



**Bid Bulletin No. 12**  
**January 19, 2022**

**PUBLIC BIDDING No. 21-147-7**

**ADVANCE WORKS PACKAGE 1 (AWP1): DEMOLITION, TREE CUTTING AND UTILITY RELOCATION FOR CP102, CP103, CP104, CP105 AND CP108**

Issued pursuant to Sec. 22.5 of the IRR of R.A. 9184 to clarify and/or amend certain provisions in the Bidding Documents issued for this project, considering the issues raised and clarifications made by prospective bidders during the Pre-Bid Conference held on **December 6, 2021** likewise, respond to bidders' written queries received within the prescriptive period for filing.

**CLARIFICATIONS**

<b>Bid Query No.</b>	<b>Bidder</b>	<b>Query</b>	<b>Response</b>
<b>6</b>	Quatrix Construction and Supply Inc.	1. May we humbly request for further moving of the deadline for the submission of bids from the new deadline date of January 25, 2022 as announced in the Bid Bulletin No. 7 issued last Monday.	DOTr recommends to grant one week extension only for the deadline of Bid Submission. Please refer to Bid Bulletin No. 11.
<b>7</b>	Unimasters Conglomeration Inc.	1. In the removal and installation of Gasline particularly in BGC and Kalayaan Stations, who will coordinate for the closure of the mainline from the Gas supplier?	Coordination with the Gas Utility Provider for the closure of the mainline during the removal and installation of the gas line is under the scope of the Contractor.
		2. In the relocation of Service Pedestals, (for Electrical and Telecommunications) who will coordinate with the utility companies? What happens if their actions and/or decisions are slow and it will affect the 245 days allotted for each station, can the Contractor request for time extension for that particular station?	Coordination with the Utility Provider is under the scope of the Contractor. The Contractor can request for time extension but subject to the evaluation and approval of DOTr and GC (Engineer).
		3. Each Station has 245 calendar days contract time under 1 contract. What happens if 1 or 2 stations are delayed and will be	(i) Liquidated damages for AWP1 shall follow Annex D and Annex E of GPPB Resolution No. 02-2020 (PBD harmonizing the rules on liquidated

		subjected to Liquidated Damage (LD), how can the LD be computed considering that the contract involves 10 stations.	damages and termination)". (ii) Sub-Clause 9.1 of Annex E says as follows: "Liquidated damages is an amount equal to at least one tenth (1/10) of one (1) percent of the cost of the unperformed portion of the works for every day of delay."
		4. What happens if our submitted design and costing for the access ramp World Commerce Place (WCP) is not acceptable to the WCP? Can we request for a variation/change order?	Since this item is under Provisional Sum, the execution of the WCP Ramp shall be dealt once the Contractor is awarded and subject to the instruction of the Engineer.
		5. Thirty (30) Calendar days request for extension of deadline for submission of Bids.	DOTr recommends granting one week extension only for the deadline of Bid Submission. Please refer to Bid Bulletin No. 11.

By Rules, all other related provisions in the Bidding Documents correspondingly affected by these amendments are likewise deemed amended to conform to this Bid Bulletin.

Amendments inclusions/clarifications made herein shall be considered an integral part of the Bidding Documents.

**SIGNATURE REDACTED**  
**ULYSSES E. MORA**  
*Chairperson, PS BAC VII*

*For the purpose of this Bulletin and for better understanding of its contents, the following rules shall apply: (a) Double Strike out – denotes deletion; (b) Underline – denotes inclusion or new item/requirement; and "xxx" – denotes separation of phrase/s being amended from the rest of the main text.*