

North – South Commuter Railway (NSCR) Project (Malolos – Tutuban) Package CP03: Rolling Stock			
ITEM NO.	REFERENCE CLAUSE/ SECTION	GENERAL BID BULLETIN CONTENTS	ADDENDUM/SUPPLEMENT
1	General Bid Bulletin No. 7, Annex "A", item 6 Volume III, Part 3, Section VIII, Page PC-9, CP03 Key Date Schedule	<p><u>Clarification Request:</u> The Bidder understands that if any delay in achieving Key Dates occurs as a result of interfacing contractors' performance, the CP-03 Contractor will not incur any Delay Damage for such delay. Please confirm the foregoing understanding is correct.</p> <p><u>Response:</u> No, the Bidder's understanding is not correct. The Bidder is referred to GS Clause 20, Interface Management.</p>	The referenced response is revised for clarity: "The Bidder's understanding is not necessarily correct. The CP03 Contractor shall follow the requirements and procedures as stipulated in the General Specifications (GS), starting from Page GS-79, GS Clause 20, Interface Management, in the first instance, the results of which would be considered by the Engineer when determining any culpability for such delay."