



Republic of the Philippines
DEPARTMENT OF TRANSPORTATION

NOTICE TO PROCEED

24 March 2020

Mr. KOJI OKURA
President and CEO
Mitsubishi Shipbuilding Co. Ltd.
3-1, Minatomirai 3-chome,
Nishi-ku, Yokohama,
Kanagawa, 220-8401, Japan

Dear Mr. OKURA;

Relative to the Contract Agreement (CA) between the Department of Transportation (DOTr) and Mitsubishi Shipbuilding Co. Ltd. dated 07 February 2020, to *design, fabricate, construct, launch, install in fittings, test, conduct sea trials, deliver, supply spare parts, and train personnel*, for the two (2) approx. 94-meter multi-role response vessels (MRRV's) for the Philippine Coast Guard (PCG) under Japan ODA-funded project- Maritime Safety Capability Improvement Project, Phase II (MSCIP Phase 2), please be informed that the said CA has been concurred by JICA. Disbursements for the CA will be made by said agency within the limit of **JP¥14,550,000,000**, subject to the relevant provisions of the CA and Loan Agreement.

Accordingly, you are directed to commence the work according to the terms and conditions stipulated in the CA.

The work shall be completed within 745 days for the 1st MRRV and 865 days for the 2nd MRRV, from the Effective Date (excluding defects liability period).


You are given seven (7) days to concur/ sign this Notice to Proceed upon receipt at your end.

Thank you.


Recommending Approval:


CAPTAIN FERDINAN B PICAR PCG
Director, DOTr-PCG PMO

APPROVED:


LINO H. DABI
Assistant Secretary for Maritime
Designated Head of the Procuring Entity

Conforme:


Mitsubishi Shipbuilding Co. Ltd.
Designated Representative

6th April 2020
Date:

Cc: Secretary, DOTr
Assistant Secretary for Procurement and Project Implementation