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Section I. Invitation to Bid



 

 

Invitation to Bid  
for the  

SUPPLY, DELIVERY, INSTALLATION AND 
COMMISSIONING OF NEW MOVEMENT AREA 

GUIDANCE SIGNS (MAGS) AND VARIOUS AIRFIELD 
LIGHTING COMPONENTS 

 

PUBLIC BIDDING NO. 19-261-2 

 

1. The Subic Bay Metropolitan Authority  through the Procurement Service, through the 

General Appropriations Act for FY 2017 intend to apply the sum being the Approved 

Budget for the Contract (ABC) to payments under the contract for the following: 

Qty Item / Description 
Approved Budget for 

the contract 
Delivery Period 

1 
Lot 

SUPPLY, DELIVERY, 
INSTALLATION AND 
COMMISSIONING OF 

NEW MOVEMENT 
AREA GUIDANCE 

SIGNS (MAGS) AND 
VARIOUS AIRFIELD 

LIGHTING 
COMPONENTS 

 

Php56,837,749.00 

 

 

 

The Intended Completion 

Date is within Two Hundred 

Fifty (250) Calendar Days 

from the date as indicated in 

the Notice to Proceed. 

 Bids received in excess of the ABC shall be automatically rejected at bid opening. 

2. The PS-DBM now invite PhilGEPS registered contractors with valid and current 

Philippine Contractors Accreditation Board (PCAB) License. 

Bidders should have completed a contract similar to the Project equivalent to at least 

fifty (50%) of the ABC. The description of an eligible bidder is contained in the 

Bidding Documents, particularly in Clause 5.4 of Section II. Instructions to Bidders. 

For purposes of this project, similar contracts shall refer to the contracts involving 

“the supply, delivery, installation, testing and commissioning of Airfield Lighting 

System with AFL remote control system integration or the supply, delivery, 

installation, testing and commissioning of air navigational aids” within the last ten 

years. 

3. Bidding will be conducted through open competitive bidding procedures using non-

discretionary “pass/fail” criterion as specified in the 2016 Revised Implementing Rules 

and Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the 

“Government Procurement Reform Act.”  

 



 

 

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and 

partnerships or organizations with at least sixty percent (60%) interest or outstanding 

capital stock belonging to citizens of the Philippines. 

4. Interested bidders may obtain further information from Procurement Service and 

inspect the Bidding Documents at the address given below from 8:00 AM to 5:00PM. 

. 

5. A complete set of Bidding Documents may be acquired by interested Bidders from the 

address below and upon payment of Bidding Documents in the amount as follows: 

Qty Item / Description 
Amount of Bid 

Documents 

1 Lot 

SUPPLY, DELIVERY, INSTALLATION AND 
COMMISSIONING OF NEW MOVEMENT 
AREA GUIDANCE SIGNS (MAGS) AND 

VARIOUS AIRFIELD LIGHTING 
COMPONENTS 

P 6,000.00 

 

It may also be downloaded free of charge from the website of the Philippine 

Government Electronic Procurement System (PhilGEPS) and the website of the 

Procuring Entity, provided that bidders shall pay the applicable fee for the Bidding 

Documents not later than the submission of their bids. 

 

6. For the conduct of Site Inspection, below are the following contact persons: 

 

 Engr. Mark Quiambao 

 Engr. Ruel P. Bobadilla 

 Engr. Ruel A. Famisan 

 Engr. Zharrex R. Santos 

 Engr. Aldrin Sadang 

 

Email: mcquiambao@sbma.com 

 

7. The schedule of bidding activities is as follows: 

ACTIVITIES SCHEDULE VENUE 

Advertisement/Posting of 

Invitation to Bid 
August 09, 2019 

PhilGEPS website, PS website, 

and at any conspicuous place 

reserved for this purpose in the 

premises of PS. 

Issuance and Availability 

of Bid Documents 
August 09, 2019 

PS Cashier and PhilGEPS 

website 

Site Inspection 

From date of Posting to Opening 

except Saturdays, Sundays and 

Holidays 

Subic Bay International 

Airport, Subic Bay Freeport 

Zone, Philippines 

Pre-Bid Conference August 16, 2019; 10:30AM 
PS Conference Room, 

Cristobal St., Paco,Manila 

Last day of Submission of 

Written Clarifications 
August 20, 2019 

PS Main Office Cristobal St., 

Paco,Manila or email at 

pd2@ps-philgeps.gov.ph 



 

 

Last day of Issuance of 

Supplemental Bid Bulletin 
August 23, 2019 

PhilGEPS website, PS 

website, PS bulletin board 

Deadline of Submission 

and Receipt of Bids 
August 30, 2019; 10:30AM 

PS Conference Room, 

Cristobal St., Paco,Manila 

Opening of Bids 
Immediately after the deadline for 

submission of Bids.  

PS Conference Room, 

Cristobal St., Paco,Manila 

 

8. Bids must be duly received by the Procurement Division II (PD II) of the Procurement 

Service at the address below on or before August 30, 2019 at 10:30AM. All bids must 

be accompanied by a bid security in any of the acceptable forms and in the amount 

stated in ITB Clause 18. 

The bidders or their duly authorized representatives may attend the opening of bids. 

Late bids shall not be accepted.  

 

9. The Procurement Service reserves the right to reject any and all bids, declare a failure 

of bidding, or not award the contract at any time prior to contract award in accordance 

with Section 41 of RA 9184 and its 2016 IRR, without thereby incurring any liability 

to the affected bidder or bidders.  

 
10. For further information, please refer to: 

THE PROCUREMENT DIVISION-II 

Procurement Service 

RR Road, Cristobal St., Paco, Manila    

            689-7750 loc. 4031, 563-9404    

            pd2@ps-philgeps.gov.ph        
 

 

            

              (SGD.) ENGR. MANUEL S. AVILA 
                                                                     Chairperson 

                        Bids and Awards Committee II 

   

 

mailto:pd2@ps-philgeps.gov.ph
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A. General 

1. Scope of Bid 

1.1. The Procuring Entity named in the BDS, invites bids for the construction of 

Works, as described in Section VI. Specifications.   

1.2. The name, identification, and number of lots specific to this bidding are 

provided in the BDS. The contracting strategy and basis of evaluation of lots is 

described in ITB Clause 27. 

1.3. The successful Bidder will be expected to complete the Works by the intended 

completion date specified in SCC Clause 1.17. 

2. Source of Funds 

The Procuring Entity has a budget or received funds from the Funding Source named 

in the BDS, and in the amount indicated in the BDS.  It intends to apply part of the 

funds received for the Project, as defined in the BDS, to cover eligible payments 

under the Contract for the Works. 

3. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive 

Practices 

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders 

and contractors, shall observe the highest standard of ethics during the 

procurement and execution of the contract.  In pursuance of this policy, the 

Funding Source:  

(a) defines, for purposes of this provision, the terms set forth below as 

follows: 

(i) "corrupt practice" means behavior on the part of officials in the 

public or private sectors by which they improperly and 

unlawfully enrich themselves, others, or induce others to do so, 

by misusing the position in which they are placed, and includes 

the offering, giving, receiving, or soliciting of anything of value 

to influence the action of any such official in the procurement 

process or in contract execution; entering, on behalf of the 

Procuring Entity, into any contract or transaction manifestly 

and grossly disadvantageous to the same, whether or not the 

public officer profited or will profit thereby, and similar acts as 

provided in Republic Act 3019;  

(ii) "fraudulent practice" means a misrepresentation of facts in 

order to influence a procurement process or the execution of a 

contract to the detriment of the Procuring Entity, and includes 

collusive practices among Bidders (prior to or after Bid 

submission) designed to establish bid prices at artificial, non-

competitive levels and to deprive the Procuring Entity of the 

benefits of free and open competition; 



 

11 

(iii) “collusive practices” means a scheme or arrangement between 

two or more Bidders, with or without the knowledge of the 

Procuring Entity, designed to establish bid prices at artificial, 

non-competitive levels; and 

(iv) “coercive practices” means harming or threatening to harm, 

directly or indirectly, persons, or their property to influence 

their participation in a procurement process, or affect the 

execution of  a contract;  

(v) “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering or 

concealing of evidence material to an administrative 

proceedings or investigation or making false statements 

to investigators in order to materially impede an 

administrative proceedings or investigation of the 

Procuring Entity or any foreign government/foreign or 

international financing institution into allegations of a 

corrupt, fraudulent, coercive or collusive practice; 

and/or threatening, harassing or intimidating any party 

to prevent it from disclosing its knowledge of matters 

relevant to the administrative proceedings or 

investigation or from pursuing such proceedings or 

investigation; or 

(bb)  acts intended to materially impede the exercise of the 

inspection and audit rights of the Procuring Entity or 

any foreign government/foreign or international 

financing institution herein. 

(b) will reject a proposal for award if it determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices 

in competing for the Contract; and  

(c) will declare a firm ineligible, either indefinitely or for a stated period 

of time, to be awarded Contract funded by the Funding Source if it at 

any time determines that the firm has engaged in corrupt or fraudulent 

practices in competing or, or in executing, a Contract funded by the 

Funding Source. 

3.2. Further, the Procuring Entity will seek to impose the maximum civil, 

administrative, and/or criminal penalties available under the applicable laws 

on individuals and organizations deemed to be involved in any of the practices 

mentioned in ITB Clause 3.1(a). 

3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to 

inspect and audit records and accounts of a contractor in the bidding for and 

performance of a contract themselves or through independent auditors as 

reflected in the GCC Clause 34. 
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4. Conflict of Interest 

4.1. All Bidders found to have conflicting interests shall be disqualified to 

participate in the procurement at hand, without prejudice to the imposition of 

appropriate administrative, civil, and criminal sanctions. A Bidder may be 

considered to have conflicting interests with another Bidder in any of the 

events described in paragraphs (a) through (c) and a general conflict of interest 

in any of the circumstances set out in paragraphs (d) through (g) below: 

(a) A Bidder has controlling shareholders in common with another Bidder; 

(b) A Bidder receives or has received any direct or indirect subsidy from 

any other Bidder; 

(c) A Bidder has the same legal representative as that of another Bidder 

for purposes of this Bid; 

(d) A Bidder has a relationship, directly or through third parties, that puts 

them in a position to have access to information about or influence on 

the bid of another Bidder or influence the decisions of the Procuring 

Entity regarding this bidding process; 

(e) A Bidder submits more than one bid in this bidding process. However, 

this does not limit the participation of subcontractors in more than one 

bid; 

(f) A Bidder who participated as a consultant in the preparation of the 

design or technical specifications of the goods and related services that 

are the subject of the bid; or 

(g) A Bidder who lends, or temporarily seconds, its personnel to firms or 

organizations which are engaged in consulting services for the 

preparation related to procurement for or implementation of the 

project, if the personnel would be involved in any capacity on the same 

project.  

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents 

shall be accompanied by a sworn affidavit of the Bidder that it is not related to 

the Head of the Procuring Entity (HoPE),members of the Bids and Awards 

Committee (BAC), members of the Technical Working Group (TWG), 

members of the BAC Secretariat, the head of the Project Management Office 

(PMO) or the end-user unit, and the project consultants, by consanguinity or 

affinity up to the third civil degree. On the part of the Bidder, this Clause shall 

apply to the following persons: 

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder 

himself; 

(b) If the Bidder is a partnership, to all its officers and members; 
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(c) If the Bidder is a corporation, to all its officers, directors, and 

controlling stockholders;  

(d) If the Bidder is a cooperative, to all its officers, directors, and 

controlling shareholders or members; and 

(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c) 

or (d) of this Clause shall correspondingly apply to each of the 

members of the said JV, as may be appropriate. 

Relationship of the nature described above or failure to comply with this 

Clause will result in the automatic disqualification of a Bidder. 

5. Eligible Bidders 

5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible 

to participate in this Bidding: 

(a) Duly licensed Filipino citizens/sole proprietorships; 

(b) Partnerships duly organized under the laws of the Philippines and of 

which at least sixty percent (60%) of the interest belongs to citizens of 

the Philippines; 

(c) Corporations duly organized under the laws of the Philippines, and of 

which at least sixty percent (60%) of the outstanding capital stock 

belongs to citizens of the Philippines; 

(d) Cooperatives duly organized under the laws of the Philippines. 

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) 

or more persons/entities that intend to be jointly and severally 

responsible or liable for a particular contract: Provided, however, that, 

in accordance with Executive Order No. 65 (EO 65), s. 20181, Filipino 

ownership or interest of the joint venture concerned shall be at least 

sixty percent (60%): Provided, further, that joint ventures in which 

Filipino ownership or interest is less than sixty percent (60%) may be 

eligible where the structures to be built require the application of 

techniques and/or technologies which are not adequately possessed by 

a person/entity meeting the sixty percent (60%) Filipino ownership 

requirement: Provided, finally, that in the latter case, Filipino 

ownership or interest shall not be less than twenty five percent (25%). 

For this purpose, Filipino ownership or interest shall be based on the 

contributions of each of the members of the joint venture as specified 

in their JVA. 

                                                 

1 Promulgating the Eleventh Foreign Investment Negative List issued on 29 October 2018. 
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5.2. The Procuring Entity may also invite foreign bidders when provided for under 

any Treaty or International or Executive Agreement as specified in the BDS. 

5.3. Government owned or controlled corporations (GOCCs) may be eligible to 

participate only if they can establish that they (a) are legally and financially 

autonomous, (b) operate under commercial law, and (c) are not attached 

agencies of the Procuring Entity. 

5.4. (a)  The Bidder must have an experience of having completed a Single Largest 

Completed Contract (SLCC) that is similar to this Project, equivalent to at 

least fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to 

current prices using the Philippine Statistics Authority(PSA) consumer price 

index.  However, contractors under Small A and Small B categories without 

similar experience on the contract to be bid may be allowed to bid if the cost 

of such contract is not more than the Allowable Range of Contract Cost 

(ARCC) of their registration based on the guidelines as prescribed by the 

PCAB. 

(b)  For Foreign-funded Procurement, the Procuring Entity and the foreign 

government/foreign or international financing institution may agree on another 

track record requirement, as specified in the BDS. 

For this purpose, contracts similar to the Project shall be those described in the 

BDS. 

5.5. The Bidder must submit a computation of its Net Financial Contracting 

Capacity (NFCC), which must be at least equal to the ABC to be bid, 

calculated as follows: 

NFCC = [(Current assets minus current liabilities) (15)] minus the value of 

all outstanding or uncompleted portions of the projects under ongoing 

contracts, including awarded contracts yet to be started coinciding with the 

contract for this Project. 

The values of the domestic bidder’s current assets and current liabilities shall 

be based on the latest Audited Financial Statements (AFS) submitted to the 

BIR. 

For purposes of computing the foreign bidders’ NFCC, the value of the current 

assets and current liabilities shall be based on their audited financial 

statements prepared in accordance with international financial reporting 

standards. 

6. Bidder’s Responsibilities 

6.1. The Bidder or its duly authorized representative shall submit a sworn 

statement in the form prescribed in Section IX. Bidding Forms as required in 

ITB Clause 12.1(b)(iii). 

6.2. The Bidder is responsible for the following: 



 

15 

(a) Having taken steps to carefully examine all of the Bidding   

Documents; 

(b) Having acknowledged all conditions, local or otherwise, affecting the 

implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for the 

contract to be bid, if any; 

(d) Having complied with its responsibility to inquire or secure 

Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4. 

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GoP 

or any of its agencies, offices, corporations, or LGUs, including 

foreign government/foreign or international financing institution whose 

blacklisting rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the 

bidding requirements is an authentic copy of the original, complete, 

and all statements and information provided  therein are true and 

correct; 

(g) Authorizing the HoPE or its duly authorized representative/s to verify 

all the documents submitted; 

(h) Ensuring that the signatory is the duly authorized representative of the 

Bidder, and granted full power and authority to do, execute and 

perform any and all acts necessary to participate, submit the bid, and to 

sign and execute the ensuing contract, accompanied by the duly 

notarized Special Power of Attorney, Board/Partnership Resolution, or 

Secretary’s Certificate, whichever is applicable; 

(i) Complying with the disclosure provision under Section 47 of RA 

9184and its IRR in relation to other provisions of RA 3019;  

(j) Complying with existing labor laws and standards, in the case of 

procurement of services. Moreover, bidder undertakes to: 

(i) Ensure the entitlement of workers to wages, hours of work, 

safety and health and other prevailing conditions of work as 

established by national laws, rules and regulations; or collective 

bargaining agreement; or arbitration award, if and when 

applicable. 

In case there is a finding by the Procuring Entity or the DOLE 

of underpayment or non-payment of workers’ wage and wage-

related benefits, bidder agrees that the performance security or 

portion of the contract amount shall be withheld in favor of the 

complaining workers pursuant to appropriate provisions of 

Republic Act No. 9184 without prejudice to the institution of 
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appropriate actions under the Labor Code, as amended, and 

other social legislations. 

(ii) Comply with occupational safety and health standards and to 

correct deficiencies, if any.  

In case of imminent danger, injury or death of the worker, 

bidder undertakes to suspend contract implementation pending 

clearance to proceed from the DOLE Regional Office and to 

comply with Work Stoppage Order; and 

(iii) Inform the workers of their conditions of work, labor clauses 

under the contract specifying wages, hours of work and other 

benefits under prevailing national laws, rules and regulations; 

or collective bargaining agreement; or arbitration award, if and 

when applicable, through posting in two (2) conspicuous places 

in the establishment’s premises; and 

(k) Ensuring that it did not give or pay, directly or indirectly, any 

commission, amount, fee, or any form of consideration, pecuniary or 

otherwise, to any person or official, personnel or representative of the; 

Failure to observe any of the above responsibilities shall be at the risk of the 

Bidder concerned. 

6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected 

the site, determined the general characteristics of the contract works and the 

conditions for this Project and examine all instructions, forms, terms, and 

project requirements in the Bidding Documents.   

6.4. It shall be the sole responsibility of the prospective bidder to determine and to 

satisfy itself by such means as it considers necessary or desirable as to all 

matters pertaining to this Project, including: (a) the location and the nature of 

the contract, project, or work; (b) climatic conditions; (c) transportation 

facilities; (c) nature and condition of the terrain, geological conditions at the 

site communication facilities, requirements, location and availability of 

construction aggregates and other materials, labor, water, electric power and 

access roads; and (d) other factors that may affect the cost, duration and 

execution or implementation of the contract, project, or work. 

6.5. The Procuring Entity shall not assume any responsibility regarding erroneous 

interpretations or conclusions by the prospective or eligible bidder out of the 

data furnished by the procuring entity.  However, the Procuring Entity shall 

ensure that all information in the Bidding Documents, including 

supplemental/bid bulletins issued are correct and consistent. 

6.6. Before submitting their bids, the Bidders are deemed to have become familiar 

with all existing laws, decrees, ordinances, acts and regulations of the 

Philippines which may affect the contract in any way. 
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6.7. The Bidder shall bear all costs associated with the preparation and submission 

of his bid, and the Procuring Entity will in no case be responsible or liable for 

those costs, regardless of the conduct or outcome of the bidding process.  

6.8. The Bidder should note that the Procuring Entity will accept bids only from 

those that have paid the applicable fee for the Bidding Documents at the office 

indicated in the Invitation to Bid. 

7. Origin of Goods and Services 

There is no restriction on the origin of Goods, or Contracting of Works or Services 

other than those prohibited by a decision of the United Nations Security Council taken 

under Chapter VII of the Charter of the United Nations. 

8. Subcontracts 

8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of 

the Works to an extent as may be approved by the Procuring Entity and stated 

in the BDS. However, subcontracting of any portion shall not relieve the 

Bidder from any liability or obligation that may arise from the contract for this 

Project. 

8.2. Subcontractors must submit the documentary requirements under ITB Clause 

12 and comply with the eligibility criteria specified in the BDS. In the event 

that any subcontractor is found by the Procuring Entity to be ineligible, the 

subcontracting of such portion of the Works shall be disallowed. 

8.3. The Bidder may identify the subcontractor to whom a portion of the Works 

will be subcontracted at any stage of the bidding process or during contract 

implementation.   If the Bidder opts to disclose the name of the subcontractor 

during bid submission, the Bidder shall include the required documents as part 

of the technical component of its bid. 

B. Contents of Bidding Documents 

9. Pre-Bid Conference 

9.1. (a)  If so specified in the BDS, a pre-bid conference shall be held at the venue 

and on the date indicated therein, to clarify and address the Bidders’ questions 

on the technical and financial components of this Project. 

(b) The pre-bid conference shall be held at least twelve (12) calendar days 

before the deadline for the submission of and receipt of bids, but not earlier 

than seven (7) calendar days from the posting of the Invitation to Bid/Bidding 

Documents in the PhilGEPS website. If the Procuring Entity determines that, 

by reason of the method, nature, or complexity of the contract to be bid, or 

when international participation will be more advantageous to the GoP, a 

longer period for the preparation of bids is necessary, the pre-bid conference 

shall be held at least thirty (30) calendar days before the deadline for the 

submission and receipt of bids, as specified in the BDS. 
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9.2. Bidders are encouraged to attend the pre-bid conference to  ensure that they 

fully understand the Procuring Entity’s requirements.  Non-attendance of the 

Bidder will in no way prejudice its bid; however, the Bidder is expected to 

know the changes and/or amendments to the Bidding Documents as recorded 

in the minutes of the pre-bid conference and the Supplemental/Bid Bulletin. 

The minutes of the pre-bid conference shall be recorded and prepared not later 

than five (5) calendar days after the pre-bid conference. The minutes shall be 

made available to prospective bidders not later than five (5) days upon written 

request.  

9.3. Decisions of the BAC amending any provision of the bidding documents shall 

be issued in writing through a Supplemental/Bid Bulletin at least seven (7) 

calendar days before the deadline for the submission and receipt of bids. 

10. Clarification and Amendment of Bidding Documents 

10.1. Prospective bidders may request for clarification(s) on and/or interpretation of 

any part of the Bidding Documents. Such a request must be in writing and 

submitted to the Procuring Entity at the address indicated in the BDS at least 

ten (10) calendar days before the deadline set for the submission and receipt of 

Bids. 

10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid 

Bulletin, to be made available to all those who have properly secured the 

Bidding Documents, at least seven (7) calendar days before the deadline for 

the submission and receipt of Bids. 

10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s 

initiative for purposes of clarifying or modifying any provision of the Bidding 

Documents not later than seven (7) calendar days before the deadline for the 

submission and receipt of Bids.  Any modification to the Bidding Documents 

shall be identified as an amendment.   

10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the 

PhilGEPS and the website of the Procuring Entity concerned, if available, and 

at any conspicuous place in the premises of the Procuring Entity concerned. It 

shall be the responsibility of all Bidders who have properly secured the 

Bidding Documents to inquire and secure Supplemental/Bid Bulletins that 

may be issued by the BAC. However, Bidders who have submitted bids before 

the issuance of the Supplemental/Bid Bulletin must be informed and allowed 

to modify or withdraw their bids in accordance with ITB Clause23. 

 

C. Preparation of Bids 

11. Language of Bids 

The eligibility requirements or statements, the bids, and all other documents to be 

submitted to the BAC must be in English. If the eligibility requirements or statements, 

the bids, and all other documents submitted to the BAC are in foreign language other 
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than English, it must be accompanied by a translation of the documents in English. 

The documents shall be translated by the relevant foreign government agency, the 

foreign government agency authorized to translate documents, or a registered 

translator in the foreign bidder’s country; and shall be authenticated by the 

appropriate Philippine foreign service establishment/post or the equivalent office 

having jurisdiction over the foreign bidder’s affairs in the Philippines. The English 

translation shall govern, for purposes of interpretation of the bid. 

12. Documents Comprising the Bid: Eligibility and Technical 

Components 

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the 

following eligibility and technical documents: 

(a) Eligibility Documents – 

Class “A” Documents 

(i) PhilGEPS Certificate of Registration and Membership in 

accordance with Section 8.5.2 of the IRR, For procurement to 

be performed overseas, it shall be subject to the Guidelines to 

be issued by the GPPB. 

(ii) Statement of all its ongoing government and private contracts, 

including contracts awarded but not yet started, if any, whether 

similar or not similar in nature and complexity to the contract 

to be bid; and 

Statement of the Bidder’s SLCC similar to the contract to be 

bid, in accordance with ITB Clause 5.4. 

The two statements required shall indicate for each contract the 

following: 

(ii.1)  name of the contract; 

(ii.2)  date of the contract; 

(ii.3)  contract duration; 

(ii.4) owner’s name and address; 

(ii.5) nature of work; 

(ii.6)  contractor’s role (whether sole contractor, 

subcontractor, or partner in a JV) and percentage of 

participation; 

(ii.7)  total contract value at award; 

(ii.8)  date of completion or estimated completion time; 
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(ii.9)  total contract value at completion, if applicable; 

(ii.10)  percentages of planned and actual accomplishments, if 

applicable; and 

(ii.11)  value of outstanding works, if applicable. 

The statement of the Bidder’s SLCC shall be supported by the 

Notice of Award and/or Notice to Proceed, Project Owner’s 

Certificate of Final Acceptance issued by the Owner other than 

the Contractor or the Constructors Performance Evaluation 

System(CPES) Final Rating, which must be at least 

satisfactory. In case of contracts with the private sector, an 

equivalent document shall be submitted; 

(iii) Unless otherwise provided in the BDS, a valid special PCAB 

License in case of joint ventures, and registration for the type 

and cost of the contract for this Project; and  

(iv) NFCC computation in accordance with ITB Clause 5.5. 

Class “B” Documents 

(v) If applicable, Joint Venture Agreement (JVA) in accordance 

with RA 4566. 

(b) Technical Documents –   

(i) Bid security in accordance with ITB Clause 18. If the Bidder 

opts to submit the bid security in the form of: 

(i.1) a bank draft/guarantee or an irrevocable letter of credit 

issued by a foreign bank, it shall be accompanied by a 

confirmation from a Universal or Commercial Bank; or 

(i.2) a surety bond accompanied by a certification coming 

from the Insurance Commission that the surety or 

insurance company is authorized to issue such 

instruments. 

(ii) Project Requirements, which shall include the following: 

(ii.1) Organizational chart for the contract to be bid; 

(ii.2) List of contractor’s personnel (e.g., Project Manager, 

Project Engineers, Materials Engineers, and Foremen), 

to be assigned to the contract to be bid, with their 

complete qualification and experience data. These 

personnel must meet the required minimum years of 

experience set in the BDS; and 
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(ii.3) List of contractor’s major equipment units, which are 

owned, leased, and/or under purchase agreements, 

supported by proof of ownership, certification of 

availability of equipment from the equipment 

lessor/vendor for the duration of the project, as the case 

may be, which must meet the minimum requirements 

for the contract set in the BDS; and 

(iii) Sworn statement in accordance with Section 25.3 of the IRR of 

RA 9184 and using the form prescribed in Section IX. Bidding 

Forms. 

13. Documents Comprising the Bid: Financial Component 

13.1. The financial component of the bid shall contain the following: 

(a) Financial Bid Form, which includes bid prices and the bill of 

quantities, in accordance with ITB Clauses 15.1 and 15.3;and 

(b) Any other document related to the financial component of the bid as 

stated in the BDS. 

13.2. (a) Unless otherwise stated in the BDS, all Bids that exceed the ABC shall 

not be accepted. 

(b) Unless otherwise indicated in the BDS, for foreign-funded 

procurement, a ceiling may be applied to bid prices provided the 

following conditions are met:  

(i)  Bidding Documents are obtainable free of charge on a freely 

accessible website.  If payment of Bidding Documents is required 

by the procuring entity, payment could be made upon the 

submission of bids. 

(ii)  The procuring entity has procedures in place to ensure that the 

ABC is based on recent estimates made by the engineer or the 

responsible unit of the procuring entity and that the estimates are 

based on adequate detailed engineering (in the case of 

infrastructure projects) and reflect the quality, supervision and 

risk and inflationary factors, as well as prevailing market prices, 

associated with the types of works or goods to be procured. 

(iii)  The procuring entity has trained cost estimators on estimating 

prices and analyzing bid variances. In the case of infrastructure 

projects, the procuring entity must also have trained quantity 

surveyors. 

(iv)  The procuring entity has established a system to monitor and 

report bid prices relative to ABC and engineer’s/procuring 

entity’s estimate.  
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(v)  The procuring entity has established a monitoring and evaluation 

system for contract implementation to provide a feedback on 

actual total costs of goods and works. 

14. Alternative Bids 

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer 

made by a Bidder in addition or as a substitute to its original bid which may be 

included as part of its original bid or submitted separately therewith for 

purposes of bidding. A bid with options is considered an alternative bid 

regardless of whether said bid proposal is contained in a single envelope or 

submitted in two (2) or more separate bid envelopes. 

14.2. Bidders shall submit offers that comply with the requirements of the Bidding 

Documents, including the basic technical design as indicated in the drawings 

and specifications.  Unless there is a value engineering clause in the BDS, 

alternative bids shall not be accepted. 

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a 

JV.  A Bidder who submits or participates in more than one bid (other than as 

a subcontractor if a subcontractor is permitted to participate in more than one 

bid) will cause all the proposals with the Bidder’s participation to be 

disqualified. This shall be without prejudice to any applicable criminal, civil 

and administrative penalties that may be imposed upon the persons and 

entities concerned. 

15. Bid Prices 

15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1, 

based on the priced Bill of Quantities submitted by the Bidder. 

15.2. The Bidder shall fill in rates and prices for all items of the Works described in 

the Bill of Quantities.  Bids not addressing or providing all of the required 

items in the Bidding Documents including, where applicable, Bill of 

Quantities, shall be considered non-responsive and, thus, automatically 

disqualified. In this regard, where a required item is provided, but no price is 

indicated, the same shall be considered as non-responsive, but specifying a 

zero (0)or a  dash (-) for the said item would mean that it is being offered for 

free to the Government, except those required by law or regulations to be 

provided for. 

15.3. All duties, taxes, and other levies payable by the Contractor under the 

Contract, or for any other cause, prior to the deadline for submission of bids, 

shall be included in the rates, prices, and total bid price submitted by the 

Bidder. 

15.4. All bid prices for the given scope of work in the contract as awarded shall be 

considered as fixed prices, and therefore not subject to price escalation during 

contract implementation, except under extraordinary circumstances as 

specified in GCC Clause 48.Upon the recommendation of the Procuring 

Entity, price escalation may be allowed in extraordinary circumstances as may 
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be determined by the National Economic and Development Authority in 

accordance with the Civil Code of the Philippines, and upon approval by the 

GPPB. Furthermore, in cases where the cost of the awarded contract is 

affected by any applicable new laws, ordinances, regulations, or other acts of 

the GoP, promulgated after the date of bid opening, a contract price 

adjustment shall be made or appropriate relief shall be applied on a no loss-no 

gain basis. 

16. Bid Currencies 

16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in 

the BDS. However, for purposes of bid evaluation, bids denominated in 

foreign currencies shall be converted to Philippine currency based on the 

exchange rate prevailing on the day of the Bid Opening. 

16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for 

purposes of bid evaluation and comparing the bid prices will convert the 

amounts in various currencies in which the bid price is expressed to Philippine 

Pesos at the exchange rate as published in the Bangko Sentral ng Pilipinas 

(BSP) reference rate bulletin on the day of the bid opening. 

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be 

made in Philippine Pesos. 

17. Bid Validity 

17.1. Bids shall remain valid for the period specified in the BDS which shall not 

exceed one hundred twenty (120) calendar days from the date of the opening 

of bids. 

17.2. In exceptional circumstances, prior to the expiration of the bid validity period, 

the Procuring Entity may request Bidders to extend the period of validity of 

their bids. The request and the responses shall be made in writing. The bid 

security described in ITB Clause 18 should also be extended corresponding to 

the extension of the bid validity period at the least. A Bidder may refuse the 

request without forfeiting its bid security, but his bid shall no longer be 

considered for further evaluation and award. A Bidder granting the request 

shall not be required or permitted to modify its bid. 

18. Bid Security 

18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid 

Security in an amount stated in the BDS, which shall be not less than the 

percentage of the ABC in accordance with the following schedule: 

Form of Bid Security 

Amount of Bid Security 

(Not less than the  Percentage of 

the ABC) 

(a) Cash or cashier’s/manager’s 

check issued by a Universal or 

Commercial Bank. 
Two percent (2%) 
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For biddings conducted by 

LGUs, the cashier’s/manager’s 

check may be issued by other 

banks certified by the BSP as 

authorized to issue such financial 

instrument. 

 

(b) Bank draft/guarantee or 

irrevocable letter of credit issued 

by a Universal or Commercial 

Bank: Provided, however, that it 

shall be confirmed or 

authenticated by a Universal or 

Commercial Bank, if issued by a 

foreign bank. 

 

For biddings conducted by 

LGUs, the Bank 

Draft/Guarantee, or irrevocable 

letter of credit may be issued by 

other banks certified by the BSP 

as authorized to issue such 

financial instrument. 

 

(c) Surety bond callable upon 

demand issued by a surety or 

insurance company duly certified 

by the Insurance Commission as 

authorized to issue such security;  

Five percent (5%) 

The Bid Securing Declaration mentioned above is an undertaking which 

states, among others, that the Bidder shall enter into contract with the 

procuring entity and furnish the performance security required under ITB 

Clause 32.2, within ten (10) calendar days from receipt of the Notice of 

Award, and commits to pay the corresponding amount as fine, and be 

suspended for a period of time from being qualified to participate in any 

government procurement activity in the event it violates any of the conditions 

stated therein as provided in the guidelines issued by the GPPB. 

18.2. The bid security should be valid for the period specified in the BDS.  Any bid 

not accompanied by an acceptable bid security shall be rejected by the 

Procuring Entity as non-responsive. 

18.3. No bid securities shall be returned to Bidders after the opening of bids and 

before contract signing, except to those that failed or declared as post-

disqualified, upon submission of a written waiver of their right to file a request 

for reconsideration and/or protest, or lapse of the reglementary period without 

having filed a request for reconsideration or protest.  Without prejudice on its 

forfeiture, Bid Securities shall be returned only after the Bidder with the 
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Lowest Calculated Responsive Bid (LCRB) has signed the contract and 

furnished the Performance Security, but in no case later than the expiration of 

the Bid Security validity period indicated in ITB Clause 18.2. 

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and 

the posting of the performance security, pursuant to ITB Clause 32, the 

successful Bidder’s Bid Security will be discharged, but in no case later than 

the Bid Security validity period as indicated in ITB Clause 18.2. 

18.5. The bid security may be forfeited: 

(a) if a Bidder: 

(i) withdraws its bid during the period of bid validity specified in 

ITB Clause 17; 

(ii) does not accept the correction of errors pursuant to ITB Clause 

27.3(b); 

(iii) has a finding against the veracity of the required documents 

submitted in accordance with ITB Clause 28.2; 

(iv) submission of eligibility requirements containing false 

information or falsified documents; 

(v) submission of bids that contain false information or falsified 

documents, or the concealment of such information in the bids 

in order to influence the outcome of eligibility screening or any 

other stage of the public bidding; 

(vi) allowing the use of one’s name, or using the name of another 

for purposes of public bidding; 

(vii) withdrawal of a bid, or refusal to accept an award, or enter into 

contract with the Government without justifiable cause, after 

the Bidder had been adjudged as having submitted the LCRB; 

(viii) refusal or failure to post the required performance security 

within the prescribed time; 

(ix) refusal to clarify or validate in writing its bid during post-

qualification within a period of seven (7) calendar days from 

receipt of the request for clarification; 

(x) any documented attempt by a Bidder to unduly influence the 

outcome of the bidding in his favor; 

(xi) failure of the potential joint venture partners to enter into the 

joint venture after the bid is declared successful; or 

(xii) all other acts that tend to defeat the purpose of the competitive 

bidding, such as habitually withdrawing from bidding, 
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submitting late Bids or patently insufficient bid, for at least 

three (3) times within a year, except for valid reasons. 

 

(b) if the successful Bidder: 

(i) fails to sign the contract in accordance with ITB Clause31; 

(ii) fails to furnish performance security in accordance with ITB 

Clause32. 

19. Format and Signing of Bids 

19.1 Bidders shall submit their bids through their duly authorized representative 

using the appropriate forms provided in Section IX. Bidding Forms on or 

before the deadline specified in the ITB Clause 21 in two (2) separate sealed 

bid envelopes, and which shall be submitted simultaneously. The first shall 

contain the technical component of the bid, including the eligibility 

requirements under ITB Clause 12.1, and the second shall contain the financial 

component of the bid. This shall also be observed for each lot in the case of lot 

procurement. 

19.2  Forms as mentioned in ITB Clause 19.1 must be completed without any 

alterations to their format, and no substitute form shall be accepted. All blank 

spaces shall be filled in with the information requested. 

19.3  The Bidder shall prepare and submit an original of the first and second 

envelopes as described in ITB Clauses 12 and 13.  In addition, the Bidder 

shall submit copies of the first and second envelopes.  In the event of any 

discrepancy between the original and the copies, the original shall prevail. 

19.4  Each and every page of the Bid Form, including the Bill of Quantities, under 

Section IX hereof, shall be signed by the duly authorized representative/s of 

the Bidder. Failure to do so shall be a ground for the rejection of the bid. 

19.5 Any interlineations, erasures, or overwriting shall be valid only if they are 

signed or initialed by the duly authorized representative/s of the Bidder.  

20. Sealing and Marking of Bids 

20.1. Bidders shall enclose their original eligibility and technical documents 

described in ITB Clause 12, in one sealed envelope marked “ORIGINAL - 

TECHNICAL COMPONENT,” and the original of their financial component 

in another sealed envelope marked “ORIGINAL - FINANCIAL 

COMPONENT,” sealing them all in an outer envelope marked “ORIGINAL 

BID.” 

20.2. Each copy of the first and second envelopes shall be similarly sealed duly 

marking the inner envelopes as “COPY NO. ___ - TECHNICAL 

COMPONENT” and “COPY NO. ___ – FINANCIAL COMPONENT” and 
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the outer envelope as “COPY NO. ___,” respectively.  These envelopes 

containing the original and the copies shall then be enclosed in one single 

envelope.  

20.3. The original and the number of copies of the bid as indicated in the BDS shall 

be typed or written in ink and shall be signed by the Bidder or its duly 

authorized representative/s. 

20.4. All envelopes shall: 

(a) contain the name of the contract to be bid in capital letters; 

(b) bear the name and address of the Bidder in capital letters; 

(c) be addressed to the Procuring Entity’s BAC in accordance with ITB 

Clause 21; 

(d) bear the specific identification of this bidding process indicated in the 

ITB Clause 1.2; and 

(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for 

the opening of bids, in accordance with ITB Clause 21. 

20.5. Bid envelopes that are not properly sealed and marked, as required in the 

bidding documents, shall not be rejected, but the Bidder or its duly authorized 

representative shall acknowledge such condition of the bid as submitted. The 

BAC or the Procuring Entity shall assume no responsibility for the 

misplacement of the contents of the improperly sealed or marked bid, or for its 

premature opening.  

D. Submission and Opening of Bids 

21. Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address and on or before 

the date and time indicated in the BDS. 

22. Late Bids 

Any bid submitted after the deadline for submission and receipt of bids prescribed by 

the Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall 

not be accepted by the Procuring Entity. The BAC shall record in the minutes of Bid 

Submission and Opening, the Bidder’s name, its representative and the time the late 

bid was submitted. 

23. Modification and Withdrawal of Bids 

23.1. The Bidder may modify its bid after it has been submitted; provided that the 

modification is received by the Procuring Entity prior to the deadline 

prescribed for submission and receipt of bids. The Bidder shall not be allowed 

to retrieve its original bid, but shall be allowed to submit another bid equally 
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sealed and properly identified in accordance with Clause 20, linked to its 

original bid marked as “TECHNICAL MODIFICATION” or “FINANCIAL 

MODIFICATION” and stamped “received” by the BAC. Bid modifications 

received after the applicable deadline shall not be considered and shall be 

returned to the Bidder unopened. 

23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has 

been submitted, for valid and justifiable reason; provided that the Letter of 

Withdrawal is received by the Procuring Entity prior to the deadline 

prescribed for submission and receipt of bids. The Letter of Withdrawal must 

be executed by the authorized representative of the Bidder identified in the 

Omnibus Sworn Statement, a copy of which should be attached to the letter. 

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be 

returned unopened to the Bidders. A Bidder, who has acquired the bidding 

documents may also express its intention not to participate in the bidding 

through a letter which should reach and be stamped by the BAC before the 

deadline for submission and receipt of bids. A Bidder that withdraws its bid 

shall not be permitted to submit another bid, directly or indirectly, for the 

same contract. 

23.4. No bid may be modified after the deadline for submission of bids. No bid may 

be withdrawn in the interval between the deadline for submission of bids and 

the expiration of the period of bid validity specified by the Bidder on the 

Financial Bid Form.  Withdrawal of a bid during this interval shall result in the 

forfeiture of the Bidder’s bid security, pursuant to ITB Clause 18.5, and the 

imposition of administrative, civil, and criminal sanctions as prescribed by RA 

9184 and its IRR. 

24. Opening and Preliminary Examination of Bids 

24.1. The BAC shall open the Bids in public, immediately after the deadline for the 

submission and receipt of bids in public, as specified in the BDS. In case the 

Bids cannot be opened as scheduled due to justifiable reasons, the BAC shall 

take custody of the Bids submitted and reschedule the opening of Bids on the 

next working day or at the soonest possible time through the issuance of a 

Notice of Postponement to be posted in the PhilGEPS website and the website 

of the Procuring Entity concerned.  

24.2. Unless otherwise specified in the BDS, the BAC shall open the first bid 

envelopes and determine each Bidder’s compliance with the documents 

prescribed in ITB Clause 12, using a non-discretionary “pass/fail” criterion. If 

a Bidder submits the required document, it shall be rated “passed” for that 

particular requirement. In this regard, bids that fail to include any requirement 

or are incomplete or patently insufficient shall be considered as “failed”. 

Otherwise, the BAC shall rate the said first bid envelope as “passed”. 

24.3. Unless otherwise specified in the BDS, immediately after determining 

compliance with the requirements in the first envelope, the BAC shall 

forthwith open the second bid envelope of each remaining eligible Bidder 

whose first bid envelope was rated “passed.” The second envelope of each 
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complying Bidder shall be opened within the same day. In case one or more of 

the requirements in the second envelope of a particular bid is missing, 

incomplete or patently insufficient, and/or if the submitted total bid price 

exceeds the ABC unless otherwise provided in ITB Clause 13.2, the BAC 

shall rate the bid concerned as “failed.” Only bids that are determined to 

contain all the bid requirements for both components shall be rated “passed” 

and shall immediately be considered for evaluation and comparison. 

24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and 

the envelope containing the corresponding withdrawn bid shall be returned to 

the Bidder unopened. 

24.5. All members of the BAC who are present during bid opening shall initial 

every page of the original copies of all bids received and opened. 

24.6. In the case of an eligible foreign bidder as described in ITB Clause 5, the 

following Class “A” Documents may be substituted with the appropriate 

equivalent documents, if any, issued by the country of the foreign bidder 

concerned, which shall likewise be uploaded and maintained in the PhilGEPS 

in accordance with Section 8.5.2 of the IRR.: 

a) Registration certificate from the Securities and Exchange Commission 

(SEC), Department of Trade and Industry (DTI) for sole proprietorship, or 

CDA for cooperatives; 

b) Mayor’s/Business permit issued by the local government where the 

principal place of business of the Bidder is located; and 

c) Audited Financial Statements showing, among others, the prospective 

Bidder’s total and current assets and liabilities stamped “received” by the 

Bureau of Internal Revenue or its duly accredited and authorized 

institutions, for the preceding calendar year which should not be earlier 

than two years from the date of bid submission. 

24.7. Each partner of a joint venture agreement shall likewise submit the document 

required in ITB Clause 12.1(a)(i). Submission of documents required under 

ITB Clauses 12.1(a)(i) to 12.1(a)(iv) by any of the joint venture partners 

constitutes compliance. 

24.8. The Procuring Entity shall prepare the minutes of the proceedings of the bid 

opening that shall include,  as a minimum: (a) names of Bidders, their bid 

price (per lot, if applicable, and/or including discount, if any), bid security, 

findings of preliminary examination, and whether there is a withdrawal or 

modification; and (b) attendance sheet. The BAC members shall sign the 

abstract of bids as read.  

24.8.  The Bidders or their duly authorized representatives may attend the opening of 

bids. The BAC shall ensure the integrity, security, and confidentiality of all 

submitted bids. The Abstract of Bids as read and the minutes of the Bid 

Opening shall be made available to the public upon written request and 

payment of a specified fee to recover cost of materials. 
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24.9 To ensure transparency and accurate representation of the bid submission, the 

BAC Secretariat shall notify in writing all Bidders whose bids it has received 

through its PhilGEPS-registered physical address or official e-mail address. 

The notice shall be issued within seven (7) calendar days from the date of the 

bid opening. 

E. Evaluation and Comparison of Bids 

25. Process to be Confidential 

25.1. Members of the BAC, including its staff and personnel, as well as its 

Secretariat and TWG, are prohibited from making or accepting any kind of 

communication with any Bidder regarding the evaluation of their bids until the 

issuance of the Notice of Award, unless otherwise allowed in the case of ITB 

Clause 26. 

25.2. Any effort by a Bidder to influence the Procuring Entity in the Procuring 

Entity’s decision in respect of bid evaluation, bid comparison or contract 

award will result in the rejection of the Bidder’s bid. 

26. Clarification of Bids 

To assist in the evaluation, comparison and post-qualification of the bids, the 

Procuring Entity may ask in writing any Bidder for a clarification of its bid.  All 

responses to requests for clarification shall be in writing. Any clarification submitted 

by a Bidder in respect to its bid and that is not in response to a request by the 

Procuring Entity shall not be considered 

27. Detailed Evaluation and Comparison of Bids 

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of 

Bids which have passed the opening and preliminary examination of Bids, 

pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid. 

27.2. The Lowest Calculated Bid shall be determined in two steps: 

(a) The detailed evaluation of the financial component of the bids, to 

establish the correct calculated prices of the bids; and 

(b) The ranking of the total bid prices as so calculated from the lowest to 

highest. The bid with the lowest price shall be identified as the Lowest 

Calculated Bid. 

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation 

of all bids rated “passed,” using non-discretionary “pass/fail” criterion. The 

BAC shall consider the following in the evaluation of bids: 

(a) Completeness of the bid. Unless the BDS allows partial bids, bids  not 

addressing or providing all of the required items in the Schedule of 

Requirements including, where applicable, bill of quantities, shall be 

considered non-responsive and, thus, automatically disqualified. In this 
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regard, where a required item is provided, but no price is indicated, the 

same shall be considered as non-responsive, but specifying a zero (0)or 

a dash (-)for the said item would mean that it is being offered for free 

to the Procuring Entity, except those required by law or regulations to 

be provided for; and 

(b) Arithmetical corrections. Consider computational errors and omissions 

to enable proper comparison of all eligible bids.  It may also consider 

bid modifications. Any adjustment shall be calculated in monetary 

terms to determine the calculated prices. 

27.4. Based on the detailed evaluation of bids, those that comply with the above-

mentioned requirements shall be ranked in the ascending order of their total 

calculated bid prices, as evaluated and corrected for computational errors, 

discounts and other modifications, to identify the Lowest Calculated Bid.  

Total calculated bid prices, as evaluated and corrected for computational 

errors, discounts and other modifications, which exceed the ABC shall not be 

considered, unless otherwise indicated in the BDS. 

27.5. The Procuring Entity’s evaluation of bids shall be based on the bid price 

quoted in the Bid Form, which includes the Bill of Quantities. 

27.6. Bids shall be evaluated on an equal footing to ensure fair competition.  For 

this purpose, all Bidders shall be required to include in their bids the cost of all 

taxes, such as, but not limited to, value added tax (VAT), income tax, local 

taxes, and other fiscal levies and duties which shall be itemized in the bid form 

and reflected in the detailed estimates.  Such bids, including said taxes, shall 

be the basis for bid evaluation and comparison. 

27.7. If so indicated pursuant to ITB Clause 1.2. Bids are being invited for 

individual lots or for any combination thereof, provided that all Bids and 

combinations of Bids shall be received by the same deadline and opened and 

evaluated simultaneously so as to determine the bid or combination of bids 

offering the lowest calculated cost to the Procuring Entity. Bid prices quoted 

shall correspond to all of the requirements specified for each lot. Bid Security 

as required by ITB Clause 18 shall be submitted for each contract (lot) 

separately. The basis for evaluation of lots is specified in BDS Clause 27.3. 

28. Post Qualification 

28.1. The BAC shall determine to its satisfaction whether the Bidder that is 

evaluated as having submitted the Lowest Calculated Bid complies with and is 

responsive to all the requirements and conditions specified in ITB Clauses 5, 

12, and 13.  

28.2. Within a non-extendible period of five(5) calendar days from receipt by the 

Bidder of the notice from the BAC that it submitted the Lowest Calculated 

Bid, the Bidder shall submit its latest income and business tax returns filed and 

paid through the BIR Electronic Filing and Payment System (eFPS) and other 

appropriate licenses and permits required by law and stated in the BDS.  



 

32 

Failure to submit any of the post-qualification requirements on time, or a 

finding against the veracity thereof, shall disqualify the Bidder for award.  

Provided in the event that a finding against the veracity of any of the 

documents submitted is made, it shall cause the forfeiture of the bid security in 

accordance with Section 69 of the IRR of RA 9184. 

28.3. The determination shall be based upon an examination of the documentary 

evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 

12and 13, as well as other information as the Procuring Entity deems 

necessary and appropriate, using a non-discretionary “pass/fail” criterion, 

which shall be completed within a period of twelve (12) calendar days. 

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes 

all the criteria for post-qualification, it shall declare the said bid as the LCRB, 

and recommend to the HoPE the award of contract to the said Bidder at its 

submitted price or its calculated bid price, whichever is lower, subject to ITB 

Clause 30.3. 

28.5. A negative determination shall result in rejection of the Bidder’s bid, in which 

event the Procuring Entity shall proceed to the next Lowest Calculated Bid, 

with a fresh period to make a similar determination of that Bidder’s 

capabilities to perform satisfactorily. If the second Bidder, however, fails the 

post qualification, the procedure for post qualification shall be repeated for the 

Bidder with the next Lowest Calculated Bid, and so on until the LCRB is 

determined for recommendation of contract award. 

28.6. Within a period not exceeding fifteen (15) calendar days from the 

determination by the BAC of the LCRB and the recommendation to award the 

contract, the HoPE or his duly authorized representative shall approve or 

disapprove the said recommendation.  

28.7. In the event of disapproval, which shall be based on valid, reasonable, and 

justifiable grounds as provided for under Section 41 of the IRR of RA 9184, 

the HoPE shall notify the BAC and the Bidder in writing of such decision and 

the grounds for it. When applicable, the BAC shall conduct a post-

qualification of the Bidder with the next Lowest Calculated Bid. A request for 

reconsideration may be filed by the Bidder with the HoPE in accordance with 

Section 37.1.3 of the IRR of RA 9184. 

29. Reservation Clause 

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring 

Entity concerned reserves the right to review its qualifications at any stage of 

the procurement process if it has reasonable grounds to believe that a 

misrepresentation has been made by the said Bidder, or that there has been a 

change in the Bidder’s capability to undertake the project from the time it 

submitted its eligibility requirements.  Should such review uncover any 

misrepresentation made in the eligibility and bidding requirements, statements 

or documents, or any changes in the situation of the Bidder which will affect 

its capability to undertake the project so that it fails the preset eligibility or bid 

evaluation criteria, the Procuring Entity shall consider the said Bidder as 
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ineligible and shall disqualify it from submitting a bid or from obtaining an 

award or contract. 

29.2. Based on the following grounds, the Procuring Entity reserves the right to 

reject any and all Bids, declare a Failure of Bidding at any time prior to the 

contract award, or not to award the contract, without thereby incurring any 

liability, and make no assurance that a contract shall be entered into as a result 

of the bidding: 

(a) If there is prima facie evidence of collusion between appropriate public 

officers or employees of the Procuring Entity, or between the BAC and 

any of the Bidders, or if the collusion is between or among the Bidders 

themselves, or between a Bidder and a third party, including any act 

which restricts, suppresses or nullifies or tends to restrict, suppress or 

nullify competition; 

(b) If the Procuring Entity’s BAC is found to have failed in  following the 

prescribed bidding procedures; or 

(c) For any justifiable and reasonable ground where the award of the 

contract will not redound to the benefit of the GOPas follows:  

(i) If the physical and economic conditions have significantly 

changed so as to render the project no longer economically, 

financially or technically feasible as determined by the HoPE;  

(ii) If the project is no longer necessary as determined by the 

HoPE; and  

(iii) If the source of funds for the project has been withheld or 

reduced through no fault of the Procuring Entity. 

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding 

when: 

(a) No bids are received; 

(b) All prospective Bidders are declared ineligible; 

(c) All bids fail to comply with all the bid requirements, fail post-

qualification; or 

(d) The Bidder with the LCRB refuses, without justifiable cause, to accept 

the award of contract, and no award is made in accordance with 

Section 40 of the IRR of RA 9184. 

F. Award of Contract 

30. Contract Award 
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30.1. Subject to ITB Clause 28, the HoPE or its duly authorized representative shall 

award the contract to the Bidder whose bid has been determined to be the 

LCRB. 

30.2. Prior to the expiration of the period of bid validity, the Procuring Entity shall 

notify the successful Bidder in writing that its bid has been accepted, through a 

Notice of Award duly received by the Bidder or its representative personally 

or by registered mail or electronically, receipt of which must be confirmed in 

writing within two (2) days by the Bidder with the LCRB and submitted 

personally or sent by registered mail or electronically to the Procuring Entity. 

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall 

be subject to the following conditions: 

(a) Valid PCAB license and registration for the type and cost of the 

contract to be bid for foreign bidders when the Treaty or International 

or Executive Agreement expressly allows submission of the PCAB 

license and registration for the type and cost of the contract to be bid as 

a pre-condition to the Award;  

(b) Posting of the performance security in accordance with ITB Clause 32; 

(c) Signing of the contract as provided in ITB Clause 31; and 

(d) Approval by higher authority, if required, as provided in Section 37.3 

of the IRR of RA 9184.  

31. Signing of the Contract 

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its 

bid has been accepted, the Procuring Entity shall send the Contract Form to 

the Bidder, which Contract has been provided in the Bidding Documents, 

incorporating therein all agreements between the parties. 

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the 

successful Bidder shall post the required performance security, sign and date 

the contract and return it to the Procuring Entity. 

31.3. The Procuring Entity shall enter into contract with the successful Bidder 

within the same ten (10) calendar day period provided that all the documentary 

requirements are complied with. 

31.4. The following documents shall form part of the contract: 

(a) Contract Agreement; 

(b) Bidding Documents; 

(c) Winning Bidder’s bid, including the Technical and Financial 

Proposals, and all other documents/statements submitted (e.g., 

Bidder’s response to request for clarifications on the bid), including 
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corrections to the bid, if any, resulting from the Procuring Entity’s bid 

evaluation; 

(d) Performance Security; 

(e) Notice of Award of Contract; and 

(f) Other contract documents that may be required by existing laws and/or 

specified in the BDS. 

32. Performance Security 

32.1. To guarantee the faithful performance by the winning Bidder of its obligations 

under the contract, it shall post a performance security within a maximum 

period of ten (10) calendar days from the receipt of the Notice of Award from 

the Procuring Entity and in no case later than the signing of the contract. 

32.2. The Performance Security shall be denominated in Philippine Pesos and 

posted in favor of the Procuring Entity in an amount not less than the 

percentage of the total contract price in accordance with the following 

schedule: 

Form of Performance Security 

Amount of Performance Security 

(Not less than the Percentage of the 

Total Contract Price) 

(a) Cash or cashier’s/manager’s 

check issued by a Universal or 

Commercial Bank. 

 

For biddings conducted by the 

LGUs, the Cashier’s/Manager’s 

Check may be issued by other 

banks certified by the BSP as 

authorized to issue such 

financial instrument. 

 

Ten percent (10%) 

(b) Bank draft/guarantee or 

irrevocable letter of credit 

issued by a Universal or 

Commercial Bank: Provided, 

however, that it shall be 

confirmed or authenticated by a 

Universal or Commercial Bank, 

if issued by a foreign bank. 

 

For biddings conducted by the 

LGUs, Bank Draft/Guarantee, 

or Irrevocable Letter of Credit 

may be issued by other banks 

certified by the BSP as 

authorized to issue such 



 

36 

financial instrument. 

 

(c) Surety bond callable upon 

demand issued by a surety or 

insurance company duly 

certified by the Insurance 

Commission as authorized to 

issue such security. 

 

Thirty percent (30%) 

32.3. Failure of the successful Bidder to comply with the above-mentioned 

requirement shall constitute sufficient ground for the annulment of the award 

and forfeiture of the bid security, in which event the Procuring Entity shall 

have a fresh period to initiate and complete the post qualification of the second 

Lowest Calculated Bid. The procedure shall be repeated until LCRB is 

identified and selected for recommendation of contract award. However if no 

Bidder passed post-qualification, the BAC shall declare the bidding a failure 

and conduct a re-bidding with re-advertisement, if necessary. 

33. Notice to Proceed 

Within seven (7) calendar days from the date of approval of the Contract by the 

appropriate government approving authority, the Procuring Entity shall issue the 

Notice to Proceed (NTP) together with a copy or copies of the approved contract to 

the successful Bidder. All notices called for by the terms of the contract shall be 

effective only at the time of receipt thereof by the successful Bidder.  

34. Protest Mechanism 

Decision of the procuring entity at any stage of the procurement process may be 

questioned in accordance with Sections 55 of the IRR of RA 9184. 
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Section III. Bid Data Sheet 

 



 

38 

Bid Data Sheet 

ITB Clause 
 

1.1 The Procuring Entity is the Procurement Service (PS).                                                 

1.2 The name of the Contract is SUPPLY, DELIVERY, INSTALLATION AND 

COMMISSIONING OF NEW MOVEMENT AREA GUIDANCE SIGNS 
(MAGS) AND VARIOUS AIRFIELD LIGHTING COMPONENTS FOR 
SUBIC BAY METROPOLITAN AUTHORITY 
 

The identification number of the Contract is PUBLIC BIDDING NO. 19-

261-2 

2 

 

The Funding Source is: 

The Government of the Philippines (GoP) through the General 

Appropriations Act for 2017 in the  amount of Fifty Six Million Eight 

Hundred Thirty Seven Thousand Seven Hundred Forty Nine Pesos 

(Php56,837,749.00). 

The name of the Project is SUPPLY, DELIVERY, INSTALLATION AND 

COMMISSIONING OF NEW MOVEMENT AREA GUIDANCE SIGNS 
(MAGS) AND VARIOUS AIRFIELD LIGHTING COMPONENTS FOR 
SUBIC BAY METROPOLITAN AUTHORITY 

3.1 No further instructions. 

5.1 No further instructions. 

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1. 

5.4(b) For this purpose, similar contracts shall refer to the supply, delivery, 

installation, testing and commissioning of Airfield Lighting System with 

AFL remote control system integration or the supply, delivery, installation, 

testing and commissioning of air navigational aids within the last ten years. 

8.1 Subcontracting is not allowed. 

8.2 Not applicable. 

9.1 The Procuring Entity will hold a pre-bid conference for this Project on  

August 16, 2019; 10:30AM at  

 

Procurement Service 

Bids and Awards Committee II 

2nd Floor, PS Complex, RR Road 

Cristobal St., Paco, Manila 
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10.1 

 

Clarifications should be sent to: 

 

PROCUREMENT SERVICE - DBM  

Bids and Awards Committee II 

R.R. Road, Cristobal St., Paco, Manila 

Telephone No: 689-7750 loc. 4031 

Pd2@ps-philgeps.gov.ph 

10.4 No further instructions. 

12.1 No further instructions. 

12.1 (a) (i) 
The valid PhilGEPS Certificate of Registration (Platinum Membership) 

shall reflect the updated eligibility documents.  Should the Annex A of said 

Certificate reflects not updated documents, the bidder shall submit, together 

with the Certificate certified true copies of the updated documents. 

Notwithstanding the above requirements, the bidder may opt to submit the 

following eligibility documents in lieu of the submission of the PhilGEPS 

Certificate of Registration (Platinum Membership): 

a. Business Registration; 

b. 2019 Mayor's Permit;  

c. 2018 Audited Financial Statement;  

d. Valid and current Tax Clearance  

e. Valid and Applicable PCAB License  

 

In the latter case, the bidder shall submit a valid PhilGEPS Registration 

Certificate as part of post-qualification documents. 

 

12.1 (a) (ii) Bidders must also submit the following: 

1. Duly signed Statement of all Ongoing Government & Private 

Construction Contracts including contracts awarded but not yet started. 

The supporting documents stated in the said form shall be submitted during 

post-qualification evaluation 

2. Duly signed Statement showing the bidder’s Single Largest Completed 

Contract which is similar in nature. 

The supporting documents stated in the said form shall form part of the 

Technical Eligibility requirements. 

See sample forms under Section IX. Bidding Forms. 

12.1(a)(iii) The minimum valid and applicable PCAB Registration required for this 

project is Philippine Contractors Accreditation Board (PCAB) license and 

registration: 

 Size Range: Medium A 

 License Category: B 

 Specialty: SP-NF (Navigational Facilities) 
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/ Special PCAB License in case of Joint Venture  

 

12.1(b)(ii.2) The minimum work experience requirements for key personnel are the 

following: 

 

Key Personnel 
Minimum Years of 

Relevant Experience 

No. of 

Personnel 

 

Project Manager (Licensed Electrical 

or Electronics  Engineer) 

with at least 5-year 

cumulative 

experience in 

installing Airfield 

Lighting System or  

air navigational aids 

within the last ten 

(10) years 

1 

 

Project Engineer (Licensed Electronics 

or Electrical Engineer) 

with at least 5-year 

cumulative 

experience in 

installing Airfield 

Lighting System or  

air navigational aids 

within the last ten 

(10) years 

1 

 

Foreman 

with at least 10-year 

cumulative 

experience in 

installing Airfield 

Lighting System or  

air navigational aids 

within the last fifteen 

(15) years 

2 

 

Safety Officer 
with at least 3-year 

experience 
1 

 

Quality Control (Licensed Civil or 

Electrical Engineer) 

with at least 3-year 

experience 
1 

 

* One (1) person should not be assigned to more than one (1) specific position/ 

designation at a time. 

 

See sample forms under Section IX. Bidding Forms. 

 

 Note: Personnel shall submit their respective resumes and 

photocopy of valid Professional Regulation Commission (PRC) 

license for professionals and Certificate/s of Training issued by 

DOLE – accredited training centers and the like for Safety Officer to 

support educational attainment, work experience and professional 

certifications.  
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12.1(b)(ii.3) The minimum major equipment requirements are the following:      

 

  

 

Item 

No. 

Number 

of Units 
Equipment Capacity 

1. 1 Hauling Truck - 

2. 1 Back Hoe with Breaker - 

3. 1 

Levelling and alignment instrument 

for sequence flashing lights*(see 

note below) 

- 

4. 1 Concrete Mixer  1 bagger 

5. 2 Concrete Vibrator  - 

6. 1 Hydraulic Crane - 

 

Note: The bidder may choose the ff. options: 

1. Proof of ownership to be included in the Technical Proposal; or 

2. Lease Agreement between lessor and lessee and Proof of Ownership of 

the Lessor to be included in the Technical Proposal; or 

3.Purchase Agreement between the bidder and the owner. Certification of 

availability of equipment from the vendor for the duration of the project 

 

Equipment pledge to this project shall not be pledge to another construction 

project, if the same will affect the completion time.  

 

*Note: For sequence flashing lights (SFL) with built in leveling and 

alignment capability item 6 of the above is no longer required provided 

proof is presented/ described in the product brochure as submitted during 

the bid opening. 

 

See sample forms under Section IX. Bidding Forms. 

 

13.1(b) This shall include all of the following documents:  

 

1) Detailed Estimates, including a summary sheet indicating the unit prices 

of construction materials, labor rates, and equipment rentals used in coming 

up with the Bid; and  

 

2) Cash flow by quarter or payment schedule.    

 

13.2 The ABC is Fifty Six Million Eight Hundred Thirty Seven Thousand Seven 

Hundred Forty Nine Pesos (Php56,837,749.00). Any bid with a financial 

component exceeding this amount shall not be accepted. 
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14.2 No further instruction. 

16.1 The bid prices shall be quoted in Philippine Pesos. 

16.3 No further instructions. 

17.1 The Bid Security shall be valid for One Hundred Twenty (120) Calendar 

Days from the date of opening of bids. 

18.1 The bid security shall be in the form of a Bid Securing Declaration or any of 

the following forms and amounts: 

 

Lot Item/Description 

Amount Bid 
Securing 

Declaration 

(Pursuant to 
GPPB 

Resolution 

No. 03-
2012) 

Cash, 

Cashier’s/Manager’s 
Check, Bank 

Draft/Guarantee or 

Irrevocable Letter of 
Credit 
(2%) 

Surety Bond callable 

upon demand issued by a 
surety or insurance 

company duly certified 

by the Insurance 
Commission 

(5%) 

1 

SUPPLY, 
DELIVERY, 

INSTALLATION 
AND 

COMMISSIONIN
G OF NEW 

MOVEMENT 
AREA 

GUIDANCE 
SIGNS (MAGS) 
AND VARIOUS 

AIRFIELD 
LIGHTING 

COMPONENTS 

P 1,136,754.98 P 2,841,887.45 

Please 

refer to 

Section IX 

Bidding 

Forms 

  

    The Bid Security in the form of cashier's/manager's check shall be 

payable to PROCUREMENT SERVICE. 

18.2 The Bid Security shall be valid for One Hundred Twenty (120) Calendar 

Days from the date of opening of bids. 

20.3 Each Bidder shall submit One (1) original and Two (2) copies of the first 

and second components of its bid. 

The duplicate- i.e. copy 1 and copy 2, must include the same documents as 

that of the original set of documents. In case, however, a bidder opts to 

submit cash as bid security, copy 1 and copy 2 need not contain photocopies 

of the same. 

21 The address for submission of bids is: 
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Procurement Service 

Bids and Awards Committee II 

2nd Floor, PS Complex, RR Road 

Cristobal St., Paco, Manila 

 

The deadline for submission of bids is on August 30, 2019; 10:30AM. 

24.1 The place of bid opening is: 

PS Conference Room 

2nd Floor, PS Complex, RR Road 

Cristobal St., Paco, Manila 

 

The bid opening will be held immediately after the deadline of submission 

of bids. 

During the opening of bids only the authorized representative shall be 

allowed to assist in the opening of bids. In case the authorized representative 

is not present, any representative of the authorized representative may be 

allowed to assist in the opening of bids provided that a separate written 

authorization from the authorized representative shall be presented for the 

purpose. Provided that the authorized representative is duly authorized to 

issue such further authority and the same is reflected in the Board 

Resolution and/or Secretary's Certificate. 

24.2 No further instructions. 

24.3 No further instructions. 

27.3 Partial bid is not allowed. The infrastructure project is packaged in a single 

lot and the lot shall not be divided into sub-lots for the purpose of bidding, 

evaluation, and contract award. 

27.4 No further instructions. 

28.2 
No licenses and permits required. 

For purposes of Post-qualification the following document(s) shall be 

required to be submitted within five (5) calendar days from receipt of notice 

from the BAC: 

1. Income Tax Returns for year 2018 (BIR Form 1701 or 1702); 

2. Latest Value Added Tax Returns (Forms 2550M and 2550Q) or 

Percentage Tax Returns (Form 2551M) for the last six (6) months.  

 

The income tax and business tax returns stated above should have 

been filed through the Electronic Filing and Payment System (eFPS). 

 

3. Proof of completion of the single largest contract as identified in the 

Statement of Single Largest Contract, which shall include the 

following:   
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a. Owner's certificate of final acceptance issued by the project 

owner; or 

b. Contractor's Performance Evaluation System (CPES) rating 

sheet with at least satisfactory rating or Certificate of 

Completion and/or Owner's Acceptance. 

 

4. Proof of Ongoing and Awarded Contracts but not yet started 

contracts as identified in the Statement of All Ongoing Government 

& Private Contracts, which shall include the following: 

 

a. Notice to Proceed or equivalent; and 

 

b. Certificate of accomplishments signed by the Owner or Owner's 

Project Engineer or in case the project was just awarded or still 

in the mobilization stage, a certification in lieu of the certificate 

of accomplishment signed by the Owner or Owner's Project 

Engineer should be submitted. 

 

5. Submission of evidences2 as proof of compliance with the bidder's 

actual offer, if applicable. 

 

6. Valid PhilGEPS Certificate of Registration (Platinum Membership), 

if bidder opted to submit the eligibility documents under the 

Certificate during opening of bids. 

 

N.B. Documents submitted during post-qualification as part of post-

qualification documents must be certified by the authorized representative to 

be true copy/ies from the original. 

 

                                                 

2 In the column "Bidder's Compliance", the bidder must state "comply" against each of the individual 

parameters of each specification corresponding to performance parameter of equipment offered. Statement of 

"comply" must be supported by evidence in a bidders bid and cross-referenced to that evidence. Evidence shall 

be in the form of manufacturer's or distributor's un-amended sales literature, unconditional statements or 

specification and compliance issued by the manufacturer or distributor, samples, independent test data etc., as 

appropriate. 
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31.4(f) 

 

The following documents shall be submitted by the winning bidder within 

ten (10) calendar days from receipt of the Notice of Award (NOA):  

a) Construction Schedule and S-curve; 

b) Manpower Schedule; 

c) Construction Methods; 

d) Equipment utilization schedule; 

e) Construction Safety and Health Program approved by the 

Department of Labor and Employment, evidence of submission as 

received by DOLE is acceptable). 

f)    Program Evaluation and Review Technique (PERT)/Critical Path 

Method (CPM). 
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Section IV. General Conditions of Contract 
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1. Definitions  

For purposes of this Clause, boldface type is used to identify defined terms. 

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the 

Contractor to resolve disputes in the first instance, as provided for in GCC 

Clause 21. 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their 

corresponding unit prices, lump sums, and/or provisional sums. 

1.3. The Completion Date is the date of completion of the Works as certified by 

the Procuring Entity’s Representative, in accordance with GCC Clause 49. 

1.4. The Contract is the contract between the Procuring Entity and the Contractor 

to execute, complete, and maintain the Works. 

1.5 The Contract Effectivity Date is the date of signing of the Contract.  

However, the contractor shall commence execution of the Works on the Start 

Date as defined in GCC Clause 1.28. 

1.6 The Contract Price is the price stated in the Notice of Award and thereafter to 

be paid by the Procuring Entity to the Contractor for the execution of the 

Works in accordance with this Contract 

1.7 Contract Time Extension is the allowable period for the Contractor to 

complete the Works in addition to the original Completion Date stated in this 

Contract. 

1.8  The Contractor is the juridical entity whose proposal has been accepted by 

the Procuring Entity and to whom the Contract to execute the Work was 

awarded. 

1.9  The Contractor’s Bid is the signed offer or proposal submitted by the 

Contractor to the Procuring Entity in response to the Bidding Documents. 

1.10 Days are calendar days; months are calendar months. 

1.11 Dayworks are varied work inputs subject to payment on a time basis for the 

Contractor’s employees and Equipment, in addition to payments for associated 

Materials and Plant. 

1.12 A Defect is any part of the Works not completed in accordance with the 

Contract. 

1.13  The Defects Liability Certificate is the certificate issued by Procuring 

Entity’s Representative upon correction of defects by the Contractor. 

1.14 The Defects Liability Period is the one year period between contract 

completion and final acceptance within which the Contractor assumes the 

responsibility to undertake the repair of any damage to the Works at his own 

expense. 
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1.15 Drawings are graphical presentations of the Works. They include all 

supplementary details, shop drawings, calculations, and other information 

provided or approved for the execution of this Contract. 

1.16 Equipment refers to all facilities, supplies, appliances, materials or things 

required for the execution and completion of the Work provided by the 

Contractor and which shall not form or are not intended to form part of the 

Permanent Works. 

1.17 The Intended Completion Date refers to the date specified in the SCC when 

the Contractor is expected to have completed the Works.  The Intended 

Completion Date may be revised only by the Procuring Entity’s 

Representative by issuing an extension of time or an acceleration order. 

1.18 Materials are all supplies, including consumables, used by the Contractor for 

incorporation in the Works. 

1.19 The Notice to Proceed is a written notice issued by the Procuring Entity or the 

Procuring Entity’s Representative to the Contractor requiring the latter to 

begin the commencement of the work not later than a specified or 

determinable date. 

1.20 Permanent Works are all permanent structures and all other project features 

and facilities required to be constructed and completed in accordance with this 

Contract which shall be delivered to the Procuring Entity and which shall 

remain at the Site after the removal of all Temporary Works. 

1.21 Plant refers to the machinery, apparatus, and the like intended to form an 

integral part of the Permanent Works. 

1.22 The Procuring Entity is the party who employs the Contractor to carry out 

the Works stated in the SCC. 

1.23 The Procuring Entity’s Representative refers to the Head of the Procuring 

Entity or his duly authorized representative, identified in the SCC, who shall 

be responsible for supervising the execution of the Works and administering 

this Contract. 

1.24  The Site is the place provided by the Procuring Entity where the Works shall 

be executed and any other place or places which may be designated in the 

SCC, or notified to the Contractor by the Procuring Entity’s Representative as 

forming part of the Site. 

1.25  Site Investigation Reports are those that were included in the Bidding 

Documents and are factual and interpretative reports about the surface and 

subsurface conditions at the Site. 

1.26  Slippage is a delay in work execution occurring when actual accomplishment 

falls below the target as measured by the difference between the scheduled and 

actual accomplishment of the Work by the Contractor as established from the 

work schedule. This is actually described as a percentage of the whole Works.  
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1.27 Specifications means the description of Works to be done and the qualities of 

materials to be used, the equipment to be installed and the mode of 

construction. 

1.28  The Start Date, as specified in the SCC, is the date when the Contractor is 

obliged to commence execution of the Works.  It does not necessarily coincide 

with any of the Site Possession Dates. 

1.29  A Subcontractor is any person or organization to whom a part of the Works 

has been subcontracted by the Contractor, as allowed by the Procuring Entity, 

but not any assignee of such person. 

1.30 Temporary Works are works designed, constructed, installed, and removed 

by the Contractor that are needed for construction or installation of the 

Permanent Works. 

1.31 Work(s)refer to the Permanent Works and Temporary Works to be executed 

by the Contractor in accordance with this Contract, including (i) the furnishing 

of all labor, materials, equipment and others incidental, necessary or 

convenient to the complete execution of the Works; (ii) the passing of any 

tests before acceptance by the Procuring Entity’s Representative; (iii) and the 

carrying out of all duties and obligations of the Contractor imposed by this 

Contract as described in the SCC. 

2. Interpretation 

2.1. In interpreting the Conditions of Contract, singular also means plural, male 

also means female or neuter, and the other way around.  Headings have no 

significance.  Words have their normal meaning under the language of this 

Contract unless specifically defined.  The Procuring Entity’s Representative 

will provide instructions clarifying queries about the Conditions of Contract. 

2.2. If sectional completion is specified in the SCC, references in the Conditions of 

Contract to the Works, the Completion Date, and the Intended Completion Date 

apply to any Section of the Works (other than references to the Completion Date 

and Intended Completion Date for the whole of the Works). 

2.3. The documents forming this Contract shall be interpreted in the following order 

of priority: 

a) Contract Agreement; 

b) Bid Data Sheet; 

c) Instructions to Bidders; 

d) Addenda to the Bidding Documents; 

e) Special Conditions of Contract; 

f) General Conditions of Contract; 
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g) Specifications; 

h) Bill of Quantities; and 

i) Drawings. 

3. Governing Language and Law 

3.1. This Contract has been executed in the English language, which shall be the 

binding and controlling language for all matters relating to the meaning or 

interpretation of this Contract.  All correspondence and other documents 

pertaining to this Contract which are exchanged by the parties shall be written 

in English. 

3.2. This Contract shall be interpreted in accordance with the laws of the Republic 

of the Philippines. 

4. Communications 

Communications between parties that are referred to in the Conditions shall be 

effective only when in writing.  A notice shall be effective only when it is received by 

the concerned party. 

5. Possession of Site 

5.1. On the date specified in the SCC, the Procuring Entity shall grant the 

Contractor possession of so much of the Site as may be required to enable it to 

proceed with the execution of the Works. If the Contractor suffers delay or 

incurs cost from failure on the part of the Procuring Entity to give possession 

in accordance with the terms of this clause, the Procuring Entity’s 

Representative shall give the Contractor a Contract Time Extension and certify 

such sum as fair to cover the cost incurred, which sum shall be paid by 

Procuring Entity. 

5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, 

the Procuring Entity will be deemed to have delayed the start of the relevant 

activities.  The resulting adjustments in contract time to address such delay 

shall be in accordance with GCC Clause 47. 

5.3. The Contractor shall bear all costs and charges for special or temporary right-

of-way required by it in connection with access to the Site. The Contractor 

shall also provide at his own cost any additional facilities outside the Site 

required by it for purposes of the Works. 

5.4. The Contractor shall allow the Procuring Entity’s Representative and any 

person authorized by the Procuring Entity’s Representative access to the Site 

and to any place where work in connection with this Contract is being carried 

out or is intended to be carried out. 

6. The Contractor’s Obligations 
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6.1. The Contractor shall carry out the Works properly and in accordance with this 

Contract. The Contractor shall provide all supervision, labor, Materials, Plant 

and Contractor's Equipment, which may be required. All Materials and Plant 

on Site shall be deemed to be the property of the Procuring Entity. 

6.2. The Contractor shall commence execution of the Works on the Start Date and 

shall carry out the Works in accordance with the Program of Work submitted 

by the Contractor, as updated with the approval of the Procuring Entity’s 

Representative, and complete them by the Intended Completion Date. 

6.3. The Contractor shall be responsible for the safety of all activities on the Site. 

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s 

Representative that comply with the applicable laws where the Site is located. 

6.5. The Contractor shall employ the key personnel named in the Schedule of Key 

Personnel, as referred to in the SCC, to carry out the supervision of the 

Works. The Procuring Entity will approve any proposed replacement of key 

personnel only if their relevant qualifications and abilities are equal to or 

better than those of the personnel listed in the Schedule. 

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a 

member of the Contractor’s staff or work force, for justifiable cause, the 

Contractor shall ensure that the person leaves the Site within seven (7) days 

and has no further connection with the Work in this Contract. 

6.7. During Contract implementation, the Contractor and his subcontractors shall 

abide at all times by all labor laws, including child labor related enactments, 

and other relevant rules. 

6.8. The Contractor shall submit to the Procuring Entity for consent the name and 

particulars of the person authorized to receive instructions on behalf of the 

Contractor. 

6.9. The Contractor shall cooperate and share the Site with other contractors, 

public authorities, utilities, and the Procuring Entity between the dates given 

in the schedule of other contractors particularly when they shall require access 

to the Site.  The Contractor shall also provide facilities and services for them 

during this period.  The Procuring Entity may modify the schedule of other 

contractors, and shall notify the Contractor of any such modification thereto. 

6.10. Should anything of historical or other interest or of significant value be 

unexpectedly discovered on the Site, it shall be the property of the Procuring 

Entity.  The Contractor shall notify the Procuring Entity’s Representative of 

such discoveries and carry out the Procuring Entity’s Representative’s 

instructions in dealing with them. 

7. Performance Security 

7.1. Within ten (10) calendar days from receipt of the Notice of Award from the 

Procuring Entity but in no case later than the signing of the contract by both 
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parties, the Contractor shall furnish the performance security in any of the 

forms prescribed in ITB Clause 32.2. 

7.2. The performance security posted in favor of the Procuring Entity shall be 

forfeited in the event it is established that the Contractor is in default in any of 

its obligations under the Contract. 

7.3. The performance security shall remain valid until issuance by the Procuring 

Entity of the Certificate of Final Acceptance. 

7.4. The performance security may be released by the Procuring Entity and 

returned to the Contractor after the issuance of the Certificate of Final 

Acceptance subject to the following conditions: 

(a) There are no pending claims against the Contractor or the surety 

company filed by the Procuring Entity; 

(b) The Contractor has no pending claims for labor and materials filed 

against it; and 

(c) Other terms specified in the SCC. 

7.5. The Contractor shall post an additional performance security following the 

amount and form specified in ITB Clause 32.2 to cover any cumulative 

increase of more than ten percent (10%) over the original value of the contract 

as a result of amendments to order or change orders, extra work orders and 

supplemental agreements, as the case may be.  The Contractor shall cause the 

extension of the validity of the performance security to cover approved 

contract time extensions. 

7.6. In case of a reduction in the contract value or for partially completed Works 

under the contract which are usable and accepted by the Procuring Entity the 

use of which, in the judgment of the implementing agency or the Procuring 

Entity, will not affect the structural integrity of the entire project, the 

Procuring Entity shall allow a proportional reduction in the original 

performance security, provided that any such reduction is more than ten 

percent (10%) and that the aggregate of such reductions is not more than fifty 

percent (50%) of the original performance security. 

7.7. Unless otherwise indicated in the SCC, the Contractor, by entering into the 

Contract with the Procuring Entity, acknowledges the right of the Procuring 

Entity to institute action pursuant to Act 3688 against any subcontractor be 

they an individual, firm, partnership, corporation, or association supplying the 

Contractor with labor, materials and/or equipment for the performance of this 

Contract. 

8. Subcontracting 

8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract 

Works more than the percentage specified in BDS Clause 8.1. 
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8.2. Subcontracting of any portion of the Works does not relieve the Contractor of 

any liability or obligation under this Contract.  The Contractor will be 

responsible for the acts, defaults, and negligence of any subcontractor, its 

agents, servants or workmen as fully as if these were the Contractor’s own 

acts, defaults, or negligence, or those of its agents, servants or workmen. 

8.3. If subcontracting is allowed. The contractor may identify its subcontractor 

during contract implementation stage. Subcontractors disclosed and identified 

during the bidding may be changed during the implementation of this 

Contract. In either case, subcontractors must submit the documentary 

requirements under ITB Clause 12 and comply with the eligibility criteria 

specified in the BDS. In the event that any subcontractor is found by any 

Procuring Entity to be eligible, the subcontracting of such portion of the 

Works shall be disallowed. 

9. Liquidated Damages 

9.1. The Contractor shall pay liquidated damages to the Procuring Entity for each 

day that the Completion Date is later than the Intended Completion Date.  The 

applicable liquidated damages is at least one-tenth (1/10) of a percent of the 

cost of the unperformed portion for every day of delay. The Procuring Entity 

shall deduct liquidated damages from payments due to the Contractor.  

Payment of liquidated damages shall not affect the Contractor’s liabilities. 

Once the cumulative amount of liquidated damages reaches ten percent (10%) 

of the amount of this Contract, the Procuring Entity may rescind or terminate 

this Contract, without prejudice to other courses of action and remedies 

available under the circumstances. 

9.2. If the Intended Completion Date is extended after liquidated damages have 

been paid, the Engineer of the Procuring Entity shall correct any overpayment 

of liquidated damages by the Contractor by adjusting the next payment 

certificate. 

10. Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 

referred to in the SCC supplemented by any information obtained by the Contractor. 

11. The Procuring Entity, Licenses and Permits 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for 

permits, licenses or approvals, which are required for the Works. 

12. Contractor’s Risk and Warranty Security 

12.1. The Contractor shall assume full responsibility for the Works from the time 

project construction commenced up to final acceptance by the Procuring 

Entity and shall be held responsible for any damage or destruction of the 

Works except those occasioned by force majeure. The Contractor shall be 

fully responsible for the safety, protection, security, and convenience of his 
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personnel, third parties, and the public at large, as well as the Works, 

Equipment, installation, and the like to be affected by his construction work.  

12.2. The defects liability period for infrastructure projects shall be one year from 

contract completion up to final acceptance by the Procuring Entity.  During 

this period, the Contractor shall undertake the repair works, at his own 

expense, of any damage to the Works on account of the use of materials of 

inferior quality within ninety (90) days from the time the HoPE has issued an 

order to undertake repair.  In case of failure or refusal to comply with this 

mandate, the Procuring Entity shall undertake such repair works and shall be 

entitled to full reimbursement of expenses incurred therein upon demand. 

12.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply 

with the preceding paragraph, the Procuring Entity shall forfeit its 

performance security, subject its property(ies) to attachment or garnishment 

proceedings, and perpetually disqualify it from participating in any public 

bidding. All payables of the GoP in his favor shall be offset to recover the 

costs. 

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor 

shall be held responsible for “Structural Defects,” i.e., major 

faults/flaws/deficiencies in one or more key structural elements of the project 

which may lead to structural  failure of the completed elements or structure, or 

“Structural Failures,” i.e., where one or more key structural elements in an 

infrastructure facility fails or collapses, thereby rendering the facility or part 

thereof incapable of withstanding the design loads, and/or endangering the 

safety of the users or the general public: 

(a) Contractor – Where Structural Defects/Failures arise due to faults 

attributable to improper construction, use of inferior 

quality/substandard materials, and any violation of the contract plans 

and specifications, the contractor shall be held liable; 

(b) Consultants – Where Structural Defects/Failures arise due to faulty 

and/or inadequate design and specifications as well as construction 

supervision, then the consultant who prepared the design or undertook 

construction supervision for the project shall be held liable; 

(c) Procuring Entity’s Representatives/Project Manager/Construction 

Managers and Supervisors – The project owner’s representative(s), 

project manager, construction manager, and supervisor(s) shall be held 

liable in cases where the Structural Defects/Failures are due to his/their 

willful intervention in altering the designs and other specifications; 

negligence or omission in not approving or acting on proposed changes 

to noted defects or deficiencies in the design and/or specifications; and 

the use of substandard construction materials in the project; 

(d) Third Parties - Third Parties shall be held liable in cases where 

Structural Defects/Failures are caused by work undertaken by them 

such as leaking pipes, diggings or excavations, underground cables and 

electrical wires, underground tunnel, mining shaft and the like, in 
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which case the applicable warranty to such structure should be levied 

to third parties for their construction or restoration works. 

(e) Users - In cases where Structural Defects/Failures are due to 

abuse/misuse by the end user of the constructed facility and/or non–

compliance by a user with the technical design limits and/or intended 

purpose of the same, then the user concerned shall be held liable. 

12.5. The warranty against Structural Defects/Failures, except those occasioned on 

force majeure, shall cover the period specified in the SCC reckoned from the 

date of issuance of the Certificate of Final Acceptance by the Procuring Entity. 

12.6. The Contractor shall be required to put up a warranty security in the form of 

cash, bank guarantee, letter of credit, GSIS or surety bond callable on demand, 

in accordance with the following schedule: 

Form of Warranty 

Amount of Warranty Security 

Not less than the Percentage 

(%) of Total Contract Price 

(a) Cash or letter of credit issued by 

Universal or Commercial bank: 

provided, however, that the letter of 

credit shall be confirmed or 

authenticated by a Universal or 

Commercial bank, if issued by a 

foreign bank 

Five Percent (5%) 

(b) Bank guarantee confirmed by 

Universal or Commercial bank: 

provided, however, that the letter of 

credit shall be confirmed or 

authenticated by a Universal or 

Commercial bank, if issued by a 

foreign bank 

Ten Percent (10%) 

(c) Surety bond callable upon demand 

issued by GSIS or any surety or 

insurance company duly certified by 

the Insurance Commission 

Thirty Percent (30%) 

12.7. The warranty security shall be stated in Philippine Pesos and shall remain 

effective for one year from the date of issuance of the Certificate of Final 

Acceptance by the Procuring Entity, and returned only after the lapse of said 

one year period. 

12.8. In case of structural defects/failure occurring during the applicable warranty 

period provided in GCC Clause 12.5, the Procuring Entity shall undertake the 

necessary restoration or reconstruction works and shall be entitled to full 

reimbursement by the parties found to be liable for expenses incurred therein 

upon demand, without prejudice to the filing of appropriate administrative, 

civil, and/or criminal charges against the responsible persons as well as the 

forfeiture of the warranty security posted in favor of the Procuring Entity. 
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13. Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 

under this Contract shall be as provided by the laws of the Republic of the 

Philippines. 

14. Procuring Entity’s Risk 

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, 

the following are risks of the Procuring Entity: 

(a) The risk of personal injury, death, or loss of or damage to property 

(excluding the Works, Plant, Materials, and Equipment), which are due 

to: 

(i) any type of use or occupation of the Site authorized by the 

Procuring Entity after the official acceptance of the works; or 

(ii) negligence, breach of statutory duty, or interference with any 

legal right by the Procuring Entity or by any person employed 

by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to 

the extent that it is due to a fault of the Procuring Entity or in the 

Procuring Entity’s design, or due to war or radioactive contamination 

directly affecting the country where the Works are to be executed. 

15. Insurance 

15.1. The Contractor shall, under his name and at his own expense, obtain and 

maintain, for the duration of this Contract, the following insurance coverage: 

(a) Contractor’s All Risk Insurance; 

(b) Transportation to the project Site of Equipment, Machinery, and 

Supplies owned by the Contractor; 

(c) Personal injury or death of Contractor’s employees; and 

(d) Comprehensive insurance for third party liability to Contractor’s direct 

or indirect act or omission causing damage to third persons. 

15.2. The Contractor shall provide evidence to the Procuring Entity’s 

Representative that the insurances required under this Contract have been 

effected and shall, within a reasonable time, provide copies of the insurance 

policies to the Procuring Entity’s Representative.  Such evidence and such 

policies shall be provided to the Procuring Entity’s through the Procuring 

Entity’s Representative. 

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or 

program for the execution of the Works and ensure the adequacy of the 

insurances at all times in accordance with the terms of this Contract and shall 
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produce to the Procuring Entity’s Representative the insurance policies in 

force including the receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 

company approved by the Procuring Entity’s Representative. 

15.4. If the Contractor fails to obtain and keep in force the insurances referred to 

herein or any other insurance which he may be required to obtain under the 

terms of this Contract, the Procuring Entity may obtain and keep in force any 

such insurances and pay such premiums as may be necessary for the purpose.  

From time to time, the Procuring Entity may deduct the amount it shall pay for 

said premiums including twenty five percent (25%) therein from any monies 

due, or which may become due, to the Contractor, without prejudice to the 

Procuring Entity exercising its right to impose other sanctions against the 

Contractor pursuant to the provisions of this Contract. 

15.5. In the event the Contractor fails to observe the above safeguards, the 

Procuring Entity may, at the Contractor’s expense, take whatever measure is 

deemed necessary for its protection and that of the Contractor’s personnel and 

third parties, and/or order the interruption of dangerous Works.  In addition, 

the Procuring Entity may refuse to make the payments under GCC Clause 40 

until the Contractor complies with this Clause. 

15.6. The Contractor shall immediately replace the insurance policy obtained as 

required in this Contract, without need of the Procuring Entity’s demand, with 

a new policy issued by a new insurance company acceptable to the Procuring 

Entity for any of the following grounds: 

(a) The issuer of the insurance policy to be replaced has:  

(i) become bankrupt;  

(ii) been placed under receivership or under a management 

committee;  

(iii) been sued for suspension of payment; or 

(iv) been suspended by the Insurance Commission and its license to 

engage in business or its authority to issue insurance policies 

cancelled; or  

(v) Where reasonable grounds exist that the insurer may not be 

able, fully and promptly, to fulfill its obligation under the 

insurance policy. 

16. Termination for Default of Contractor 

16.1. The Procuring Entity shall terminate this Contract for default when any of the 

following conditions attend its implementation: 

(i) Due to the Contractor’s fault and while the project is on-going, it has 

incurred negative slippage of fifteen percent (15%) or more in 
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accordance with Presidential Decree 1870, regardless of whether or not 

previous warnings and notices have been issued for the Contractor to 

improve his performance; 

(ii) Due to its own fault and after this Contract time has expired, the 

Contractor incurs delay in the completion of the Work after this 

Contract has expired; or 

(iii) The Contractor: 

(i) abandons the contract Works, refuses or fails to comply with a 

valid instruction of the Procuring Entity or fails to proceed 

expeditiously and without delay despite a written notice by the 

Procuring Entity; 

(ii) does not actually have on the project Site the minimum 

essential equipment listed on the bid necessary to prosecute the 

Works in accordance with the approved Program of Work and 

equipment deployment schedule as required for the project; 

(iii) does not execute the Works in accordance with this Contract or 

persistently or flagrantly neglects to carry out its obligations 

under this Contract; 

(iv) neglects or refuses to remove materials or to perform a new 

Work that has been rejected as defective or unsuitable; or 

(v) sub-lets any part of this Contract without approval by the 

Procuring Entity. 

16.2. All materials on the Site, Plant, Works, including Equipment purchased and 

funded under the Contract shall be deemed to be the property of the Procuring 

Entity if this Contract is rescinded because of the Contractor’s default. 

17. Termination for Default of Procuring Entity 

The Contractor may terminate this Contract with the Procuring Entity if the works are 

completely stopped for a continuous period of at least sixty (60) calendar days 

through no fault of its own, due to any of the following reasons: 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 

materials, right-of-way, or other items it is obligated to furnish under the terms 

of this Contract; or 

(b) The prosecution of the Work is disrupted by the adverse peace and order 

situation, as certified by the Armed Forces of the Philippines Provincial 

Commander and approved by the Secretary of National Defense. 

18. Termination for Other Causes 

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any 

time for its convenience.  The HoPE may terminate this Contract for the 
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convenience of the Procuring Entity if he has determined the existence of 

conditions that make Project Implementation economically, financially or 

technically impractical and/or unnecessary, such as, but not limited to, 

fortuitous event(s) or changes in law and National Government policies. 

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other 

party causes a fundamental breach of this Contract. 

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the 

following: 

(a) The Contractor stops work for twenty eight (28) days when no 

stoppage of work is shown on the current Program of Work and the 

stoppage has not been authorized by the Procuring Entity’s 

Representative; 

(b) The Procuring Entity’s Representative instructs the Contractor to delay 

the progress of the Works, and the instruction is not withdrawn within 

twenty eight (28) days; 

(c) The Procuring Entity shall terminate this Contract if the Contractor is 

declared bankrupt or insolvent as determined with finality by a court of 

competent jurisdiction.  In this event, termination will be without 

compensation to the Contractor, provided that such termination will 

not prejudice or affect any right of action or remedy which has accrued 

or will accrue thereafter to the Procuring Entity and/or the Contractor.  

In the case of the Contractor's insolvency, any Contractor's Equipment 

which the Procuring Entity instructs in the notice is to be used until the 

completion of the Works; 

(d) A payment certified by the Procuring Entity’s Representative is not 

paid by the Procuring Entity to the Contractor within eighty four (84) 

days from the date of the Procuring Entity’s Representative’s 

certificate; 

(e) The Procuring Entity’s Representative gives Notice that failure to 

correct a particular Defect is a fundamental breach of Contract and the 

Contractor fails to correct it within a reasonable period of time 

determined by the Procuring Entity’s Representative; 

(f) The Contractor does not maintain a Security, which is required;  

(g) The Contractor has delayed the completion of the Works by the 

number of days for which the maximum amount of liquidated damages 

can be paid, as defined in the GCC Clause 9; and 

(h) In case it is determined prima facie by the Procuring Entity that the 

Contractor has engaged, before or during the implementation of the 

contract, in unlawful deeds and behaviors relative to contract 

acquisition and implementation, such as, but not limited to, the 

following:  



 

62 

(i) corrupt, fraudulent, collusive, coercive, and obstructive  

practices as defined in ITB Clause 3.1(a), unless otherwise 

specified in the SCC;  

(ii) drawing up or using forged documents;  

(iii) using adulterated materials, means or methods, or engaging in 

production contrary to rules of science or the trade; and  

(iv) any other act analogous to the foregoing. 

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to 

impose the maximum civil, administrative and/or criminal penalties available 

under the applicable law on individuals and organizations deemed to be 

involved with corrupt, fraudulent, or coercive practices. 

18.5. When persons from either party to this Contract gives notice of a fundamental 

breach to the Procuring Entity’s Representative  in order to terminate the 

existing contract for a cause other than those listed under GCC Clause 18.3, 

the Procuring Entity’s Representative shall decide whether the breach is 

fundamental or not. 

18.6. If this Contract is terminated, the Contractor shall stop work immediately, 

make the Site safe and secure, and leave the Site as soon as reasonably 

possible. 

19. Procedures for Termination of Contracts 

19.1. The following provisions shall govern the procedures for the termination of 

this Contract: 

(a) Upon receipt of a written report of acts or causes which may constitute 

ground(s) for termination as aforementioned, or upon its own initiative, 

the Procuring Entity shall, within a period of seven (7) calendar days, 

verify the existence of such ground(s) and cause the execution of a 

Verified Report, with all relevant evidence attached; 

(b) Upon recommendation by the Procuring Entity, the HoPE shall 

terminate this Contract only by a written notice to the Contractor 

conveying the termination of this Contract. The notice shall state: 

(i) that this Contract is being terminated for any of the ground(s) 

afore-mentioned, and a statement of the acts that constitute the 

ground(s) constituting the same; 

(ii) the extent of termination, whether in whole or in part;  

(iii) an instruction to the Contractor to show cause as to why this 

Contract should not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 
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The Notice to Terminate shall be accompanied by a copy of the 

Verified Report; 

(c) Within a period of seven (7) calendar days from receipt of the Notice 

of Termination, the Contractor shall submit to the HoPE a verified 

position paper stating why the contract should not be terminated.  If the 

Contractor fails to show cause after the lapse of the seven (7) day 

period, either by inaction or by default, the HoPE shall issue an order 

terminating the contract;  

(d) The Procuring Entity may, at anytime before receipt of the 

Contractor’s verified position paper described in item (c) above 

withdraw the Notice to Terminate if it is determined that certain items 

or works subject of the notice had been completed, delivered, or 

performed before the Contractor’s receipt of the notice;  

(e) Within a non-extendible period of ten (10) calendar days from receipt 

of the verified position paper, the HoPE shall decide whether or not to 

terminate this Contract.  It shall serve a written notice to the Contractor 

of its decision and, unless otherwise provided in the said notice, this 

Contract is deemed terminated from receipt of the Contractor of the 

notice of decision.  The termination shall only be based on the 

ground(s) stated in the Notice to Terminate; and 

(f) The HoPE may create a Contract Termination Review Committee 

(CTRC) to assist him in the discharge of this function.  All decisions 

recommended by the CTRC shall be subject to the approval of the 

HoPE. 

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition 

of additional administrative sanctions as the internal rules of the agency may 

provide and/or further criminal prosecution as provided by applicable laws, 

the procuring entity shall impose on contractors after the termination of the 

contract the penalty of suspension for one (1) year for the first offense, 

suspension for two (2) years for the second offense from participating in the 

public bidding process, for violations committed during the contract 

implementation stage, which include but not limited to the following: 

(a) Failure of the contractor, due solely to his fault or negligence, to 

mobilize and start work or performance within the specified period in 

the Notice to Proceed (“NTP”); 

(b) Failure by the contractor to fully and faithfully comply with its 

contractual obligations without valid cause, or failure by the contractor 

to comply with any written lawful instruction of the procuring entity or 

its representative(s) pursuant to the implementation of the contract.  

For the procurement of infrastructure projects or consultancy contracts, 

lawful instructions include but are not limited to the following: 

(i) Employment of competent technical personnel, competent 

engineers and/or work supervisors; 
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(ii) Provision of warning signs and barricades in accordance with 

approved plans and specifications and contract provisions; 

(iii) Stockpiling in proper places of all materials and removal from 

the project site of waste and excess materials, including broken 

pavement and excavated debris in accordance with approved 

plans and specifications and contract provisions; 

(iv) Deployment of committed equipment, facilities, support staff 

and manpower; and 

(v) Renewal of the effectivity dates of the performance security 

after its expiration during the course of contract 

implementation. 

(c) Assignment and subcontracting of the contract or any part thereof or 

substitution of key personnel named in the proposal without prior 

written approval by the procuring entity. 

(d) Poor performance by the contractor or unsatisfactory quality and/or 

progress of work arising from his fault or negligence as reflected in the 

Constructor's Performance Evaluation System (“CPES”) rating sheet.  

In the absence of the CPES rating sheet, the existing performance 

monitoring system of the procuring entity shall be applied.  Any of the 

following acts by the  Contractor shall be construed as poor 

performance: 

(i) Negative slippage of 15% and above within the critical path of 

the project due entirely to the fault or negligence of the 

contractor; and 

(ii) Quality of materials and workmanship not complying with the 

approved specifications arising from the contractor's fault or 

negligence. 

(e) Willful or deliberate abandonment or non-performance of the project 

or contract by the contractor resulting to substantial breach thereof 

without lawful and/or just cause. 

In addition to the penalty of suspension, the performance security posted by 

the contractor shall also be forfeited. 

20. Force Majeure, Release From Performance 

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” 

may be used interchangeably.  In this regard, a fortuitous event or force 

majeure shall be interpreted to mean an event which the Contractor could not 

have foreseen, or which though foreseen, was inevitable.  It shall not include 

ordinary unfavorable weather conditions; and any other cause the effects of 

which could have been avoided with the exercise of reasonable diligence by 

the Contractor. 
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20.2. If this Contract is discontinued by an outbreak of war or by any other event 

entirely outside the control of either the Procuring Entity or the Contractor, the 

Procuring Entity’s Representative shall certify that this Contract has been 

discontinued.  The Contractor shall make the Site safe and stop work as 

quickly as possible after receiving this certificate and shall be paid for all 

works carried out before receiving it and for any Work carried out afterwards 

to which a commitment was made. 

20.3. If the event continues for a period of eighty four (84) days, either party may 

then give notice of termination, which shall take effect twenty eight (28) days 

after the giving of the notice. 

20.4. After termination, the Contractor shall be entitled to payment of the unpaid 

balance of the value of the Works executed and of the materials and Plant 

reasonably delivered to the Site, adjusted by the following: 

(a) any sum to which the Contractor is entitled under GCC Clause 28; 

(b) the cost of his suspension and demobilization; 

(c) any sum to which the Procuring Entity is entitled. 

20.5. The net balance due shall be paid or repaid within a reasonable time period 

from the time of the notice of termination. 

21. Resolution of Disputes 

21.1. If any dispute or difference of any kind whatsoever shall arise between the 

parties in connection  with the implementation of the contract covered by the 

Act and this IRR, the parties shall make every effort to resolve amicably such 

dispute or difference by mutual consultation. 

21.2. If the Contractor believes that a decision taken by the Procuring Entity’s 

Representative was either outside the authority given to the Procuring Entity’s 

Representative by this Contract or that the decision was wrongly taken, the 

decision shall be referred to the Arbiter indicated in the SCC within fourteen 

(14) days of the notification of the Procuring Entity’s Representative’s 

decision. 

21.3. Any and all disputes arising from the implementation of this Contract covered 

by the R.A. 9184 and its IRR shall be submitted to arbitration in the 

Philippines according to the provisions of Republic Act No. 876, otherwise 

known as the “ Arbitration Law” and Republic Act 9285, otherwise known as 

the “Alternative Dispute Resolution Act of 2004”: Provided, however, That, 

disputes that are within the competence of the Construction Industry 

Arbitration Commission to resolve shall be referred thereto.  The process of 

arbitration shall be incorporated as a provision in this Contract that will be 

executed pursuant to the provisions of the Act and its IRR: Provided, further, 

That, by mutual agreement, the parties may agree in writing to resort to other 

alternative modes of dispute resolution. 
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22. Suspension of Loan, Credit, Grant, or Appropriation 

In the event that the Funding Source suspends the Loan, Credit, Grant, or 

Appropriation to the Procuring Entity, from which part of the payments to the 

Contractor are being made: 

(a) The Procuring Entity is obligated to notify the Contractor of such suspension 

within seven (7) days of having received the suspension notice. 

(b) If the Contractor has not received sums due it for work already done within 

forty five (45) days from the time the Contractor’s claim for payment has been 

certified by the Procuring Entity’s Representative, the Contractor may 

immediately issue a suspension of work notice in accordance with GCC 

Clause 45.2. 

23. Procuring Entity’s Representative’s Decisions 

23.1. Except where otherwise specifically stated, the Procuring Entity’s 

Representative will decide contractual matters between the Procuring Entity 

and the Contractor in the role representing the Procuring Entity. 

23.2. The Procuring Entity’s Representative may delegate any of his duties and 

responsibilities to other people, except to the Arbiter, after notifying the 

Contractor, and may cancel any delegation after notifying the Contractor. 

24. Approval of Drawings and Temporary Works by the Procuring 

Entity’s Representative 

24.1. All Drawings prepared by the Contractor for the execution of the Temporary 

Works, are subject to prior approval by the Procuring Entity’s Representative 

before its use.  

24.2. The Contractor shall be responsible for design of Temporary Works. 

24.3. The Procuring Entity’s Representative’s approval shall not alter the 

Contractor’s responsibility for design of the Temporary Works. 

24.4. The Contractor shall obtain approval of third parties to the design of the 

Temporary Works, when required by the Procuring Entity. 

25. Acceleration and Delays Ordered by the Procuring Entity’s 

Representative 

25.1. When the Procuring Entity wants the Contractor to finish before the Intended 

Completion Date, the Procuring Entity’s Representative will obtain priced 

proposals for achieving the necessary acceleration from the Contractor.  If the 

Procuring Entity accepts these proposals, the Intended Completion Date will 

be adjusted accordingly and confirmed by both the Procuring Entity and the 

Contractor. 
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25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the 

Procuring Entity, they are incorporated in the Contract Price and treated as a 

Variation. 

26. Extension of the Intended Completion Date 

26.1. The Procuring Entity’s Representative shall extend the Intended Completion 

Date if a Variation is issued which makes it impossible for the Intended 

Completion Date to be achieved by the Contractor without taking steps to 

accelerate the remaining work, which would cause the Contractor to incur 

additional costs.  No payment shall be made for any event which may warrant 

the extension of the Intended Completion Date. 

26.2. The Procuring Entity’s Representative shall decide whether and by how much 

to extend the Intended Completion Date within twenty one (21) days of the 

Contractor asking the Procuring Entity’s Representative for a decision thereto 

after fully submitting all supporting information.  If the Contractor has failed 

to give early warning of a delay or has failed to cooperate in dealing with a 

delay, the delay by this failure shall not be considered in assessing the new 

Intended Completion Date. 

27. Right to Vary 

27.1. The Procuring Entity’s Representative with the prior approval of the Procuring 

Entity may instruct Variations, up to a maximum cumulative amount of ten 

percent (10%) of the original contract cost. 

27.2. Variations shall be valued as follows: 

(a) At a lump sum price agreed between the parties;  

(b) where appropriate, at rates in this Contract; 

(c) in the absence of appropriate rates, the rates in this Contract shall be 

used as the basis for valuation; or failing which 

(d) at appropriate new rates, equal to or lower than current industry rates 

and to be agreed upon by both parties and approved by the HoPE. 

28. Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the 

Contractor shall be entitled to the amount of such cost. If as a result of any of the said 

events, it is necessary to change the Works, this shall be dealt with as a Variation. 

29. Dayworks 

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated 

in the SCC, the Dayworks rates in the Contractor’s bid shall be used for small 

additional amounts of work only when the Procuring Entity’s Representative 
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has given written instructions in advance for additional work to be paid for in 

that way. 

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on 

forms approved by the Procuring Entity’s Representative.  Each completed 

form shall be verified and signed by the Procuring Entity’s Representative 

within two days of the work being done. 

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed 

Dayworks forms. 

30. Early Warning 

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest 

opportunity of specific likely future events or circumstances that may 

adversely affect the quality of the work, increase the Contract Price, or delay 

the execution of the Works.  The Procuring Entity’s Representative may 

require the Contractor to provide an estimate of the expected effect of the 

future event or circumstance on the Contract Price and Completion Date.  The 

estimate shall be provided by the Contractor as soon as reasonably possible. 

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in 

making and considering proposals for how the effect of such an event or 

circumstance can be avoided or reduced by anyone involved in the work and 

in carrying out any resulting instruction of the Procuring Entity’s 

Representative. 

31. Program of Work 

31.1. Within the time stated in the SCC, the Contractor shall submit to the 

Procuring Entity’s Representative for approval a Program of Work showing 

the general methods, arrangements, order, and timing for all the activities in 

the Works. 

31.2. An update of the Program of Work shall show the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the 

remaining work, including any changes to the sequence of the activities. 

31.3. The Contractor shall submit to the Procuring Entity’s Representative for 

approval an updated Program of Work at intervals no longer than the period 

stated in the SCC.  If the Contractor does not submit an updated Program of 

Work within this period, the Procuring Entity’s Representative may withhold 

the amount stated in the SCC from the next payment certificate and continue 

to withhold this amount until the next payment after the date on which the 

overdue Program of Work has been submitted. 

31.4. The Procuring Entity’s Representative’s approval of the Program of Work 

shall not alter the Contractor’s obligations.  The Contractor may revise the 

Program of Work and submit it to the Procuring Entity’s Representative again 

at any time.  A revised Program of Work shall show the effect of any approved 

Variations. 
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31.5. When the Program of Work is updated, the Contractor shall provide the 

Procuring Entity’s Representative with an updated cash flow forecast.  The 

cash flow forecast shall include different currencies, as defined in the 

Contract, converted as necessary using the Contract exchange rates. 

31.6. All Variations shall be included in updated Program of Work produced by the 

Contractor. 

32. Management Conferences 

32.1. Either the Procuring Entity’s Representative or the Contractor may require the 

other to attend a Management Conference.  The Management Conference shall 

review the plans for remaining work and deal with matters raised in 

accordance with the early warning procedure. 

32.2. The Procuring Entity’s Representative shall record the business of 

Management Conferences and provide copies of the record to those attending 

the Conference and to the Procuring Entity.  The responsibility of the parties 

for actions to be taken shall be decided by the Procuring Entity’s 

Representative either at the Management Conference or after the Management 

Conference and stated in writing to all who attended the Conference. 

33. Bill of Quantities 

33.1. The Bill of Quantities shall contain items of work for the construction, 

installation, testing, and commissioning of work to be done by the Contractor. 

33.2. The Bill of Quantities is used to calculate the Contract Price.  The Contractor 

is paid for the quantity of the work done at the rate in the Bill of Quantities for 

each item. 

33.3. If the final quantity of any work done differs from the quantity in the Bill of 

Quantities for the particular item and is not more than twenty five percent 

(25%) of the original quantity, provided the aggregate changes for all items do 

not exceed ten percent (10%) of the Contract price, the Procuring Entity’s 

Representative shall make the necessary adjustments to allow for the changes 

subject to applicable laws, rules, and regulations. 

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall 

provide the Procuring Entity’s Representative with a detailed cost breakdown 

of any rate in the Bill of Quantities. 

34. Instructions, Inspections and Audits 

34.1. The Procuring Entity’s personnel shall at all reasonable times during 

construction of the Work be entitled to examine, inspect, measure and test the 

materials and workmanship, and to check the progress of the construction.  

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a 

test not specified in the Specification to check whether any work has a defect 
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and the test shows that it does, the Contractor shall pay for the test and any 

samples.  If there is no defect, the test shall be a Compensation Event. 

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect 

the Contractor’s accounts and records relating to the performance of the 

Contractor and to have them audited by auditors appointed by the Funding 

Source, if so required by the Funding Source. 

35. Identifying Defects 

The Procuring Entity’s Representative shall check the Contractor’s work and notify 

the Contractor of any defects that are found.  Such checking shall not affect the 

Contractor’s responsibilities.  The Procuring Entity’s Representative may instruct the 

Contractor to search uncover defects and test any work that the Procuring Entity’s 

Representative considers below standards and defective. 

36. Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between 

the Start Date and the end of the Defects Liability Periods shall be remedied by the 

Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s 

acts or omissions. 

37. Correction of Defects 

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of 

any defects before the end of the Defects Liability Period, which is One (1) 

year from project completion up to final acceptance by the Procuring Entity’s 

Representative.   

37.2. Every time notice of a defect is given, the Contractor shall correct the notified 

defect within the length of time specified in the Procuring Entity’s 

Representative’s notice. 

37.3. The Contractor shall correct the defects which he notices himself before the 

end of the Defects Liability Period. 

37.4. The Procuring Entity shall certify that all defects have been corrected. If the 

Procuring Entity considers that correction of a defect is not essential, he can 

request the Contractor to submit a quotation for the corresponding reduction in 

the Contract Price. If the Procuring Entity accepts the quotation, the 

corresponding change in the SCC is a Variation. 

38. Uncorrected Defects 

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days 

notice of his intention to use a third party to correct a Defect. If the Contractor 

does not correct the Defect himself within the period, the Procuring Entity 

may have the Defect corrected by the third party. The cost of the correction 

will be deducted from the Contract Price. 
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38.2. The use of a third party to correct defects that are uncorrected by the 

Contractor will in no way relieve the Contractor of its liabilities and warranties 

under the Contract. 

39. Advance Payment 

39.1. The Procuring Entity shall, upon a written request of the contractor which 

shall be submitted as a contract document, make an advance payment to the 

contractor in an amount not exceeding fifteen percent (15%) of the total 

contract price, to be made in lump sum or, at the most two, installments 

according to a schedule specified in the SCC. 

39.2. The advance payment shall be made only upon the submission to and 

acceptance by the Procuring Entity of an irrevocable standby letter of credit of 

equivalent value from a commercial bank, a bank guarantee or a surety bond 

callable upon demand, issued by a surety or insurance company duly licensed 

by the Insurance Commission and confirmed by the Procuring Entity. 

39.3. The advance payment shall be repaid by the Contractor by an amount equal to 

the percentage of the total contract price used for the advance payment. 

39.4. The contractor may reduce his standby letter of credit or guarantee instrument 

by the amounts refunded by the Monthly Certificates in the advance payment. 

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price 

as stipulated in the Conditions of Contract, subject to the maximum amount 

stated in SCC Clause 39.1. 

40. Progress Payments 

40.1. The Contractor may submit a request for payment for Work accomplished.  

Such request for payment shall be verified and certified by the Procuring 

Entity’s Representative/Project Engineer.  Except as otherwise stipulated in 

the SCC, materials and equipment delivered on the site but not completely put 

in place shall not be included for payment.   

40.2. The Procuring Entity shall deduct the following from the certified gross 

amounts to be paid to the contractor as progress payment: 

(a) Cumulative value of the work previously certified and paid for. 

(b) Portion of the advance payment to be recouped for the month. 

(c) Retention money in accordance with the condition of contract. 

(d) Amount to cover third party liabilities. 

(e) Amount to cover uncorrected discovered defects in the works. 

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance 

payments and retention.  The Procuring Entity shall pay the Contractor the 

amounts certified by the Procuring Entity’s Representative within twenty eight 
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(28) days from the date each certificate was issued.  No payment of interest for 

delayed payments and adjustments shall be made by the Procuring Entity. 

40.4. The first progress payment may be paid by the Procuring Entity to the 

Contractor provided that at least twenty percent (20%) of the work has been 

accomplished as certified by the Procuring Entity’s Representative.  

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be 

paid for by the Procuring Entity and shall be deemed covered by other rates 

and prices in the Contract. 

41. Payment Certificates 

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly 

statements of the estimated value of the work executed less the cumulative 

amount certified previously. Except when a different payment scheme is 

adopted under GCC Clause 40.4, in which case, the statement may only be 

submitted in accordance with the schedule prescribed by the Procuring Entity. 

41.2. The Procuring Entity’s Representative shall check the Contractor’s statement 

and certify the amount to be paid to the Contractor. 

41.3. The value of Work executed shall: 

(a) be determined by the Procuring Entity’s Representative; 

(b) comprise the value of the quantities of the items in the Bill of 

Quantities completed; and 

(c) include the valuations of approved variations. 

41.4. The Procuring Entity’s Representative may exclude any item certified in a 

previous certificate or reduce the proportion of any item previously certified in 

any certificate in the light of later information. 

42. Retention 

42.1. The Procuring Entity shall retain from each payment due to the Contractor an 

amount equal to a percentage thereof using the rate as specified in GCC Sub-

Clause 42.2. 

42.2. Progress payments are subject to retention of ten percent (10%), referred to as 

the “retention money.”  Such retention shall be based on the total amount due 

to the Contractor prior to any deduction and shall be retained from every 

progress payment until fifty percent (50%) of the value of Works, as 

determined by the Procuring Entity, are completed.  If, after fifty percent 

(50%) completion, the Work is satisfactorily done and on schedule, no 

additional retention shall be made; otherwise, the ten percent (10%) retention 

shall again be imposed using the rate specified therefore. 

42.3. The total “retention money” shall be due for release upon final acceptance of 

the Works.  The Contractor may, however, request the substitution of the 
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retention money for each progress billing with irrevocable standby letters of 

credit from a commercial bank, bank guarantees or surety bonds callable on 

demand, of amounts equivalent to the retention money substituted for and 

acceptable to the Procuring Entity, provided that the project is on schedule and 

is satisfactorily undertaken.  Otherwise, the ten (10%) percent retention shall 

be made.  Said irrevocable standby letters of credit, bank guarantees and/or 

surety bonds, to be posted in favor of the Government shall be valid for a 

duration to be determined by the concerned implementing office/agency or 

Procuring Entity and will answer for the purpose for which the ten (10%) 

percent retention is intended, i.e., to cover uncorrected discovered defects and 

third party liabilities. 

42.4. On completion of the whole Works, the Contractor may substitute retention 

money with an “on demand” Bank guarantee in a form acceptable to the 

Procuring Entity. 

43. Variation Orders 

43.1. Variation Orders may be issued by the Procuring Entity to cover any 

increase/decrease in quantities, including the introduction of new work items 

that are not included in the original contract or reclassification of work items 

that are either due to change of plans, design or alignment to suit actual field 

conditions resulting in disparity between the preconstruction plans used for 

purposes of bidding and the “as staked plans” or construction drawings 

prepared after a joint survey by the Contractor and the Procuring Entity after 

award of the contract, provided that the cumulative amount of the Variation 

Order does not exceed ten percent (10%) of the original project cost. The 

addition/deletion of Works should be within the general scope of the project as 

bid and awarded. The scope of works shall not be reduced so as to 

accommodate a positive Variation Order. A Variation Order may either be in 

the form of a Change Order or Extra Work Order. 

43.2. A Change Order may be issued by the Procuring Entity to cover any 

increase/decrease in quantities of original Work items in the contract. 

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the 

introduction of new work necessary for the completion, improvement or 

protection of the project which were not included as items of Work in the 

original contract, such as, where there are subsurface or latent physical 

conditions at the site differing materially from those indicated in the contract, 

or where there are duly unknown physical conditions at the site of an unusual 

nature differing materially from those ordinarily encountered and generally 

recognized as inherent in the Work or character provided for in the contract. 

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of 

another contract to be bid out if the works are separable from the original 

contract.  In exceptional cases where it is urgently necessary to complete the 

original scope of work, the HoPE may authorize a positive Variation Order go 

beyond ten percent (10%) but not more than twenty percent (20%) of the 

original contract price, subject to the guidelines to be determined by the 

GPPB: Provided, however, That appropriate sanctions shall be imposed on the 
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designer, consultant or official responsible for the original detailed 

engineering design which failed to consider the Variation Order beyond ten 

percent (10%). 

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) 

calendar days after such work has been commenced or after the circumstances 

leading to such condition(s) leading to the extra cost, and within twenty-eight 

(28) calendar days deliver a written communication giving full and detailed 

particulars of any extra cost in order that it may be investigated at that time. 

Failure to provide either of such notices in the time stipulated shall constitute a 

waiver by the contractor for any claim. The preparation and submission of 

Variation Orders are as follows: 

(a) If the Procuring Entity’s representative/Project Engineer believes that a 

Change Order or Extra Work Order should be issued, he shall prepare 

the proposed Order accompanied with the notices submitted by the 

Contractor, the plans therefore, his computations as to the quantities of 

the additional works involved per item indicating the specific stations 

where such works are needed, the date of his inspections and 

investigations thereon, and the log book thereof, and a detailed 

estimate of the unit cost of such items of work, together with his 

justifications for the need of such Change Order or Extra Work Order, 

and shall submit the same to the HoPE for approval. 

(b) The HoPE or his duly authorized representative, upon receipt of the 

proposed Change Order or Extra Work Order shall immediately 

instruct the appropriate technical staff or office of the Procuring Entity 

to conduct an on-the-spot investigation to verify the need for the Work 

to be prosecuted and to review the proposed plan, and prices of the 

work involved.  

(c) The technical staff or appropriate office of the Procuring Entity shall 

submit a report of their findings and recommendations, together with 

the supporting documents, to the Head of Procuring Entity or his duly 

authorized representative for consideration. 

(d) The HoPE or his duly authorized representative, acting upon the 

recommendation of the technical staff or appropriate office, shall 

approve the Change Order or Extra Work Order after being satisfied 

that the same is justified, necessary, and in order. 

(e) The timeframe for the processing of Variation Orders from the 

preparation up to the approval by the Procuring Entity concerned shall 

not exceed thirty (30) calendar days. 

44. Contract Completion 

Once the project reaches an accomplishment of ninety five (95%) of the total contract 

amount, the Procuring Entity may create an inspectorate team to make preliminary 

inspection and submit a punch-list to the Contractor in preparation for the final 

turnover of the project. Said punch-list will contain, among others, the remaining 
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Works, Work deficiencies for necessary corrections, and the specific duration/time to 

fully complete the project considering the approved remaining contract time. This, 

however, shall not preclude the claim of the Procuring Entity for liquidated damages. 

45. Suspension of Work 

45.1. The Procuring Entity shall have the authority to suspend the work wholly or 

partly by written order for such period as may be deemed necessary, due to 

force majeure or any fortuitous events or for failure on the part of the 

Contractor to correct bad conditions which are unsafe for workers or for the 

general public, to carry out valid orders given by the Procuring Entity or to 

perform any provisions of the contract, or due to adjustment of plans to suit 

field conditions as found necessary during construction. The Contractor shall 

immediately comply with such order to suspend the work wholly or partly. 

45.2. The Contractor or its duly authorized representative shall have the right to 

suspend work operation on any or all projects/activities along the critical path 

of activities after fifteen (15) calendar days from date of receipt of written 

notice from the Contractor to the district engineer/regional director/consultant 

or equivalent official, as the case may be, due to the following: 

(a) There exist right-of-way problems which prohibit the Contractor from 

performing work in accordance with the approved construction 

schedule. 

(b) Requisite construction plans which must be owner-furnished are not 

issued to the contractor precluding any work called for by such plans. 

(c) Peace and order conditions make it extremely dangerous, if not 

possible, to work. However, this condition must be certified in writing 

by the Philippine National Police (PNP) station which has 

responsibility over the affected area and confirmed by the Department 

of Interior and Local Government (DILG) Regional Director. 

(d) There is failure on the part of the Procuring Entity to deliver 

government-furnished materials and equipment as stipulated in the 

contract. 

(e) Delay in the payment of Contractor’s claim for progress billing beyond 

forty-five (45) calendar days from the time the Contractor’s claim has 

been certified to by the procuring entity’s authorized representative 

that the documents are complete unless there are justifiable reasons 

thereof which shall be communicated in writing to the Contractor. 

45.3. In case of total suspension, or suspension of activities along the critical path, 

which is not due to any fault of the Contractor, the elapsed time between the 

effectivity of the order suspending operation and the order to resume work 

shall be allowed the Contractor by adjusting the contract time accordingly. 

46. Payment on Termination 
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46.1. If the Contract is terminated because of a fundamental breach of Contract by 

the Contractor, the Procuring Entity’s Representative shall issue a certificate 

for the value of the work done and Materials ordered less advance payments 

received up to the date of the issue of the certificate and less the percentage to 

apply to the value of the work not completed, as indicated in the SCC. 

Additional Liquidated Damages shall not apply.  If the total amount due to the 

Procuring Entity exceeds any payment due to the Contractor, the difference 

shall be a debt payable to the Procuring Entity. 

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because 

of a fundamental breach of Contract by the Procuring Entity, the Procuring 

Entity’s Representative shall issue a certificate for the value of the work done, 

Materials ordered, the reasonable cost of removal of Equipment, repatriation 

of the Contractor’s personnel employed solely on the Works, and the 

Contractor’s costs of protecting and securing the Works, and less advance 

payments received up to the date of the certificate. 

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from 

the notice of termination. 

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the 

Procuring Entity shall promptly return the Performance Security to the 

Contractor. 

47. Extension of Contract Time 

47.1. Should the amount of additional work of any kind or other special 

circumstances of any kind whatsoever occur such as to fairly entitle the 

contractor to an extension of contract time, the Procuring Entity shall 

determine the amount of such extension; provided that the Procuring Entity is 

not bound to take into account any claim for an extension of time unless the 

Contractor has, prior to the expiration of the contract time and within thirty 

(30) calendar days after such work has been commenced or after the 

circumstances leading to such claim have arisen, delivered to the Procuring 

Entity notices in order that it could have investigated them at that time. Failure 

to provide such notice shall constitute a waiver by the Contractor of any claim. 

Upon receipt of full and detailed particulars, the Procuring Entity shall 

examine the facts and extent of the delay and shall extend the contract time 

completing the contract work when, in the Procuring Entity’s opinion, the 

findings of facts justify an extension. 

47.2. No extension of contract time shall be granted the Contractor due to (a) 

ordinary unfavorable weather conditions and (b) inexcusable failure or 

negligence of Contractor to provide the required equipment, supplies or 

materials. 

47.3. Extension of contract time may be granted only when the affected activities 

fall within the critical path of the PERT/CPM network. 

47.4. No extension of contract time shall be granted when the reason given to 

support the request for extension was already considered in the determination 
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of the original contract time during the conduct of detailed engineering and in 

the preparation of the contract documents as agreed upon by the parties before 

contract perfection. 

47.5. Extension of contract time shall be granted for rainy/unworkable days 

considered unfavorable for the prosecution of the works at the site, based on 

the actual conditions obtained at the site, in excess of the number of 

rainy/unworkable days pre-determined by the Procuring Entity in relation to 

the original contract time during the conduct of detailed engineering and in the 

preparation of the contract documents as agreed upon by the parties before 

contract perfection, and/or for equivalent period of delay due to major 

calamities such as exceptionally destructive typhoons, floods and earthquakes, 

and epidemics, and for causes such as non-delivery on time of materials, 

working drawings, or written information to be furnished by the Procuring 

Entity, non-acquisition of permit to enter private properties or non-execution 

of deed of sale or donation within the right-of-way resulting in complete 

paralyzation of construction activities, and other meritorious causes as 

determined by the Procuring Entity’s Representative and approved by the 

HoPE. Shortage of construction materials, general labor strikes, and peace and 

order problems that disrupt construction operations through no fault of the 

Contractor may be considered as additional grounds for extension of contract 

time provided they are publicly felt and certified by appropriate government 

agencies such as DTI, DOLE, DILG, and DND, among others. The written 

consent of bondsmen must be attached to any request of the Contractor for 

extension of contract time and submitted to the Procuring Entity for 

consideration and the validity of the Performance Security shall be 

correspondingly extended. 

48. Price Adjustment 

Except for extraordinary circumstances as determined by NEDA and approved by the 

GPPB, no price escalation shall be allowed.  Nevertheless,  in cases where the cost of 

the awarded contract is affected by any applicable new laws, ordinances, regulations, 

or other acts of the GoP, promulgated after the date of bid opening, a contract price 

adjustment shall be made or appropriate relief shall be applied on a no loss-no gain 

basis. 

49. Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a 

certificate of Completion of the Works, and the Procuring Entity’s Representative will 

do so upon deciding that the work is completed. 

50. Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days 

from the date the Procuring Entity’s Representative issues a certificate of Completion. 

51. Operating and Maintenance Manuals 
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51.1. If “as built” Drawings and/or operating and maintenance manuals are required, 

the Contractor shall supply them by the dates stated in the SCC. 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates 

stated in the SCC, or they do not receive the Procuring Entity’s 

Representative’s approval, the Procuring Entity’s Representative shall 

withhold the amount stated in the SCC from payments due to the Contractor. 
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Section V. Special Conditions of Contract 

 



 

80 

Special Conditions of Contract 

GCC Clause  

1.17 The Intended Completion Date is within Two Hundred Fifty (250) 

Calendar Days. from the date as indicated in the Notice to Proceed. 

  

1.22 The Procuring Entity is: 

 

Procurement Service 

PS Complex, RR Road, Cristobal Street 

Paco, Manila 

1.23 The Procuring Entity’s Representative is: 

 
Executive Director ELISA MAY ARBOLEDA – CUEVAS  

Procurement Service 

PS Complex, Cristobal St. 

Paco, Manila 

1.24 The Site is located as follows: 

Qty Item / Description Location 

1 

SUPPLY, DELIVERY, 
INSTALLATION AND 

COMMISSIONING OF NEW 
MOVEMENT AREA 

GUIDANCE SIGNS (MAGS) 
AND VARIOUS AIRFIELD 
LIGHTING COMPONENTS 

 

Subic Bay 

International 

Airport, Subic Bay 

Freeport Zone, 

Philippines and is 

defined in drawings 

sheet no. A-1, A-2. 

 

1.28 The Start Date is the effective date indicated in the Notice to Proceed. 

1.31 SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF 
NEW MOVEMENT AREA GUIDANCE SIGNS (MAGS) AND VARIOUS 
AIRFIELD LIGHTING COMPONENTS 

2.2 Completion of the works is within Two Hundred Fifty (250) Calendar 

Days from the date as indicated in the Notice to Proceed. 

5.1 The Procuring Entity shall give possession of so much of the Site to the 

Contractor after a pre-construction meeting between authorized 

representatives of the Subic Bay Metropolitan Authority and the 

Contractor.  

6.5 The Contractor shall employ the following Key Personnel: 

KEY PERSONNEL No. of Key Personnel 

 Project Manager (Licensed Electrical or 

Electronics Engineer) 
1 
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NOTE: The names of the Key Personnel and their designation shall be 

filled out by winning contractor prior to contract signing. 

 Project Engineer (Licensed Electronics or 

Electrical  Engineer) 
1 

 Foreman 2 

 Safety Officer 1 

 Quality Control (Licensed Civil/Electrical  

  Engineer) 
1 

7.4(c) No further instructions. 

7.7 No further instructions. 

8.1 Subcontracting is not allowed. 

10 The site investigation reports are: Not Available. 

12.3 No further instructions. 

12.5 Fifteen (15) years. 

13 All partners to the joint venture shall be jointly and severally liable to the 

Procuring Entity. 

18.3(h)(i) No further instructions. 

21.2 The Arbiter is:  

Construction Industry Arbitration Commission 

2/F & 5/F, Executive Center Bldg. 

369 Gil Puyat Ave., cor. Makati Ave., Makati City 

Tel. Nos.: (+632) 895.4424 / 895.6826  

Fax No.: (+632) 897.9336 

E-mail: ciap@dti.gov.ph 

29.1 Not applicable.  

 

31.1 The contractor shall submit the Program of Work to the Procuring 

Entity’s Representative within ten (10) calendar days from receipt of 

Notice of Award. 

31.3 The period between Program of Work updates is thirty (30) calendar 

days. 

The amount to be withheld for late submission of an updated Program of 

Work is 10% of the amount of the next billing progress. 

34.3 The Funding Source is the Government of the Philippines GAA-2017 

39.1 The amount of the advance payment is fifteen percent (15%) of the 

Contract Price, which shall be given to the Contractor not later than 

fifteen (15) calendar days from receipt of the Contractor’s request, 

subject to the requirements under GCC Clause 39.2. 

 

mailto:ciap@dti.gov.ph
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40.1 Progress payments shall be subjected to 10% retention for delivered 

equipment as follows and as specified in the technical specifications, 

section VI 

 70% (net of 15% advance payment) after supply, delivery, 

installation and running on test basis. 
 (Certificate from SBMA that the required equipment are running on 

 test basis) 

 30% after testing and commissioning. 

 (Certificate of SBMA of Project Completion) 

40.4 No further instructions.  

51.1 The “As built” drawings, signed and sealed by License 

Engineers/Professionals, shall be submitted in hard copies and e-copies 

(in Autocad format) within ten (10) calendar days after project 

completion.  

For projects with duly approved variation (change/amendment/ deviation 

in the original scope of work), the Contractor is required to submit three 

(3) sets of “as built” drawings after the project completion but prior to 

the conduct of the TIAC. 

51.2 The amount to be withheld for failing to produce “As Built” drawings 

and/or operating and maintenance manuals by the date required is one 

percent (1%) of the Contract Price or the non-issuance of the Retention 

Money 
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Section VI. Specifications 
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INTRODUCTION 

 

1. Equivalency of Standards and Codes 
 

 Whenever reference is made in the Contract to specific standards and codes to 

be met by the goods and materials to be furnished, and work performed or 

tested, the provisions of the latest current edition, or revision of the relevant 

standards and codes in effect shall apply, unless otherwise expressly stated in 

the Contract.  Where such standards and codes are national or relate to a 

particular country or region, other authoritative standards that ensure a 

substantially equal or higher quality than the standards and codes specified, 

will be accepted subject to the Engineer’s prior review and written consent.  

Differences between the standards specified and the proposed alternative 

standards shall be fully described in writing by the Contractor, and submitted 

to the Owner’s Representative at least 28 days prior to the date when the 

Contractor desires to use them for the Owner’s Representative consent.  In the 

event the Owner’s Representative determines that such proposed deviations do 

not ensure substantially equal or higher quality, the Contractor shall comply 

with the standards specified in the documents. 
 

2.         The Standard Specifications 
 

 The Standard Specifications applicable to this Contract shall be the Republic 

of the Philippines, Department of Public Works and Highways (DPWH) 

“Standard Specifications” for Highways, Bridges and Airports (Volume II) 

2013 or latest edition and orders of the department.  “Item” herein refers to the 

item number with the Standard Specifications. 
 

3.  Special Specifications 
 

 To supplement the Standard Specifications, reference should be made to the 

attached Special Specifications for the special item of works and the 

Environmental Special Specifications. 

 

4.  Other Generally-Accepted Principles and Practices in Civil Engineering 
 

 The generally-accepted principles and practices in Civil Engineering are 

hereby adopted in so far as they do not run in conflict with established 

specifications. 
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DEFINITION OF TERMS 
 

Whenever the following terms are used in these specifications, the intent and meaning shall 

be interpreted as follows: 

 

AASHTO 
The American Association of State Highway and Transportation Officials, the successor 

association to AASHTO. 

  

 ASTM 
The American Society for Testing and Materials 

 

BS  
British Standard Institution. 

   

BRS  
Bureau of Research and Standard 

 

DOST  
Department of Science & Technology 

 

DTI  
Department of Trade & Industry  

 

CONTRACT 
The written agreement covering the works to be performed.  The Contract shall include, but 

is not limited to: The Contract Agreement, the Conditions of Contract, the Contract 

Specifications, drawings, plans and other legal requirements as may be required. 

 

CONTRACTOR 
The party or parties on whose behalf the Bid was submitted including its or their respective 

permitted assignees and where the Contractor comprises more than one party and the context 

so requires, each and every such party. 

 

PROJECT-IN-CHARGE FOR SBMA 
Any person appointed by the owner, Subic Bay Metropolitan Authority (SBMA) to perform 

the duties set out in the Conditions of Contract. 

 

LABORATORY 
The official testing laboratories of the Contractor as required. 

 

MATERIALS 
Any substance specified or required for use in the construction of the Contract work. 
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PLANS 
The official drawings or exact reproductions which show the location, character, dimensions 

and details of works to be done. 

 

WORK 
The furnishing of all labor, materials, tools, equipment and incidentals necessary or 

convenient to the Contractor’s performance of all duties and obligations imposed by the 

Contract. 

 

SPECIFICATIONS 
The meaning as identified on the Contract conditions and requirements. 

 

For additional Definition of Terms and interpretations, please refer to clauses applicable in 

the Conditions of Contract. 



 

88 

 

 

 

 

 

FACILITIES FOR THE ENGINEER 

A Field/Laboratory Office 

a.   Description 

Provision for field/laboratory office as may be required and approved by the 

project-in-charge for SBMA to be used for the duration of the project shall be 

in accordance with the requirements of the DPWH: Standard Specifications 

for Highways, Bridges, and Airports (2013). 

 

b.   Basis of Payment 

Provision for field/laboratory office shall not be paid separately but shall be a 

subsidiary part of the contract bid, included in the unit price in general or 

specific overheads. 

B Vehicle for the Engineer  

a.   Description 

The Contractor shall provide within fifteen (15) calendar days upon receipt of 

Notice to Proceed until receipt of Certificate of Completion, the following: 

2 units – Class 1, 4 x 2 Pickup Truck, double cab, not older than local 

model year 2016, Automatic Transmission, with a 

displacement of not less than 2.2 Diesel Engine with Air 

Condition, in good running operational condition 

The above vehicle shall be used by SBIA representatives or their duly 

authorized representatives. 

The vehicle to be provided must be to the satisfaction of the Engineer. 

The vehicle shall comply in all respect, with relevant Philippine National or 

Local Laws, statutes and regulations and shall be provided with 

comprehensive insurance, spare tire and all necessary tools. 

The Contractor in coordination with the Engineer or his duly delegated 

representative, shall maintain the vehicle in good running condition and shall 

supply appropriate lubricant and fuel (equivalent to 10 liters of diesel per 

day per unit) during the contract period. 

During the time that the vehicle is not available due to maintenance and or 

repair periods, the Contractor shall provide alternate vehicle of the same 

type/performance to be approved by the Engineer.  

b.   Basis of Payment 
Vehicle for the Engineer shall not be paid separately but shall be a subsidiary 

part of the contract bid, included in the unit price in general or specific 

overheads. 

The contractor shall be penalized Php 20,000.00 per day for every day 

that a vehicle is not provided. 
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C Assistance to the Engineer  

 

a.   Description 
The Contractor shall at all times during the duration of the Contract provide 

for the use of the Engineer all equipment, instruments, and apparatus, all 

information and records and qualified labors required by the Engineer for 

inspecting and measuring of Works.  

The Contractor shall provide the following minimum required personnel in the 

duration of the Contract  

1 - Site Engineer 

1 – Cost Engineer 

1 - Liaison Officer 

1 - Secretary 

b.   Basis of Payment 
Assistance to the Engineer shall not be paid separately but shall be a 

subsidiary part of the contract bid, included in the unit price in general or 

specific overheads. 
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DIVISION I 
 

1.0 GENERAL AND OTHER REQUIREMENTS 

 

1.1 Provide and install project information signboard as indicated in the 

drawings including all other materials and incidentals necessary to 

complete the work. 

 

A.   Description 

The work shall consist of furnishing, installing and maintaining during the 

duration of the project, the project information signboard of the type 

specified in accordance with this specifications and the details and location 

shown on the drawings hereof or as specified by the SBMA Project-in-

Charge. 

 

The Project Information Signs shall be: 

a.  The project sign prescribed by the Commission on Audit (COA). 

b.  Shall be a tarpaulin signboard that must be suitably framed for outdoor 

display at the project location and shall be posted as soon as the award 

has been mad. 

 

B.   Material Requirements 

a. Sign Panel 

The panel for the SBMA/COA project sign shall be the standard 8 ft x 

8 ft Tarpaulin Signboard suitably framed.  

 

b.  Posts and Frames 

The post and frames shall be hard wood of the specie indicated on the 

plans.   

 

c.  Hardware 

All hardware’s shall be of the kind and size specified on the drawings 

or as approved by the SBMA Project-in-Charge. 

 

d.  Texts 

Text for Main Information shall be 3” Helvetica font; black and 70 dpi 

resolution and for Sub-Information shall be 1” Helvetica font; black 

and 70 dpi resolution as indicated on the drawings. 

 

C.  Construction Requirements 

a.  Location 

The project information signs shall be installed at the area designated 

by the SBMA Project-in-Charge. 

 
b.  Excavation and Backfilling  

Holes shall be excavated to the required depths of the bottom of the 

posts as shown on the plans. 

 

c.  Erection of Posts  

The posts shall be erected vertically in position at the locations shown 

on the Plans or as ordered by the SBMA Project-in-Charge. 
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d.  Installation of Sign Panel 

The sign panel shall be erected in accordance with the details shown on 

the Plans.  Any chipping or bending of the sign panel shall be 

considered as sufficient cause to require replacement of the panel at the 

expense of the Contractor. 

 

The exposed portion of the fastening hardware on the face of the sign 

shall be painted to match the background color. 

 

  D. Method of Measurement and Basis of Payment 

The accepted quantities shall be paid for at the contract unit price for item 

Project information signboard as indicated on plans and specifications 

which price and payment shall constitute full compensation for all the 

works and incidentals prescribe in this item. 

 

Payment will be made under:   

 

Pay Item 

No. 
Description 

Unit of 

Measurement 

1.1 

Provide and install project information signboard 

as indicated in the drawings including all other 

materials and incidentals necessary to complete the 

work. 

                set 

 

 

1.2 Provision for mobilization and demobilization  

 

A.  Description 

Mobilization: When the Contractor has executed all works necessary to 

transport equipment to the site to furnish and provide the necessary 

equipment listed as follows: 

 
1. One(1) Hauling Truck 

2. One (1) Back Hoe with Breaker 

3. One (1) Leveling and alignment Instrument for Sequence 

Flashing Lights* 

4. One (1) Concrete Mixer, One (1) bagger 

5. One (1) Concrete Vibrator 

6. One (1) Hydraulic Crane 

 

All incidentals tools and equipment necessary to complete the works. 

 

 

                   *Note:  For sequence flashing lights (SFL) with built in leveling and  

   alignment capability item 3 of the above is no longer required  

   provided proof is presented/ described in the product brochure as 

   submitted during the bid opening. 
 

Demobilization: When the Contractor has moved out all the equipment that 

are no longer necessary, and when the area is cleaned and satisfactory to 

SBMA. 
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B.   Mobilization Phase  
Contractor shall mobilize and bring out into work all personnel and equipment 

in accordance with his approved Construction Program, Equipment Moving 

and Utilization Schedule and Manpower Schedule, from its regular place of 

business or another project to the site to undertake the Contract. 

 

Mobilized equipment required in the contract shall be duly listed by the 

Contractor for approval and shall not be removed from the site by the same 

without prior written approval from the SBMA Project-in-Charge. 

 

All Contractor’s initial mobilization requirement costs such as planning and 

designing all temporary works and facilities and making submittals to the 

SBMA Project-in-Charge, recruiting and transferring staff, obtaining all 

necessary government licenses, permits, clearances, etc., and any other costs 

involved in preparing to carry out the permanent works as stipulated in the 

contract and/or as required by the SBMA Project-in-Charge, shall be included 

in this item. 

All items prescribed above shall comprise the general aspects of the 

Mobilization Phase. 

 

C.   Demobilization Phase 
Upon completion of the project, the Contractor shall clear all the areas under 

contract to the satisfaction of SBMA including the dismantling of temporary 

facilities, retouching and restoring of affected structures/facilities within 

and/or outside of the project area, hauling of salvaged materials to designated 

areas and clearing, transport and disposal of all construction debris.  The 

contractor shall also pullout all existing manpower and equipment as duly 

approved by the Project-in-Charge for SBMA. 

The designated disposal area is at the Olongapo City Landfill with the 

following payment scheme/options: 

1. Hauling by the Contractor 

 Tipping Fee of Php 1,800.00 for every two (2) tons or one (1) 

dump truck load 

 Requirements to be processed by the Contractor. 

- Certification from the end user/implementing department of the 

project, which is the SBMA Airport Department. 

- Clearances from the (i) Solid Waste Management Division of the 

SBMA Maintenance and Transportation Department, (ii) SBMA 

Procurement and Property Management Department and (iii) the 

Bureau of Customs in the Subic Bay Freeport Zone., 

2. Hauling through the SBMA’s Maintenance Services 

 Service Charge of Php 4,500.00 for every two (2) tons or one (1) 

dump truck load 

 Requirements and/or clearances will be processed by the Solid Waste 

Management Division of the SBMA Maintenance and Transportation 

Department. 
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All items prescribed above shall comprise the general aspects of the 

Demobilization Phase. 

Costs incurred in mobilization and demobilization shall not be paid 

separately but shall be included in the unit prices in general or specific 

overheads. 

1.3 Construction Safety and Health Requirements 

 

A.   Description 
This item shall be in accordance with DOLE Department Order N0. 13, 

otherwise known as Guidelines Governing Occupational Safety and Health in 

the Construction Industry. 

Personal Protective Equipment (PPE): The Contractor shall provide the 

required PPE for all its workers needing such equipment. All other persons 

entering the construction site must wear the necessary PPE. 

Safety Personnel: The Contractor shall have over-all management and 

coordination of all safety and health officers/personnel working within the 

construction site. All full time safety and health personnel must be accredited 

by DOLE. 

Construction Safety Signage’s: Mandatory provision of safety and warning 

signs shall be in place on the construction site and nearby area to warn the 

general public. Signs shall conform to the standard requirements of the OSHS. 

Safety on Construction Equipment: All heavy equipment operators must be 

accredited and certified by TESDA while heavy equipment shall be tested and 

certified by DOLE recognized association/organization. 

B.   Method of Measurement and Basis of Payment 

The accepted quantities shall be paid for at the contract unit price for item 

Construction Safety and Health Requirements which price and payment 

shall constitute full compensation for all the works and incidentals 

prescribe in this item. 

 

 

Payment will be made under:   

 

Pay Item 

No. 
Description 

Unit of 

Measurement 

1.3 Construction Safety and Health Requirements                 l.s. 

 

 

1.4 Provision for project documentation 

 

A.   Description 

Provide necessary documents as stipulated in the contract and as required 

by the SBMA Project-in-Charge including photographs taken at the job 

site at the specified stages of the contracted work or as again directed by 

the SBMA Project-in-Charge. 
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At all instances requiring progress photograph presentation, the following 

guidelines must be maintained: 

-     Size : 5R  

-   Type: Smooth surface, glossy print, single weight paper with white 

base   mounted on muslin or on double weight glossy paper. 

-    Photographs and prints must be of professional quality; clear, in focus, 

with high resolution and sharpness, and with minimum distortion. 

-   Photographs must be of the same view position of the works to show 

continuous progress of the works until the works are completed or as 

directed by the Project-in-Charge for SBMA. 

-   Photographer should identify each photograph location or by such other 

means as acceptable to the Project-in-Charge for SBMA, to enable 

future photographs to be taken from the same location and position. 

-   The contractor shall see to it the standard procedures for taking 

progress photographs are complied with; photograph shall be taken at 

the same point at the same angle “before”, “during” and “after” the 

completion of each particular work(s). These photographs shall be 

properly labeled and arranged in a page for ready comparison and 

must be submitted together with the progress billing.  

 

B.   Basis of Payment 
Provision for project documents and progress photographs shall not be 

measured and paid separately but shall be considered integral with the other 

pay items of the contract. 

 

 

1.5 Provision for water and electrical charges  
 

A.   Description 
SBMA shall provide assistance for necessary coordination for the provision 

of water and electrical supply for project related activities by the Contractor 

during the duration of the contract. Note that all expenses incurred, tapping 

and consumption, for this item shall be shouldered by the Contractor and, 

facilitation of requirements shall be undertaken by the latter. 

 

Necessary temporary connections/extensions, etc. (labor and materials) shall 

be provided by the Contractor upon identification by the SBMA Project-in-

Charge of the source/tapping point for water and electrical supply to be used 

for the project. The contractor shall restore (dismantle 

connections/extensions, etc.) to original state the sources of the utility 

supplies upon project completion.  

 

B.   Basis of Payment 
Water and electrical connections and restorations shall not be measured and 

paid separately but shall be considered integral with the other pay items of 

the contract, including consumption charges incurred. 
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DIVISION II 
 

2.0 Equipment Installation Works 

 

2.1 Supply, delivery, installation, testing commissioning of new Movement Area 

Guidance Signs (MAGS) including wires, conduits, CCR, interfacing to the 

existing AFL remote control system, New midfield Wind Direction Indicator 

(WDI) and all other materials and incidentals necessary to complete the work. 

 

2.2 Supply, delivery, installation, testing commissioning of new Sequenced Flashing 

Lights including wires, conduits, transformers, remote brilliance control and all 

other materials and incidentals necessary to complete the work. 

 

2.3 Supply, delivery, installation, testing commissioning of new four (4) units Circuit 

Selector to replace the existing units for Approach and Threshold Lights, new two 

(2) units of Circuit Selectors to replace the existing units for Runway Center line 

Lights, interfacing to the existing AFL remote control system complete with 

accessories all other materials and incidentals necessary to complete the work. 

 

2.4 Supply, delivery, installation, testing commissioning of new two (2) units 

Constant Current Regulator to replace the existing units for PAPI lights 07 & 25, 

interfacing to the existing AFL remote control system complete with accessories 

all other materials and incidentals necessary to complete the work. 

 

2.5 Supply, delivery, installation, testing commissioning of new PAPI light's cables, 

conduits and all other materials and incidentals necessary to complete the work. 

 

2.6 Supply, delivery, installation, testing commissioning of new main ducting 

including conduits, manhole, HDD works and all other materials and incidentals 

necessary to complete the work. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

96 

 

Payment will be made under:   

 

 

Pay Item 

No. 
Description 

Unit of 

Measurement 

2.1 

Supply, delivery, installation, testing commissioning of 

new Movement Area Guidance Signs (MAGS) 

including wires, conduits, CCR, interfacing to the 

existing AFL remote control system, New midfield 

Wind Direction Indicator (WDI) and all other materials 

and incidentals necessary to complete the work. 

set 

2.2 

Supply, delivery, installation, testing commissioning of 

new Sequenced Flashing Lights including wires, 

conduits, transformers, remote brilliance control and all 

other materials and incidentals necessary to complete 

the work. 

set 

2.3 

Supply, delivery, installation, testing commissioning of 

new four (4) units Circuit Selector to replace the 

existing units for Approach and Threshold Lights, new 

two (2) units of Circuit Selectors to replace the existing 

units for Runway Centerline Lights, interfacing to the 

existing AFL remote control system complete with 

accessories all other materials and incidentals 

necessary to complete the work. 

set 

2.4 

Supply, delivery, installation, testing commissioning of 

new two (2) units Constant Current Regulator to 

replace the existing units for PAPI lights 07 & 25, 

interfacing to the existing AFL remote control system 

complete with accessories all other materials and 

incidentals necessary to complete the work. 

set 

2.5 

Supply, delivery, installation, testing commissioning of 

new PAPI light's cables, conduits and all other 

materials and incidentals necessary to complete the 

work. 

set 

2.6 

Supply, delivery, installation, testing commissioning of 

new main ducting including conduits, manhole, HDD 

works and all other materials and incidentals necessary 

to complete the work. 
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3.0  SPECIFICATIONS 

 

 

 Item Specifications 

State 

“Comply”/  

“Not 

Comply”  

and indicate 

brand/model 

description/ 

remarks 

Please cross-refer 

to page/tab/ 

index no. of 

attached printed 

(and CD format, 

if applicable) 

literatures: 

A. NEW MOVEMENT AREA GUIDANCE SIGNS INCLUDING THE 

NEW MIDFIELD WIND DIRECTION INDICATOR (WDI) 
  

A.1 Twenty (20) units Information Sign (See Drawings Sheet A-3)   

A.2 Twelve (12) units Mandatory Sign (See Drawings Sheet A-3)   

A.3 All signs shall be illuminated by LEDs, fully compliant with the new ICAO 

Annex 14 complete with: 
  

A.3.1 The signs shall be certified to FAA AC 150/5345-44 (latest edition) for 

Mechanical Properties and Frangibility. 
  

A.3.2 The signs shall be certified to FAA AC 150/5345-44 (latest edition) for 

Photometric, Chromaticity, and Wind Load to ICAO Annex 14, Vol 1. 
  

A.3.3 Interconnecting wires and cable assemblies with FAA L823 moulded two 

pole plugs or its equivalent. 
  

A.3.4 The signs shall have a frangible construction. The frangibility of the sign 

shall not lead to diminishing of capability to withstand wind and jet blast   

velocities. 
  

A.3.5 LED light fixtures; The design of the LED electronics must ensure sign 

lumen maintenance of 70% (L70) minimum for greater than 50,000 hours. 

To ensure reduced energy and maintenance requirements, the sign light 

source shall utilize individual Light Emitting Diodes (LED) mounted on a 

strip PCB with an aluminum backer to manage the heat generated by the 

LED junction or manufacturer’s standards complying to the requirement. 

  

A.3.6 Necessary Interface transformers, electronics converters inverters and 

protective device for functions to 2.8 amps from 6.6 amps 5 steps CCR 

lighting circuit; the LED sign shall have an input Power Factor >0.99 as 

measured on the primary of the L-830 or L-831 isolation transformer 

  

A.3.7 The sign shall impose a low load (VA) on 3-step, 5-step or 5.5A (1-step) 

constant current regulator using an external mounted LED power supply 

contained on an IP66 minimum rated enclosure  to protect components 

against intrusion of objects and water. 

  

A.3.8 The sign shall be furnished with an externally mounted on/off switch to 

allow maintenance personnel to isolate the sign components from the series 

circuit power. The on/off switch shall be located on the external power 

enclosure and be easily accessible and visible. 

Internal power cord shall be through frangible leg  closest or directly to the 

external power supply enclosure. 

  

A.3.9 Front Panel, polycarbonate; To ensure maximum pilot visibility, the sign 

shall have a flat, vertical face that collect less dirt and shall have 

illumination uniformity exceeding the ICAO specification 
  

A.4 High voltage series circuit cables.   

A.4.1 5kV, 1C-8 mm² XLPE PVC sheathed Cable, 13.5-14.2mm outside diameter.   

A.4.2 Shall be laid across the existing conduits and necessary trenching/conduits 

shall be provided as shown in the drawing 
  

A.4.3 New 14mm
2
 bare copper counterpoise wires shall be installed above the 

new high voltage series circuit cables conduit duct bank for lightning 

protection. 
  

A.4.4 Unless otherwise specified, all plug joints shall be protected by 4 layers of 

self -bonding tape, topped by 3 layers of PVC tape, with the exception of all 

connections with the secondary lead cable of the isolating transformer, 
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whose receptacle shall be joined to the plug of the light fittings. 

A.4.5 Each underground cable shall bear cable identification circuit markers for a 

non-corrodible material, as directed by the Engineer. 
  

A.5 All existing signage shall be removed including the inventory and transport 

to SBMA designated location within SBFZ. The high voltage series cables 

of Taxiway Edge Lights shall be reconnected and inspected by the SBMA 

Engineer upon removal of each signage. 

  

A.6 Information and Mandatory Signs shall be in a single circuit powered by the 

new one (1) unit 10kVA/kW CCR through the new high voltage series 

circuit cables. 
  

A.7 Interfacing of the new units of Constant Current Regulator (CCR) with the 

existing AFL Remote Control System including the necessary 

interconnecting cables and conduits. 
  

A.8 Supply and installation of new 60A circuit breaker compatible to the 

existing Main Distribution Panel (MDP) of Bldg. 8049 for the new CCR 

including the compatible power cables. 
  

A.9 New 1-unit solar powered CAAP MOS 8.7.2 and 9.5 compliant or its 

ICAO/FAA equivalent  Midfield Wind Direction Indicator (WDI) 

complete with: 

  

A.9.1 New mast with pedestal with mechanism for maintenance access or 

equivalent. 
  

A.9.2 Must consist of a tapering fabric sleeve attached to a pole 6.5m above the 

ground. 
  

A.9.3 The sleeve must be 3.65m long and taper uniformly 900mm in diameter to 

250mm in diameter. 
  

A.9.4 The wide end must be mounted on a rigid frame to keep the end of the 

sleeve open and attached to the pole so as to allow it to move around freely. 
  

A.9.5 The illumination of a wind direction indicator is to be achieved by 

providing floodlighting from above by means of photocell controlled four 

(4) 50W 240V LED lamps in either vertical elliptical industry reflectors, or 

round deep bowl reflectors, between 1.8 m and 2.2 m above the mid-height 

of the sleeve mounting, and between 1.7 m and 1.9 m radial distance from 

the axis of rotation of the wind sleeve or manufacturer’s standard 

complying to A.9 

  

A.9.6 The floodlighting is to be aimed and shielded so as to: (a) not cause any 

glare or distraction to pilots; and (b) uniformly illuminate the maximum 

swept area of the wind sleeve. 
  

A.9.7 Provision of photo controller and grounding system    

A.9.8 Provision of circuit breaker with weather proof enclosure (NEMA Type 3) 

at the Wind cone mast base. 
  

A.9.9 Provision of 1 set of spare LED lamps and cone fabric sleeve   

A.9.10 Services and materials for the concrete pavement and paint markings as 

indicated in the drawings for the new WDI and new Ground Signal Area. 
  

A.9.11 The existing Midfield, Rw07 & 25 WDIs shall be removed including the 

inventory and transport to SBMA designated location within SBFZ. 
  

B. SEQUENCED FLASHING LIGHTS FOR RWY 07 

Subic Bay Metropolitan Authority (SBMA) intends to procure brand new, 

of latest model, Sequenced Flashing Lights for Runway 07. 
  

B.1 Lighting System   

B.1.1 The Sequenced Flashing Lights shall be installed on Runway 07, consisting 

of ten (10) units unidirectional elevated capacitor discharged flashing lights. 
  

B.1.2 Sequenced Flashing Lights shall be located in existing foundations with 

necessary retrofitting to suite the new control box. 
  

B.1.3 The lights shall be flashing white lights with a flash frequency between 60 

and 120 per minute. 
  

B.1.4 The lights shall be visible only in the direction of the approach to the 

runway. 
  

B.1.5 High intensity light fitting shall be of unidirectional elevated type in 

compliance with ICAO Annex 14, Vol. I, paragraph 5.3.5 and 5.3.8 or 
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Annex 14, Vol. II, paragraph 5.3.3 / FAA L-849(AC 150/5345-51) 

specifications. 

B.1.6 Each fitting and supporting pole if necessary shall be of lightweight 

frangible construction suitable for concrete mounting base and shall be of 

sufficient strength to withstand aircraft engine blast. 
  

B.1.7 Lamp life shall be greater than 1,000 hours at maximum intensity.   

B.1.8 Light fitting shall have two micro switches one each for lamp and light 

fixture door. 
  

B.1.9 Exterior finished color of light fitting shall be yellow color.   

B.1.10 High intensity light fittings shall be installed on the top of existing 

Frangible pole. 
  

B.1.11 In elevation, the axis of the beams of the high intensity approach lights shall 

be set as 5.5 to 7.0 degrees. These lights shall be installed as accurately as 

practicable but in no case, shall the error be greater than ± 0.25 degree. 

 

  

B.2 Power Supply Control Cabinet   

B.2.1 The Power Supply Control Cabinet shall consist of an inner box and outer 

box. 
  

B.2.2 The Power supply outer boxes for the Sequenced Flashing Lights shall 

house an inner Power supply box containing the high voltage capacitor and 

the solid-state components assembled on Printed Circuit Boards. 
  

B.2.3 The outer box shall be weather proof fitted with anti-condensation heater 

and terminals. 
  

B.2.4 The inner box shall house the PCB’s, Capacitors and security switch which 

are mounted in outer box. 
  

B.2.5 The inner box must be removable from the outer box for easy maintenance 

and troubleshooting and shall be easily replace with spare inner box. 
  

B.2.6 The inner box must have limit switch which will automatically shutoff once 

box is open. 
  

B.2.7 Power supply shall be 230Vac (+/- 10%), 60 Hertz.   

B.2.8 Power consumption shall be less than 230watts at maximum Brilliancy.   

B.2.9 Power factor shall be greater than 0.95, Efficiency greater than 0.8.   

B.2.10 Working Temperature shall be -25 to +55degree centigrade.   

B.3 Power Supply System 

The Sequenced Flashing Lights shall be supplied with power from the 

Power Substation near Rwy 07, by means of 230VAC supplied from the 

Equipment Distribution Panel with new Step Up & Step down 5 KVA 

transformer single Phase. 

  

B.4 Brilliancy Control 

The Runway Threshold Identification Lighting System shall be controlled in 

three (3) brilliancy steps of 100%, 10%, 3% of the full brilliance, by 

modification of existing ATC remote control desk to suit the new 3 energy 

Level SFL. 

  

B.5 Power and Control cable   

B.5.1 Power cable shall be 600 volts, XLPE, PVC sheathed, 3 conductors, size 

will depend on consumption of the light unit. New power cables shall be 

installed from the new step down transformer across each power supply unit 

of sequenced flashing light. 

  

B.5.2 Control cable shall be 600 volts, XLPE, PVC sheathed at least 4 pairs, size 

as required by equipment manufacturer. New control cables shall be 

installed from the Glidepath 07 area across each control unit of sequenced 

flashing light. 

  

B.5.3 Existing support brackets, anchor bolts, cable eye bolts, guy wires, turn 

buckles, cable clip, shackles for sequenced flashing lights shall be replaced 

with stainless steel material. The cables shall be enclosed in a flexible 

conduit that can withstand years of exposure to weather and protects the 

cable from physical contact to the cable clip/clamp. 
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C. CONSTANT CURRENT REGULATOR (CCR) AND CIRCUIT 

SELECTOR 

Subic Bay Metropolitan Authority (SBMA) intends to procure brand new, 

of latest model, Constant Current Regulator (CCR) and Circuit Selector. 

  

C.1 One (1) unit 10kVA/kW minimum Constant Current Regulator (CCR) for 

the new MAGS and Two (2) units 5kVA/kW minimum CCR to replace the 

existing units for Precision Approach Path Indicator (PAPI) Lights of 

Runway 07 & 25 

  

C.1.1 Control & monitoring shall be microprocessor/microcontroller based w/ 

non-volatile memory (NVE) 
  

C.1.2 The CCR shall use a Ferroresonant core /Thyristor design (clean output 

sinusoidal wave form) that produces minimal EMI, high efficiency and near 

unity power factor for AC 150/5345-10 test conditions; The CCR shall 

exceed the EMI testing requirements specified in FAA AC 150/5345-10 

(current edition), 6.6amp, 220/240VAC ± 10%, single   phase, 60Hz ICAO 

compliant; Certified to FAA AC 150/5345-10 or its equivalent 

  

C.1.3 The CCR shall supply {one to  five} brightness output levels to power the 

airfield lighting circuit 
  

C.1.4 Lightning arrester – Arresters of the proper rating to protect the CCR from 

lightning must be installed at the output terminals of the CCR. 
  

C.1.5 Back indicator and Remote control (24-60VDC)   

C.1.6 Open circuit and over current protection   

C.1.7 Earth fault detector   

C.1.8 Serial mode communication (Jbus/Modbus)   

C.1.9 Circuit breaker - An integral CCR circuit breaker shall be installed inside of 

the regulator and accessible with the regulator door closed 
  

C.1.10 Menu type keyboard   

C.1.11 Digital display of parameters   

C.1.12 Input & output electrical measurement   

C.1.13 Display in front panel   

C.1.14 CCR can be re-configured without connecting to computer   

C.1.15 Keypad in front panel   

C.1.16 The input power factor shall be at least 0.99    

C.1.17 Output accuracy: Better than ± 1%   

C.1.18 The efficiency shall be at least 95%    

C.1.19 Normal temperature: -20 °C to 55°C; Operating temperature: -40°C to 

+55°C 
  

C.1.20 Humidity: 95% max   

C.1.21 A single control board shall be used for all versions of the CCR to make 

troubleshooting easier and to minimize spare parts 
  

C.1.22 The CCR shall have output current surge limitation designed so that 

switching the equipment on and off, changing brightness steps, or 

opening/shorting the output will not produce current surges that will damage 

the CCR or any equipment connected to its output 

  

C.1.23 An integral CCR output S1cutout shall be installed inside/outside of the 

regulator 
  

C.2 Six(6) units Circuit Selector to replace the existing two (2) units of 

Centerline Lights, four (4) units of Approach &Threshold lights of Rwy 

07 & 25 

  

C.2.1 Built-in lightning arrester   

C.2.2 For 2 circuits non simultaneous operation   

C.2.3 48VDC control voltage, single phase 230 VAC   

C.2.4 In steel wall mounted cabinet equipped with door micro switch   

 

C.3 

Interfacing of the new units of Constant Current Regulator (CCR) & 

Circuit Selectors with the existing AFL Remote Control System 

including the necessary interconnecting cables and conduits. 
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D. 

HIGH VOLTAGE SERIES CIRCUIT CABLES FOR PAPI LIGHTS 

07 & 25 

Supply and installation of new 5kV, 1C-8 mm² XLPE, PVC sheathed cables 

with conduits to replace the existing direct buried cables of PAPI Lights for 

Runway 07 & 25. 

  

E. SITE WORKS AND SYSTEM SUPPORT   

E.1 GENERAL   

E.1.1 All works/installations shall be in accordance with the submitted OEM 

installation manuals and in compliance with ICAO Annex 14. 
  

E.1.2   In coordination with SBMA, the Contractor shall be responsible for the 

dismantling of the existing items & ancillaries to be replaced in this project. 
  

E.1.3   All dismantled items shall be transferred/transported and stored by the 

Contractor in a SBMA designated storage area. Inventory list of equipment 

dismantled shall be submitted by the Contractor to SBMA. 
  

E.1.4 The dismantled equipment shall be packaged in a standard wood crate 

designed to accommodate the equipment of each system for ready transport. 

A duplicate copy of the inventory list shall also be attached in front of the 

crate to identify its contents. Handling instructions and crate identification 

number shall also be provided. 

  

E.1.5 Prior to installation, the supplier shall provide shop drawings of the system 

for approval by concerned authority. 
  

E.1.6 Prior to substantial completion of the Works, the Contractor shall, for record 

purposes, prepare and submit to the Engineer for his approval as-built 

drawings in soft copy AutoCAD 9.0 format and hard copies with one (1) 

reproducible and three (3) copies. Such drawings will represent accurately 

the Works as constructed incorporating the effect of all Site changes, 

variations and instructions. 

  

F ELECTRICAL SYSTEM   

F.1 Electrical installations shall be in accordance with the latest provisions of 

the Philippine Electrical Code. 
  

F.2 Surge and lightning protection devices shall be supplied/installed by the 

Contractor. The system shall be designed and rated so as not to incur 

damage to Equipment during occurrences of surges/lightning strikes. 
  

F.3 Data/Control and Power cables shall be correctly spaced to avoid 

interferences. 
  

F.4 All electrical devices installed shall be of high standard, designed and used 

for the purpose, UL listed or compliant to equivalent standard. 
  

F.5 All electrical wires shall undergo insulation testing with min 1Mohm.   

G GROUNDING SYSTEM   

G.1 The Contractor shall provide new grounding systems. With considerations 

to local terrain, the ground resistance shall not be greater than 5 ohms. 
  

G.2 Ground conductor configuration shall be in accordance with the Original 

Equipment Manufacturer (OEM) standard specification. 
  

 

G.3 

Equipment grounding shall be separate from the grounding system of the 

counterpoise and/or shall be in accordance with OEM 

standards/requirements. 
  

G.4 Connections to grounding rods shall be exothermic.   

H MAINTENANCE TOOLS   

H.1 Supply and delivery of 1 unit luminance meter.   

H.2 Supply and delivery of 1 unit digital megger.   

H.3 Supply and delivery of 1 unit digital earth tester.   

H.4 Supply and delivery of 1 unit digital ammeter for the CCR up to 6.6A.   

H.5 Supply and delivery of 1 unit battery load tester for the airfield lighting 

generator set. 
  

H.6 Supply and delivery of 2 sets of tool box with the following minimum tools:   

H.6.1 1 set socket wrench   
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H.6.2 1 set allen wrench   

H.6.3 1 set screw drivers   

H.6.4 Electrical pliers   

H.6.5 Electrical long nose pliers   

H.6.6 Electrician knife   

H.6.7 Vise grip   

H.6.8 10” Adjustable wrench   

H.6.9 1 set precision tools   

H.6.10 Mechanical plier   

H.6.11 Hammer   

H.6.12 Hack saw   

H.6.13 1 set open/close wrench   

H.6.14 Measuring tape   

H.6.15 Oil filter wrench vise style grip   

H.6.16 Calibration/Realignment Tools   

H.6.17 2-Maintenance Laptop, at least 13”, 8
th

 Gen i7, 16GB, 500GB SSD, FHD   

I TECHNICAL MANUALS   

I.1 Shall have at least 2 (two) hard copies and a soft copy of the technical 

manuals. 
  

 

I.2 

The manuals shall contain the following: (a) General and functional 

descriptions of the equipment; (b) Equipment installation and theory of 

operation (c) Preventive and corrective maintenance (d) Block diagrams and 

schematic diagrams, (e) Technical Specification and List of components and 

spare parts. 

  

J TRAINING   

J.1 The supplier shall provide an on-site training after installation of the 

equipment to at least 15 technical personnel of the SBMA-SBIA. 
  

J.2 The training shall cover: (a) Safety Procedures and Standards; (b) Operation 

and Preventive Maintenance Procedures; (c) Corrective Maintenance 

Procedures; (d) Calibration Procedures (for CCR) and (e) Realignment 

Procedures for AGL  

  

J.3 The supplier shall be responsible for all necessary expenses of the training 

such as, but not limited to, training materials, meals, snacks, etc. 
  

J.4 The training shall only be conducted during office hours 0800H to 1700H 

on weekdays. 
  

J.5 The supplier shall issue training certificate to the trainees after completion 

of the off-site and on-site training. 
  

K SPECIAL INSTRUCTIONS   

 Project is VAT free. However, shipments of materials, equipment and other 

peripherals that are components of the project imported from abroad shall 

not be consigned to  SBMA but to the project proponent. Nonetheless, 

SBMA will provide assistance to insure all components shall be free of 

VAT. All other tariffs and duties resulting in the shipment of the project 

components shall be to the account of the contractor. 
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Technical Specifications 
(to be included in the Technical Envelope No. 1) 

Lot No. 1 : 
SUPPLY, DELIVERY, INSTALLATION AND 
COMMISSIONING OF NEW MOVEMENT AREA 
GUIDANCE SIGNS (MAGS) AND VARIOUS 
AIRFIELD LIGHTING COMPONENTS FOR SUBIC 
BAY METROPOLITAN AUTHORITY 

 

QUANTITY : 1 lot 

APPROVED BUDGET FOR THE 

CONTRACT 
: 

Php 56,837,749.00 

AGENCY SPECIFICATIONS 
BIDDER’S STATEMENT OF 

COMPLIANCE 

SUPPLY, DELIVERY, INSTALLATION AND 

COMMISSIONING OF NEW MOVEMENT AREA 

GUIDANCE SIGNS (MAGS) AND VARIOUS 

AIRFIELD LIGHTING COMPONENTS FOR SUBIC 

BAY METROPOLITAN AUTHORITY 

Conforms to the attached Scope of Works, 

Specifications, Terms of Reference and Drawings 

 

The Intended Completion Date is within Two Hundred 

Fifty (250) Calendar Days 
 

The contractor shall be responsible for work and material 

standard testing requirements. 
 

I hereby certify that the statement of compliance to the foregoing technical specifications are 

true and correct, otherwise, if found to be false either during bid evaluation or post-

qualification, the same shall give rise to automatic disqualification of our bid. 

 

 

Note:  

Bidders must state here either “Comply” or “Not Comply” against each of the individual parameters of each Specification. Statements of “Comply” or “Not 
Comply” must be supported by evidence in a Bidders Bid and cross-referenced to that evidence. Evidence shall be in the form of manufacturer’s un-amended 
sales literature, unconditional statements of specification and compliance issued by the manufacturer, samples, independent test data etc., as appropriate. A 
statement that is not supported by evidence or is subsequently found to be contradicted by the evidence presented will render the Bid under evaluation liable 
for rejection. A statement either in the Bidders statement of compliance or the supporting evidence that is found to be false either during Bid evaluation, post-
qualification or the execution of the Contract may be regarded as fraudulent and render the Bidder or supplier liable for prosecution. 

Name of Company  Signature Over Printed Name of 

Authorized Representative 

 Date 
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Section VII. Drawings 

(Please see separately compiled Drawings) 
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         Section VIII. Bill of Quantities 
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BILL OF QUANTITIES 
Project Name :  SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF NEW MOVEMENT AREA GUIDANCE 

SIGNS (MAGS) AND VARIOUS AIRFIELD LIGHTING COMPONENTS FOR SUBIC BAY METROPOLITAN AUTHORITY 

 

DIV / 
ITEM 
No. 

DESCRIPTION UNIT QTY 
UNIT 

PRICE 
(IN PhP) 

AMOUNT 
(IN PhP) 

1.0 GENERAL AND OTHER REQUIREMENTS 

1.1 
Provide and install project information signboard as indicated in the 
drawings including all other materials and incidentals necessary to 
complete the work.  

l.s 1.00     

            

  (Pesos ______________________________________         

  _________________________________________ and         

  _____________________________________________         

  centavos per set)         

1.3  Construction Safety and Health Requirements  l.s 1.00     

            

  (Pesos ______________________________________         

  _________________________________________ and         

  _____________________________________________         

  centavos per l.s.)         

  TOTAL FOR DIVISION 1 GENERAL AND OTHER REQUIREMENTS     PHP   

2.0 EQUIPMENT AND INSTALLATION WORKS         

2.1 

Supply, delivery, installation, testing commissioning of new Movement 
Area Guidance Signs (MAGS) including wires, conduits, CCR, interfacing 
to the existing AFL remote control system, New midfield Wind Direction 
Indicator (WDI) and all other materials and incidentals necessary to 
complete the work. 

set 1.00     

  (Pesos ______________________________________         

  _________________________________________ and         

  _____________________________________________         

  centavos per set)         

  
 

Sub-Total of this Page 
Php 
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2.2 

Supply, delivery, installation, testing commissioning of new Sequenced 
Flashing Lights including wires, conduits, transformers, remote brilliance 
control and all other materials and incidentals necessary to complete the 
work. 

set 1.00     

  (Pesos ______________________________________         

  _________________________________________ and         

  _____________________________________________         

  centavos per set)         

2.3 

Supply, delivery, installation, testing commissioning of new four (4) units 
Circuit Selector to replace the existing units for Approach and Threshold 
Lights, new two (2) units of Circuit Selectors to replace the existing units 
for Runway Centerline Lights, interfacing to the existing AFL remote 
control system complete with accessories all other materials and 
incidentals necessary to complete the work. 

set 6.00     

  (Pesos ______________________________________         

  _________________________________________ and         

  _____________________________________________         

  centavos per lot)         

2.4 

Supply, delivery, installation, testing commissioning of new two (2) units 
Constant Current Regulator to replace the existing units for PAPI lights 07 
& 25, interfacing to the existing AFL remote control system complete with 
accessories all other materials and incidentals necessary to complete the 
work. 

set 2.00     

  (Pesos ______________________________________         

  _________________________________________ and         

  _____________________________________________         

  centavos per set)         

2.5 
Supply, delivery, installation, testing commissioning of new PAPI light's 
cables, conduits and all other materials and incidentals necessary to 
complete the work. 

set 1.00     

  (Pesos ______________________________________         

  _________________________________________ and         

  _____________________________________________         

  

centavos per set) 

 

 

        

  
 

Sub-Total of this Page 
Php 
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2.6 
Supply, delivery, installation, testing commissioning of new main ducting 
including conduits, manhole, HDD works and all other materials and 
incidentals necessary to complete the work. 

set 1.00     

  (Pesos ______________________________________        

  _________________________________________ and        

  _____________________________________________        

  centavos per lot)         

  
  

Sub-Total of this Page 
Php   

  TOTAL FOR DIVISION II EQUIPMENT INSTALLATION WORKS     PHP   

  GRAND TOTAL BID AMOUNT 
PHP 
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Project Name :  SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF NEW MOVEMENT AREA 

GUIDANCE SIGNS (MAGS) AND VARIOUS AIRFIELD LIGHTING COMPONENTS 
 

 PAY ITEM NO.      
 PAY ITEM 
DESCRIPTION :       QUANTITY   UNIT  

  2.1 

Supply, delivery, installation, testing 
commissioning of new Movement Area 
Guidance Signs (MAGS) including wires, 
conduits, CCR, interfacing to the existing AFL 
remote control system, New midfield Wind 
Direction Indicator (WDI) and all other 
materials and incidentals necessary to 
complete the work. 

                     
1.00  

 set  

 A   MATERIAL DESCRIPTION   QUANTITY   UNIT   UNIT COST   AMOUNT  

1  Constant Current Regulator (CCR)  1.00 set 
  

2  LED lighted Movement Area Guidance Signs  32.00 set 
  

4  8.0mm² XLPE, 5KV Primary Cable    9,467.00 m 
  

5  14mm² BCW    4,576.00 m 
  

6  Ground Rod, 3/4" Dia. X 3 m, Copper Clad  14.00 set 
  

7  Copper Weld Grounding connection  1.00 Lot 
  

8  50mm PVC Pipe w/ Hub  1,392.00 m 
  

9  Sand Bedding    111.36 m³ 
  

10  Excavation    417.60 m³ 
  

11  Backfilling    306.24 m³ 
  

12  Installation, Testing & Commissioning  1.00 lot 
  

13  Wind Direction Indicator w/ mast and LED lighting  1.00 lot 
  

14  17.4m x 17.4m x 0.1m & 11m x 11m x 0.1m Class A   1.00 lot 
  

   Concrete Slab w/ markings          

              

   TOTAL MATERIALS         P  
 
       

 B   EQUIPMENT DESCRIPTION   QUANTITY   HRS   HRLY RATE   AMOUNT  

              

              

              

              

   TOTAL FOR EQUIPMENT       P                                

 C   LABOR DESCRIPTION   NUMBER   HRS   HRLY RATE   AMOUNT  

              

              

              

            

   TOTAL FOR LABOR       P  
 
                              

 D   DIRECT COST       P  
 
 

 E   OCM/PROFIT         P  

 
 
         

   TOTAL         P  
 
       

   UNIT COST         P  
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Project Name :  SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF NEW MOVEMENT AREA 

GUIDANCE SIGNS (MAGS) AND VARIOUS AIRFIELD LIGHTING COMPONENTS 

 PAY ITEM NO.      
 PAY ITEM 
DESCRIPTION :       QUANTITY   UNIT  

  2.2 

Supply, delivery, installation, testing 
commissioning of new Sequenced Flashing 
Lights including wires, conduits, transformers, 
remote brilliance control and all other 
materials and incidentals necessary to 
complete the work. 

                     
1.00  

 set  

 A   MATERIAL DESCRIPTION   QUANTITY   UNIT   UNIT COST   AMOUNT  

1 
Sequenced flashing light w/ mounting kits, power & control 
box               10   set             

 
2  XLPE Power Cable (3 wires)              264   m  

 
            

3  XLPE Control Cable (4 pairs)              826   m                                

4  Special 6 core cable                  70   m                             

5  Splicing kit for control cable/power cable                  4   set                               

6 
Outdoor type step up/down Transformer 2,400/ 240 VAC, 
single Phase, 60 Hertz,15KVA & accs                 2   set                           

7 
New Remote Control  System with Sequence intensity 
control and interfacing cables                 1   lot                         

8  Ground wire, #14mm Bare Copper wire              826   m                                    

9  Ground Rod, 3/4" Dia. X 3 m, Copper Clad                  5   set                               

10  Copper Weld Grounding connection                  1   Lot                             

11 
Stainless steel guy wire 10mm diameter complete with 
cable clip, turn buckle, shackle & accessories             134   m                                  

12 
Stainless steel Support/bracket with H.D.  
& cable eye bolts ,s/s anchor bolts                  5   set                           

13  50mm PVC Pipe w/ Hub              475   m                                   

14  Sand Bedding             38.00   m³                                  

15  Excavation                143   m³                                  

16  Backfilling                105   m³                                  

17  50mm HDPE Conduit                  54   m                                  

18  Handhole w/ steel cover             5.00   set                           

19  HDD Works                   54   m                               

20  Installation, Testing & Commissioning                  1   lot                   

   TOTAL MATERIALS         P         

 B   EQUIPMENT DESCRIPTION   QUANTITY   HRS   HRLY RATE   AMOUNT  

              

   TOTAL FOR EQUIPMENT       P                               

 C   LABOR DESCRIPTION   NUMBER   HRS   HRLY RATE   AMOUNT  

              

   TOTAL FOR LABOR         P  

 
 D   DIRECT COST       P          

 E   OCM/PROFIT         P           

   TOTAL            P         

   UNIT COST         P         
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Project Name :  SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF NEW MOVEMENT AREA 

GUIDANCE SIGNS (MAGS) AND VARIOUS AIRFIELD LIGHTING COMPONENTS 

 PAY ITEM NO.      
 PAY ITEM 
DESCRIPTION :       QUANTITY   UNIT  

  2.3 

Supply, delivery, installation, testing 
commissioning of new four (4) units Circuit 
Selector to replace the existing units for 
Approach and Threshold Lights, new two (2) 
units of Circuit Selectors to replace the 
existing units for Runway Centerline Lights, 
interfacing to the existing AFL remote control 
system complete with accessories all other 
materials and incidentals necessary to 
complete the work. 

                     
6.00  

 set  

 A   MATERIAL DESCRIPTION   QUANTITY   UNIT   UNIT COST   AMOUNT  

1  Circuit Selector                     6   set                      

2 
 Installation, Testing & Commissioning  

             1.00   lot                   

              

              

              

              

              

              

              

              

              

              

   TOTAL MATERIALS         P           

 B   EQUIPMENT DESCRIPTION   QUANTITY   HRLY   HRLY RATE   AMOUNT  

              

      
  

    
                          

-    

              

              

              

   TOTAL FOR EQUIPMENT       P  
                          

-    

 C   LABOR DESCRIPTION   NUMBER   HRS   HRLY RATE   AMOUNT  

              

              

              

              

              

   TOTAL FOR LABOR         P                                

 D   DIRECT COST       P           

 E   OCM/PROFIT         P              

   TOTAL         P           

   UNIT COST         P  
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Project Name :  SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF NEW MOVEMENT AREA 

GUIDANCE SIGNS (MAGS) AND VARIOUS AIRFIELD LIGHTING COMPONENTS 

 PAY ITEM NO.      
 PAY ITEM 
DESCRIPTION :       QUANTITY   UNIT  

  2.4 

Supply, delivery, installation, testing 
commissioning of new two (2) units Constant 
Current Regulator to replace the existing 
units for PAPI lights 07 & 25, interfacing to 
the existing AFL remote control system 
complete with accessories all other materials 
and incidentals necessary to complete the 
work. 

                     
2.00  

 set  

 A   MATERIAL DESCRIPTION   QUANTITY   UNIT   UNIT COST   AMOUNT  

1 Constant Current Regulator (CCR)            2.00   set  
 

 
         

2 
 Installation, Testing & Commissioning  

                1   lot             
 
            

              

              

              

              

              

              

              

              

              

              

   TOTAL MATERIALS         P  
 
         

 B   EQUIPMENT DESCRIPTION   QUANTITY   DAYS   DAILY RATE   AMOUNT  

              

              

              

              

              

   TOTAL FOR EQUIPMENT       P  
 
                              

 C   LABOR DESCRIPTION   NUMBER   HRS   HRLY RATE   AMOUNT  

                                         

              

              

              

              

   TOTAL FOR LABOR         P  
 
                              

 D   DIRECT COST       P            

 E   OCM/PROFIT         P              

   TOTAL         P  
 
         

   UNIT COST         P  
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Project Name :  SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF NEW MOVEMENT AREA 

GUIDANCE SIGNS (MAGS) AND VARIOUS AIRFIELD LIGHTING COMPONENTS 

 PAY ITEM NO.      
 PAY ITEM 
DESCRIPTION :       QUANTITY   UNIT  

  2.5 

Supply, delivery, installation, testing 
commissioning of new PAPI light's cables, 
conduits and all other materials and 
incidentals necessary to complete the work. 

                     
1.00  

 set  

 A   MATERIAL DESCRIPTION   QUANTITY   UNIT   UNIT COST   AMOUNT  

1 
 8.0mm² XLPE, 5KV Primary Cable  

       12,115   m                             

2 
 14mm² BCW  

           2,958   m                      
 
            

3  Ground Rod, 3/4" Dia. X 3 m, Copper Clad                  7   set                  
 
              

4  Copper Weld Grounding connection                  1   lot               
 
              

5  50mm PVC Pipe w/ Hub              273   m                    
 
              

6  2x100mm PVC Pipe w/ Hub                74   m                    
 
              

7  Sand Bedding                  28   m³                    
 
              

8  Excavation    
104 

m³ 
 

 
              

9  Backfilling                  76   m³                    
 
              

10  Installation, Testing & Commissioning                  1   lot          
 
 

              

              

   TOTAL MATERIALS         P  

 
 B   EQUIPMENT DESCRIPTION   QUANTITY   HRS   HRLY RATE   AMOUNT  

              

              

              

              

              

   TOTAL FOR EQUIPMENT       P  
 
                             

 C   LABOR DESCRIPTION   NUMBER   HRS   HRLY RATE   AMOUNT  

              

              

              

              

              

   TOTAL FOR LABOR         P  
 
                              

 D   DIRECT COST       P  
 
         

 E   OCM/PROFIT         P  
 
            

   TOTAL         P  
 

         

   UNIT COST         P  
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Project Name :  SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF NEW MOVEMENT AREA 

GUIDANCE SIGNS (MAGS) AND VARIOUS AIRFIELD LIGHTING COMPONENTS 

 PAY ITEM NO.      
 PAY ITEM 
DESCRIPTION :       QUANTITY   UNIT  

  2.6 

Supply, delivery, installation, testing 
commissioning of new main ducting including 
conduits, manhole, HDD works and all other 
materials and incidentals necessary to 
complete the work. 

                     
1.00  

 set  

 A   MATERIAL DESCRIPTION   QUANTITY   UNIT   UNIT COST   AMOUNT  

1 
 100mm HDPE Conduit  

            450   m                    
 
            

2 
 HDD Machine Mobilization  

                  1   lot             
 
            

3  Manhole w/ Steel Cover                  2   set               
 
              

4  HDD Works (3 runs)           150.00   m                  
 
            

5  Installation, Testing & Commissioning                  1   lot               
 
              

            
 

  

              

              

              

              

              

              

   TOTAL MATERIALS         P  
 
         

 B   EQUIPMENT DESCRIPTION   QUANTITY   UNIT   UNIT COST   AMOUNT  

              

              

              

              

                                          

   TOTAL FOR EQUIPMENT       P  
 
                             

 C   LABOR DESCRIPTION   NUMBER   HRS   HRLY RATE   AMOUNT  

              

              

              

              

              

   TOTAL FOR LABOR         P  
 
                              

 D   DIRECT COST       P  
 
         

 E   OCM/PROFIT                
 
            

   TOTAL         P  
 
         

   UNIT COST         P  
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Project Name :  SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF NEW MOVEMENT AREA 

GUIDANCE SIGNS (MAGS) AND VARIOUS AIRFIELD LIGHTING COMPONENTS 

 PAY ITEM NO.      
 PAY ITEM 
DESCRIPTION:       QUANTITY      

  1.1 

Provide and install project information 
signboard as indicated in the drawings 
including all other materials and 
incidentals necessary to complete the 
work.  

               
1.00  

 l.s  

 A   MATERIAL DESCRIPTION   QUANTITY   UNIT   UNIT COST   AMOUNT  

1 
 8"x8" TARPAULIN PRINTING 
FRAMING              64   sq. ft.                            

2  Lumber rough 2" x 4"(wood stand/post)            43   bd.ft.                           

3  Lumber rough 2" x 2"(wood studs/frame)            11   bd.ft.                             

4  CWN(assorted)                1   kg                
               

              

                  

              

              

              

              

              

 B   TOTAL MATERIALS       P  
 
           

   EQUIPMENT DESCRIPTION   QUANTITY  
 

DAYS  
 DAILY 
RATE   AMOUNT  

              

              

              

              

    
 

        

 C   TOTAL FOR EQUIPMENT       P  
 
  

   LABOR DESCRIPTION   NUMBER  
 

DAYS  
 DAILY 
RATE   AMOUNT  

   Carpenter    1.00 1 
     Laborer/Helper    2.00 1.00 
                

              

    
 

        

 D   TOTAL FOR LABOR       P  
 
           

 E   DIRECT COST       P  
 
           

   OCM/PROFIT       P  
 
 

   TOTAL         P  
 
           

   UNIT COST         P  
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Project Name :  SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF NEW MOVEMENT AREA 

GUIDANCE SIGNS (MAGS) AND VARIOUS AIRFIELD LIGHTING COMPONENTS 

 PAY ITEM NO.      
 PAY ITEM 
DESCRIPTION:       QUANTITY      

  1.3 

Construction Safety and Health 
Requirements  

               
1.00  

 l.s  

 A   MATERIAL DESCRIPTION  
 Safety 
Helmet   UNIT   UNIT COST   AMOUNT  

1  Safety Helmet         7,531   MD                             

2  Safety Shoes         7,531   MD                           

3  Gloves          7,531   MD                           

4  Rain Coats         7,531   MD                             

5  Dust Mask            447   MD                         

6  Eye Goggles            447   MD                             

7  Ear Mop            447   MD                  
 8  Body Harness         7,531   MD                           

                  

              

              

              

 B   TOTAL MATERIALS       P           

   EQUIPMENT DESCRIPTION   QUANTITY  
 

DAYS  
 DAILY 
RATE   AMOUNT  

              

              

              

              

    
 

        

 C   TOTAL FOR EQUIPMENT       P    

   LABOR DESCRIPTION   NUMBER  
 

DAYS  
 DAILY 
RATE   AMOUNT  

   Full Time Safety Officer  1.00 156 
 

         

              

              

              

    
 

        

 D   TOTAL FOR LABOR       P           

 E   DIRECT COST       P         

   PROFIT         P           

   TOTAL         P         

   UNIT COST         P         
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“Annex A” 

 

Bid Form 

 

Date:  _______________________  

Invitation to Bid No: PB 19-261-2 

 

To: PROCUREMENT SERVICE 
Bids and Awards Committee II 

2nd Floor, PS Complex, RR Road 

Cristobal St., Paco, Manila 

 

We, the undersigned, declare that:  

(a) We have examined and have no reservation to the Bidding Documents, including 

Addenda, for the Contract SUPPLY, DELIVERY, INSTALLATION AND 

COMMISSIONING OF NEW MOVEMENT AREA GUIDANCE SIGNS (MAGS) 

AND VARIOUS AIRFIELD LIGHTING COMPONENTS FOR SUBIC BAY 

METROPOLITAN AUTHORITY 

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data 

Sheet, General and Special Conditions of Contract accompanying this Bid; 

 

Qty Item / Description Total Price 

1 Lot 

SUPPLY, DELIVERY, INSTALLATION AND 

COMMISSIONING OF NEW MOVEMENT 

AREA GUIDANCE SIGNS (MAGS) AND 

VARIOUS AIRFIELD LIGHTING 

COMPONENTS  

 

 

P 

Total Lot Bid Price: P 

 

TOTAL LOT BID PRICE IN WORDS: 

 

 

 

(c) Our Bid shall be valid for a period of [insert number] days from the date fixed for the 

Bid submission deadline in accordance with the Bidding Documents, and it shall remain 

binding upon us and may be accepted at any time before the expiration of that period; 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of  

[insert percentage amount] percent of the Contract Price for the due performance of the 

Contract; 

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have 

nationalities from the following eligible countries: [insert information]; 



 

119 

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other 

than alternative offers in accordance with the Bidding Documents; 

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any 

part of the Contract, has not been declared ineligible by the Funding Source; 

(h) We understand that this Bid, together with your written acceptance thereof included in 

your notification of award, shall constitute a binding contract between us, until a formal 

Contract is prepared and executed; and 

(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other 

Bid that you may receive. 

(j) We likewise certify/confirm that the undersigned, is the duly authorized representative of 

the bidder, and granted full power and authority to do, execute and perform any and all 

acts necessary to participate, submit the bid, and to sign and execute the ensuing contract 

for the [Name of Project] of the [Name of the Procuring Entity]. 

(k) We acknowledge that failure to sign each and every page of this Bid Form, including the 

Bill of Quantities, shall be a ground for the rejection of our bid. 

Name:   

In the capacity of:   

Signed:   

Duly authorized to sign the Bid for and on behalf of:   

Date: ___________ 
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“Annex B” 

 

Form of Contract Agreement 

 

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] 

between Procurement Service RR Road, Cristobal Street, Paco, Manila (hereinafter called 

the“Entity”) and [name and address of Contractor] (hereinafter called the “Contractor”). 

WHEREAS, the Entity is desirous that the Contractor execute [name and 

identification number of contract] (hereinafter called “the Works”) and the Entity has 

accepted the Bid for [insert the amount in specified currency in numbers and words] by the 

Contractor for the execution and completion of such Works and the remedying of any defects 

therein. 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter 

referred to. 

2. The following documents shall be attached, deemed to form, and be read and 

construed as integral part of this Agreement, to wit: 

(a) General and Special Conditions of Contract; 

(b) Drawings/Plans; 

(c) Specifications; 

(d) Invitation to Bid; 

(e) Instructions to Bidders; 

(f) Bid Data Sheet; 

(g) Addenda and/or Supplemental/Bid Bulletins, if any; 

(h) Bid form, including all the documents/statements contained in the 

Bidder’s bidding envelopes, as annexes, and all other documents 

submitted (e.g., Bidder’s response to request for clarifications on the 

bid), including corrections to the bid, if any, resulting from the 

Procuring Entity’s bid evaluation; 

(i) Eligibility requirements, documents and/or statements; 

(j) Performance Security; 

(k) Notice of Award of Contract and the Bidder’s conforme thereto; 

(l) Other contract documents that may be required by existing laws and/or 

the Entity. 

3. In consideration of the payments to be made by the Entity to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Entity to 

execute and complete the Works and remedy any defects therein in conformity 

with the provisions of this Contract in all respects. 
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4. The Entity hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects wherein, 

the Contract Price or such other sum as may become payable under the 

provisions of this Contract at the times and in the manner prescribed by this 

Contract. 

IN WITNESS whereof the parties thereto have caused this Agreement to be executed 

the day and year first before written. 

Signed, sealed, delivered by  the   (for the Entity) 

Signed, sealed, delivered by  the  (for the Contractor). 

Binding Signature of Procuring Entity 

________________________________________________ 

Binding Signature of Contractor  

_____________________________________________ 

 

[Addendum showing the corrections, if any, made during the Bid evaluation should be 

attached with this agreement] 
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“Annex C” 

 

Omnibus Sworn Statement 

 

REPUBLIC OF THE PHILIPPINES ) 

CITY/MUNICIPALITY OF ______ ) S.S. 

 

A F F I D A V I T  

 

 

I,   [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address 

of Affiant], after having been duly sworn in accordance with law, do hereby depose and state 

that: 

 

1. Select one, delete the other: 
 

If a sole proprietorship: I am the sole proprietor or authorized representative of 

[Name of Bidder] with office address at [address of Bidder]; 

 

If a partnership, corporation, cooperative, or joint venture: I am the duly authorized 

and designated representative of [Name of Bidder] with office address at [address of 

Bidder]; 

 

2. Select one, delete the other: 
 

If a sole proprietorship: As the owner and sole proprietor or authorized representative 

of [Name of Bidder], I have full power and authority to do, execute and perform any 

and all acts necessary to participate, submit the bid, and to sign and execute the 

ensuing contract for [Name of the Project] of the [Name of the Procuring Entity] 

[insert “as shown in the attached duly notarized Special Power of Attorney” for the 

authorized representative]; 

 

If a partnership, corporation, cooperative, or joint venture: I am granted full power 

and authority to do, execute and perform any and all acts necessary to participate, 

submit the bid, and to sign and execute the ensuing contractfor [Name of the Project] 

of the [Name of the Procuring Entity], accompanied by the duly notarized Special 

Power of Attorney, Board/Partnership Resolution, or Secretary’s Certificate, 

whichever is applicable;  

 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of 

the Philippines or any of its agencies, offices, corporations, or Local Government 

Units, foreign government/foreign or international financing institution whose 

blacklisting rules have been recognized by the Government Procurement Policy 

Board; 

 

4. Each of the documents submitted in satisfaction of the bidding requirements is an 

authentic copy of the original, complete, and all statements and information provided 

therein are true and correct; 

 



 

123 

5. [Name of Bidder]is authorizing the Head of the Procuring Entity or its duly 

authorized representative(s) to verify all the documents submitted; 
 

6. Select one, delete the rest: 
 

If a sole proprietorship:The owner or sole proprietor is not related to the Head of the 

Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical 

Working Group, and the BAC Secretariat, the head of the Project Management Office 

or the end-user unit, and the project consultants by consanguinity or affinity up to the 

third civil degree; 
 

If a partnership or cooperative: None of the officers and members of [Name of 

Bidder] is related to the Head of the Procuring Entity, members of the Bids and 

Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat, 

the head of the Project Management Office or the end-user unit, and the project 

consultants by consanguinity or affinity up to the third civil degree; 
 

If a corporation or joint venture: None of the officers, directors, and controlling 

stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, 

members of the Bids and Awards Committee (BAC), the Technical Working Group, 

and the BAC Secretariat, the head of the Project Management Office or the end-user 

unit, and the project consultants by consanguinity or affinity up to the third civil 

degree; 
 

7. [Name of Bidder] complies with existing labor laws and standards; and 

 

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a 

Bidder: 

 

a) Carefully examine all of the Bidding Documents; 
 

b) Acknowledge all conditions, local or otherwise, affecting the implementation of 

the Contract; 
 

c) Made an estimate of the facilities available and needed for the contract to be bid, 

if any; and 
 

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the 

Project]. 
 

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, 

fee, or any form of consideration, pecuniary or otherwise, to any person or official, 

personnel or representative of the government in relation to any procurement project 

or activity. 

 

10.  [Name of Bidder] hereby assigns the following contact number/s and e-mail 

address/es as the official telephone/fax number and contact reference of the company 

where the PS BAC and PS notices may be transmitted. 

   

Telephone No/s.:  ________________________________ 

  Fax No/s.:   ________________________________ 

  E-mail Add/s.:   ________________________________ 

Mobile No.:                  ________________________________ 
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It is understood that notices/s transmitted in any of the above-stated telephone/fax 

numbers and/or e-mail address/es are deemed received as of its transmittal and the 

reckoning period for the reglementary periods stated in the bidding documents and the 

revised Implementing Rules and Regulations of Republic Act No. 9184 shall 

commence from  receipt thereof. 

 
 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 

____________, Philippines. 

      _____________________________________ 

      Bidder’s Representative/Authorized Signatory 

 

 

 

 

SUBSCRIBED AND SWORN to before me this ___ day of  [month] [year] at [place of 

execution], Philippines. Affiant/s exhibited to me his/her [insert type of government 

identification card used*], with his/her photograph and signature appearing thereon, with 

no. ________ issued on _____ at ________. 

 

Witness my hand and seal this ___ day of [month] [year]. 

 

 

      NAME OF NOTARY PUBLIC 

      Serial No. of Commission _______________ 

      Notary Public for _______ until __________ 

      Roll of Attorneys No. __________________ 

      PTR No. ______ [date issued], [place issued] 

      IBP No. ______  [date issued], [place issued] 

 

 

 

Doc. No. _____ 

Page No. _____ 

Book No. _____ 

Series of. _____ 

 

 

 

Note: 

“Sec. 12. Competent Evidence of Identity – The phrase     “competent evidence of 

identity” refers to the identification of an individual based on: 

 

At least one current identification document issued by an official agency bearing the 

photograph and signature of the individual, such as but not limited to, passport, 

driver’s      license, Professional Regulations Commission ID, National Bureau of 
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Investigation clearance, police clearance, postal ID, voter’s ID, Barangay 

certification, Government Service and      Insurance System (GSIS) e-card, Social 

Security System (SSS) card, Philhealth card, senior citizen card, Overseas Workers 

Welfare Administration (OWWA) ID, OFW ID, seaman’s book, alien certificate of 

registration/immigrant certificate of registration, government office ID, certification 

from the National Council for the Welfare of Disabled Persons (NCWDP), 

Department of Social Welfare and Development (DSWD) certification; 

 

The Board Resolution or Secretary’s Certificate referring to the said Board Resolution 

designating the bidder’s authorized representative and signatory need not specifically indicate 

the particular project where such authority is given provided that the said authority covers 

activities by PS. 
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“Annex D” 

Bid-Securing Declaration 

(REPUBLIC OF THE PHILIPPINES)  

CITY OF _______________________ ) S.S.  

x-------------------------------------------------------x  

 

 

Invitation to Bid: Public Bidding No. 19-261-2 

 

SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF NEW 

MOVEMENT AREA GUIDANCE SIGNS (MAGS) AND VARIOUS AIRFIELD 

LIGHTING COMPONENTS FOR SUBIC BAY METROPOLITAN AUTHORITY 
 

To:  PROCUREMENT SERVICE  
Bids and Awards Committee II 

2nd Floor, PS Complex, RR Road 

Cristobal St., Paco, Manila 

I/We, the undersigned, declare that:  

1. I/We understand that, according to your conditions, bids must be supported by a Bid 

Security, which may be in the form of a Bid-Securing Declaration.  

 

2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract 

with any procuring entity for a period of two (2) years upon receipt of your Blacklisting 

Order; and, (b) I/we will pay the applicable fine provided under Section 6 of the 

Guidelines on the Use of Bid Securing Declaration, within fifteen (15) days from receipt 

of written demand by the procuring entity for the commission of acts resulting to the 

enforcement of the bid securing declaration under Sections 23.1(b), 34.2, 40.1 and 69.1, 

except 69.1 (f), of the IRR of RA 9184; without prejudice to other legal action the 

government may undertake.  

 

3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the 

following circumstances:  

 

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your 

request;  

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to 

such effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we 

filed a waiver to avail of said right;  

c. I am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and 

I/we have furnished the performance security and signed the Contract.  
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IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] 

[year] at [place of execution].  

[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]  

[Insert signatory’s legal capacity]  

 

Affiant  

SUBSCRIBED AND SWORN to before me this ___ day of  [month] [year] at [place of 

execution], Philippines. Affiant/s exhibited to me his/her [insert type of government 

identification card used*], with his/her photograph and signature appearing thereon, with 

no. ________ issued on _____ at ________. 

 

Witness my hand and seal this ___ day of [month] [year]. 

 

 

                                               NAME OF NOTARY PUBLIC  

                                               Serial No. of Commission _______________ 

                                               Notary Public for ______ until ___________ 

                                               Roll of Attorney's No. ___________________ 

                                               PTR No. _______ [date issued], [place issued] 

                                               IBP No. _______ [date issued], [place issued] 

 

Doc. No. ______ 

Page No. ______ 

Book No. _____ 

Series of _____. 
 

*The identification card shall be at least one of those acceptable proofs of identity as 

identified under the provisions of the 2004 Rules on Notarial Practice. 

“Sec. 12. Competent Evidence of Identity – The phrase     “competent evidence of 

identity” refers to the identification of an individual based on: 

At least one current identification document issued by an official agency bearing the 

photograph and signature of the individual, such as but not limited to, passport, 

driver’s      license, Professional Regulations Commission ID, National Bureau of 

Investigation clearance, police clearance, postal ID, voter’s ID, Barangay 

certification, Government Service and      Insurance System (GSIS) e-card, Social 

Security System (SSS) card, Philhealth card, senior citizen card, Overseas Workers 

Welfare Administration (OWWA) ID, OFW ID, seaman’s book, alien certificate of 

registration/immigrant certificate of registration, government office ID, certification 

from the National Council for the Welfare of Disabled Persons (NCWDP), 

Department of Social Welfare and Development (DSWD) certification; 
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LIST OF KEY PERSONNEL PROPOSED TO BE ASSIGNED TO THE CONTRACT           “Annex E” 
Business Name  : __________________________________________________ 

Business Address : __________________________________________________ 

 
 Project Manager 

(Licensed Electrical or 
Electronics Engineer) 

Project Engineer 
(Licensed Electronics or 

Electrical Engineer) 
Foreman Foreman Safety Engineer 

Quality Control 
(Licensed Civil or 

Electrical Engineer) 
1. Name       

2. Address       

3. Date of Birth       

4. Employed Since       

5. Previous Employment       

6. Education       

7. PRC License/ Accreditation from 

DOLE-OHSC (for the Health and 

Safety Officer) 
 

     

8. Years of Related Experience in 

Proposed Position 
 

     

 

Note: This List must be supported by individual resumes the following documents: 

1. Individual resumes to show proof of the following: 

a. that the proposed personnel meets the required relative experience 

b. list of projects handled with the corresponding position and its inclusive years of experience (e.g. Construction of Drainage System, 

Project Manager, 2012-2017)  

2. Photocopy of PRC Licenses/DOLE-OHSC 

 

 

Submitted by : ______________________________________________ 
   (Printed Name & Signature of Authorized Representative) 

Designation : __________________________________       

Date  : ____________________ 
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“ANNEX F” 
 
 

List Of Equipment, Owned Or Leased And/Or Under Purchase Agreement, Pledged To The Proposed Contract 
 

Business Name : __________________________________________________ 
Business Address : __________________________________________________ 
 

Description Model/Year Capacity/Performance/Size Plate No. 
Motor No./ 
Body No. 

Location Condition 
Proof of 

Ownership/ 
Lessor/Vendor 

A.  Owned        

i.        

ii.        

iii.        

iv.        

v.        

        

B. Leased        

i.        

ii.        

iii.        

iv.        

v.        

        

C. Under Purchase 
Agreement 

       

i.        

ii.        

iii.        

iv.        

v.        

 

Note: This List must be supported by proof of ownership, lease and/or purchase agreement. For lease and purchase agreement, proof of 

ownership from the lessor or certification of availability of equipment from the vendor for the duration of the project. 

 

Submitted by : ______________________________________________ 
   (Printed Name & Signature of Authorized Representative) 
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Designation : __________________________________    Date  : ____________________ 

 
“Annex G” 

Statement Of Single Largest Completed Contract Similar To The Contract To Be Bid 

(For this purpose, similar contracts shall refer to General Engineering with a contract amount of at least Twenty Eight Million Four Hundred Eighteen Thousand Eight 

hundred Seventy Four Pesos and Fifty Centavos (Php28,418,874.50)). 

Business Name : __________________________________________________ 

Business Address : __________________________________________________  

 

Name of Contract 

a. Owner Name 

b. Address 

c. Telephone Nos. 

Nature of Work 

Contractor’s Role a. Amount at Award 

b. Amount at Completion 

 

a. Date Awarded 

b. Date Completed Description % 

Government       

       

       

       

       

Private       

       

       

       

Note: This statement shall be supported by: 

 

1. Any of the following (Notice of Award/ Contract /Notice to Proceed); and  

2. Project Owner’s Certificate of Final Acceptance issued by the Owner other than the Contractor or  

    the Constructors Performance Evaluation System (CPES) Final Rating (minimum Satisfactory Rating). 

 

 

Submitted by : ______________________________________________ 

   (Printed Name & Signature of Authorized Representative) 

Designation : __________________________________  

Date  : ____________________ 
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“Annex H” 

 

Statement Of All Ongoing Government & Private Construction Contracts Including Contracts Awarded But Not Yet Started 

 

Business Name : __________________________________________________ 

Business Address : __________________________________________________ 

 

Name of 

Contract/Location 

Project Cost 

a. Owner Name 

b. Address 

c. Telephone Nos. 

Nature of 

Work 

Contractor’s 

Role 

a. Date Awarded 

b. Date Started 

c. Date of 

Completion 

% of 

Accomplishment 
Value of 

Outstanding 

Works Description % Planned Actual 

Government         

         

         

         

Private         

         

         

         

      Total Cost:  

Note: This statement shall be supported by: 

 

1.     State all ongoing contracts including those awarded but not yet started (government and private contracts which may be similar or not similar to the project called for              

           bidding) as of:  

The day before the deadline of submission of bids. 

 

 2.    If there is no ongoing contract including awarded but not yet started as of the aforementioned period, state none or equivalent term. 

 

Submitted by : ______________________________________________ 

   (Printed Name & Signature of Authorized Representative) 

Designation : __________________________________  

Date  : ____________________ 
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(REPUBLIC OF THE PHILIPPINES)            “ANNEX I” 

CITY OF _______________________ ) S.S.  

x-------------------------------------------------------x  
 

 
Affidavit Of Site Inspection 
 

I,   [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of Affiant], 

after having been duly sworn in accordance with law, do hereby depose and state that: 

 

1. That I am the [Position of the Authorized Representative] of the [Name of Bidder] with office at 

[Address of the Bidder] 

 

2. That I have inspected the site for [Name of Contract/Project]. Located at [Location of the 

Contract/Project] on [Date of Inspection].  

 

3. That I am making this statement as part of the requirement for the Technical Proposal of the 

[Name of Bidder] for the [Name of Contract/Project] of the Procurement Service (PS). 

 

 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at ____________, 

Philippines. 

          

    

 _____________________________________ 

                             Affiant 

 

SUBSCRIBED AND SWORN to before me this ___ day of  [month] [year] at [place of execution], 

Philippines. Affiant/s exhibited to me his/her [insert type of government identification card used*], 

with his/her photograph and signature appearing thereon, with no. ________ issued on _____ at 

________.  

                    

                          

                                   _______________________ 

(Notary Public) 

 

Until          
PTR No.   
Date    
Place  
TIN   
IBP  

  
Doc. No.        ; 

Page No.       ; 

Book No.       ; 

Series of 20__. 

 

 

 



 

133 

Statement Of Availability Of Key Personnel And Equipment    “Annex J” 

 

 

 

        

[Date of Issuance] 

 

 

 

Procurement Service- Department of Budget and Management 

RR Road, Cristobal Street 

Paco, Manila 

 

 

 

Attention: (The Chairperson)  

     PS Bids and Awards Committee II 

 

 

Dear _________________: 

 

 

In compliance with the requirements of the DBM-PS Bids and Awards Committee for the bidding 

of the [Name of the Project] (“the Project”), we certify that [Name of the Bidder] has in its employ 

key personnel, such as Project Manager, Project Engineer, Foreman, Safety Officer and Quality 

Control who will be engaged for the construction of the said Project. 

 

Further, we likewise certify the availability of equipment that [Name of the Bidder] owns, has under 

lease, and/or has under purchase agreement that may be used for the Project. 

 

 

 

Very truly yours, 

 

 

[Name of Authorized Representative] 

[Position] 

[Name of Bidder]  
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ANNEX “K” 

Joint Venture Agreement 

 

KNOW ALL MEN BY THESE PRESENTS: 

 

This JOINT VENTURE AGREEMENT (hereinafter referred to as the “Agreement”), entered into 

this _______ day of _________ 20__ at __________ City, Philippines by and among: 

__________________________. a domestic corporation duly organized, registered and existing 

under and by virtue of the laws of the Republic of the Philippines, with office address at 

__________________________, represented by its _____________, _______________, hereinafter 

referred to as “____________”; 

- and - 

________________________________.  a domestic corporation duly organized, registered and 

existing under and by virtue of the laws of the Republic of the Philippines, with office address at 

__________________________________________, represented by its ________________, 

____________________, hereinafter referred to as “_______________”; 

- and - 

_____________________________________________________ a foreign corporation organized 

and existing under and by virtue of the laws of __________________,  represented by its 

________________, ____________________, hereinafter referred to as “_______________”; 
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(Henceforth collectively referred to as the “Parties” 

WITNESSETH:  That 

 

 WHEREAS, the Procurement Service (PS) has recently published an Invitation to Apply for 

Eligibility and to Bid for the Supply and Delivery of ___________________ for the 

___________________ ; 

 

 WHEREAS, the parties have agreed to pool their resources together to form the 

“_________________ Joint Venture”, hereinafter referred to as the Joint Venture, under the 

laws of the Philippines, for the purpose of participating in the abovementioned procurement of 

PS-DBM; 

 

 NOW, THEREFORE, for and in consideration of the foregoing premises and the covenants 

hereto set forth, the Parties have agreed as follows: 

 

ARTICLE I 

ORGANIZATION OF THE JOINT VENTURE 

 

SECTION 1.  Formation – The Parties do hereby agree and bind themselves to establish, form and 

organize a Joint Venture pursuant to the laws of the Republic of the Philippines, in order for the JV 

to carry on the purposes and objectives for which it is created; 

 

SECTION 2.     Name – The name and style under which the JV shall be conducted is 

“_________________”; 

 

SECTION 3.    Principal Place of Business – The JV shall maintain its principal place of business at 

___________________________________________________________ ; 

 

SECTION 4.     Preparation and Documentation – The Parties shall secure and/or execute such 

certifications, documents, deeds and instruments as may be required by the laws of the Republic of 

the Philippines for the realization of the JV and in compliance with the Project.  Further, they shall 

do all other acts and things requisite for the continuation of the JV pursuant to applicable laws; 

 

SECTION 5.    The Joint Venture shall be represented by the _______ in all biddings, related 

procurement transactions and other official dealings that it shall enter into with the PS-DBM and 

third parties, such transactions to include, among others, the submission of eligibility documents, 

bids, registration documents obtaining bonds, performing the principal contract in the event that the 

contract is awarded in favor of the Joint Venture, receipt of payment for goods delivered, and 

similar and related activities. 

 

SECTION 6.   The period of the Joint Venture shall begin upon execution of this Agreement and 

shall continue until the complete performance of its contractual obligations to PS-DBM, as 

described in Article II hereof, or upon its termination for material breach of any term or condition of 

this Agreement, by service of a written statement in English on the other Party, not less than 90 days 

prior to the intended date termination 
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ARTICLE II 

PURPOSE 

 

      SECTION 1. The primary purpose of the Joint Venture is to participate in the public bidding to 

be conducted by the DBM-PS Bids and Awards Committee for the supply and delivery of 

________________________ for the _____________________ . 

 

       SECTION 2.  If the above-described contract/s is/are awarded to the Joint Venture, the Joint 

Venture shall undertake the performance thereof to PS-DBM, and such other incidental activities 

necessary for the completion of its contractual obligations. 

 

ARTICLE III 

SOLIDARY LIABILITY OF THE PARTIES 

SECTION 1. In the performance of the contract/s that may be awarded to the Joint Venture by the 

PS-DBM, and all other related activities/obligations, as described in Article II hereof, the Parties 

bind themselves jointly and solidarily, in the concept of solidarily debtors, subject to the right of 

reimbursement, as provided in the relevant provisions of the Civil Code of the Philippines. 

 

ARTICLE IV 

CONTRIBUTION AND OTHER ARRANGEMENTS 

 

SECTION 1.  Contribution – The Parties shall contribute the amount of 

____________________________ (Php      ) to support the financial requirements of the Joint 

Venture, in the following proportion: 

   A.             -    P        .00 

   B.       - P .00 

   TOTAL P .00 

Additional contributions to the Joint Venture shall be made as may be required for contract 

implementation. In addition, ____ shall contribute any labor and contract management 

requirements. 

  

SECTION 2.  Profit Sharing – The share of the Parties to the JV from any profit derived or obtained 

from the implementation and execution of the Project shall be distributed pro rata to each, in 

accordance with the contribution and resources each has provided to the JV;  
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SECTION 3.  Liquidation and Distributions – Any sum remaining after deducting from the total of 

all moneys or benefits received for the performance of the contract, all costs incurred by the JV after 

award of the contract for the Project pursuant to the accounting practices established for the JV, 

shall be distributed in accordance with the relative balances in the accounts of each Party pursuant 

to Sec.1 of this Article upon completion, final accounting, termination and liquidation of the JV.  In 

the event of liquidation and termination of JV, and after taking into account the shares of the Parties 

in all income, gain, deductions, expenses, and losses, should the account of a Party contain a 

negative balance, such Party shall contribute cash to the JV sufficient to restore the said balance to 

zero;  

SECTION 4.  Sharing of Burden of a Net Loss – In case a net loss is incurred, additional 

contributions shall be made by the Parties in accordance with their respective shares. 

 

ARTICLE V 

MISCELLANEOUS PROVISIONS 

  

SECTION 1.  The provisions of the Instructions to Bidders, Supplemental Bid Bulletin, and other 

bidding documents issued by the PS-DBM in relation to the contract described in Article II hereof, 

shall be deemed incorporated in this Agreement and made an integral part thereof. 

SECTION 2.  This Agreement shall be binding upon and inure to the benefit of the Parties and their 

respective successors and assigns. 

SECTION 3. The Parties herein are duly represented by their authorized officers. 

SECTION 4.  Governing Law - This Agreement shall be governed by and construed according to 

the laws of the Republic of the Philippines. Venue of any court action arising from this Agreement 

shall be exclusively laid before the proper court of the ____________, Philippines. 

 

IN WITNESS WHEREOF, the parties have set their hands and affixed their signatures on the date 

and place first above-stated.  

 

______________________________  ______________________________ 

______________________________ ______________________________ 

  

 

    ________________________________ 

    ________________________________ 

 

Signed in the Presence of:  
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_______________________________ 

    ________________________________ 

ACKNOWLEDGMENT  

 

REPUBLIC OF THE PHILIPPINES      ) 

CITY/MUNICIPALITY OF ____________) S.S.  

PROVINCE OF (in the case of Municipality) 

 

          BEFORE ME, a Notary Public for and in the City/Municipality of ___(indicate also the Province in the 

case of Municipality___, this _______ day of __(month & year)__   personally appeared the following:  

        

  Name                                                   ID Name, Number and Validity Date        

   

Known to me and to me known to be the same persons who executed the foregoing instrument and they 

acknowledge to me that the same is their free and voluntary act and deed and that of the corporation(s) they 

represent. 

   

 This instrument refers to a Joint Venture Agreement consisting of _______ pages, including the page 

on which this Acknowledgement is written, and signed by the parties and their instrumental witnesses. 

 WITNESS MY HAND AND NOTARIAL SEAL on the place and on the date first above written. 

            

NAME OF NOTARY PUBLIC  
Serial No. of Commission ___________  

Notary Public for ______ until _______  

Roll of Attorneys No. _____  

PTR No. __, [date issued], [place issued]  

IBP No. __, [date issued], [place issued]  

 

 

Doc. No. ___  

Page No. ___  

Book No. ___  

Series of ____. 

Note: 

“Sec. 12. Competent Evidence of Identity – The phrase     “competent evidence of identity” 

refers to the identification of an individual based on: 

At least one current identification document issued by an official agency bearing the photograph and 

signature of the individual, such as but not limited to, passport, driver’s      license, Professional Regulations 

Commission ID, National Bureau of Investigation clearance, police clearance, postal ID, voter’s ID, 

Barangay certification, Government Service and      Insurance System (GSIS) e-card, Social Security System 

(SSS) card, Philhealth card, senior citizen card, Overseas Workers Welfare Administration (OWWA) ID, 

OFW ID, seaman’s book, alien certificate of registration/immigrant certificate of registration, government 

office ID, certification from the National Council for the Welfare of Disabled Persons (NCWDP), 

Department of Social Welfare and Development (DSWD) certification; 
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ANNEX “L” 

Supplier’s Letterhead 

 

___________________ 

               Date 

 

_________________________ 

Chairman 

DBM-PS Bids and Awards Committee ____ 

Paco, Manila 

 

Dear Sir: 

 

This has reference to Public Bidding No.       19-261-2                for             (Name of Project)          .               

_____(Name of Company)            respectfully requests for the following: 

 

 (   )  Withdraw of Bid Submissions 

 (   )  Refund of Bid Security 

        (Attached is a photocopy of the Procurement Service Official Receipt) 

 (   )  Cancellation of Credit Line Certificate 

 

It is understood that _____________________________waives its right to file any motion for 

reconsideration and/pr protest in connection with the above-cited Public Bidding Project. 

 

Thank you. 

 

Very truly yours, 

 

 

__________________________________ 

Authorized Signatory for the Company 
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ANNEX “M” 

Form of Performance Security (Bank Guarantee) 

 

 

To : Procurement Service 

PS Complex, Cristobal St., 

Paco, Manila 

 

WHEREAS, _________(Name and Address of Supplier)_______ (hereinafter called “the Supplier”) 

has undertaken, in pursuance of Purchase Order No. ___________ dated ____________ to execute (Name of 

Contract and Brief Description) (hereinafter called “the Contract”); 

 

AND WHEREAS, it has been stipulated by you in the said Contract that the Supplier shall furnish 

you with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance 

with his obligations in accordance with the Contract; 

AND WHEREAS, we have agreed to give the Supplier such a Bank Guarantee; 

NOW THEREFORE, we hereby affirm that we are the Guarantor and responsible to you, on behalf 

of the Supplier, up to a total of [Amount of Guarantee] proportions of currencies in which the Contract Price 

is payable, and we undertake to pay you, upon your first written demand and without cavil or argument, any 

sum or sums within the limits of [Amount of Guarantee] as aforesaid without your needing to prove or to 

show grounds or reasons for your demand for the sum specified therein. 

We hereby waive the necessity of your demanding the said debt from the Supplier before presenting 

us with the demand. 

We further agree that no change or addition to or other modification of the terms of the Contract to be 

performed thereunder or of any of the Contract documents which may be made between you and the 

Supplier shall in any way release us from any liability under this guarantee, and we hereby waive notice 

of any such change, addition or modification. 

 

This guarantee shall be valid until the date of issue of the Defects of Liability Certificate.  

SIGNATURE AND SEAL OF THE 

GUARANTOR   

NAME OF BANK   

ADDRESS   

DATE   
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Annex “N” 

 

Name of the Procuring Entity : PROCUREMENT SERVICE 

Project Reference Number : 19-261-2 
Name of the Project : SUPPLY, DELIVERY, INSTALLATION AND 

COMMISSIONING OF NEW MOVEMENT 

AREA GUIDANCE SIGNS (MAGS) AND 

VARIOUS AIRFIELD LIGHTING 

COMPONENTS 
 

KEY PERSONNEL 
(FORMAT OF CURRICULUM VITAE) 

 
Give the detailed information of the following personnel who are scheduled to be assigned 
as full-time field staff for the project. Fill up a form for each person. 

1. Name :  

2. Nationality :  

3. Education and Degrees :  

4. Proposed Position :  

5. Length of Service with the 
Firm 

: _____year(s)  from ___(months) ___(years) 
   To ___(months) ___(years) 

6. Years of Related 
Experience for the 
proposed position 

: 

 

    
7. List of Projects Handled  

 
: (Use additional sheet/s if necessary) 

Name of Project :  

Name of Owner :  

Type of Project :  

Position :  

Period of 
Assignment 

:  

 
 

In the event that      (Name of the Bidder)      is awarded the contract for     (Name of the 
Project)   I, firmly commit to assume the post of      Designation)    . 

 
           _________________________________________ 
        Signature of Key Personnel 
 
 
One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project 
Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the contract to be bid, with their complete 
qualification and experience data. 
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