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CHECKLIST OF ELIGIBILITY AND FINANCIAL DOCUMENTS FOR 
SUBMISSION 

DOCUMENTARY REQUIREMENTS SHOULD BE APPROPRIATELY SIGNED AND 
PROPERLY TABBED, AS FOLLOWS: 

I. TECHNICAL COMPONENT 

A. ELIGIBILITY DOCUMENTS 

CLASS “A” DOCUMENTS 

Legal Documents 

TAB A Philippine Government Electronic Procurement System (PhilGEPS) 
Certificate of Registration and Platinum Membership  

TAB B Statement of all its ongoing government and private contracts, including 
contracts awarded but not yet started, whether similar or not similar in 
nature and complexity to the contract to be bid, if any, with supporting 
documents using the forms prescribed in Section IX. Bidding Forms. 

1. Statement of all ONGOING Government & Private Construction 
Contracts INCLUDING CONTRACTS AWARDED BUT NOT 
YET STARTED 

TAB C Statement of the Bidder’s Single Largest Completed Contract (SLCC) 
similar to the contract to be bid, in accordance with ITB Clause 5.4., using 
the forms prescribed in Section IX. Bidding Forms with attached:  

1. Notice of Award (NOA) and/or Notice to Proceed (NTP),  

2. Project Owner’s Certificate of Final Acceptance (POCFA) issued by the 
Owner other than the Contractor or the Constructors Performance 
Evaluation System (CPES) Final Rating, which must be at least 
satisfactory. In case of contracts with the private sector, an equivalent 
document (accompanied by certification from the head of the company or 
his/her authorized representative that the document submitted is 
substantial equivalent to the required NOA or NTP and POCFA or CPES) 
shall be submitted, using the form prescribed in Section IX. Bidding 
Forms. 

TAB D If applicable: Unless otherwise provided in the BDS, a valid special 
PCAB License in case of joint ventures, and registration for the type and 
cost of the contract for this Project; 

TAB E Net Financial Contracting Capacity (NFCC) Computation in accordance 
with ITB Clause 5.5,  

CLASS “B” DOCUMENT 
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TAB F If applicable, Joint Venture Agreement (JVA) in accordance with RA 
4566 using the form prescribed in Section IX. Bidding Forms. 

B. TECHNICAL DOCUMENTS 

TAB G Bid security in accordance with ITB Clause 18. If the Bidder opts to 
submit the bid security in the form of: 

 Bid Securing Declaration using the form prescribed in Section IX. 
Bidding Forms; or 

 Cash, Cashier’s/Manager’s Check, Bank Draft/Guarantee or an 
irrevocable Letter of Credit issued by a foreign bank, it shall be 
accompanied by a confirmation from a Universal or Commercial 
Bank equivalent to two percent (2%); or 

 Surety Bond equivalent to five percent (5%), it shall be 
accompanied by a certification by the Insurance Commission that 
the surety or insurance company is authorized to issue such 
instruments. 

TAB H Project Requirements, which shall include the following: 

1. Bidder’s Organizational Chart for the Contract; 

2. List of bidder’s personnel (e.g., Project Manager, Project 
Engineers, Materials Engineers, etc.), to be assigned to the contract 
to be bid, with their complete qualification and experience data. 
These personnel must meet the required minimum years of 
experience set in the BDS, using the forms prescribed in Section 
IX. Bidding Forms: 

a. Personnel shall submit their respective resumes and photocopy 
of valid Professional Regulation Commission (PRC) license for 
professionals; or DWPH Accreditation for Materials Engineer; 
or Certificate/s of Training issued by DOLE – accredited 
training centers and the like for safety officers to support 
educational attainment, work experience and professional 
certifications. 

3. List of Bidder’s Major Equipment Units Pledged to the Contract 
owned, leased, and/or under purchase agreements using the form 
prescribed in Section IX. Bidding Forms, supported by any of the 
following, as the case may be, which must meet the minimum 
requirements for the contract set in the BDS: 

a. Proof of Ownership (Official Receipt and Certificate of 
Registration for motor vehicles and heavy equipment or 
Deed of Sale/Official Receipt for other equipment); or 
Lease Agreement between lessor and lessee and Proof of 
Ownership of the Lessor to be included in the Technical 
Proposal; or Purchase Agreement between the bidder and 
the owner. Certification of availability of equipment from 
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the vendor for the duration of the project. 

4. Statement of Availability of Key Personnel and Equipment using 
the form prescribed in Section IX. 

TAB I Sworn statement in accordance with Section 25.3 of the IRR of RA 9184, 
using the form prescribed in Section IX. Bidding Forms. 

TAB J Authority of the Signatory (Secretary’s Certificate for 
corporations/partnerships/cooperatives or Special Power of Attorney 
(SPA) for sole proprietorships).  

TAB K Other Technical Documentary Requirements: 

1. Preliminary Conceptual Design 
2. Design and Construction Methods 
3. Value Engineering analysis of Design and construction Methods. 
4. Photocopy of PRC Licenses/DOLE-OHSC/DPWH Accreditation 

of the required key personnel as stated in the Bid Data Sheet 
(BDS) 

5. Statement of Availability of Key Personnel and Equipment 
6. Affidavit of Site Inspection, accompanied with certificate that the 

contractor conducted site inspection issued by Basilan General 
Hospital 
 

 

II. FINANCIAL COMPONENT 

 

Financial Bid/Proposal, using the form prescribed in Section IX. Bidding Forms. 

TAB L Financial Bid Form, which includes bid prices and the Bill of Quantities, 
in accordance with ITB Clauses 15.1 and 15.3; and 

TAB M  Detailed Estimate in the form of Unit Price Analysis, as stated in the BDS  

TAB N Cash Flow by the quarter and payment schedule, as stated in the BDS 
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Section I. Invitation to Bid 



 

 

 

Invitation to Bid  
for the  

 

DESIGN AND BUILD 
OF 

RADIOLOGY EXTENSION BUILDING FOR HEMODIALYSIS 
PROVISION, MRI PROVISION, CT SCAN PROVISION AND 

WELLNESS AREA FOR SENIOR CITIZEN 
 

PUBLIC BIDDING NO. 19-270-5 

 
1.  The Basilan General Hospital and the Procurement Service, through the General 

Appropriations Act for FY 2017  intends to apply the sum of Thirteen Million Four 
Hundred Eighty Thousand Pesos (Php 13,480,000.00) being the Approved Budget for 
the Contract (ABC) to payments under the contract for the Design and Build of 
Radiology Extension Building for Hemodialysis Provision, MRI Provision, CT Scan 
Provision and Wellness Area for Senior Citizen. Bids received in excess of the ABC 
shall be automatically rejected at bid opening. 

 
2. The Procurement Service now invites bids for:  

Qty Item / Description 
Approved Budget 
for the contract 

Delivery Period 

1 Lot 

Design and Build of 
Radiology Extension 
Building for Hemodialysis 
Provision, MRI Provision, 
CT Scan Provision and 
Wellness Area for Senior 
Citizen 

P 13,480,000.00 

The Intended 
Completion Date is 

within Three 
Hundred Sixty (360) 

Calendar Days as 
reflected in the 

Notice to Proceed. 

 
Bidders should have completed a contract similar to the Project equivalent to at 
least fifty (50%) of the ABC. The description of an eligible bidder is contained in the 
Bidding Documents, particularly, in Section II. Instructions to Bidders. For purposes 
of this project, similar contracts shall refer to any contract in both design and 
construction with a contract amount of at least. 
 

3. Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/fail” criterion as specified in the 2016 Revised Implementing Rules 
and Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the 
“Government Procurement Reform Act.” 

For the detailed evaluation of the design and build proposals a two-step procedure shall 
be adopted by the BAC. Only those bids that passed the technical proposals criteria 
shall be subjected to the second step of evaluation or the opening of financial proposals. 



 

 

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and 
partnerships or organizations with at least seventy five percent (75%) interest or 
outstanding capital stock belonging to citizens of the Philippines. 

4.      Interested bidders may obtain further information from the Procurement Service and 
           inspect the Bidding Documents at the address given below from 8:00 AM to 5:00PM.,  
          Except Saturday, Sunday and Holidays 

5. A complete set of Bidding Documents may be acquired by interested Bidders from the 
address below and upon payment of Bidding Documents in the amount as follows: 

Qty Item / Description 
Amount of Bid 

Documents 

1 Lot 

Design and Build of Radiology Extension 
Building for Hemodialysis Provision, MRI 
Provision, CT Scan Provision and Wellness 
Area for Senior Citizen 

P 2,000.00 

 
It may also be downloaded free of charge from the website of the Philippine 
Government Electronic Procurement System (PhilGEPS) and the website of the 
Procuring Entity, provided that bidders shall pay the applicable fee for the Bidding 
Documents not later than the submission of their bids. 

 
6. For the conduct of Site Inspection, below are the following contact person/s: 

Engr. Marc Anthony P. Aparecio  bghefm08@gmail.com 
basgen7300@gmail.com 
(+63)9151246722 

  Mr. Eric Bel R. Sanico  bghprocurement@gmail.com 
       09176241174 
 

A certificate of site inspection shall be issued by BGH. 
 
7. The schedule of bidding activities is as follows: 

ACTIVITIES SCHEDULE VENUE 

Posting of Invitation to Bid August 23, 2019 
www.philgeps.gov.ph /  

www.ps-philgeps.gov.ph 

Issuance and Availability of 
Bid Documents 

August 23, 2019 
PS-DBM, CRISTOBAL 
ST., PACO, MANILA 

Pre-Bid Conference 
August 30, 2019; 

10:00AM 
PS-DBM, CRISTOBAL 
ST., PACO, MANILA 

Last day of Request for 
Clarification 

September 5, 2019 
PS-DBM, CRISTOBAL 
ST., PACO, MANILA 

Last day of issuance of 
Supplemental Bid Bulletin 

September 10, 2019 
www.philgeps.gov.ph /  

www.ps-philgeps.gov.ph 



 

 

 
 
 

8. Bids must be duly received by the Procurement Division V (PDV) of the Procurement 
Service at the address below on or before September 17, 2019; 10:00 AM. All bids 
must be accompanied by a bid security in any of the acceptable forms and in the amount 
stated in ITB Clause 18. 

The bidders or their duly authorized representatives may attend the opening of bids. 
Late bids shall not be accepted. 

9. The Procurement Service reserves the right to reject any and all bids, declare a failure 
of bidding, or not award the contract at any time prior to contract award in accordance 
with Section 41 of RA 9184 and its IRR, without thereby incurring any liability to the 
affected bidder or bidders.  

10. For further information, please refer to: 

PROCUREMENT DIVISION V 
PROCUREMENT SERVICE  
RR Road, Cristobal St., Paco, Manila 
689-7750 
pd5@ps-philgeps.gov.ph 

 

 

 

Deadline of Submission and 
Opening of Bids 

September 17, 2019; 
10:00 AM 

PS-DBM, CRISTOBAL 
ST., PACO, MANILA 

                   WEBSTER M. LAUREÑANA 
                                  Chairperson 
                   Bids and Awards Committee V 

   
  



 

10 
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11 

TABLE OF CONTENTS 

A. GENERAL .......................................................................................................................13 

1. Scope of Bid ............................................................................................................13 

2. Source of Funds ......................................................................................................13 

3. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices ....................13 

4. Conflict of Interest ..................................................................................................15 

5. Eligible Bidders .......................................................................................................16 

6. Bidder’s Responsibilities ........................................................................................17 

7. Origin of GOODS and Services ..............................................................................20 

8. Subcontracts ............................................................................................................20 

B. CONTENTS OF BIDDING DOCUMENTS ....................................................................20 

9. Pre-Bid Conference .................................................................................................20 

10. Clarification and Amendment of Bidding Documents............................................21 

C. PREPARATION OF BIDS ...............................................................................................21 

11. Language of Bids ....................................................................................................21 

12. Documents Comprising the Bid: Eligibility and Technical Components ...............22 

13. Documents Comprising the Bid: Financial Component .........................................24 

14. Alternative Bids ......................................................................................................24 

15. Bid Prices ................................................................................................................25 

16. Bid Currencies .........................................................................................................26 

17. Bid Validity .............................................................................................................26 

18. Bid Security .............................................................................................................26 

19. Format and Signing of Bids ....................................................................................29 

20. Sealing and Marking of Bids...................................................................................29 

D. SUBMISSION AND OPENING OF BIDS .......................................................................30 

21. Deadline for Submission of Bids ............................................................................30 

22. Late Bids .................................................................................................................30 

23. Modification and Withdrawal of Bids ....................................................................30 

24. Opening and Preliminary Examination of Bids ......................................................31 

E. EVALUATION AND COMPARISON OF BIDS .............................................................33 

25. Process to be Confidential .......................................................................................33 

26. Clarification of Bids ................................................................................................33 

27. Detailed Evaluation and Comparison of Bids .........................................................33 

28. Post Qualification ....................................................................................................34 



 

12 

29. Reservation Clause ..................................................................................................35 

F. AWARD OF CONTRACT ...............................................................................................36 

30. Contract Award .......................................................................................................36 

31. Signing of the Contract ...........................................................................................37 

32. Performance Security ..............................................................................................38 

33. Notice to Proceed ....................................................................................................39 

34.  Protest Mechanism         …………………………………………………………..44 

 

 



 

13 

A. General 

1. Scope of Bid 

1.1. The Procuring Entity named in the BDS, invites bids for the construction of 
Works, as described in Section VI. Specifications.   

1.2. The name, identification, and number of lots specific to this bidding are 
provided in the BDS. The contracting strategy and basis of evaluation of lots is 
described in ITB Clause 27. 

1.3. The successful Bidder will be expected to complete the Works by the intended 
completion date specified in SCC Clause 1.17. 

2. Source of Funds 

The Procuring Entity has a budget or received funds from the Funding Source named 
in the BDS, and in the amount indicated in the BDS.  It intends to apply part of the 
funds received for the Project, as defined in the BDS, to cover eligible payments 
under the Contract for the Works. 

3. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders 
and contractors, shall observe the highest standard of ethics during the 
procurement and execution of the contract.  In pursuance of this policy, the 
Funding Source:  

(a) defines, for purposes of this provision, the terms set forth below as 
follows:  

(i) "corrupt practice" means behavior on the part of officials in the 
public or private sectors by which they improperly and 
unlawfully enrich themselves, others, or induce others to do so, 
by misusing the position in which they are placed, and includes 
the offering, giving, receiving, or soliciting of anything of value 
to influence the action of any such official in the procurement 
process or in contract execution; entering, on behalf of the 
Procuring Entity, into any contract or transaction manifestly 
and grossly disadvantageous to the same, whether or not the 
public officer profited or will profit thereby, and similar acts as 
provided in Republic Act 3019;  

(ii) "fraudulent practice" means a misrepresentation of facts in 
order to influence a procurement process or the execution of a 
contract to the detriment of the Procuring Entity, and includes 
collusive practices among Bidders (prior to or after Bid 
submission) designed to establish bid prices at artificial, non-
competitive levels and to deprive the Procuring Entity of the 
benefits of free and open competition; 
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(iii) “collusive practices” means a scheme or arrangement between 
two or more Bidders, with or without the knowledge of the 
Procuring Entity, designed to establish bid prices at artificial, 
non-competitive levels; and 

(iv) “coercive practices” means harming or threatening to harm, 
directly or indirectly, persons, or their property to influence 
their participation in a procurement process, or affect the 
execution of  a contract;  

(v) “obstructive practice” is 

(aa)  deliberately destroying, falsifying, altering or 
concealing of evidence material to an administrative 
proceedings or investigation or making false statements 
to investigators in order to materially impede an 
administrative proceedings or investigation of the 
Procuring Entity or any foreign government/foreign or 
international financing institution into allegations of a 
corrupt, fraudulent, coercive or collusive practice; 
and/or threatening, harassing or intimidating any party 
to prevent it from disclosing its knowledge of matters 
relevant to the administrative proceedings or 
investigation or from pursuing such proceedings or 
investigation; or 

(bb)  acts intended to materially impede the exercise of the 
inspection and audit rights of the Procuring Entity or 
any foreign government/foreign or international 
financing institution herein. 

(b) will reject a proposal for award if it determines that the Bidder 
recommended for award has engaged in corrupt or fraudulent practices 
in competing for the Contract; and  

(c) will declare a firm ineligible, either indefinitely or for a stated period 
of time, to be awarded Contract funded by the Funding Source if it at 
any time determines that the firm has engaged in corrupt or fraudulent 
practices in competing or, or in executing, a Contract funded by the 
Funding Source. 

3.2. Further, the Procuring Entity will seek to impose the maximum civil, 
administrative, and/or criminal penalties available under the applicable laws 
on individuals and organizations deemed to be involved in any of the practices 
mentioned in ITB Clause 3.1(a). 

3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to 
inspect and audit records and accounts of a contractor in the bidding for and 
performance of a contract themselves or through independent auditors as 
reflected in the GCC Clause 34. 



 

15 

4. Conflict of Interest 

4.1. All Bidders found to have conflicting interests shall be disqualified to 
participate in the procurement at hand, without prejudice to the imposition of 
appropriate administrative, civil, and criminal sanctions. A Bidder may be 
considered to have conflicting interests with another Bidder in any of the 
events described in paragraphs (a) through (c) and a general conflict of interest 
in any of the circumstances set out in paragraphs (d) through (g) below:  

(a) A Bidder has controlling shareholders in common with another Bidder;  

(b) A Bidder receives or has received any direct or indirect subsidy from 
any other Bidder;  

(c) A Bidder has the same legal representative as that of another Bidder 
for purposes of this Bid;  

(d) A Bidder has a relationship, directly or through third parties, that puts 
them in a position to have access to information about or influence on 
the bid of another Bidder or influence the decisions of the Procuring 
Entity regarding this bidding process;   

(e) A Bidder submits more than one bid in this bidding process. However, 
this does not limit the participation of subcontractors in more than one 
bid;  

(f) A Bidder who participated as a consultant in the preparation of the 
design or technical specifications of the goods and related services that 
are the subject of the bid; or 

(g) A Bidder who lends, or temporarily seconds, its personnel to firms or 
organizations which are engaged in consulting services for the 
preparation related to procurement for or implementation of the 
project, if the personnel would be involved in any capacity on the same 
project.  

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents 
shall be accompanied by a sworn affidavit of the Bidder that it is not related to 
the Head of the Procuring Entity (HoPE), members of the Bids and Awards 
Committee (BAC), members of the Technical Working Group (TWG), 
members of the BAC Secretariat, the head of the Project Management Office 
(PMO) or the end-user unit, and the project consultants, by consanguinity or 
affinity up to the third civil degree. On the part of the Bidder, this Clause shall 
apply to the following persons: 

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder 
himself; 

(b) If the Bidder is a partnership, to all its officers and members; 

(c) If the Bidder is a corporation, to all its officers, directors, and 
controlling stockholders;  
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(d) If the Bidder is a cooperative, to all its officers, directors, and 
controlling shareholders or members; and 

(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c) 
or (d) of this Clause shall correspondingly apply to each of the 
members of the said JV, as may be appropriate. 

Relationship of the nature described above or failure to comply with this 
Clause will result in the automatic disqualification of a Bidder. 

5. Eligible Bidders  

5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible 
to participate in this Bidding:  

(a) Duly licensed Filipino citizens/sole proprietorships; 

(b) Partnerships duly organized under the laws of the Philippines and of 
which at least seventy five percent (75%) of the interest belongs to 
citizens of the Philippines; 

(c) Corporations duly organized under the laws of the Philippines, and of 
which at least seventy five percent (75%) of the outstanding capital 
stock belongs to citizens of the Philippines; 

(d) Cooperatives duly organized under the laws of the Philippines. 

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) 
or more persons/entities that intend to be jointly and severally 
responsible or liable for a particular contract: Provided, however, that, 
in accordance with Letter of Instructions No. 630, Filipino ownership 
or interest of the joint venture concerned shall be at least seventy five 
percent (75%): Provided, further, that joint ventures in which Filipino 
ownership or interest is less than seventy five percent (75%) may be 
eligible where the structures to be built require the application of 
techniques and/or technologies which are not adequately possessed by 
a person/entity meeting the seventy five percent (75%) Filipino 
ownership requirement: Provided, finally, that in the latter case, 
Filipino ownership or interest shall not be less than twenty five percent 
(25%). For this purpose, Filipino ownership or interest shall be based 
on the contributions of each of the members of the joint venture as 
specified in their JVA. 

5.2. The Procuring Entity may also invite foreign bidders when provided for under 
any Treaty or International or Executive Agreement as specified in the BDS.  

5.3. Government owned or controlled corporations (GOCCs) may be eligible to 
participate only if they can establish that they (a) are legally and financially 
autonomous, (b) operate under commercial law, and (c) are not attached 
agencies of the Procuring Entity. 
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5.4. (a)  The Bidder must have an experience of having completed a Single Largest 
Completed Contract (SLCC) that is similar to this Project, equivalent to at 
least fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to 
current prices using the Philippine Statistics Authority (PSA) consumer price 
index.  However, contractors under Small A and Small B categories without 
similar experience on the contract to be bid may be allowed to bid if the cost 
of such contract is not more than the Allowable Range of Contract Cost 
(ARCC) of their registration based on the guidelines as prescribed by the 
PCAB. 

(b)  For Foreign-funded Procurement, the Procuring Entity and the foreign 
government/foreign or international financing institution may agree on another 
track record requirement, as specified in the BDS. 

For this purpose, contracts similar to the Project shall be those described in the 
BDS.   

5.5. The Bidder must submit a computation of its Net Financial Contracting 
Capacity (NFCC), which must be at least equal to the ABC to be bid, 
calculated as follows: 

NFCC = [(Current assets minus current liabilities) (15)] minus the value of 
all outstanding or uncompleted portions of the projects under ongoing 
contracts, including awarded contracts yet to be started coinciding with the 
contract for this Project. 

The values of the domestic bidder’s current assets and current liabilities shall 
be based on the latest Audited Financial Statements (AFS) submitted to the 
BIR. 

For purposes of computing the foreign bidders’ NFCC, the value of the current 
assets and current liabilities shall be based on their audited financial 
statements prepared in accordance with international financial reporting 
standards. 

6. Bidder’s Responsibilities 

6.1. The Bidder or its duly authorized representative shall submit a sworn 
statement in the form prescribed in Section IX. Bidding Forms as required in 
ITB Clause 12.1(b)(iii). 

6.2. The Bidder is responsible for the following: 

(a) Having taken steps to carefully examine all of the Bidding   
Documents; 

(b) Having acknowledged all conditions, local or otherwise, affecting the 
implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for the 
contract to be bid, if any; 



 

18 

(d) Having complied with its responsibility to inquire or secure 
Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4. 

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GoP 
or any of its agencies, offices, corporations, or LGUs, including 
foreign government/foreign or international financing institution whose 
blacklisting rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the 
bidding requirements is an authentic copy of the original, complete, 
and all statements and information provided  therein are true and 
correct; 

(g) Authorizing the HoPE or its duly authorized representative/s to verify 
all the documents submitted; 

(h) Ensuring that the signatory is the duly authorized representative of the 
Bidder, and granted full power and authority to do, execute and 
perform any and all acts necessary to participate, submit the bid, and to 
sign and execute the ensuing contract, accompanied by the duly 
notarized Special Power of Attorney, Board/Partnership Resolution, or 
Secretary’s Certificate, whichever is applicable; 

(i) Complying with the disclosure provision under Section 47 of RA 9184 
and its IRR in relation to other provisions of RA 3019;  

(j) Complying with existing labor laws and standards, in the case of 
procurement of services. Moreover, bidder undertakes to: 

(i) Ensure the entitlement of workers to wages, hours of work, 
safety and health and other prevailing conditions of work as 
established by national laws, rules and regulations; or collective 
bargaining agreement; or arbitration award, if and when 
applicable. 

In case there is a finding by the Procuring Entity or the DOLE 
of underpayment or non-payment of workers’ wage and wage-
related benefits, bidder agrees that the performance security or 
portion of the contract amount shall be withheld in favor of the 
complaining workers pursuant to appropriate provisions of 
Republic Act No. 9184 without prejudice to the institution of 
appropriate actions under the Labor Code, as amended, and 
other social legislations. 

(ii) Comply with occupational safety and health standards and to 
correct deficiencies, if any.  

In case of imminent danger, injury or death of the worker, 
bidder undertakes to suspend contract implementation pending 
clearance to proceed from the DOLE Regional Office and to 
comply with Work Stoppage Order; and 
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(iii) Inform the workers of their conditions of work, labor clauses 
under the contract specifying wages, hours of work and other 
benefits under prevailing national laws, rules and regulations; 
or collective bargaining agreement; or arbitration award, if and 
when applicable, through posting in two (2) conspicuous places 
in the establishment’s premises; and 

(k) Ensuring that it did not give or pay, directly or indirectly, any 
commission, amount, fee, or any form of consideration, pecuniary or 
otherwise, to any person or official, personnel or representative of the; 

Failure to observe any of the above responsibilities shall be at the risk of the 
Bidder concerned. 

6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected 
the site, determined the general characteristics of the contract works and the 
conditions for this Project and examine all instructions, forms, terms, and 
project requirements in the Bidding Documents.   

6.4. It shall be the sole responsibility of the prospective bidder to determine and to 
satisfy itself by such means as it considers necessary or desirable as to all 
matters pertaining to this Project, including: (a) the location and the nature of 
the contract, project, or work; (b) climatic conditions; (c) transportation 
facilities; (c) nature and condition of the terrain, geological conditions at the 
site communication facilities, requirements, location and availability of 
construction aggregates and other materials, labor, water, electric power and 
access roads; and (d) other factors that may affect the cost, duration and 
execution or implementation of the contract, project, or work. 

6.5. The Procuring Entity shall not assume any responsibility regarding erroneous 
interpretations or conclusions by the prospective or eligible bidder out of the 
data furnished by the procuring entity.  However, the Procuring Entity shall 
ensure that all information in the Bidding Documents, including 
supplemental/bid bulletins issued are correct and consistent. 

6.6. Before submitting their bids, the Bidders are deemed to have become familiar 
with all existing laws, decrees, ordinances, acts and regulations of the 
Philippines which may affect the contract in any way. 

6.7. The Bidder shall bear all costs associated with the preparation and submission 
of his bid, and the Procuring Entity will in no case be responsible or liable for 
those costs, regardless of the conduct or outcome of the bidding process.  

6.8. The Bidder should note that the Procuring Entity will accept bids only from 
those that have paid the applicable fee for the Bidding Documents at the office 
indicated in the Invitation to Bid.  
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7. Origin of Goods and Services 

There is no restriction on the origin of Goods, or Contracting of Works or Services 
other than those prohibited by a decision of the United Nations Security Council taken 
under Chapter VII of the Charter of the United Nations. 

8. Subcontracts 

8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of 
the Works to an extent as may be approved by the Procuring Entity and stated 
in the BDS. However, subcontracting of any portion shall not relieve the 
Bidder from any liability or obligation that may arise from the contract for this 
Project. 

8.2. Subcontractors must submit the documentary requirements under ITB Clause 
12 and comply with the eligibility criteria specified in the BDS. In the event 
that any subcontractor is found by the Procuring Entity to be ineligible, the 
subcontracting of such portion of the Works shall be disallowed.   

8.3. The Bidder may identify the subcontractor to whom a portion of the Works 
will be subcontracted at any stage of the bidding process or during contract 
implementation.   If the Bidder opts to disclose the name of the subcontractor 
during bid submission, the Bidder shall include the required documents as part 
of the technical component of its bid. 

B. Contents of Bidding Documents 

9. Pre-Bid Conference 

9.1. (a)  If so specified in the BDS, a pre-bid conference shall be held at the venue 
and on the date indicated therein, to clarify and address the Bidders’ questions 
on the technical and financial components of this Project.  

(b) The pre-bid conference shall be held at least twelve (12) calendar days 
before the deadline for the submission of and receipt of bids, but not earlier 
than seven (7) calendar days from the posting of the Invitation to Bid/Bidding 
Documents in the PhilGEPS website. If the Procuring Entity determines that, 
by reason of the method, nature, or complexity of the contract to be bid, or 
when international participation will be more advantageous to the GoP, a 
longer period for the preparation of bids is necessary, the pre-bid conference 
shall be held at least thirty (30) calendar days before the deadline for the 
submission and receipt of bids, as specified in the BDS. 

9.2. Bidders are encouraged to attend the pre-bid conference to  ensure that they 
fully understand the Procuring Entity’s requirements.  Non-attendance of the 
Bidder will in no way prejudice its bid; however, the Bidder is expected to 
know the changes and/or amendments to the Bidding Documents as recorded 
in the minutes of the pre-bid conference and the Supplemental/Bid Bulletin. 
The minutes of the pre-bid conference shall be recorded and prepared not later 
than five (5) calendar days after the pre-bid conference. The minutes shall be 
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made available to prospective bidders not later than five (5) days upon written 
request.  

9.3. Decisions of the BAC amending any provision of the bidding documents shall 
be issued in writing through a Supplemental/Bid Bulletin at least seven (7) 
calendar days before the deadline for the submission and receipt of bids.  

10. Clarification and Amendment of Bidding Documents 

10.1. Prospective bidders may request for clarification(s) on and/or interpretation of 
any part of the Bidding Documents. Such a request must be in writing and 
submitted to the Procuring Entity at the address indicated in the BDS at least 
ten (10) calendar days before the deadline set for the submission and receipt of 
Bids.   

10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid 
Bulletin, to be made available to all those who have properly secured the 
Bidding Documents, at least seven (7) calendar days before the deadline for 
the submission and receipt of Bids. 

10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s 
initiative for purposes of clarifying or modifying any provision of the Bidding 
Documents not later than seven (7) calendar days before the deadline for the 
submission and receipt of Bids.  Any modification to the Bidding Documents 
shall be identified as an amendment.   

10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the 
PhilGEPS and the website of the Procuring Entity concerned, if available, and 
at any conspicuous place in the premises of the Procuring Entity concerned. It 
shall be the responsibility of all Bidders who have properly secured the 
Bidding Documents to inquire and secure Supplemental/Bid Bulletins that 
may be issued by the BAC. However, Bidders who have submitted bids before 
the issuance of the Supplemental/Bid Bulletin must be informed and allowed 
to modify or withdraw their bids in accordance with ITB Clause 23. 

C. Preparation of Bids 

11. Language of Bids 

The eligibility requirements or statements, the bids, and all other documents to be 
submitted to the BAC must be in English. If the eligibility requirements or statements, 
the bids, and all other documents submitted to the BAC are in foreign language other 
than English, it must be accompanied by a translation of the documents in English. 
The documents shall be translated by the relevant foreign government agency, the 
foreign government agency authorized to translate documents, or a registered 
translator in the foreign bidder’s country; and shall be authenticated by the 
appropriate Philippine foreign service establishment/post or the equivalent office 
having jurisdiction over the foreign bidder’s affairs in the Philippines. The English 
translation shall govern, for purposes of interpretation of the bid. 
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12. Documents Comprising the Bid: Eligibility and Technical Components  

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the 
following eligibility and technical documents: 

(a) Eligibility Documents – 

Class “A” Documents 

(i) PhilGEPS Certificate of Registration and Membership in 
accordance with Section 8.5.2 of the IRR, except for foreign 
bidders participating in the procurement by a Philippine 
Foreign Service Office or Post, which shall submit their 
eligibility documents under Section 23.1 of the IRR, provided, 
that the winning bidder shall register with the PhilGEPS in 
accordance with Section 37.1.4 of the IRR; 

(ii) Statement of all its ongoing government and private contracts, 
including contracts awarded but not yet started, if any, whether 
similar or not similar in nature and complexity to the contract 
to be bid; and 

Statement of the Bidder’s SLCC similar to the contract to be 
bid, in accordance with ITB Clause 5.4. 

The two statements required shall indicate for each contract the 
following: 

(ii.1)  name of the contract; 

(ii.2)  date of the contract; 

(ii.3)  contract duration; 

(ii.4) owner’s name and address; 

(ii.5) nature of work; 

(ii.6)  contractor’s role (whether sole contractor, 
subcontractor, or partner in a JV) and percentage of 
participation; 

(ii.7)  total contract value at award; 

(ii.8)  date of completion or estimated completion time; 

(ii.9)  total contract value at completion, if applicable; 

(ii.10)  percentages of planned and actual accomplishments, if 
applicable; and 

(ii.11)  value of outstanding works, if applicable. 
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The statement of the Bidder’s SLCC shall be supported by the 
Notice of Award and/or Notice to Proceed, Project Owner’s 
Certificate of Final Acceptance issued by the Owner other than 
the Contractor or the Constructors Performance Evaluation 
System (CPES) Final Rating, which must be at least 
satisfactory. In case of contracts with the private sector, an 
equivalent document shall be submitted; 

(iii) Unless otherwise provided in the BDS, a valid special PCAB 
License in case of joint ventures, and registration for the type 
and cost of the contract for this Project; and  

(iv) NFCC computation in accordance with ITB Clause 5.5. 

Class “B” Documents 

(v) If applicable, Joint Venture Agreement (JVA) in accordance 
with RA 4566. 

(b) Technical Documents –   

(i) Bid security in accordance with ITB Clause 18. If the Bidder 
opts to submit the bid security in the form of:  

(i.1) a bank draft/guarantee or an irrevocable letter of credit 
issued by a foreign bank, it shall be accompanied by a 
confirmation from a Universal or Commercial Bank; or 

(i.2) a surety bond accompanied by a certification coming 
from the Insurance Commission that the surety or 
insurance company is authorized to issue such 
instruments. 

(ii) Project Requirements, which shall include the following: 

(ii.1) Organizational chart for the contract to be bid; 

(ii.2) List of contractor’s personnel (e.g., Project Manager, 
Project Engineers, Materials Engineers, and Foremen), 
to be assigned to the contract to be bid, with their 
complete qualification and experience data. These 
personnel must meet the required minimum years of 
experience set in the BDS; and 

(ii.3) List of contractor’s major equipment units, which are 
owned, leased, and/or under purchase agreements, 
supported by proof of ownership, certification of 
availability of equipment from the equipment 
lessor/vendor for the duration of the project, as the case 
may be, which must meet the minimum requirements 
for the contract set in the BDS; and 
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(iii) Sworn statement in accordance with Section 25.3 of the IRR of 
RA 9184 and using the form prescribed in Section IX. Bidding 
Forms.  

13. Documents Comprising the Bid: Financial Component 

13.1. Unless otherwise stated in the BDS, the financial component of the bid shall 
contain the following: 

(a) Financial Bid Form, which includes bid prices and the bill of 
quantities, in accordance with ITB Clauses 15.1 and 15.3; and 

(b) Any other document related to the financial component of the bid as 
stated in the BDS.  

13.2. (a) Unless otherwise stated in the BDS, all Bids that exceed the ABC shall 
not be accepted. 

(b) Unless otherwise indicated in the BDS, for foreign-funded 
procurement, a ceiling may be applied to bid prices provided the 
following conditions are met:  

(i)   Bidding Documents are obtainable free of charge on a freely 
accessible website.  If payment of Bidding Documents is required 
by the procuring entity, payment could be made upon the 
submission of bids. 

(ii)   The procuring entity has procedures in place to ensure that the 
ABC is based on recent estimates made by the engineer or the 
responsible unit of the procuring entity and that the estimates are 
based on adequate detailed engineering (in the case of 
infrastructure projects) and reflect the quality, supervision and 
risk and inflationary factors, as well as prevailing market prices, 
associated with the types of works or goods to be procured. 

(iii)  The procuring entity has trained cost estimators on estimating 
prices and analyzing bid variances. In the case of infrastructure 
projects, the procuring entity must also have trained quantity 
surveyors. 

(iv)  The procuring entity has established a system to monitor and 
report bid prices relative to ABC and engineer’s/procuring 
entity’s estimate.  

(v)  The procuring entity has established a monitoring and evaluation 
system for contract implementation to provide a feedback on 
actual total costs of goods and works. 

14. Alternative Bids 

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer 
made by a Bidder in addition or as a substitute to its original bid which may be 
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included as part of its original bid or submitted separately therewith for 
purposes of bidding. A bid with options is considered an alternative bid 
regardless of whether said bid proposal is contained in a single envelope or 
submitted in two (2) or more separate bid envelopes. 

14.2. Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings 
and specifications.  Unless there is a value engineering clause in the BDS, 
alternative bids shall not be accepted. 

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a 
JV.  A Bidder who submits or participates in more than one bid (other than as 
a subcontractor if a subcontractor is permitted to participate in more than one 
bid) will cause all the proposals with the Bidder’s participation to be 
disqualified. This shall be without prejudice to any applicable criminal, civil 
and administrative penalties that may be imposed upon the persons and 
entities concerned. 

15. Bid Prices 

15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1, 
based on the priced Bill of Quantities submitted by the Bidder. 

15.2. The Bidder shall fill in rates and prices for all items of the Works described in 
the Bill of Quantities.  Bids not addressing or providing all of the required 
items in the Bidding Documents including, where applicable, Bill of 
Quantities, shall be considered non-responsive and, thus, automatically 
disqualified. In this regard, where a required item is provided, but no price is 
indicated, the same shall be considered as non-responsive, but specifying a 
zero (0) or a  dash (-) for the said item would mean that it is being offered for 
free to the Government, except those required by law or regulations to be 
provided for. 

15.3. All duties, taxes, and other levies payable by the Contractor under the 
Contract, or for any other cause, prior to the deadline for submission of bids, 
shall be included in the rates, prices, and total bid price submitted by the 
Bidder. 

15.4. All bid prices for the given scope of work in the contract as awarded shall be 
considered as fixed prices, and therefore not subject to price escalation during 
contract implementation, except under extraordinary circumstances as 
specified in GCC Clause 48. Upon the recommendation of the Procuring 
Entity, price escalation may be allowed in extraordinary circumstances as may 
be determined by the National Economic and Development Authority in 
accordance with the Civil Code of the Philippines, and upon approval by the 
GPPB. Furthermore, in cases where the cost of the awarded contract is 
affected by any applicable new laws, ordinances, regulations, or other acts of 
the GoP, promulgated after the date of bid opening, a contract price 
adjustment shall be made or appropriate relief shall be applied on a no loss-no 
gain basis. 
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16. Bid Currencies 

16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in 
the BDS. However, for purposes of bid evaluation, bids denominated in 
foreign currencies shall be converted to Philippine currency based on the 
exchange rate prevailing on the day of the Bid Opening. 

16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for 
purposes of bid evaluation and comparing the bid prices will convert the 
amounts in various currencies in which the bid price is expressed to Philippine 
Pesos at the exchange rate as published in the Bangko Sentral ng Pilipinas 
(BSP) reference rate bulletin on the day of the bid opening. 

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be 
made in Philippine Pesos. 

17. Bid Validity 

17.1. Bids shall remain valid for the period specified in the BDS which shall not 
exceed one hundred twenty (120) calendar days from the date of the opening 
of bids. 

17.2. In exceptional circumstances, prior to the expiration of the bid validity period, 
the Procuring Entity may request Bidders to extend the period of validity of 
their bids. The request and the responses shall be made in writing. The bid 
security described in ITB Clause 18 should also be extended corresponding to 
the extension of the bid validity period at the least. A Bidder may refuse the 
request without forfeiting its bid security, but his bid shall no longer be 
considered for further evaluation and award. A Bidder granting the request 
shall not be required or permitted to modify its bid. 

18. Bid Security  

18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid 
Security in an amount stated in the BDS, which shall be not less than the 
percentage of the ABC in accordance with the following schedule: 

Form of Bid Security 
Amount of Bid Security 

(Not less than the  Percentage of 
the ABC) 

(a) Cash or cashier’s/manager’s 
check issued by a Universal or 
Commercial Bank. 
 
For biddings conducted by 
LGUs, the cashier’s/manager’s 
check may be issued by other 
banks certified by the BSP as 
authorized to issue such financial 
instrument. 

 

Two percent (2%) 
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(b) Bank draft/guarantee or 
irrevocable letter of credit issued 
by a Universal or Commercial 
Bank: Provided, however, that it 
shall be confirmed or 
authenticated by a Universal or 
Commercial Bank, if issued by a 
foreign bank. 
 
For biddings conducted by 
LGUs, the Bank Draft/ 
Guarantee, or irrevocable letter 
of credit may be issued by other 
banks certified by the BSP as 
authorized to issue such financial 
instrument. 

 
(c) Surety bond callable upon 

demand issued by a surety or 
insurance company duly certified 
by the Insurance Commission as 
authorized to issue such security; 
and/or 

Five percent (5%) 

The Bid Securing Declaration mentioned above is an undertaking which 
states, among others, that the Bidder shall enter into contract with the 
procuring entity and furnish the performance security required under ITB 
Clause 32.2, within ten (10) calendar days from receipt of the Notice of 
Award, and commits to pay the corresponding amount as fine, and be 
suspended for a period of time from being qualified to participate in any 
government procurement activity in the event it violates any of the conditions 
stated therein as provided in the guidelines issued by the GPPB. 

18.2. The bid security should be valid for the period specified in the BDS.  Any bid 
not accompanied by an acceptable bid security shall be rejected by the 
Procuring Entity as non-responsive.   

18.3. No bid securities shall be returned to Bidders after the opening of bids and 
before contract signing, except to those that failed or declared as post-
disqualified, upon submission of a written waiver of their right to file a request 
for reconsideration and/or protest, or lapse of the reglementary period without 
having filed a request for reconsideration or protest.  Without prejudice on its 
forfeiture, Bid Securities shall be returned only after the Bidder with the 
Lowest Calculated Responsive Bid (LCRB) has signed the contract and 
furnished the Performance Security, but in no case later than the expiration of 
the Bid Security validity period indicated in ITB Clause 18.2. 

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and 
the posting of the performance security, pursuant to ITB Clause 32, the 
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successful Bidder’s Bid Security will be discharged, but in no case later than 
the Bid Security validity period as indicated in ITB Clause 18.2. 

18.5. The bid security may be forfeited: 

(a) if a Bidder: 

(i) withdraws its bid during the period of bid validity specified in 
ITB Clause 17; 

(ii) does not accept the correction of errors pursuant to ITB Clause 
27.3(b); 

(iii) has a finding against the veracity of the required documents 
submitted in accordance with ITB Clause 28.2; 

(iv) submission of eligibility requirements containing false 
information or falsified documents; 

(v) submission of bids that contain false information or falsified 
documents, or the concealment of such information in the bids 
in order to influence the outcome of eligibility screening or any 
other stage of the public bidding; 

(vi) allowing the use of one’s name, or using the name of another 
for purposes of public bidding; 

(vii) withdrawal of a bid, or refusal to accept an award, or enter into 
contract with the Government without justifiable cause, after 
the Bidder had been adjudged as having submitted the LCRB; 

(viii) refusal or failure to post the required performance security 
within the prescribed time; 

(ix) refusal to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from 
receipt of the request for clarification; 

(x) any documented attempt by a Bidder to unduly influence the 
outcome of the bidding in his favor; 

(xi) failure of the potential joint venture partners to enter into the 
joint venture after the bid is declared successful; or 

(xii) all other acts that tend to defeat the purpose of the competitive 
bidding, such as habitually withdrawing from bidding, 
submitting late Bids or patently insufficient bid, for at least 
three (3) times within a year, except for valid reasons. 

(b) if the successful Bidder: 

(i) fails to sign the contract in accordance with ITB Clause 31; 
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(ii) fails to furnish performance security in accordance with ITB 
Clause 32. 

19. Format and Signing of Bids  

19.1 Bidders shall submit their bids through their duly authorized representative using 
the appropriate forms provided in Section IX. Bidding Forms on or before the 
deadline specified in the ITB Clause 21 in two (2) separate sealed bid 
envelopes, and which shall be submitted simultaneously. The first shall 
contain the technical component of the bid, including the eligibility 
requirements under ITB Clause 12.1, and the second shall contain the 
financial component of the bid. This shall also be observed for each lot in the 
case of lot procurement. 

19.2  Forms as mentioned in ITB Clause 0 must be completed without any 
alterations to their format, and no substitute form shall be accepted. All blank 
spaces shall be filled in with the information requested. 

19.3  The Bidder shall prepare and submit an original of the first and second 
envelopes as described in ITB Clauses 12 and 13.  In addition, the Bidder 
shall submit copies of the first and second envelopes.  In the event of any 
discrepancy between the original and the copies, the original shall prevail. 

19.4  Each and every page of the Bid Form, including the Bill of Quantities, under 
Section IX hereof, shall be signed by the duly authorized representative/s of 
the Bidder. Failure to do so shall be a ground for the rejection of the bid. 

19.5 Any interlineations, erasures, or overwriting shall be valid only if they are 
signed or initialed by the duly authorized representative/s of the Bidder.  

20. Sealing and Marking of Bids 

20.1. Bidders shall enclose their original eligibility and technical documents 
described in ITB Clause 12, in one sealed envelope marked “ORIGINAL - 
TECHNICAL COMPONENT,” and the original of their financial component 
in another sealed envelope marked “ORIGINAL - FINANCIAL 
COMPONENT,” sealing them all in an outer envelope marked “ORIGINAL 
BID.”  

20.2. Each copy of the first and second envelopes shall be similarly sealed duly 
marking the inner envelopes as “COPY NO. ___ - TECHNICAL 
COMPONENT” and “COPY NO. ___ – FINANCIAL COMPONENT” and 
the outer envelope as “COPY NO. ___,” respectively.  These envelopes 
containing the original and the copies shall then be enclosed in one single 
envelope.  

20.3. The original and the number of copies of the bid as indicated in the BDS shall 
be typed or written in ink and shall be signed by the Bidder or its duly 
authorized representative/s.   

20.4. All envelopes shall: 
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(a) contain the name of the contract to be bid in capital letters; 

(b) bear the name and address of the Bidder in capital letters; 

(c) be addressed to the Procuring Entity’s BAC in accordance with ITB 
Clause 20.1; 

(d) bear the specific identification of this bidding process indicated in the 
ITB Clause 1.2; and 

(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for 
the opening of bids, in accordance with ITB Clause 21. 

20.5. Bid envelopes that are not properly sealed and marked, as required in the 
bidding documents, shall not be rejected, but the Bidder or its duly authorized 
representative shall acknowledge such condition of the bid as submitted. The 
BAC or the Procuring Entity shall assume no responsibility for the 
misplacement of the contents of the improperly sealed or marked bid, or for its 
premature opening.  

D. Submission and Opening of Bids 

21. Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address and on or before 
the date and time indicated in the BDS. 

22. Late Bids 

Any bid submitted after the deadline for submission and receipt of bids prescribed by 
the Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall 
not be accepted by the Procuring Entity. The BAC shall record in the minutes of Bid 
Submission and Opening, the Bidder’s name, its representative and the time the late 
bid was submitted. 

23. Modification and Withdrawal of Bids 

23.1. The Bidder may modify its bid after it has been submitted; provided that the 
modification is received by the Procuring Entity prior to the deadline 
prescribed for submission and receipt of bids. The Bidder shall not be allowed 
to retrieve its original bid, but shall be allowed to submit another bid equally 
sealed and properly identified in accordance with Clause 20, linked to its 
original bid marked as “TECHNICAL MODIFICATION” or “FINANCIAL 
MODIFICATION” and stamped “received” by the BAC. Bid modifications 
received after the applicable deadline shall not be considered and shall be 
returned to the Bidder unopened.   

23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has 
been submitted, for valid and justifiable reason; provided that the Letter of 
Withdrawal is received by the Procuring Entity prior to the deadline 
prescribed for submission and receipt of bids. The Letter of Withdrawal must 
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be executed by the authorized representative of the Bidder identified in the 
Omnibus Sworn Statement, a copy of which should be attached to the letter. 

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be 
returned unopened to the Bidders. A Bidder, who has acquired the bidding 
documents may also express its intention not to participate in the bidding 
through a letter which should reach and be stamped by the BAC before the 
deadline for submission and receipt of bids. A Bidder that withdraws its bid 
shall not be permitted to submit another bid, directly or indirectly, for the 
same contract. 

23.4. No bid may be modified after the deadline for submission of bids. No bid may 
be withdrawn in the interval between the deadline for submission of bids and 
the expiration of the period of bid validity specified by the Bidder on the 
Financial Bid Form.  Withdrawal of a bid during this interval shall result in the 
forfeiture of the Bidder’s bid security, pursuant to ITB Clause 18.5, and the 
imposition of administrative, civil, and criminal sanctions as prescribed by RA 
9184 and its IRR. 

24. Opening and Preliminary Examination of Bids  

24.1. The BAC shall open the Bids in public, immediately after the deadline for the 
submission and receipt of bids in public, as specified in the BDS. In case the 
Bids cannot be opened as scheduled due to justifiable reasons, the BAC shall 
take custody of the Bids submitted and reschedule the opening of Bids on the 
next working day or at the soonest possible time through the issuance of a 
Notice of Postponement to be posted in the PhilGEPS website and the website 
of the Procuring Entity concerned.  

24.2. Unless otherwise specified in the BDS, the BAC shall open the first bid 
envelopes and determine each Bidder’s compliance with the documents 
prescribed in ITB Clause 12, using a non-discretionary “pass/fail” criterion. If 
a Bidder submits the required document, it shall be rated “passed” for that 
particular requirement. In this regard, bids that fail to include any requirement 
or are incomplete or patently insufficient shall be considered as “failed”. 
Otherwise, the BAC shall rate the said first bid envelope as “passed”. 

24.3. Unless otherwise specified in the BDS, immediately after determining 
compliance with the requirements in the first envelope, the BAC shall 
forthwith open the second bid envelope of each remaining eligible Bidder 
whose first bid envelope was rated “passed.” The second envelope of each 
complying Bidder shall be opened within the same day. In case one or more of 
the requirements in the second envelope of a particular bid is missing, 
incomplete or patently insufficient, and/or if the submitted total bid price 
exceeds the ABC unless otherwise provided in ITB Clause 13.2, the BAC 
shall rate the bid concerned as “failed.” Only bids that are determined to 
contain all the bid requirements for both components shall be rated “passed” 
and shall immediately be considered for evaluation and comparison. 
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24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and 
the envelope containing the corresponding withdrawn bid shall be returned to 
the Bidder unopened. 

24.5. All members of the BAC who are present during bid opening shall initial 
every page of the original copies of all bids received and opened. 

24.6. In the case of an eligible foreign bidder as described in ITB Clause 5, the 
following Class “A” Documents may be substituted with the appropriate 
equivalent documents, if any, issued by the country of the foreign bidder 
concerned, which shall likewise be uploaded and maintained in the PhilGEPS 
in accordance with Section 8.5.2 of the IRR.: 

a) Registration certificate from the Securities and Exchange Commission 
(SEC), Department of Trade and Industry (DTI) for sole proprietorship, or 
CDA for cooperatives; 

b) Mayor’s/Business permit issued by the local government where the 
principal place of business of the Bidder is located; and 

c) Audited Financial Statements showing, among others, the prospective 
Bidder’s total and current assets and liabilities stamped “received” by the 
Bureau of Internal Revenue or its duly accredited and authorized 
institutions, for the preceding calendar year which should not be earlier 
than two years from the date of bid submission. 

24.7. Each partner of a joint venture agreement shall likewise submit the document 
required in ITB Clause 12.1(a)(i). Submission of documents required under 
ITB Clauses 12.1(a)(ii) to 12.1(a)(iv) by any of the joint venture partners 
constitutes compliance. 

24.8. The Procuring Entity shall prepare the minutes of the proceedings of the bid 
opening that shall include,  as a minimum: (a) names of Bidders, their bid 
price (per lot, if applicable, and/or including discount, if any), bid security, 
findings of preliminary examination, and whether there is a withdrawal or 
modification; and (b) attendance sheet. The BAC members shall sign the 
abstract of bids as read.  

24.8.  The Bidders or their duly authorized representatives may attend the opening of 
bids. The BAC shall ensure the integrity, security, and confidentiality of all 
submitted bids. The Abstract of Bids as read and the minutes of the Bid 
Opening shall be made available to the public upon written request and 
payment of a specified fee to recover cost of materials. 

24.9 To ensure transparency and accurate representation of the bid submission, the 
BAC Secretariat shall notify in writing all Bidders whose bids it has received 
through its PhilGEPS-registered physical address or official e-mail address. 
The notice shall be issued within seven (7) calendar days from the date of the 
bid opening. 
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E. Evaluation and Comparison of Bids 

25. Process to be Confidential  

25.1. Members of the BAC, including its staff and personnel, as well as its 
Secretariat and TWG, are prohibited from making or accepting any kind of 
communication with any Bidder regarding the evaluation of their bids until the 
issuance of the Notice of Award, unless otherwise allowed in the case of ITB 
Clause 26.   

25.2. Any effort by a Bidder to influence the Procuring Entity in the Procuring 
Entity’s decision in respect of bid evaluation, bid comparison or contract 
award will result in the rejection of the Bidder’s bid. 

26. Clarification of Bids  

To assist in the evaluation, comparison and post-qualification of the bids, the 
Procuring Entity may ask in writing any Bidder for a clarification of its bid.  All 
responses to requests for clarification shall be in writing. Any clarification submitted 
by a Bidder in respect to its bid and that is not in response to a request by the 
Procuring Entity shall not be considered  

27. Detailed Evaluation and Comparison of Bids  

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of 
Bids which have passed the opening and preliminary examination of Bids, 
pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid. 

27.2. The Lowest Calculated Bid shall be determined in two steps: 

(a) The detailed evaluation of the financial component of the bids, to 
establish the correct calculated prices of the bids; and 

(b) The ranking of the total bid prices as so calculated from the lowest to 
highest. The bid with the lowest price shall be identified as the Lowest 
Calculated Bid. 

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation 
of all bids rated “passed,” using non-discretionary “pass/fail” criterion. The 
BAC shall consider the following in the evaluation of bids:  

(a) Completeness of the bid. Unless the BDS allows partial bids, bids  not 
addressing or providing all of the required items in the Schedule of 
Requirements including, where applicable, bill of quantities, shall be 
considered non-responsive and, thus, automatically disqualified. In this 
regard, where a required item is provided, but no price is indicated, the 
same shall be considered as non-responsive, but specifying a zero (0) 
or a dash (-) for the said item would mean that it is being offered for 
free to the Procuring Entity, except those required by law or 
regulations to be provided for; and 
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(b) Arithmetical corrections. Consider computational errors and omissions 
to enable proper comparison of all eligible bids.  It may also consider 
bid modifications. Any adjustment shall be calculated in monetary 
terms to determine the calculated prices. 

27.4. Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, to identify the Lowest Calculated Bid.  
Total calculated bid prices, as evaluated and corrected for computational 
errors, discounts and other modifications, which exceed the ABC shall not be 
considered, unless otherwise indicated in the BDS. 

27.5. The Procuring Entity’s evaluation of bids shall be based on the bid price 
quoted in the Bid Form, which includes the Bill of Quantities. 

27.6. Bids shall be evaluated on an equal footing to ensure fair competition.  For 
this purpose, all Bidders shall be required to include in their bids the cost of all 
taxes, such as, but not limited to, value added tax (VAT), income tax, local 
taxes, and other fiscal levies and duties which shall be itemized in the bid form 
and reflected in the detailed estimates.  Such bids, including said taxes, shall 
be the basis for bid evaluation and comparison.  

27.7. If so indicated pursuant to ITB Clause 1.2. Bids are being invited for 
individual lots or for any combination thereof, provided that all Bids and 
combinations of Bids shall be received by the same deadline and opened and 
evaluated simultaneously so as to determine the bid or combination of bids 
offering the lowest calculated cost to the Procuring Entity. Bid prices quoted 
shall correspond to all of the requirements specified for each lot. Bid Security 
as required by ITB Clause 18 shall be submitted for each contract (lot) 
separately. The basis for evaluation of lots is specified in BDS Clause 27.3. 

28. Post Qualification  

28.1. The BAC shall determine to its satisfaction whether the Bidder that is 
evaluated as having submitted the Lowest Calculated Bid complies with and is 
responsive to all the requirements and conditions specified in ITB Clauses 5, 
12, and 13.  

28.2. Within a non-extendible period of five (5) calendar days from receipt by the 
Bidder of the notice from the BAC that it submitted the Lowest Calculated 
Bid, the Bidder shall submit its latest income and business tax returns filed and 
paid through the BIR Electronic Filing and Payment System (eFPS) and other 
appropriate licenses and permits required by law and stated in the BDS.  

Failure to submit any of the post-qualification requirements on time, or a 
finding against the veracity thereof, shall disqualify the Bidder for award.  
Provided in the event that a finding against the veracity of any of the 
documents submitted is made, it shall cause the forfeiture of the bid security in 
accordance with Section 69 of the IRR of RA 9184. 
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28.3. The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 
and 13, as well as other information as the Procuring Entity deems necessary 
and appropriate, using a non-discretionary “pass/fail” criterion, which shall be 
completed within a period of twelve (12) calendar days. 

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes 
all the criteria for post-qualification, it shall declare the said bid as the LCRB, 
and recommend to the HoPE the award of contract to the said Bidder at its 
submitted price or its calculated bid price, whichever is lower, subject to ITB 
Clause 30.3. 

28.5. A negative determination shall result in rejection of the Bidder’s bid, in which 
event the Procuring Entity shall proceed to the next Lowest Calculated Bid, 
with a fresh period to make a similar determination of that Bidder’s 
capabilities to perform satisfactorily. If the second Bidder, however, fails the 
post qualification, the procedure for post qualification shall be repeated for the 
Bidder with the next Lowest Calculated Bid, and so on until the LCRB is 
determined for recommendation of contract award. 

28.6. Within a period not exceeding fifteen (15) calendar days from the 
determination by the BAC of the LCRB and the recommendation to award the 
contract, the HoPE or his duly authorized representative shall approve or 
disapprove the said recommendation.  

28.7. In the event of disapproval, which shall be based on valid, reasonable, and 
justifiable grounds as provided for under Section 41 of the IRR of RA 9184, 
the HoPE shall notify the BAC and the Bidder in writing of such decision and 
the grounds for it. When applicable, the BAC shall conduct a post-
qualification of the Bidder with the next Lowest Calculated Bid. A request for 
reconsideration may be filed by the Bidder with the HoPE in accordance with 
Section 37.1.3 of the IRR of RA 9184. 

29. Reservation Clause 

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring 
Entity concerned reserves the right to review its qualifications at any stage of 
the procurement process if it has reasonable grounds to believe that a 
misrepresentation has been made by the said Bidder, or that there has been a 
change in the Bidder’s capability to undertake the project from the time it 
submitted its eligibility requirements.  Should such review uncover any 
misrepresentation made in the eligibility and bidding requirements, statements 
or documents, or any changes in the situation of the Bidder which will affect 
its capability to undertake the project so that it fails the preset eligibility or bid 
evaluation criteria, the Procuring Entity shall consider the said Bidder as 
ineligible and shall disqualify it from submitting a bid or from obtaining an 
award or contract. 

29.2. Based on the following grounds, the Procuring Entity reserves the right to 
reject any and all Bids, declare a Failure of Bidding at any time prior to the 
contract award, or not to award the contract, without thereby incurring any 
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liability, and make no assurance that a contract shall be entered into as a result 
of the bidding:  

(a) If there is prima facie evidence of collusion between appropriate public 
officers or employees of the Procuring Entity, or between the BAC and 
any of the Bidders, or if the collusion is between or among the Bidders 
themselves, or between a Bidder and a third party, including any act 
which restricts, suppresses or nullifies or tends to restrict, suppress or 
nullify competition; 

(b) If the Procuring Entity’s BAC is found to have failed in  following the 
prescribed bidding procedures; or 

(c) For any justifiable and reasonable ground where the award of the 
contract will not redound to the benefit of the GOP as follows:  

(i) If the physical and economic conditions have significantly 
changed so as to render the project no longer economically, 
financially or technically feasible as determined by the HoPE;  

(ii) If the project is no longer necessary as determined by the 
HoPE; and  

(iii) If the source of funds for the project has been withheld or 
reduced through no fault of the Procuring Entity. 

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding 
when: 

(a) No bids are received; 

(b) All prospective Bidders are declared ineligible;  

(c) All bids fail to comply with all the bid requirements, fail post-
qualification; or 

(d) The Bidder with the LCRB refuses, without justifiable cause, to accept 
the award of contract, and no award is made in accordance with 
Section 40 of the IRR of RA 9184. 

F. Award of Contract 

30. Contract Award  

30.1. Subject to ITB Clause 28, the HoPE or its duly authorized representative shall 
award the contract to the Bidder whose bid has been determined to be the 
LCRB. 

30.2. Prior to the expiration of the period of bid validity, the Procuring Entity shall 
notify the successful Bidder in writing that its bid has been accepted, through a 
Notice of Award duly received by the Bidder or its representative personally 
or by registered mail or electronically, receipt of which must be confirmed in 
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writing within two (2) days by the Bidder with the LCRB and submitted 
personally or sent by registered mail or electronically to the Procuring Entity. 

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall 
be subject to the following conditions: 

(a) Submission of the following documents within ten (10) calendar days 
from receipt of the Notice of Award: 

(i) In the case of procurement by a Philippine Foreign Service 
Office or Post, the PhilGEPS Registration Number of the 
winning foreign Bidder; or 

(ii) Valid PCAB license and registration for the type and cost of the 
contract to be bid for foreign bidders when the Treaty or 
International or Executive Agreement expressly allows 
submission of the PCAB license and registration for the type 
and cost of the contract to be bid as a pre-condition to the 
Award;  

(b) Posting of the performance security in accordance with ITB Clause 32; 

(c) Signing of the contract as provided in ITB Clause 31; and 

(d) Approval by higher authority, if required, as provided in Section 37.3 
of the IRR of RA 9184.  

31. Signing of the Contract 

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its 
bid has been accepted, the Procuring Entity shall send the Contract Form to 
the Bidder, which Contract has been provided in the Bidding Documents, 
incorporating therein all agreements between the parties. 

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the 
successful Bidder shall post the required performance security, sign and date 
the contract and return it to the Procuring Entity. 

31.3. The Procuring Entity shall enter into contract with the successful Bidder 
within the same ten (10) calendar day period provided that all the documentary 
requirements are complied with. 

31.4. The following documents shall form part of the contract: 

(a) Contract Agreement; 

(b) Bidding Documents; 

(c) Winning Bidder’s bid, including the Technical and Financial 
Proposals, and all other documents/statements submitted (e.g., 
Bidder’s response to request for clarifications on the bid), including 
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corrections to the bid, if any, resulting from the Procuring Entity’s bid 
evaluation; 

(d) Performance Security; 

(e) Notice of Award of Contract; and 

(f) Other contract documents that may be required by existing laws and/or 
specified in the BDS. 

32. Performance Security  

32.1. To guarantee the faithful performance by the winning Bidder of its obligations 
under the contract, it shall post a performance security within a maximum 
period of ten (10) calendar days from the receipt of the Notice of Award from 
the Procuring Entity and in no case later than the signing of the contract. 

32.2. The Performance Security shall be denominated in Philippine Pesos and 
posted in favor of the Procuring Entity in an amount not less than the 
percentage of the total contract price in accordance with the following 
schedule: 

Form of Performance Security 
Amount of Performance Security 

(Not less than the Percentage of the 
Total Contract Price) 

(a) Cash or cashier’s/manager’s 
check issued by a Universal or 
Commercial Bank. 
 
For biddings conducted by the 
LGUs, the Cashier’s/Manager’s 
Check may be issued by other 
banks certified by the BSP as 
authorized to issue such 
financial instrument. 
 

Ten percent (10%) 

(b) Bank draft/guarantee or 
irrevocable letter of credit 
issued by a Universal or 
Commercial Bank: Provided, 
however, that it shall be 
confirmed or authenticated by a 
Universal or Commercial Bank, 
if issued by a foreign bank. 
 
For biddings conducted by the 
LGUs, Bank Draft/Guarantee, 
or Irrevocable Letter of Credit 
may be issued by other banks 
certified by the BSP as 
authorized to issue such 
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financial instrument. 
 

(c) Surety bond callable upon 
demand issued by a surety or 
insurance company duly 
certified by the Insurance 
Commission as authorized to 
issue such security. 

 
Thirty percent (30%) 

32.3. Failure of the successful Bidder to comply with the above-mentioned 
requirement shall constitute sufficient ground for the annulment of the award 
and forfeiture of the bid security, in which event the Procuring Entity shall 
have a fresh period to initiate and complete the post qualification of the second 
Lowest Calculated Bid. The procedure shall be repeated until LCRB is 
identified and selected for recommendation of contract award. However if no 
Bidder passed post-qualification, the BAC shall declare the bidding a failure 
and conduct a re-bidding with re-advertisement, if necessary. 

33. Notice to Proceed 

Within seven (7) calendar days from the date of approval of the Contract by the 
appropriate government approving authority, the Procuring Entity shall issue the 
Notice to Proceed (NTP) together with a copy or copies of the approved contract to 
the successful Bidder. All notices called for by the terms of the contract shall be 
effective only at the time of receipt thereof by the successful Bidder.  

34. Protest Mechanism 

Decision of the procuring entity at any stage of the procurement process may be 
questioned in accordance with Sections 55 of the IRR of RA 9184. 
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Bid Data Sheet 

ITB Clause  

1.1 The Procuring Entity is the Procurement Service.                                               

The name of the Contract is Design and Build of Radiology Extension 
Building for Hemodialysis Provision, MRI Provision, CT Scan Provision 
and Wellness Area for Senior Citizen. 
 
The identification number of the Contract is PUBLIC BIDDING NO. 19-
270-5. 

2 

 

The Funding Source is: 

The Government of the Philippines (GoP) through the General 
Appropriations Act for FY 2017 in the amount of Thirteen Million Four 
Hundred Eighty Thousand Pesos (Php 13,480,000.00). 

The name of the Project is: Design and Build of Radiology Extension 
Building for Hemodialysis Provision, MRI Provision, CT Scan Provision 
and Wellness Area for Senior Citizen. 

3.1 No further instructions. 

5.1 No further instructions. 

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1. 

5.4 For this purpose, similar contracts shall refer to: any contract in both design 
and construction with a contract amount of at least Php 6,740,000.00 

Adjusted contract price must be supported by the bidder’s computation. 

Contractors under Small A and Small B categories without similar 
experience on the contract to be bid may be allowed to bid if the cost of such 
contract is not more than the Allowable Range of Contract Cost (ARCC) of 
their registration based on the guidelines as prescribed by the PCAB. 

8.1 Subcontracting is not allowed. 

8.2 Not applicable. 

9.1 The Procuring Entity will hold a pre-bid conference for this Project on 
August 30; 10:00 AM at 
 
Procurement Service 
Bids and Awards Committee V 
2nd Floor, PS Complex, RR Road 
Cristobal St., Paco, Manila 
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10.1 

 

The Procuring Entity’s address for clarification(s) on and/or interpretation of 
any part of the Bidding Documents is through: 
 
PROCUREMENT SERVICE  
BIDS AND AWARDS COMMITTEE V 
RR Road, Cristobal St., Paco, Manila 
689-7750  
pd5@ps-philgeps.gov.ph 

 
10.4 No further instructions. 

12.1 In the submission of bids, the following additional documents are required 
to be submitted during the opening of bids. 

i. Preliminary Conceptual Design Plans (i. Ground Floor Plan; ii. 
Second Floor Plan; iii. Site Development Plan; iv. Perspective View; 
and v. Detailed/show drawings for CT Scan and MRI Room); 

ii. Design and construction methods; 

iii. Value engineering analysis of design and construction method; 

iv. Photocopy of PRC Licenses/DOLE-OHSC/DPWH Accreditation of 
the required key personnel; 

v. Statement of Availability of Key Personnel and Equipment; 

vi. Affidavit of Site Inspection, accompanied with certificate that the 
contractor conducted site inspection issued by Basilan General 
Hospital. 

12.1 (a) (i) The valid PhilGEPS Certificate of Registration (Platinum Membership) 
shall reflect the updated eligibility documents.  Should the Annex A of said 
Certificate reflects not updated documents, the bidder shall submit, together 
with the Certificate certified true copies of the updated documents. 

Notwithstanding the above requirements, the bidder may opt to submit the 
following eligibility documents in lieu of the submission of the PhilGEPS 
Certificate of Registration (Platinum Membership): 

a. Business Registration; 

b. 2019 Mayor’s Permit;  

c. Audited Financial Statement for year 2018; 

d. Valid and current Tax Clearance; and  

e. Valid and Applicable PCAB License  

 
In the latter case, the bidder shall submit a valid PhilGEPS Registration 
Certificate as part of post-qualification documents. 
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12.1 (a) (ii) Bidders must also submit the following: 

1. Duly signed Statement of all Ongoing Government & Private 
Construction Contracts including contracts awarded but not yet started. 

The supporting documents stated in the said form shall be submitted during 
post-qualification evaluation 

2. Duly signed Statement showing the bidder’s Single Largest Completed 
Contract which is similar in nature. 

The supporting documents stated in the said form shall form part of the 
eligibility and technical documents to be submitted during opening of bids. 

See sample forms under Section IX. Bidding Forms. 

12.1(a)(iii) The minimum PCAB Registration required for this project: Category C&D, 
under General Building Classification Small B 

12.1(b)(ii) 
(ii.2) 

The minimum years of relevant experience requirements for key personnel 
are the following: 

i. 

Key Personnel for Design 
Minimum 
Relevant 

Experience 
Quantity 

1. Project Manager (Architect or 
Engineer) 

10 years 1 

2. Structural / Civil Engineer 

3 years 
experience in 

designing 

1 
3. Architect 1 
4. Professional Electrical Engineer 1 
5. Professional Mechanical Engineer 1 
6. Sanitary Engineer  1 
7. Electronics and Communication 
Engineer 

1 

ii. 

Key Personnel for Construction 
Minimum 
Relevant 

Experience 
Quantity 

1. Project Manager (Architect or 
Engineer) 

10 years 1 

2. Project Engineer / Architect 3 years 1 
3. Construction Safety Officer 3 years 1 
4. Materials Engineer I 3 years 1 
5. Electrical Engineer 3 years 1 
6. Sanitary Engineer  3 years 1 
7. Mechanical Engineer 3 years 1 
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Note: 
* One (1) personnel can occupy a maximum of two (2) positions 

* Personnel shall submit their respective resumes and photocopy of valid 
Professional Regulation Commission (PRC) license for professionals and 
Certificate/s of Training issued by DOLE – accredited training centers and the 
like for safety officers to support educational attainment, work experience and 
professional certifications.  
 
See sample forms under Section IX. Bidding Forms. 

12.1(b) (ii) 
(ii.3) 

The minimum major equipment requirements are the following: 

Item 
No. 

Number 
of Units 

Equipment Capacity   

1 
1 

Backhoe 0.8 cu.m. bucket 
capacity 

2 1 Dump Truck 12 cu.m. capacity 

 

Note: The bidder may choose the ff. options: 

1. Proof of ownership to be included in the Technical Proposal; or 

2. Lease Agreement between lessor and lessee and Proof of Ownership of 
the Lessor to be included in the Technical Proposal; or 

3. Purchase Agreement between the bidder and the owner. Certification of 
availability of equipment from the vendor for the duration of the project. 
 
See sample forms under Section IX. Bidding Forms. 

13.1 No additional Requirements 

13.1(b) This shall include all of the following documents: 

1. Lump sum bid prices, which shall include the detailed engineering cost, in 
the bill of quantities (BOQ) in the prescribed form. 
 
2. Detailed estimates including a summary sheet indicating the unit prices of 
construction materials, labor rates and equipment and rentals used in coming 
up with the bid (VAT shall be 12% of the sum of Direct Costs & Total 
Mark-Up)  
 
3. Cash flow by the quarter and payment schedule. 

13.2 The ABC is Thirteen Million Four Hundred Eighty Thousand Pesos (Php 
13,480,000.00). Any bid with a financial component exceeding this amount 
shall not be accepted. 
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14.2 No further instruction. 

15.4 No further instruction. 

16.1 The bid prices shall be quoted in Philippine Pesos. 

16.3 No further instructions. 

17.1 The Bid Security shall be valid for One Hundred Twenty (120) Calendar 
Days from the date of opening of bids. 

18.1 The bid security shall be in the form of a Bid Securing Declaration or any of 
the following forms and amounts: 

1. The amount of Two Hundred Sixty Nine Thousand Six Hundred 
Pesos (P 269,600.00), if bid security is in form of cash, 
cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of 
credit; 

2. The amount of Six Hundred Seventy Four Thousand Pesos (P 
674,000.00), if bid security is in form of Surety Bond. 

18.2 The Bid Security shall be valid for One Hundred Twenty (120) Calendar Days 
from the date of opening of bids. 

20.3 Each Bidder shall submit One (1) original and Two (2) copies of the first 
and second components of its bid. 

The duplicate- i.e. copy 1, must include the same documents as that of the 
original set of documents. In case, however, a bidder opts to submit cash as 
bid security, copy 1 need not contain photocopies of the same. 

21 The address for submission of bids is: 

Procurement Service 
Bids and Awards Committee V 
2nd Floor, PS Complex, RR Road 
Cristobal St., Paco, Manila 
 
The deadline for submission of bids is on September 17, 2019; 10:00 AM. 

24.1 The place of bid opening is: 

PS Conference Room 
2nd Floor, PS Complex, RR Road 
Cristobal St., Paco, Manila 
 
The bid opening will be held immediately after the deadline of submission 
of bids. 

During the opening of bids only the authorized representative shall be 



 

46 

allowed to assist in the opening of bids. In case the authorized representative 
is not present, any representative of the authorized representative may be 
allowed to assist in the opening of bids provided that a separate written 
authorization from the authorized representative shall be presented for the 
purpose. Provided that the authorized representative is duly authorized to 
issue such further authority and the same is reflected in the Board 
Resolution and/or Secretary's Certificate. 

24.2 No further instructions. 

24.3 No further instructions. 

27.3 Partial bid is not allowed. The infrastructure project is packaged in a single 
lot and the lot shall not be divided into sub-lots for the purpose of bidding, 
evaluation, and contract award. 

27.4 No further instructions. 

28 No further instructions. 

28.2 No licenses and permits required. 

For purposes of Post-qualification the following document(s) shall be 
required to be submitted within five (5) calendar days from receipt of notice 
from the BAC: 

1. Income Tax Returns for year 2018 (BIR Form 1701 or 1702); 

2. Latest Value Added Tax Returns (Form 2550M and 2550Q) or 
Percentage Tax Returns (Form 2551M) covering the months of 
February, March, April, May, June and July of 2019. 
 
The income tax and business tax returns stated above should have 
been filed through the Electronic Filing and Payment System (eFPS). 

 
3. Proof of Ongoing and Awarded Contracts but not yet started 

contracts as identified in the Statement of All Ongoing Government 
& Private Contracts, which shall include the following: 
 

a. Notice to Proceed or equivalent; and/or 
 

b. Certificate of accomplishments signed by the Owner or Owner's 
Project Engineer or in case the project was just awarded or still 
in the mobilization stage, a certification in lieu of the certificate 
of accomplishment signed by the Owner or Owner's Project 
Engineer should be submitted. 
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4. Submission of evidences1 as proof of compliance with the bidder's 
actual offer, if applicable. 
 

5. Valid PhilGEPS Certificate of Registration (Platinum Membership), 
if bidder opted to submit the eligibility documents under the 
Certificate during opening of bids. 

 
N.B. Documents submitted during post-qualification as part of post-
qualification documents must be certified by the authorized representative to 
be true copy/ies from the original.  
 

(f) No further instructions. 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

                                                 

1 In the column "Bidder's Compliance", the bidder must state "comply" against each of the individual parameters of each specification corresponding to 

performance parameter of equipment offered. Statement of "comply" must be supported by evidence in a bidders bid and cross-referenced to that evidence. 

Evidence shall be in the form of manufacturer's or distributor's un-amended sales literature, unconditional statements or specification and compliance issued by 

the manufacturer or distributor, samples, independent test data etc., as appropriate. 
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Section IV. General Conditions of Contract 
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1. Definitions  

For purposes of this Clause, boldface type is used to identify defined terms. 

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the 
Contractor to resolve disputes in the first instance, as provided for in GCC 
Clause 21. 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their 
corresponding unit prices, lump sums, and/or provisional sums. 

1.3. The Completion Date is the date of completion of the Works as certified by 
the Procuring Entity’s Representative, in accordance with GCC Clause 49. 

1.4. The Contract is the contract between the Procuring Entity and the Contractor 
to execute, complete, and maintain the Works. 

1.5 The Contract Effectivity Date is the date of signing of the Contract.  
However, the contractor shall commence execution of the Works on the Start 
Date as defined in GCC Clause 1.28. 

1.6 The Contract Price is the price stated in the Notice of Award and thereafter to 
be paid by the Procuring Entity to the Contractor for the execution of the 
Works in accordance with this Contract 

1.7 Contract Time Extension is the allowable period for the Contractor to 
complete the Works in addition to the original Completion Date stated in this 
Contract. 

1.8  The Contractor is the juridical entity whose proposal has been accepted by 
the Procuring Entity and to whom the Contract to execute the Work was 
awarded. 

1.9  The Contractor’s Bid is the signed offer or proposal submitted by the 
Contractor to the Procuring Entity in response to the Bidding Documents. 

1.10 Days are calendar days; months are calendar months. 

1.11 Dayworks are varied work inputs subject to payment on a time basis for the 
Contractor’s employees and Equipment, in addition to payments for associated 
Materials and Plant. 

1.12 A Defect is any part of the Works not completed in accordance with the 
Contract. 

1.13  The Defects Liability Certificate is the certificate issued by Procuring 
Entity’s Representative upon correction of defects by the Contractor. 

1.14 The Defects Liability Period is the one year period between contract 
completion and final acceptance within which the Contractor assumes the 
responsibility to undertake the repair of any damage to the Works at his own 
expense. 
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1.15 Drawings are graphical presentations of the Works. They include all 
supplementary details, shop drawings, calculations, and other information 
provided or approved for the execution of this Contract. 

1.16 Equipment refers to all facilities, supplies, appliances, materials or things 
required for the execution and completion of the Work provided by the 
Contractor and which shall not form or are not intended to form part of the 
Permanent Works. 

1.17 The Intended Completion Date refers to the date specified in the SCC when 
the Contractor is expected to have completed the Works.  The Intended 
Completion Date may be revised only by the Procuring Entity’s 
Representative by issuing an extension of time or an acceleration order. 

1.18 Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 

1.19 The Notice to Proceed is a written notice issued by the Procuring Entity or the 
Procuring Entity’s Representative to the Contractor requiring the latter to 
begin the commencement of the work not later than a specified or 
determinable date. 

1.20 Permanent Works are all permanent structures and all other project features 
and facilities required to be constructed and completed in accordance with this 
Contract which shall be delivered to the Procuring Entity and which shall 
remain at the Site after the removal of all Temporary Works. 

1.21 Plant refers to the machinery, apparatus, and the like intended to form an 
integral part of the Permanent Works. 

1.22 The Procuring Entity is the party who employs the Contractor to carry out 
the Works stated in the SCC. 

1.23 The Procuring Entity’s Representative refers to the Head of the Procuring 
Entity or his duly authorized representative, identified in the SCC, who shall 
be responsible for supervising the execution of the Works and administering 
this Contract. 

1.24  The Site is the place provided by the Procuring Entity where the Works shall 
be executed and any other place or places which may be designated in the 
SCC, or notified to the Contractor by the Procuring Entity’s Representative as 
forming part of the Site. 

1.25  Site Investigation Reports are those that were included in the Bidding 
Documents and are factual and interpretative reports about the surface and 
subsurface conditions at the Site. 

1.26  Slippage is a delay in work execution occurring when actual accomplishment 
falls below the target as measured by the difference between the scheduled and 
actual accomplishment of the Work by the Contractor as established from the 
work schedule. This is actually described as a percentage of the whole Works.  
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1.27 Specifications means the description of Works to be done and the qualities of 
materials to be used, the equipment to be installed and the mode of 
construction. 

1.28  The Start Date, as specified in the SCC, is the date when the Contractor is 
obliged to commence execution of the Works.  It does not necessarily coincide 
with any of the Site Possession Dates.  

1.29  A Subcontractor is any person or organization to whom a part of the Works 
has been subcontracted by the Contractor, as allowed by the Procuring Entity, 
but not any assignee of such person.  

1.30 Temporary Works are works designed, constructed, installed, and removed 
by the Contractor that are needed for construction or installation of the 
Permanent Works. 

1.31 Work(s) refer to the Permanent Works and Temporary Works to be executed 
by the Contractor in accordance with this Contract, including (i) the furnishing 
of all labor, materials, equipment and others incidental, necessary or 
convenient to the complete execution of the Works; (ii) the passing of any 
tests before acceptance by the Procuring Entity’s Representative; (iii) and the 
carrying out of all duties and obligations of the Contractor imposed by this 
Contract as described in the SCC. 

2. Interpretation 

2.1. In interpreting the Conditions of Contract, singular also means plural, male 
also means female or neuter, and the other way around.  Headings have no 
significance.  Words have their normal meaning under the language of this 
Contract unless specifically defined.  The Procuring Entity’s Representative 
will provide instructions clarifying queries about the Conditions of Contract. 

2.2. If sectional completion is specified in the SCC, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the Completion Date 
and Intended Completion Date for the whole of the Works). 

2.3. The documents forming this Contract shall be interpreted in the following order 
of priority: 

a) Contract Agreement; 

b) Bid Data Sheet; 

c) Instructions to Bidders; 

d) Addenda to the Bidding Documents; 

e) Special Conditions of Contract; 

f) General Conditions of Contract; 
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g) Specifications; 

h) Bill of Quantities; and 

i) Drawings. 

3. Governing Language and Law 

3.1. This Contract has been executed in the English language, which shall be the 
binding and controlling language for all matters relating to the meaning or 
interpretation of this Contract.  All correspondence and other documents 
pertaining to this Contract which are exchanged by the parties shall be written 
in English. 

3.2. This Contract shall be interpreted in accordance with the laws of the Republic 
of the Philippines. 

4. Communications 

Communications between parties that are referred to in the Conditions shall be 
effective only when in writing.  A notice shall be effective only when it is received by 
the concerned party. 

5. Possession of Site 

5.1. On the date specified in the SCC, the Procuring Entity shall grant the 
Contractor possession of so much of the Site as may be required to enable it to 
proceed with the execution of the Works. If the Contractor suffers delay or 
incurs cost from failure on the part of the Procuring Entity to give possession 
in accordance with the terms of this clause, the Procuring Entity’s 
Representative shall give the Contractor a Contract Time Extension and certify 
such sum as fair to cover the cost incurred, which sum shall be paid by 
Procuring Entity. 

5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, 
the Procuring Entity will be deemed to have delayed the start of the relevant 
activities.  The resulting adjustments in contract time to address such delay 
shall be in accordance with GCC Clause 47. 

5.3. The Contractor shall bear all costs and charges for special or temporary right-
of-way required by it in connection with access to the Site. The Contractor 
shall also provide at his own cost any additional facilities outside the Site 
required by it for purposes of the Works. 

5.4. The Contractor shall allow the Procuring Entity’s Representative and any 
person authorized by the Procuring Entity’s Representative access to the Site 
and to any place where work in connection with this Contract is being carried 
out or is intended to be carried out. 
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6. The Contractor’s Obligations 

6.1. The Contractor shall carry out the Works properly and in accordance with this 
Contract. The Contractor shall provide all supervision, labor, Materials, Plant 
and Contractor's Equipment, which may be required. All Materials and Plant 
on Site shall be deemed to be the property of the Procuring Entity. 

6.2. The Contractor shall commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program of Work submitted 
by the Contractor, as updated with the approval of the Procuring Entity’s 
Representative, and complete them by the Intended Completion Date. 

6.3. The Contractor shall be responsible for the safety of all activities on the Site. 

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s 
Representative that comply with the applicable laws where the Site is located. 

6.5. The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel, as referred to in the SCC, to carry out the supervision of the 
Works. The Procuring Entity will approve any proposed replacement of key 
personnel only if their relevant qualifications and abilities are equal to or 
better than those of the personnel listed in the Schedule. 

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a 
member of the Contractor’s staff or work force, for justifiable cause, the 
Contractor shall ensure that the person leaves the Site within seven (7) days 
and has no further connection with the Work in this Contract. 

6.7. During Contract implementation, the Contractor and his subcontractors shall 
abide at all times by all labor laws, including child labor related enactments, 
and other relevant rules. 

6.8. The Contractor shall submit to the Procuring Entity for consent the name and 
particulars of the person authorized to receive instructions on behalf of the 
Contractor. 

6.9. The Contractor shall cooperate and share the Site with other contractors, 
public authorities, utilities, and the Procuring Entity between the dates given 
in the schedule of other contractors particularly when they shall require access 
to the Site.  The Contractor shall also provide facilities and services for them 
during this period.  The Procuring Entity may modify the schedule of other 
contractors, and shall notify the Contractor of any such modification thereto. 

6.10. Should anything of historical or other interest or of significant value be 
unexpectedly discovered on the Site, it shall be the property of the Procuring 
Entity.  The Contractor shall notify the Procuring Entity’s Representative of 
such discoveries and carry out the Procuring Entity’s Representative’s 
instructions in dealing with them. 
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7. Performance Security 

7.1. Within ten (10) calendar days from receipt of the Notice of Award from the 
Procuring Entity but in no case later than the signing of the contract by both 
parties, the Contractor shall furnish the performance security in any of the 
forms prescribed in ITB Clause 32.2. 

7.2. The performance security posted in favor of the Procuring Entity shall be 
forfeited in the event it is established that the Contractor is in default in any of 
its obligations under the Contract.  

7.3. The performance security shall remain valid until issuance by the Procuring 
Entity of the Certificate of Final Acceptance. 

7.4. The performance security may be released by the Procuring Entity and 
returned to the Contractor after the issuance of the Certificate of Final 
Acceptance subject to the following conditions: 

(a) There are no pending claims against the Contractor or the surety 
company filed by the Procuring Entity; 

(b) The Contractor has no pending claims for labor and materials filed 
against it; and 

(c) Other terms specified in the SCC. 

7.5. The Contractor shall post an additional performance security following the 
amount and form specified in ITB Clause 32.2 to cover any cumulative 
increase of more than ten percent (10%) over the original value of the contract 
as a result of amendments to order or change orders, extra work orders and 
supplemental agreements, as the case may be.  The Contractor shall cause the 
extension of the validity of the performance security to cover approved 
contract time extensions. 

7.6. In case of a reduction in the contract value or for partially completed Works 
under the contract which are usable and accepted by the Procuring Entity the 
use of which, in the judgment of the implementing agency or the Procuring 
Entity, will not affect the structural integrity of the entire project, the 
Procuring Entity shall allow a proportional reduction in the original 
performance security, provided that any such reduction is more than ten 
percent (10%) and that the aggregate of such reductions is not more than fifty 
percent (50%) of the original performance security. 

7.7. Unless otherwise indicated in the SCC, the Contractor, by entering into the 
Contract with the Procuring Entity, acknowledges the right of the Procuring 
Entity to institute action pursuant to  Act 3688 against any subcontractor be 
they an individual, firm, partnership, corporation, or association supplying the 
Contractor with labor, materials and/or equipment for the performance of this 
Contract. 
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8. Subcontracting 

8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract 
Works more than the percentage specified in BDS Clause 8.1. 

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of 
any liability or obligation under this Contract.  The Contractor will be 
responsible for the acts, defaults, and negligence of any subcontractor, its 
agents, servants or workmen as fully as if these were the Contractor’s own 
acts, defaults, or negligence, or those of its agents, servants or workmen. 

8.3. If subcontracting is allowed. The contractor may identify its subcontractor 
during contract implementation stage. Subcontractors disclosed and identified 
during the bidding may be changed during the implementation of this 
Contract. In either case, subcontractors must submit the documentary 
requirements under ITB Clause 12 and comply with the eligibility criteria 
specified in the BDS. In the event that any subcontractor is found by any 
Procuring Entity to be eligible, the subcontracting of such portion of the 
Works shall be disallowed. 

9. Liquidated Damages 

9.1. The Contractor shall pay liquidated damages to the Procuring Entity for each 
day that the Completion Date is later than the Intended Completion Date.  The 
applicable liquidated damages is at least one-tenth (1/10) of a percent of the 
cost of the unperformed portion for every day of delay.  The total amount of 
liquidated damages shall not exceed ten percent (10%) of the amount of the 
contract.  The Procuring Entity may deduct liquidated damages from payments 
due to the Contractor.  Payment of liquidated damages shall not affect the 
Contractor’s liabilities. Once the cumulative amount of liquidated damages 
reaches ten percent (10%) of the amount of this Contract, the Procuring Entity 
may rescind or terminate this Contract, without prejudice to other courses of 
action and remedies available under the circumstances. 

9.2. If the Intended Completion Date is extended after liquidated damages have 
been paid, the Engineer of the Procuring Entity shall correct any overpayment 
of liquidated damages by the Contractor by adjusting the next payment 
certificate.  

10. Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 
referred to in the SCC supplemented by any information obtained by the Contractor. 

11. The Procuring Entity, Licenses and Permits 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for 
permits, licenses or approvals, which are required for the Works. 

12. Contractor’s Risk and Warranty Security 
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12.1. The Contractor shall assume full responsibility for the Works from the time 
project construction commenced up to final acceptance by the Procuring 
Entity and shall be held responsible for any damage or destruction of the 
Works except those occasioned by force majeure. The Contractor shall be 
fully responsible for the safety, protection, security, and convenience of his 
personnel, third parties, and the public at large, as well as the Works, 
Equipment, installation, and the like to be affected by his construction work.  

12.2. The defects liability period for infrastructure projects shall be one year from 
contract completion up to final acceptance by the Procuring Entity.  During 
this period, the Contractor shall undertake the repair works, at his own 
expense, of any damage to the Works on account of the use of materials of 
inferior quality within ninety (90) days from the time the HoPE has issued an 
order to undertake repair.  In case of failure or refusal to comply with this 
mandate, the Procuring Entity shall undertake such repair works and shall be 
entitled to full reimbursement of expenses incurred therein upon demand. 

12.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply 
with the preceding paragraph, the Procuring Entity shall forfeit its 
performance security, subject its property(ies) to attachment or garnishment 
proceedings, and perpetually disqualify it from participating in any public 
bidding. All payables of the GoP in his favor shall be offset to recover the 
costs.  

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor 
shall be held responsible for “Structural Defects,” i.e., major 
faults/flaws/deficiencies in one or more key structural elements of the project 
which may lead to structural  failure of the completed elements or structure, or 
“Structural Failures,” i.e., where one or more key structural elements in an 
infrastructure facility fails or collapses, thereby rendering the facility or part 
thereof incapable of withstanding the design loads, and/or endangering the 
safety of the users or the general public: 

(a) Contractor – Where Structural Defects/Failures arise due to faults 
attributable to improper construction, use of inferior 
quality/substandard materials, and any violation of the contract plans 
and specifications, the contractor shall be held liable; 

(b) Consultants – Where Structural Defects/Failures arise due to faulty 
and/or inadequate design and specifications as well as construction 
supervision, then the consultant who prepared the design or undertook 
construction supervision for the project shall be held liable; 

(c) Procuring Entity’s Representatives/Project Manager/Construction 
Managers and Supervisors – The project owner’s representative(s), 
project manager, construction manager, and supervisor(s) shall be held 
liable in cases where the Structural Defects/Failures are due to his/their 
willful intervention in altering the designs and other specifications; 
negligence or omission in not approving or acting on proposed changes 
to noted defects or deficiencies in the design and/or specifications; and 
the use of substandard construction materials in the project; 
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(d) Third Parties - Third Parties shall be held liable in cases where 
Structural Defects/Failures are caused by work undertaken by them 
such as leaking pipes, diggings or excavations, underground cables and 
electrical wires, underground tunnel, mining shaft and the like, in 
which case the applicable warranty to such structure should be levied 
to third parties for their construction or restoration works. 

(e) Users - In cases where Structural Defects/Failures are due to 
abuse/misuse by the end user of the constructed facility and/or non–
compliance by a user with the technical design limits and/or intended 
purpose of the same, then the user concerned shall be held liable. 

12.5. The warranty against Structural Defects/Failures, except those occasioned on 
force majeure, shall cover the period specified in the SCC reckoned from the 
date of issuance of the Certificate of Final Acceptance by the Procuring Entity.  

12.6. The Contractor shall be required to put up a warranty security in the form of 
cash, bank guarantee, letter of credit, GSIS or surety bond callable on demand, 
in accordance with the following schedule: 

Form of Warranty 
Amount of Warranty Security 
 Not less than the Percentage 
(%) of Total Contract Price 

(a) Cash or letter of credit issued by 
Universal or Commercial bank: 
provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a Universal or 
Commercial bank, if issued by a 
foreign bank 

Five Percent (5%) 

(b) Bank guarantee confirmed by 
Universal or Commercial bank: 
provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a Universal or 
Commercial bank, if issued by a 
foreign bank 

Ten Percent (10%) 

(c) Surety bond callable upon demand 
issued by GSIS or any surety or 
insurance company duly certified by 
the Insurance Commission 

Thirty Percent (30%) 

12.7. The warranty security shall be stated in Philippine Pesos and shall remain 
effective for one year from the date of issuance of the Certificate of Final 
Acceptance by the Procuring Entity, and returned only after the lapse of said 
one year period. 

12.8. In case of structural defects/failure occurring during the applicable warranty 
period provided in GCC Clause 12.5, the Procuring Entity shall undertake the 
necessary restoration or reconstruction works and shall be entitled to full 
reimbursement by the parties found to be liable for expenses incurred therein 
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upon demand, without prejudice to the filing of appropriate administrative, 
civil, and/or criminal charges against the responsible persons as well as the 
forfeiture of the warranty security posted in favor of the Procuring Entity. 

13. Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 
under this Contract shall be as provided by the laws of the Republic of the 
Philippines. 

14. Procuring Entity’s Risk 

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, 
the following are risks of the Procuring Entity: 

(a) The risk of personal injury, death, or loss of or damage to property 
(excluding the Works, Plant, Materials, and Equipment), which are due 
to: 

(i) any type of use or occupation of the Site authorized by the 
Procuring Entity after the official acceptance of the works; or 

(ii) negligence, breach of statutory duty, or interference with any 
legal right by the Procuring Entity or by any person employed 
by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to 
the extent that it is due to a fault of the Procuring Entity or in the 
Procuring Entity’s design, or due to war or radioactive contamination 
directly affecting the country where the Works are to be executed. 

15. Insurance 

15.1. The Contractor shall, under his name and at his own expense, obtain and 
maintain, for the duration of this Contract, the following insurance coverage: 

(a) Contractor’s All Risk Insurance; 

(b) Transportation to the project Site of Equipment, Machinery, and 
Supplies owned by the Contractor; 

(c) Personal injury or death of Contractor’s employees; and 

(d) Comprehensive insurance for third party liability to Contractor’s direct 
or indirect act or omission causing damage to third persons. 

15.2. The Contractor shall provide evidence to the Procuring Entity’s 
Representative that the insurances required under this Contract have been 
effected and shall, within a reasonable time, provide copies of the insurance 
policies to the Procuring Entity’s Representative.  Such evidence and such 
policies shall be provided to the Procuring Entity’s through the Procuring 
Entity’s Representative. 
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15.3. The Contractor shall notify the insurers of changes in the nature, extent, or 
program for the execution of the Works and ensure the adequacy of the 
insurances at all times in accordance with the terms of this Contract and shall 
produce to the Procuring Entity’s Representative the insurance policies in 
force including the receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 
company approved by the Procuring Entity’s Representative. 

15.4. If the Contractor fails to obtain and keep in force the insurances referred to 
herein or any other insurance which he may be required to obtain under the 
terms of this Contract, the Procuring Entity may obtain and keep in force any 
such insurances and pay such premiums as may be necessary for the purpose.  
From time to time, the Procuring Entity may deduct the amount it shall pay for 
said premiums including twenty five percent (25%) therein from any monies 
due, or which may become due, to the Contractor, without prejudice to the 
Procuring Entity exercising its right to impose other sanctions against the 
Contractor pursuant to the provisions of this Contract. 

15.5. In the event the Contractor fails to observe the above safeguards, the 
Procuring Entity may, at the Contractor’s expense, take whatever measure is 
deemed necessary for its protection and that of the Contractor’s personnel and 
third parties, and/or order the interruption of dangerous Works.  In addition, 
the Procuring Entity may refuse to make the payments under GCC Clause 40 
until the Contractor complies with this Clause. 

15.6. The Contractor shall immediately replace the insurance policy obtained as 
required in this Contract, without need of the Procuring Entity’s demand, with 
a new policy issued by a new insurance company acceptable to the Procuring 
Entity for any of the following grounds: 

(a) The issuer of the insurance policy to be replaced has:  

(i) become bankrupt;  

(ii) been placed under receivership or under a management 
committee;  

(iii) been sued for suspension of payment; or 

(iv) been suspended by the Insurance Commission and its license to 
engage in business or its authority to issue insurance policies 
cancelled; or  

(v) Where reasonable grounds exist that the insurer may not be 
able, fully and promptly, to fulfill its obligation under the 
insurance policy. 
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16. Termination for Default of Contractor 

16.1. The Procuring Entity shall terminate this Contract for default when any of the 
following conditions attend its implementation: 

(i) Due to the Contractor’s fault and while the project is on-going, it has 
incurred negative slippage of fifteen percent (15%) or more in 
accordance with Presidential Decree 1870, regardless of whether or not 
previous warnings and notices have been issued for the Contractor to 
improve his performance; 

(ii) Due to its own fault and after this Contract time has expired, the 
Contractor incurs delay in the completion of the Work after this 
Contract has expired; or 

(iii) The Contractor: 

(i) abandons the contract Works, refuses or fails to comply with a 
valid instruction of the Procuring Entity or fails to proceed 
expeditiously and without delay despite a written notice by the 
Procuring Entity; 

(ii) does not actually have on the project Site the minimum 
essential equipment listed on the bid necessary to prosecute the 
Works in accordance with the approved Program of Work and 
equipment deployment schedule as required for the project; 

(iii) does not execute the Works in accordance with this Contract or 
persistently or flagrantly neglects to carry out its obligations 
under this Contract; 

(iv) neglects or refuses to remove materials or to perform a new 
Work that has been rejected as defective or unsuitable; or 

(v) sub-lets any part of this Contract without approval by the 
Procuring Entity. 

16.2. All materials on the Site, Plant, Works, including Equipment purchased and 
funded under the Contract shall be deemed to be the property of the Procuring 
Entity if this Contract is rescinded because of the Contractor’s default. 

17. Termination for Default of Procuring Entity 

The Contractor may terminate this Contract with the Procuring Entity if the works are 
completely stopped for a continuous period of at least sixty (60) calendar days 
through no fault of its own, due to any of the following reasons: 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 
materials, right-of-way, or other items it is obligated to furnish under the terms 
of this Contract; or 
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(b) The prosecution of the Work is disrupted by the adverse peace and order 
situation, as certified by the Armed Forces of the Philippines Provincial 
Commander and approved by the Secretary of National Defense. 

18. Termination for Other Causes 

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any 
time for its convenience.  The HoPE may terminate this Contract for the 
convenience of the Procuring Entity if he has determined the existence of 
conditions that make Project Implementation economically, financially or 
technically impractical and/or unnecessary, such as, but not limited to, 
fortuitous event(s) or changes in law and National Government policies. 

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other 
party causes a fundamental breach of this Contract. 

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the 
following: 

(a) The Contractor stops work for twenty eight (28) days when no 
stoppage of work is shown on the current Program of Work and the 
stoppage has not been authorized by the Procuring Entity’s 
Representative; 

(b) The Procuring Entity’s Representative instructs the Contractor to delay 
the progress of the Works, and the instruction is not withdrawn within 
twenty eight (28) days; 

(c) The Procuring Entity shall terminate this Contract if the Contractor is 
declared bankrupt or insolvent as determined with finality by a court of 
competent jurisdiction.  In this event, termination will be without 
compensation to the Contractor, provided that such termination will 
not prejudice or affect any right of action or remedy which has accrued 
or will accrue thereafter to the Procuring Entity and/or the Contractor.  
In the case of the Contractor's insolvency, any Contractor's Equipment 
which the Procuring Entity instructs in the notice is to be used until the 
completion of the Works; 

(d) A payment certified by the Procuring Entity’s Representative is not 
paid by the Procuring Entity to the Contractor within eighty four (84) 
days from the date of the Procuring Entity’s Representative’s 
certificate; 

(e) The Procuring Entity’s Representative gives Notice that failure to 
correct a particular Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of time 
determined by the Procuring Entity’s Representative; 

(f) The Contractor does not maintain a Security, which is required;  
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(g) The Contractor has delayed the completion of the Works by the 
number of days for which the maximum amount of liquidated damages 
can be paid, as defined in the GCC Clause 9; and 

(h) In case it is determined prima facie by the Procuring Entity that the 
Contractor has engaged, before or during the implementation of the 
contract, in unlawful deeds and behaviors relative to contract 
acquisition and implementation, such as, but not limited to, the 
following:  

(i) corrupt, fraudulent, collusive, coercive, and obstructive  
practices as defined in ITB Clause 3.1(a), unless otherwise 
specified in the SCC;  

(ii) drawing up or using forged documents;  

(iii) using adulterated materials, means or methods, or engaging in 
production contrary to rules of science or the trade; and  

(iv) any other act analogous to the foregoing. 

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to 
impose the maximum civil, administrative and/or criminal penalties available 
under the applicable law on individuals and organizations deemed to be 
involved with corrupt, fraudulent, or coercive practices. 

18.5. When persons from either party to this Contract gives notice of a fundamental 
breach to the Procuring Entity’s Representative  in order to terminate the 
existing contract for a cause other than those listed under GCC Clause 18.3, 
the Procuring Entity’s Representative shall decide whether the breach is 
fundamental or not. 

18.6. If this Contract is terminated, the Contractor shall stop work immediately, 
make the Site safe and secure, and leave the Site as soon as reasonably 
possible. 

19. Procedures for Termination of Contracts 

19.1. The following provisions shall govern the procedures for the termination of 
this Contract: 

(a) Upon receipt of a written report of acts or causes which may constitute 
ground(s) for termination as aforementioned, or upon its own initiative, 
the Procuring Entity shall, within a period of seven (7) calendar days, 
verify the existence of such ground(s) and cause the execution of a 
Verified Report, with all relevant evidence attached; 

(b) Upon recommendation by the Procuring Entity, the HoPE shall 
terminate this Contract only by a written notice to the Contractor 
conveying the termination of this Contract. The notice shall state: 
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(i) that this Contract is being terminated for any of the ground(s) 
afore-mentioned, and a statement of the acts that constitute the 
ground(s) constituting the same; 

(ii) the extent of termination, whether in whole or in part;  

(iii) an instruction to the Contractor to show cause as to why this 
Contract should not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the 
Verified Report; 

(c) Within a period of seven (7) calendar days from receipt of the Notice 
of Termination, the Contractor shall submit to the HoPE a verified 
position paper stating why the contract should not be terminated.  If the 
Contractor fails to show cause after the lapse of the seven (7) day 
period, either by inaction or by default, the HoPE shall issue an order 
terminating the contract;  

(d) The Procuring Entity may, at anytime before receipt of the 
Contractor’s verified position paper described in item (c) above 
withdraw the Notice to Terminate if it is determined that certain items 
or works subject of the notice had been completed, delivered, or 
performed before the Contractor’s receipt of the notice;  

(e) Within a non-extendible period of ten (10) calendar days from receipt 
of the verified position paper, the HoPE shall decide whether or not to 
terminate this Contract.  It shall serve a written notice to the Contractor 
of its decision and, unless otherwise provided in the said notice, this 
Contract is deemed terminated from receipt of the Contractor of the 
notice of decision.  The termination shall only be based on the 
ground(s) stated in the Notice to Terminate; and 

(f) The HoPE may create a Contract Termination Review Committee 
(CTRC) to assist him in the discharge of this function.  All decisions 
recommended by the CTRC shall be subject to the approval of the 
HoPE. 

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition 
of additional administrative sanctions as the internal rules of the agency may 
provide and/or further criminal prosecution as provided by applicable laws, 
the procuring entity shall impose on contractors after the termination of the 
contract the penalty of suspension for one (1) year for the first offense, 
suspension for two (2) years for the second offense from participating in the 
public bidding process, for violations committed during the contract 
implementation stage, which include but not limited to the following: 



 

66 

(a) Failure of the contractor, due solely to his fault or negligence, to 
mobilize and start work or performance within the specified period in 
the Notice to Proceed (“NTP”); 

(b) Failure by the contractor to fully and faithfully comply with its 
contractual obligations without valid cause, or failure by the contractor 
to comply with any written lawful instruction of the procuring entity or 
its representative(s) pursuant to the implementation of the contract.  
For the procurement of infrastructure projects or consultancy contracts, 
lawful instructions include but are not limited to the following: 

(i) Employment of competent technical personnel, competent 
engineers and/or work supervisors; 

(ii) Provision of warning signs and barricades in accordance with 
approved plans and specifications and contract provisions; 

(iii) Stockpiling in proper places of all materials and removal from 
the project site of waste and excess materials, including broken 
pavement and excavated debris in accordance with approved 
plans and specifications and contract provisions; 

(iv) Deployment of committed equipment, facilities, support staff 
and manpower; and 

(v) Renewal of the effectivity dates of the performance security 
after its expiration during the course of contract 
implementation. 

(c) Assignment and subcontracting of the contract or any part thereof or 
substitution of key personnel named in the proposal without prior 
written approval by the procuring entity. 

(d) Poor performance by the contractor or unsatisfactory quality and/or 
progress of work arising from his fault or negligence as reflected in the 
Constructor's Performance Evaluation System (“CPES”) rating sheet.  
In the absence of the CPES rating sheet, the existing performance 
monitoring system of the procuring entity shall be applied.  Any of the 
following acts by the  Contractor shall be construed as poor 
performance: 

(i) Negative slippage of 15% and above within the critical path of 
the project due entirely to the fault or negligence of the 
contractor; and 

(ii) Quality of materials and workmanship not complying with the 
approved specifications arising from the contractor's fault or 
negligence. 
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(e) Willful or deliberate abandonment or non-performance of the project 
or contract by the contractor resulting to substantial breach thereof 
without lawful and/or just cause. 

In addition to the penalty of suspension, the performance security posted by 
the contractor shall also be forfeited. 

20. Force Majeure, Release From Performance 

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” 
may be used interchangeably.  In this regard, a fortuitous event or force 
majeure shall be interpreted to mean an event which the Contractor could not 
have foreseen, or which though foreseen, was inevitable.  It shall not include 
ordinary unfavorable weather conditions; and any other cause the effects of 
which could have been avoided with the exercise of reasonable diligence by 
the Contractor. 

20.2. If this Contract is discontinued by an outbreak of war or by any other event 
entirely outside the control of either the Procuring Entity or the Contractor, the 
Procuring Entity’s Representative shall certify that this Contract has been 
discontinued.  The Contractor shall make the Site safe and stop work as 
quickly as possible after receiving this certificate and shall be paid for all 
works carried out before receiving it and for any Work carried out afterwards 
to which a commitment was made. 

20.3. If the event continues for a period of eighty four (84) days, either party may 
then give notice of termination, which shall take effect twenty eight (28) days 
after the giving of the notice. 

20.4. After termination, the Contractor shall be entitled to payment of the unpaid 
balance of the value of the Works executed and of the materials and Plant 
reasonably delivered to the Site, adjusted by the following: 

(a) any sum to which the Contractor is entitled under GCC Clause 28; 

(b) the cost of his suspension and demobilization; 

(c) any sum to which the Procuring Entity is entitled. 

20.5. The net balance due shall be paid or repaid within a reasonable time period 
from the time of the notice of termination. 

21. Resolution of Disputes 

21.1. If any dispute or difference of any kind whatsoever shall arise between the 
parties in connection  with the implementation of the contract covered by the 
Act and this IRR, the parties shall make every effort to resolve amicably such 
dispute or difference by mutual consultation. 

21.2. If the Contractor believes that a decision taken by the Procuring Entity’s 
Representative was either outside the authority given to the Procuring Entity’s 
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Representative by this Contract or that the decision was wrongly taken, the 
decision shall be referred to the Arbiter indicated in the SCC within fourteen 
(14) days of the notification of the Procuring Entity’s Representative’s 
decision. 

21.3. Any and all disputes arising from the implementation of this Contract covered 
by the R.A. 9184 and its IRR shall be submitted to arbitration in the 
Philippines according to the provisions of Republic Act No. 876, otherwise 
known as the “ Arbitration Law” and Republic Act 9285, otherwise known as 
the “Alternative Dispute Resolution Act of 2004”: Provided, however, That, 
disputes that are within the competence of the Construction Industry 
Arbitration Commission to resolve shall be referred thereto.  The process of 
arbitration shall be incorporated as a provision in this Contract that will be 
executed pursuant to the provisions of the Act and its IRR: Provided, further, 
That, by mutual agreement, the parties may agree in writing to resort to other 
alternative modes of dispute resolution.   

22. Suspension of Loan, Credit, Grant, or Appropriation 

In the event that the Funding Source suspends the Loan, Credit, Grant, or 
Appropriation to the Procuring Entity, from which part of the payments to the 
Contractor are being made: 

(a) The Procuring Entity is obligated to notify the Contractor of such suspension 
within seven (7) days of having received the suspension notice. 

(b) If the Contractor has not received sums due it for work already done within 
forty five (45) days from the time the Contractor’s claim for payment has been 
certified by the Procuring Entity’s Representative, the Contractor may 
immediately issue a suspension of work notice in accordance with GCC 
Clause 45.2. 

23. Procuring Entity’s Representative’s Decisions 

23.1. Except where otherwise specifically stated, the Procuring Entity’s 
Representative will decide contractual matters between the Procuring Entity 
and the Contractor in the role representing the Procuring Entity.  

23.2. The Procuring Entity’s Representative may delegate any of his duties and 
responsibilities to other people, except to the Arbiter, after notifying the 
Contractor, and may cancel any delegation after notifying the Contractor. 

24. Approval of Drawings and Temporary Works by the Procuring 
Entity’s Representative 

24.1. All Drawings prepared by the Contractor for the execution of the Temporary 
Works, are subject to prior approval by the Procuring Entity’s Representative 
before its use.  

24.2. The Contractor shall be responsible for design of Temporary Works. 
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24.3. The Procuring Entity’s Representative’s approval shall not alter the 
Contractor’s responsibility for design of the Temporary Works. 

24.4. The Contractor shall obtain approval of third parties to the design of the 
Temporary Works, when required by the Procuring Entity. 

25. Acceleration and Delays Ordered by the Procuring Entity’s 
Representative 

25.1. When the Procuring Entity wants the Contractor to finish before the Intended 
Completion Date, the Procuring Entity’s Representative will obtain priced 
proposals for achieving the necessary acceleration from the Contractor.  If the 
Procuring Entity accepts these proposals, the Intended Completion Date will 
be adjusted accordingly and confirmed by both the Procuring Entity and the 
Contractor. 

25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the 
Procuring Entity, they are incorporated in the Contract Price and treated as a 
Variation. 

26. Extension of the Intended Completion Date 

26.1. The Procuring Entity’s Representative shall extend the Intended Completion 
Date if a Variation is issued which makes it impossible for the Intended 
Completion Date to be achieved by the Contractor without taking steps to 
accelerate the remaining work, which would cause the Contractor to incur 
additional costs.  No payment shall be made for any event which may warrant 
the extension of the Intended Completion Date. 

26.2. The Procuring Entity’s Representative shall decide whether and by how much 
to extend the Intended Completion Date within twenty one (21) days of the 
Contractor asking the Procuring Entity’s Representative for a decision thereto 
after fully submitting all supporting information.  If the Contractor has failed 
to give early warning of a delay or has failed to cooperate in dealing with a 
delay, the delay by this failure shall not be considered in assessing the new 
Intended Completion Date. 

27. Right to Vary 

27.1. The Procuring Entity’s Representative with the prior approval of the Procuring 
Entity may instruct Variations, up to a maximum cumulative amount of ten 
percent (10%) of the original contract cost. 

27.2. Variations shall be valued as follows: 

(a) At a lump sum price agreed between the parties;  

(b) where appropriate, at rates in this Contract; 

(c) in the absence of appropriate rates, the rates in this Contract shall be 
used as the basis for valuation; or failing which 
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(d) at appropriate new rates, equal to or lower than current industry rates 
and to be agreed upon by both parties and approved by the HoPE. 

28. Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the 
Contractor shall be entitled to the amount of such cost. If as a result of any of the said 
events, it is necessary to change the Works, this shall be dealt with as a Variation. 

29. Dayworks 

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated 
in the SCC, the Dayworks rates in the Contractor’s bid shall be used for small 
additional amounts of work only when the Procuring Entity’s Representative 
has given written instructions in advance for additional work to be paid for in 
that way. 

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on 
forms approved by the Procuring Entity’s Representative.  Each completed 
form shall be verified and signed by the Procuring Entity’s Representative 
within two days of the work being done. 

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms. 

30. Early Warning 

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest 
opportunity of specific likely future events or circumstances that may 
adversely affect the quality of the work, increase the Contract Price, or delay 
the execution of the Works.  The Procuring Entity’s Representative may 
require the Contractor to provide an estimate of the expected effect of the 
future event or circumstance on the Contract Price and Completion Date.  The 
estimate shall be provided by the Contractor as soon as reasonably possible. 

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in 
making and considering proposals for how the effect of such an event or 
circumstance can be avoided or reduced by anyone involved in the work and 
in carrying out any resulting instruction of the Procuring Entity’s 
Representative. 

31. Program of Work 

31.1. Within the time stated in the SCC, the Contractor shall submit to the 
Procuring Entity’s Representative for approval a Program of Work showing 
the general methods, arrangements, order, and timing for all the activities in 
the Works. 

31.2. An update of the Program of Work shall show the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the 
remaining work, including any changes to the sequence of the activities. 
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31.3. The Contractor shall submit to the Procuring Entity’s Representative for 
approval an updated Program of Work at intervals no longer than the period 
stated in the SCC.  If the Contractor does not submit an updated Program of 
Work within this period, the Procuring Entity’s Representative may withhold 
the amount stated in the SCC from the next payment certificate and continue 
to withhold this amount until the next payment after the date on which the 
overdue Program of Work has been submitted. 

31.4. The Procuring Entity’s Representative’s approval of the Program of Work 
shall not alter the Contractor’s obligations.  The Contractor may revise the 
Program of Work and submit it to the Procuring Entity’s Representative again 
at any time.  A revised Program of Work shall show the effect of any approved 
Variations. 

31.5. When the Program of Work is updated, the Contractor shall provide the 
Procuring Entity’s Representative with an updated cash flow forecast.  The 
cash flow forecast shall include different currencies, as defined in the 
Contract, converted as necessary using the Contract exchange rates. 

31.6. All Variations shall be included in updated Program of Work produced by the 
Contractor. 

32. Management Conferences 

32.1. Either the Procuring Entity’s Representative or the Contractor may require the 
other to attend a Management Conference.  The Management Conference shall 
review the plans for remaining work and deal with matters raised in 
accordance with the early warning procedure. 

32.2. The Procuring Entity’s Representative shall record the business of 
Management Conferences and provide copies of the record to those attending 
the Conference and to the Procuring Entity.  The responsibility of the parties 
for actions to be taken shall be decided by the Procuring Entity’s 
Representative either at the Management Conference or after the Management 
Conference and stated in writing to all who attended the Conference. 

33. Bill of Quantities 

33.1. The Bill of Quantities shall contain items of work for the construction, 
installation, testing, and commissioning of work to be done by the Contractor. 

33.2. The Bill of Quantities is used to calculate the Contract Price.  The Contractor 
is paid for the quantity of the work done at the rate in the Bill of Quantities for 
each item. 

33.3. If the final quantity of any work done differs from the quantity in the Bill of 
Quantities for the particular item and is not more than twenty five percent 
(25%) of the original quantity, provided the aggregate changes for all items do 
not exceed ten percent (10%) of the Contract price, the Procuring Entity’s 
Representative shall make the necessary adjustments to allow for the changes 
subject to applicable laws, rules, and regulations. 
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33.4. If requested by the Procuring Entity’s Representative, the Contractor shall 
provide the Procuring Entity’s Representative with a detailed cost breakdown 
of any rate in the Bill of Quantities. 

34. Instructions, Inspections and Audits 

34.1. The Procuring Entity’s personnel shall at all reasonable times during 
construction of the Work be entitled to examine, inspect, measure and test the 
materials and workmanship, and to check the progress of the construction.  

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a 
test not specified in the Specification to check whether any work has a defect 
and the test shows that it does, the Contractor shall pay for the test and any 
samples.  If there is no defect, the test shall be a Compensation Event. 

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect 
the Contractor’s accounts and records relating to the performance of the 
Contractor and to have them audited by auditors appointed by the Funding 
Source, if so required by the Funding Source. 

35. Identifying Defects 

The Procuring Entity’s Representative shall check the Contractor’s work and notify 
the Contractor of any defects that are found.  Such checking shall not affect the 
Contractor’s responsibilities.  The Procuring Entity’s Representative may instruct the 
Contractor to search uncover defects and test any work that the Procuring Entity’s 
Representative considers below standards and defective. 

36. Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between 
the Start Date and the end of the Defects Liability Periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s 
acts or omissions. 

37. Correction of Defects 

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of 
any defects before the end of the Defects Liability Period, which is One (1) 
year from project completion up to final acceptance by the Procuring Entity’s 
Representative.   

37.2. Every time notice of a defect is given, the Contractor shall correct the notified 
defect within the length of time specified in the Procuring Entity’s 
Representative’s notice. 

37.3. The Contractor shall correct the defects which he notices himself before the 
end of the Defects Liability Period. 

37.4. The Procuring Entity shall certify that all defects have been corrected. If the 
Procuring Entity considers that correction of a defect is not essential, he can 
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request the Contractor to submit a quotation for the corresponding reduction in 
the Contract Price. If the Procuring Entity accepts the quotation, the 
corresponding change in the SCC is a Variation. 

38. Uncorrected Defects 

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days 
notice of his intention to use a third party to correct a Defect. If the Contractor 
does not correct the Defect himself within the period, the Procuring Entity 
may have the Defect corrected by the third party. The cost of the correction 
will be deducted from the Contract Price. 

38.2. The use of a third party to correct defects that are uncorrected by the 
Contractor will in no way relieve the Contractor of its liabilities and warranties 
under the Contract. 

39. Advance Payment 

39.1. The Procuring Entity shall, upon a written request of the contractor which 
shall be submitted as a contract document, make an advance payment to the 
contractor in an amount not exceeding fifteen percent (15%) of the total 
contract price, to be made in lump sum or, at the most two, installments 
according to a schedule specified in the SCC. 

39.2. The advance payment shall be made only upon the submission to and 
acceptance by the Procuring Entity of an irrevocable standby letter of credit of 
equivalent value from a commercial bank, a bank guarantee or a surety bond 
callable upon demand, issued by a surety or insurance company duly licensed 
by the Insurance Commission and confirmed by the Procuring Entity. 

39.3. The advance payment shall be repaid by the Contractor by an amount equal to 
the percentage of the total contract price used for the advance payment. 

39.4. The contractor may reduce his standby letter of credit or guarantee instrument 
by the amounts refunded by the Monthly Certificates in the advance payment. 

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price 
as stipulated in the Conditions of Contract, subject to the maximum amount 
stated in SCC Clause 39.1. 

40. Progress Payments 

40.1. The Contractor may submit a request for payment for Work accomplished.  
Such request for payment shall be verified and certified by the Procuring 
Entity’s Representative/Project Engineer.  Except as otherwise stipulated in 
the SCC, materials and equipment delivered on the site but not completely put 
in place shall not be included for payment.   

40.2. The Procuring Entity shall deduct the following from the certified gross 
amounts to be paid to the contractor as progress payment: 
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(a) Cumulative value of the work previously certified and paid for. 

(b) Portion of the advance payment to be recouped for the month. 

(c) Retention money in accordance with the condition of contract. 

(d) Amount to cover third party liabilities. 

(e) Amount to cover uncorrected discovered defects in the works. 

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention.  The Procuring Entity shall pay the Contractor the 
amounts certified by the Procuring Entity’s Representative within twenty eight 
(28) days from the date each certificate was issued.  No payment of interest for 
delayed payments and adjustments shall be made by the Procuring Entity. 

40.4. The first progress payment may be paid by the Procuring Entity to the 
Contractor provided that at least twenty percent (20%) of the work has been 
accomplished as certified by the Procuring Entity’s Representative. 

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be 
paid for by the Procuring Entity and shall be deemed covered by other rates 
and prices in the Contract. 

41. Payment Certificates 

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly 
statements of the estimated value of the work executed less the cumulative 
amount certified previously. 

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly 
statement and certify the amount to be paid to the Contractor. 

41.3. The value of Work executed shall: 

(a) be determined by the Procuring Entity’s Representative; 

(b) comprise the value of the quantities of the items in the Bill of 
Quantities completed; and 

(c) include the valuations of approved variations. 

41.4. The Procuring Entity’s Representative may exclude any item certified in a 
previous certificate or reduce the proportion of any item previously certified in 
any certificate in the light of later information. 

42. Retention 

42.1. The Procuring Entity shall retain from each payment due to the Contractor an 
amount equal to a percentage thereof using the rate as specified in GCC Sub-
Clause 42.2. 
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42.2. Progress payments are subject to retention of ten percent (10%), referred to as 
the “retention money.”  Such retention shall be based on the total amount due 
to the Contractor prior to any deduction and shall be retained from every 
progress payment until fifty percent (50%) of the value of Works, as 
determined by the Procuring Entity, are completed.  If, after fifty percent 
(50%) completion, the Work is satisfactorily done and on schedule, no 
additional retention shall be made; otherwise, the ten percent (10%) retention 
shall again be imposed using the rate specified therefor. 

42.3. The total “retention money” shall be due for release upon final acceptance of 
the Works.  The Contractor may, however, request the substitution of the 
retention money for each progress billing with irrevocable standby letters of 
credit from a commercial bank, bank guarantees or surety bonds callable on 
demand, of amounts equivalent to the retention money substituted for and 
acceptable to the Procuring Entity, provided that the project is on schedule and 
is satisfactorily undertaken.  Otherwise, the ten (10%) percent retention shall 
be made.  Said irrevocable standby letters of credit, bank guarantees and/or 
surety bonds, to be posted in favor of the Government shall be valid for a 
duration to be determined by the concerned implementing office/agency or 
Procuring Entity and will answer for the purpose for which the ten (10%) 
percent retention is intended, i.e., to cover uncorrected discovered defects and 
third party liabilities. 

42.4. On completion of the whole Works, the Contractor may substitute retention 
money with an “on demand” Bank guarantee in a form acceptable to the 
Procuring Entity. 

43. Variation Orders 

43.1. Variation Orders may be issued by the Procuring Entity to cover any 
increase/decrease in quantities, including the introduction of new work items 
that are not included in the original contract or reclassification of work items 
that are either due to change of plans, design or alignment to suit actual field 
conditions resulting in disparity between the preconstruction plans used for 
purposes of bidding and the “as staked plans” or construction drawings 
prepared after a joint survey by the Contractor and the Procuring Entity after 
award of the contract, provided that the cumulative amount of the Variation 
Order does not exceed ten percent (10%) of the original project cost. The 
addition/deletion of Works should be within the general scope of the project as 
bid and awarded. The scope of works shall not be reduced so as to 
accommodate a positive Variation Order. A Variation Order may either be in 
the form of a Change Order or Extra Work Order. 

43.2. A Change Order may be issued by the Procuring Entity to cover any 
increase/decrease in quantities of original Work items in the contract. 

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the 
introduction of new work necessary for the completion, improvement or 
protection of the project which were not included as items of Work in the 
original contract, such as, where there are subsurface or latent physical 
conditions at the site differing materially from those indicated in the contract, 
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or where there are duly unknown physical conditions at the site of an unusual 
nature differing materially from those ordinarily encountered and generally 
recognized as inherent in the Work or character provided for in the contract. 

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of 
another contract to be bid out if the works are separable from the original 
contract.  In exceptional cases where it is urgently necessary to complete the 
original scope of work, the HoPE may authorize a positive Variation Order go 
beyond ten percent (10%) but not more than twenty percent (20%) of the 
original contract price, subject to the guidelines to be determined by the 
GPPB: Provided, however, That appropriate sanctions shall be imposed on the 
designer, consultant or official responsible for the original detailed 
engineering design which failed to consider the Variation Order beyond ten 
percent (10%). 

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) 
calendar days after such work has been commenced or after the circumstances 
leading to such condition(s) leading to the extra cost, and within twenty-eight 
(28) calendar days deliver a written communication giving full and detailed 
particulars of any extra cost in order that it may be investigated at that time. 
Failure to provide either of such notices in the time stipulated shall constitute a 
waiver by the contractor for any claim. The preparation and submission of 
Variation Orders are as follows: 

(a) If the Procuring Entity’s representative/Project Engineer believes that a 
Change Order or Extra Work Order should be issued, he shall prepare 
the proposed Order accompanied with the notices submitted by the 
Contractor, the plans therefore, his computations as to the quantities of 
the additional works involved per item indicating the specific stations 
where such works are needed, the date of his inspections and 
investigations thereon, and the log book thereof, and a detailed 
estimate of the unit cost of such items of work, together with his 
justifications for the need of such Change Order or Extra Work Order, 
and shall submit the same to the HoPE for approval. 

(b) The HoPE or his duly authorized representative, upon receipt of the 
proposed Change Order or Extra Work Order shall immediately 
instruct the appropriate technical staff or office of the Procuring Entity 
to conduct an on-the-spot investigation to verify the need for the Work 
to be prosecuted and to review the proposed plan, and prices of the 
work involved.  

(c) The technical staff or appropriate office of the Procuring Entity shall 
submit a report of their findings and recommendations, together with 
the supporting documents, to the Head of Procuring Entity or his duly 
authorized representative for consideration. 

(d) The HoPE or his duly authorized representative, acting upon the 
recommendation of the technical staff or appropriate office, shall 
approve the Change Order or Extra Work Order after being satisfied 
that the same is justified, necessary, and in order. 
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(e) The timeframe for the processing of Variation Orders from the 
preparation up to the approval by the Procuring Entity concerned shall 
not exceed thirty (30) calendar days. 

44. Contract Completion 

Once the project reaches an accomplishment of ninety five (95%) of the total contract 
amount, the Procuring Entity may create an inspectorate team to make preliminary 
inspection and submit a punch-list to the Contractor in preparation for the final 
turnover of the project. Said punch-list will contain, among others, the remaining 
Works, Work deficiencies for necessary corrections, and the specific duration/time to 
fully complete the project considering the approved remaining contract time. This, 
however, shall not preclude the claim of the Procuring Entity for liquidated damages. 

45. Suspension of Work 

45.1. The Procuring Entity shall have the authority to suspend the work wholly or 
partly by written order for such period as may be deemed necessary, due to 
force majeure or any fortuitous events or for failure on the part of the 
Contractor to correct bad conditions which are unsafe for workers or for the 
general public, to carry out valid orders given by the Procuring Entity or to 
perform any provisions of the contract, or due to adjustment of plans to suit 
field conditions as found necessary during construction. The Contractor shall 
immediately comply with such order to suspend the work wholly or partly. 

45.2. The Contractor or its duly authorized representative shall have the right to 
suspend work operation on any or all projects/activities along the critical path 
of activities after fifteen (15) calendar days from date of receipt of written 
notice from the Contractor to the district engineer/regional director/consultant 
or equivalent official, as the case may be, due to the following: 

(a) There exist right-of-way problems which prohibit the Contractor from 
performing work in accordance with the approved construction 
schedule. 

(b) Requisite construction plans which must be owner-furnished are not 
issued to the contractor precluding any work called for by such plans. 

(c) Peace and order conditions make it extremely dangerous, if not 
possible, to work. However, this condition must be certified in writing 
by the Philippine National Police (PNP) station which has 
responsibility over the affected area and confirmed by the Department 
of Interior and Local Government (DILG) Regional Director. 

(d) There is failure on the part of the Procuring Entity to deliver 
government-furnished materials and equipment as stipulated in the 
contract. 

(e) Delay in the payment of Contractor’s claim for progress billing beyond 
forty-five (45) calendar days from the time the Contractor’s claim has 
been certified to by the procuring entity’s authorized representative 
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that the documents are complete unless there are justifiable reasons 
thereof which shall be communicated in writing to the Contractor. 

45.3. In case of total suspension, or suspension of activities along the critical path, 
which is not due to any fault of the Contractor, the elapsed time between the 
effectivity of the order suspending operation and the order to resume work 
shall be allowed the Contractor by adjusting the contract time accordingly. 

46. Payment on Termination 

46.1. If the Contract is terminated because of a fundamental breach of Contract by 
the Contractor, the Procuring Entity’s Representative shall issue a certificate 
for the value of the work done and Materials ordered less advance payments 
received up to the date of the issue of the certificate and less the percentage to 
apply to the value of the work not completed, as indicated in the SCC. 
Additional Liquidated Damages shall not apply.  If the total amount due to the 
Procuring Entity exceeds any payment due to the Contractor, the difference 
shall be a debt payable to the Procuring Entity. 

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because 
of a fundamental breach of Contract by the Procuring Entity, the Procuring 
Entity’s Representative shall issue a certificate for the value of the work done, 
Materials ordered, the reasonable cost of removal of Equipment, repatriation 
of the Contractor’s personnel employed solely on the Works, and the 
Contractor’s costs of protecting and securing the Works, and less advance 
payments received up to the date of the certificate. 

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from 
the notice of termination. 

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the 
Procuring Entity shall promptly return the Performance Security to the 
Contractor. 

47. Extension of Contract Time 

47.1. Should the amount of additional work of any kind or other special 
circumstances of any kind whatsoever occur such as to fairly entitle the 
contractor to an extension of contract time, the Procuring Entity shall 
determine the amount of such extension; provided that the Procuring Entity is 
not bound to take into account any claim for an extension of time unless the 
Contractor has, prior to the expiration of the contract time and within thirty 
(30) calendar days after such work has been commenced or after the 
circumstances leading to such claim have arisen, delivered to the Procuring 
Entity notices in order that it could have investigated them at that time. Failure 
to provide such notice shall constitute a waiver by the Contractor of any claim. 
Upon receipt of full and detailed particulars, the Procuring Entity shall 
examine the facts and extent of the delay and shall extend the contract time 
completing the contract work when, in the Procuring Entity’s opinion, the 
findings of facts justify an extension. 
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47.2. No extension of contract time shall be granted the Contractor due to (a) 
ordinary unfavorable weather conditions and (b) inexcusable failure or 
negligence of Contractor to provide the required equipment, supplies or 
materials. 

47.3. Extension of contract time may be granted only when the affected activities 
fall within the critical path of the PERT/CPM network. 

47.4. No extension of contract time shall be granted when the reason given to 
support the request for extension was already considered in the determination 
of the original contract time during the conduct of detailed engineering and in 
the preparation of the contract documents as agreed upon by the parties before 
contract perfection. 

47.5. Extension of contract time shall be granted for rainy/unworkable days 
considered unfavorable for the prosecution of the works at the site, based on 
the actual conditions obtained at the site, in excess of the number of 
rainy/unworkable days pre-determined by the Procuring Entity in relation to 
the original contract time during the conduct of detailed engineering and in the 
preparation of the contract documents as agreed upon by the parties before 
contract perfection, and/or for equivalent period of delay due to major 
calamities such as exceptionally destructive typhoons, floods and earthquakes, 
and epidemics, and for causes such as non-delivery on time of materials, 
working drawings, or written information to be furnished by the Procuring 
Entity, non-acquisition of permit to enter private properties or non-execution 
of deed of sale or donation within the right-of-way resulting in complete 
paralyzation of construction activities, and other meritorious causes as 
determined by the Procuring Entity’s Representative and approved by the 
HoPE. Shortage of construction materials, general labor strikes, and peace and 
order problems that disrupt construction operations through no fault of the 
Contractor may be considered as additional grounds for extension of contract 
time provided they are publicly felt and certified by appropriate government 
agencies such as DTI, DOLE, DILG, and DND, among others. The written 
consent of bondsmen must be attached to any request of the Contractor for 
extension of contract time and submitted to the Procuring Entity for 
consideration and the validity of the Performance Security shall be 
correspondingly extended. 

48. Price Adjustment 

Except for extraordinary circumstances as determined by NEDA and approved by the 
GPPB, no price escalation shall be allowed.  Nevertheless,  in cases where the cost of 
the awarded contract is affected by any applicable new laws, ordinances, regulations, 
or other acts of the GoP, promulgated after the date of bid opening, a contract price 
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain 
basis. 
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49. Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a 
certificate of Completion of the Works, and the Procuring Entity’s Representative will 
do so upon deciding that the work is completed. 

50. Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days 
from the date the Procuring Entity’s Representative issues a certificate of Completion. 

51. Operating and Maintenance Manuals 

51.1. If “as built” Drawings and/or operating and maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the SCC. 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the SCC, or they do not receive the Procuring Entity’s 
Representative’s approval, the Procuring Entity’s Representative shall 
withhold the amount stated in the SCC from payments due to the Contractor. 
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Section V. Special Conditions of Contract 
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Special Conditions of Contract 
GCC Clause  

1.17 The Intended Completion Date is within Three Hundred Sixty (360) 
Calendar Days as reflected in the Notice to Proceed. 

1.22 The Procuring Entity is: 
 
PROCUREMENT SERVICE 
PS Complex, RR Road, Cristobal Street. 
Paco, Manila 
  

1.23 The Procuring Entity’s Representative is the Basilan General Hospital 
(BGH) Project Manager concerned. 

1.24 The Site is located as follows: 

Qty Item / Description Location 

1 Lot Design and Build of Radiology 
Extension Building for 
Hemodialysis Provision, MRI 
Provision, CT Scan Provision and 
Wellness Area for Senior Citizen. 

Km.2, Binuangan, 
Isabela City, 
Basilan 

 

1.28 The Start Date is the effective date indicated in the Notice to Proceed. 

1.31 Design and Build of Radiology Extension Building for Hemodialysis 
Provision, MRI Provision, CT Scan Provision and Wellness Area for 
Senior Citizen for the Basilan General Hospital (BGH) 

2.2 No further instructions. 

5.1 The Procuring Entity and End-user Agency shall give possession of so 
much of the Site to the Contractor after a pre-construction meeting 
between authorized representatives of the Basilan General Hospital 
(BGH) and the Contractor. 

6.5 The Design and Build Contractor shall employ the following Key 
Personnel as stated in BDS Clause 12.1(b)(ii) (ii.2). 

7.4(c) No further instructions. 

7.7 No further instructions. 

8.1 No further instructions. 

10 The site investigation reports are as stated in the Terms of Reference. 

12.3 No further instructions. 

12.5 In case of permanent structures, such as buildings of types 4 and 5 as 
classified under the National Building Code of the Philippines and other 
structures made of steel, iron, or concrete which comply with relevant 
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structural codes (e.g., DPWH Standard Specifications), such as, but not 
limited to, steel/concrete bridges, flyovers, aircraft movement areas, 
ports, dams, tunnels, filtration and treatment plants, sewerage systems, 
power plants, transmission and communication towers, railway system, 
and other similar permanent structures: Fifteen (15) years. 

In case of semi-permanent structures, such as buildings of types 1, 2, and 
3 as classified under the National Building Code of the Philippines, 
concrete/asphalt roads, concrete river control, drainage, irrigation lined 
canals, river landing, deep wells, rock causeway, pedestrian overpass, 
and other similar semi-permanent structures: Five (5) years. 

In case of other structures, such as Bailey and wooden bridges, shallow 
wells, spring developments, and other similar structures: Two (2) years. 

The Certificate of Acceptance shall be issued by the Basilan General 
Hospital after the one-year defects and failures, if any, shall have been 
repaired by the Contractor to the satisfaction of Basilan General 
Hospital. This Certificate shall be issued after the submission of an 
Acceptance Report by the Inspectorate Team and the warranty 
certificate of the Contractor. 

However, the contractor will still be held responsible for structural 
defects and/or failure of the completed project. The warranty period 
shall be 5 years from the final acceptance.  

In effect, even after the defects liability period, the warranty security 
shall still be required during the above applicable periods, and shall be 
returned only after the lapse of the above applicable warranty period. The 
warranty should be the full amount for the first year, and renewable 
every year thereafter, but subject to a reduction every year by the amount 
of depreciation on a straight line basis. For example, a project with a five 
(5) year warranty will have on its first year of warranty the full amount, 
for the second year 4/5 of the full amount, for the third year 3/5 of the 
full amount, for the fourth year 2/5 of the full amount, and the fifth year 
1/5 of the full amount. Thus, for a five-year contract worth P 100 million, 
a warranty security in the form of a surety bond shall amount to P 30 
million on the first year, P24 million on the second, P18 million on the 
third, P12 million on the fourth, and P6 million on the last year of 
effectivity. 

13 All partners to the joint venture shall be jointly and severally liable to the 
Procuring Entity. 

15 Contractor’s All Risk Insurance (CARI) 

Shall be submitted by the contractor as part of the requirements for 
contract facilitation. 

18.3(h)(i) No further instructions. 

21.2 The Arbiter is:  
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Construction Industry Arbitration Commission 
2/F & 5/F, Executive Center Bldg. 
369 Gil Puyat Ave., cor. Makati Ave., Makati City 
Tel. Nos.: (+632) 895.4424 / 895.6826 
Fax No.: (+632) 897.9336 
E-mail: ciapdti@yahoo.com 

29.1 No dayworks are applicable to the contract. 

31.1 The contractor shall submit the Program of Work to the Procuring 
Entity’s Representative within ten (10) calendar days from acceptance 
of Notice of Award. 

31.3 The period between Program of Work updates is 30 calendar days. 

The amount to be withheld for late submission of an updated Program of 
Work is 5% of the contract amount. 

34.3 The Funding Source is the Government of the Philippines.  

39.1 The amount of the advance payment is fifteen percent (15%) of the 
Contract Price, which shall be given to the Contractor not later than 
fifteen (15) calendar days from receipt of the Contractor’s request, 
subject to the requirements under GCC Clause 39.2. 

40.1 No further instructions.  

51.1 The date by which operating and maintenance manuals are required is 10 
days after project completion. 

The date by which “as built” drawings are required is 10 days after 
project completion. 

51.2 The amount to be withheld for failing to produce “as built” drawings 
and/or operating and maintenance manuals by the date required is 5% of 
the contract amount. 
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Section VI. Specifications 
(In addition, please see attached Design Parameters 

and Drawing requirements) 
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DESIGN AND BUILDOF RADIOLOGY EXTENSION BUILDING FOR HEMODIALYSIS 
PROVISION, MRI PROVISION, CT SCAN PROVISION AND WELLNESS AREA FOR 

SENIOR CITIZEN. 
 
I. RATIONALE 

 
The Basilan General Hospital, envision to be the first hospital in the province to cater 
specialize technology for medical scanning, hemodialysis treatment and a place for senior 
citizen welfare and wellness. 
 
The project aims to lead the Basilan General Hospital (BGH) to a prepared-to-complete facility. 
Presently, the Basilan General Hospital has received a donation of two (2) hemodialysis 
machines and its components. But, as assumed by the management, patients will flux soon. 
Thus, the need to increase the number of dialysis machine is in the priority list. As part of its 
upgrade, the BGH envisions to cater other sophisticated photo imaging machine that could be 
a great addition to the hospital. A complete hospital facility that the constituent will no longer 
traverse to the nearby city of Zamboanga in order to avail these treatment/procedure, 
partnered with a facility to cater the wellness of senior citizen. 
 
In this connection, design and build of the Radiology Extension Building is in the pipeline for 
completion of Basilan General Hospital including the maintenance of its facilities/equipment 
which requires both of technical and administrative documents. Requirements for building 
permit including detailed drawing, complete, signed and sealed architectural and engineering 
plans, electronic copy of architectural and engineering plan, approved technical specifications 
and bill of quantities, among others. These are just some of the documents that should be 
prepared by a Contractor manned by qualified personnel with professional knowledge and 
skills. 
 
It is for these reasons that hiring of a Contractor for the aforesaid project is being proposed for 
the Basilan General Hospital in Isabela City, Basilan. 
 

II. OBJECTIVE 
 
Generally, the Contractor shall prepare the documents related to the design, planning, and bill 
of materials and construction of DESIGN and BUILD RADIOLOGY EXTENSION BUILDING FOR 
HEMODIALYSIS PROVISON, MRI PROVISION, CT SCAN PROVISION AND WELLNESS AREA FOR 
SENIOR CITIZEN. 
 
Specifically, the Service Provider shall accomplish the following: 

 
1. Provision of technical advice on the soundness of construction; 
2. Provision of building design services from conceptual development, detailed planning, 

design management, construction and turn over; 
3. Preparation of supporting documents and other requirements necessary in the 

application for building permit and other construction-related requirements; 
4. Preparation of appropriate design within the parameters provided in the Building Code, 

special laws and DENR rules and regulations; and 
5. Provision of project management services from concept development, project planning, 

design management. 
6. Construction Works. 
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III. PROJECT COMPONENTS 
 

A. The Project calls for the Design and Build of a 2-Storey Radiology Extension Building 
(approximate Lot area = 260 square meters). This will be located at the right portion of the 
hospital. Some existing structures need to be demolished to give way to the construction of 
the new building. The main spaces per floor are shown below: 

a. Site   : Basilan General Hospital Compound 
b. Lot Area  : Approx. 260 sq.mtrs. 
c. Total Floor Area : Approx. 520sq.mtrs. 
d. Type of building : 2-storey Radiology Extension Building 

Hereunder are the proposed spaces/offices: 

Item Particulars 
Area 
Requirement 
(m2) 

Specific Design 
Parameters 
and other provisions 

A GROUND FLOOR Approx. 260  
a.1 Ramp to Basement   
a.2 Stair to 2nd Floor with ramp   
a.3 Main Lobby / Corridor 15.0  
a.4 Wellness Area for Senior Citizen   
 b.4.1 Doctor’s Room / Consultation Area 8.0  
 b.4.2 Activity Area 30.0  
 b.4.3 Male and Female  8.0  
a.5 Hemodialysis Area   
 Treatment and Support Area   
 b.5.1 Hemodialysis Station with nurse station 

and hand washing counters 100.0  

 b.5.2 Toilet Facility (Patient and non-patient) 8.0  
 b.5.3 Reprocessing Room 6.0  
 b.5.4 Water Treatment Room 12.0  
 b.5.5 Janitor’s & Linen Closet and waste storage  6.0  
 Non-treatment Area   
 b.5.6 Business Area 11.0  
 b.5.7Reception and Waiting Area 12.0  
 b.5.8Staff Pantry 6.0  
 b.5.9 Doctor’s Room 8.0  
 b.5.10 Supply and storage Room 9.0  
B SECOND FLOOR AREA Approx. 260.0  
b.1 CT Scan Room   
 c.1.1 CT Scan Area with dressing area 30.0  
 c.1.2 Control and Electrical Equipment Booth 20.0  
b.2 MRI Room   
 c.2.1 MRI Area 30.0  
 c.2.2 Control and Electrical Equipment Booth 20.0  
b.3 Supply Room 9.5  
b.4 Interpretation Room 18.0  
b.5 Waiting Area / Lobby 20.0  
b.6 Toilet Facility (Male/Female Area) 8.0  
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B. Site and space planning must be governed by the standards, rules and regulations on the 
design of Level 2 hospitals as prescribed by the Department of Health and other concerned 
agencies. Building design shall conform with the provisions of the National Building Code of 
the Philippines (PD 1096), Accessibility Law (BP 344), National Structural Code of the 
Philippines, Electrical Engineering Law (RA 7920), Mechanical Engineering Law (RA 5336), 
Plumbing Code (RA 1378, 1993-1994 Revision), Fire Code (RA 9514) and other laws and 
regulation covering environmental concerns and local ordinances and regulations. 
 

IV. SCOPE OF WORK 
 

1. Continuous consultation with the Basilan General Hospital to ascertain the 
requirements of the Project and confirm the same; 

2. Conduct site inspection, investigate and collect data necessary for the DESIGN and 
BUILD OF RADIOLOGY EXTENSION BUILDING FOR HEMODIALYSIS PROVISION, CT SCAN 
PROVISION, MRI PROVISION AND WELLNESS AREA FOR SENIOR CITIZEN; 

3. Prepare and conduct the Pre-Detailed Design Activity: 
a. Soil Boring Test and Results (Geo-technical Survey) 

4. Prepare the Schematic Plan/Design and Studies appropriate to the Master Site 
Development for the project requirement and design parameters set by Department of 
Health (see attached design parameters). Detailed includes: 

a. Detailed Architectural Plans; 
b. Detailed Structural Plans; 
c. Detailed Electrical Plans; 
d. Detailed Electronic and Communication; 
e. Detailed Sanitary and Plumbing Plans; 
f. Detailed Mechanical Plans including Fire Safety Plans and Medical Gas 

line Plans; 
g. Structural Computations, including Seismic Analysis; 
h. Electrical Design including illumination level computations; 
i. Technical Specifications describing type and quality of materials and 

equipment to be used, manner of construction and the general 
conditions under which the project is to be constructed; 

j. Detailed Bill of Quantities and Cost Estimates, which must be equal to 
or lower than the contract cost; 

k. Summary of Works; 
 

5. Prepare technical specifications also includes the appropriate electro-mechanical 
equipment’s for the wellness area for senior citizen; 

6. Submit at least six (6) sets of complete signed and sealed architectural and engineering 
plans and its electronic copy upon approval that is, with the Permit to Construct from 
the DOH – Regional Office; 

7. Construction Work. 
a. As a rule, contract implementation guidelines for procurement of 

infrastructure projects shall comply with Annex “E” and guidelines for 
the implementation of contracts for DESIGN and BUILD for 
infrastructure projects shall comply with Annex “G” of IRR. RA. 9184. 
The following provisions shall supplement these procedures: 

i. Apply all necessary permits and clearances needed prior to 
construction and use of facilities such as but not building permit, 
CEI, etc. including the preparation and submission of all required 
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documents. The work execution shall be in accordance with 
reviewed and approved documents. 

ii. The contractor shall be responsible for obtaining necessary 
information as to risks, contingencies and other circumstances 
which may affect the works and shall prepare and submit all 
necessary documents specified by the Building Official to meet all 
regulatory approvals as specified in the contract documents; 

iii. The contractor shall submit a detailed program of works within 
fourteen (14) calendar days after the issuance of Notice to Proceed 
for approval of the procuring entity that shall include, but not 
limited to: 

a. The order in which it intends to carry out the work including 
anticipated timing for each stage of detailed planning and 
construction; 

b. General description of the design and construction methods 
to be adopted; 

c. Number and names of personnel to be assigned for each 
stage of the work; 

d. List of equipment required on site for each stage of the 
work. 

 As a rule, changes in design and construction requirements shall be 
limited only to those that have not been anticipated in the contract 
documents prior to contract signing and approval. The following 
guidelines shall govern approval for change or variation orders: 

a. Change orders resulting from design errors, omissions or 
non-conformance with the performance specifications and 
parameters an the contract documents by the contractor 
shall be implemented by the contractor at no additional cost 
to the procuring entity; 

b. Provided that the contractor suffer delays and/or incur costs 
due to changes or errors in the DOH performance 
specifications and parameters, the contractor shall be 
entitled to either one of the following: 

 An extension of time for any such delays under 
Section 10 of Annex “E” of IRR (RA 9184); or 

 Payment of such costs as specified in the contract 
documents, provided, that the cumulative amount 
of the variation order does not exceed ten percent 
(10%) of the original project cost; 

 The contractor shall be entitled to advance payment subject to the 
provisions of Section 4 of Annex “E”, IRR (RA 9184); 

 This Design and Build project shall have a minimum Defects Liability 
Period of one (1) year after contract completion or as provided for in 
the contract documents. This is without prejudice to the liabilities 
imposed upon the engineer/architect who drew up the plans and 
specifications for the building as sanctioned under Section 1723 of 
New Civil Code of the Philippines; 

 The contractor shall be held liable for the design and structural 
defects and/or failure of the completed project within the warranty 
period of 15 years for permanent structures/buildings as specified in 
Section 62.2.3.2 of the IRR (RA 9184).  
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b. Manage and supervise project to ensure that the projects are 
completed safely on schedule within budget and as specified; 

 
 

V. IMPLEMENTATION ARRANGEMENT 
 

a. Reporting Protocol 
1. Pre-detailed Design Reports and Detailed Plans (whether preliminary or final), 

will be submitted to the Basilan General Hospital for review and evaluation. 
Submittal will be in three (3) sets. BGH will furnish copy to the DOH – RO IX for 
approval. 

2. Technical quarries will be submitted to BGH (Chief of Hospital) for action. BGH to 
forward the reviewed and initially findings and recommendation to DOH – RO IX 
for approval. 

3. Billing Statements with supporting documents during design and build will be 
submitted to the BGH for approval upon submission of regular monthly 
inspection report and status of work accomplishment. 
 

b. Contact Persons 
1. SITTI NURUSSAMSI CASALIN-AMILASAN, MD, MPH 

Medical Center Chief - I 
Basilan General Hospital 
 

2. ELEANOR B. DELOS SANTOS, RN, MPA 
SAO 
Basilan General Hospital 

 
3. MARC ANTHONY P. APARECIO, CE, RMP 

Engineer III 
Basilan General Hospital 

 
VI. INSTITUTIONAL REQUIREMENT 

 
The Design and Build Contractor shall be responsible to the Head of the Basilan General 
Hospital or his duly authorized representative. All reports and accomplishments shall be 
submitted to the latter that shall supervise and monitor the implementation of the contract. 

 
VII. BUDGETARY REQUIREMENT AND FUND SOURCE 

The payment for the Design and Build amounting to a total amount ofthirteen million four hundred 
eighty (P13, 480,000.00) pesos shall be earmarked for this project chargeable against CONAP 2016 
Capital Outlay Funds (6,480,000.00) and 2017 Capital Outlay Funds (7, 000, 000.00). 

 

VIII. MODE OF PAYMENT 
 

Advance payment as stated in the RA. 9184 is governed in this Terms of Reference specified in 
the Bid Data Sheet; 
A. Mobilization Fee – up to 15% of the Contract Cost 
B. Progress Billing  
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a. 25% Actual Accomplishment (1st Billing); 
b. 50% Actual Accomplishment (2nd Billing); 
c. 75% Actual Accomplishment (3rd Billing); 
d. 100% Actual Accomplishment (final billing) 

 
 
IX. TIME FRAME 

 
The contractor is required to complete the Project (Design and Build) within the period as 
shown to start upon the Contractors receipt and signing of Notice to Proceed. 

 
 Pre- Design including Approval of Permit to Construct (PTC)  – 120 CD 
 Construction including Application and Issuance of 
  Building Permit, Acceptance and Turnover  -- 240 CD 
 

      Total Calendar Days  -- 360 CD 
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INCLUSSION DOCUMENTS 
 
PRELIMINARY SURVEY AND MAPPING 
 
The Basilan General Hospital technical personnel conducted a preliminary survey and 
mapping for the project. Attached is the mapping of structure that will be constructed inside 
the BGH compound. 
 
The location of the 2-storey Radiology Extension Building is the same location of an existing 
structure which is the 2-storey Dormitory Building. 5 to 6 meters clear distance from an 
ongoing construction of 2-storey Main BGH Building. 
 
The allocated area for 2-storey Radiology Extension Building is approximately 260 square 
meters. The location is along the main road network of the hospital. 
 

A. Utility Allocations 
 

Electricity source is available with BASILAN ELECTRIC COMPANY at least 200 meters 
away from the hospital compound.  
 

There is only one (1) source of water provider in the city which is the Isabela Water 
District located at Isabela Proper, 3 kms away from the hospital compound. Currently, 
transmission water pipelines passes along the national highway in which the BGH current 
tapping source is established. 
 

B. MINIMUM REQUIREMENTS FOR CONSTRUCTION SAFETY AND HEALTH PROGRAM 
 

1. The Contractor shall undertake specific policies to observe and maintain in its construction 
site, including the frequency of and persons responsible for conducting toolbox and gang 
meetings; 
 

2. The Contractor shall see to it that the Constructive Safety and Health Program shall be 
execute and verified by the Construction Project Manager or Project Manager and shall be 
submitted to the Bureau of Working Conditions (BWC) which may approve, disapprove or 
modality the same according to existing laws, rules and regulations and other issuances by 
the DOLE; 

 
3. The Contractor shall include the cost of implementing the Construction Safety and Health 

Program and to be integrated into the project construction cost provided that said cost shall 
be a separate pay item, duly quantified and stated in the projects tender documents and 
construction contract documents; 

 
4. The Contractor shall provide adequate and approved type of protective equipment. Workers 

within the construction project site shall be required to wear the necessary personal 
protective equipment (PPE)at all times. The Contractor shall see to it that: 

a. The Construction workers who are working from unguarded surfaces six (6) meters 
above water or ground, temporary or permanent floor platform, scaffold or where 
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they are exposed to the possibility of falls hazardous to life or limb, must be 
provided with safety harnesses and life lines. 

b. Specialty construction workers must be provided with special protective equipment, 
such as specialized googles or respirators for welders and painters or paint 
applications; 

c. All other persons who are either authorized or allowed to be at a construction site 
shall wear appropriate PPE. 
 

5. The Contractor must provide for a full-time officer, who shall be assigned as the general 
construction safety and health officer to oversee full time the overall management of the 
Construction Safety and Health Program. The general construction safety and health officer 
shall perform the following duties: 

a. Frequently monitor and inspect any health and safety aspect of the construction 
work being undertaken. 

b. Assist government inspectors in the conduct of safety and health inspection at any 
time whenever work is being performed or during the conduct of accident 
investigation. 

 

The Contractor must provide for one (1) Construction Safety and Health Officer to oversee the 
effective compliance with the Construction Safety and Health Program at the construction project 
site, in terms of heavy equipment utilization and maintenance per DOLE rules and regulation. 
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Section VII. Drawings 
(Please see separately compiled Conceptual Drawings) 
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Section VIII. Bill of Quantities 
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a. Conceptualization / Feasibility / Pre-Detailed Design 1.00            lot
Scope of Work:

Consultation Works
Inspection, investigation and Data Collection
Engineering Surveys and Soil Boring Test and Results

Labor:

(Pesos ___________________Amount in Words _________________________________   
 ____________________and _________________________________ centavos per Month)

b. Detailed Design 1.00            lot
Scope of Work:

Detailed Architechtural Plans
Detailed Structural Plans
Detailed Electrical Plans
Detailed Electronic and Communication
Detailed Sanitary and Plumbing Plans
Detailed Mechanical Plans 
Structural Computation including Seismic Analysis
Electrical Design including illumination level computatiton
Technical Specifications
Detailed Bill of Quantities and Cost Estimates
Summary of Works
Electronic Copy of DAED
Permits (PTC, Building permit and other as required)

(Pesos ___________________Amount in Words _________________________________   
 ____________________and _________________________________ centavos per Month)

1.00            lot
Scope of Work:

 (Reflected in the approved scope of work and detailed estimates of 
the project) 

(Pesos ___________________Amount in Words _________________________________   
 ____________________and _________________________________ centavos per Month)

RECAPITULATION:

I. a. Conceptualization / Feasibility / Pre-Detailed Design
II. b. Detailed Design
III. c. Construction Works 

Company: ___________________  Date: ________________
Authorized Representative: _________________________
Signature: _____________________________

Labor Cost:
Total Cost:

Material Cost:
Labor Cost:

Material Cost:
Labor Cost:

Total Cost:

Total Cost:

Design and Build of Radiology Extension Building for Hemodialysis provsion, MRI provision, CT Scan provision and wellness area for senior citizen 
for the Basilan General Hospital

Bill of Quantities

ITEM NO. ITEM DESCRIPTION QTY UNIT UNIT PRICE AMOUNT

Total Bid Price:

c. Construction Works 
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Section IX. Bidding Forms 
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                                                                                                                                “Annex A” 
 

Bid Form 
 

Date:  _______________________  
Invitation to Bid No: _PB 19-270-5_ 

 

To:  PROCUREMENT SERVICE 
Bids and Awards Committee V 
2nd Floor, PS Complex, RR Road 
Cristobal St., Paco, Manila 

 
We, the undersigned, declare that:  
 

(a) We have examined and have no reservation to the Bidding Documents, including 
Addenda, for the Contract [insert name of contract]; 

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data 
Sheet, General and Special Conditions of Contract accompanying this Bid; 

 
Item 
No.  

Qty Item / Description Total Price 

1 1 Lot 

Design and Build of Radiology 
Extension Building for Hemodialysis 
Provision, MRI Provision, CT Scan 
Provision and Wellness Area for 
Senior Citizen 

 
P 

 
TOTAL PRICE IN WORDS 

Item No. 1:  
 

(c) Our Bid shall be valid for a period of [insert number] days from the date fixed for the 
Bid submission deadline in accordance with the Bidding Documents, and it shall remain 
binding upon us and may be accepted at any time before the expiration of that period; 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of  
[insert percentage amount] percent of the Contract Price for the due performance of the 
Contract; 

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have 
nationalities from the following eligible countries: [insert information]; 

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other 
than alternative offers in accordance with the Bidding Documents; 

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any 
part of the Contract, has not been declared ineligible by the Funding Source; 
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(h) We understand that this Bid, together with your written acceptance thereof included in 
your notification of award, shall constitute a binding contract between us, until a formal 
Contract is prepared and executed; and 

(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other 
Bid that you may receive. 

(j) We likewise certify/confirm that the undersigned, is the duly authorized representative of 
the bidder, and granted full power and authority to do, execute and perform any and all 
acts necessary to participate, submit the bid, and to sign and execute the ensuing contract 
for the [Name of Project] of the [Name of the Procuring Entity]. 

(k) We acknowledge that failure to sign each and every page of this Bid Form, including the 
Bill of Quantities, shall be a ground for the rejection of our bid. 

 

Name:   
In the capacity of:   
Signed:   
Duly authorized to sign the Bid for and on behalf of:   
Date:  ___________ 
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                                                                                                                              “Annex B” 
 

Form of Contract Agreement 

 

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] 
between [name and address of PROCURING ENTITY] (hereinafter called the“Entity”) and 
[name and address of Contractor] (hereinafter called the “Contractor”). 

WHEREAS, the Entity is desirous that the Contractor execute [name and 
identification number of contract] (hereinafter called “the Works”) and the Entity has 
accepted the Bid for [insert the amount in specified currency in numbers and words] by the 
Contractor for the execution and completion of such Works and the remedying of any defects 
therein. 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. In this Agreement, words and expressions shall have the same meanings as are 
respectively assigned to them in the Conditions of Contract hereinafter 
referred to. 

2. The following documents shall be attached, deemed to form, and be read and 
construed as integral part of this Agreement, to wit: 

(a) General and Special Conditions of Contract; 

(b) Drawings/Plans; 

(c) Specifications; 

(d) Invitation to Bid; 

(e) Instructions to Bidders; 

(f) Bid Data Sheet; 

(g) Addenda and/or Supplemental/Bid Bulletins, if any; 

(h) Bid form, including all the documents/statements contained in the 
Bidder’s bidding envelopes, as annexes, and all other documents 
submitted (e.g., Bidder’s response to request for clarifications on the 
bid), including corrections to the bid, if any, resulting from the 
Procuring Entity’s bid evaluation; 

(i) Eligibility requirements, documents and/or statements; 

(j) Performance Security; 

(k) Notice of Award of Contract and the Bidder’s conforme thereto; 

(l) Other contract documents that may be required by existing laws and/or 
the Entity. 

3. In consideration of the payments to be made by the Entity to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Entity to 
execute and complete the Works and remedy any defects therein in conformity 
with the provisions of this Contract in all respects. 
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4. The Entity hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects wherein, 
the Contract Price or such other sum as may become payable under the 
provisions of this Contract at the times and in the manner prescribed by this 
Contract. 

IN WITNESS whereof the parties thereto have caused this Agreement to be executed the day 
and year first before written. 

Signed, sealed, delivered by  the   (for the Entity) 

Signed, sealed, delivered by  the  (for the Contractor). 

Binding Signature of Procuring Entity  

________________________________________________ 

Binding Signature of Contractor  

_____________________________________________ 

 

[Addendum showing the corrections, if any, made during the Bid evaluation should be 
attached with this agreement] 
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                                                                                                                               “Annex C” 
 

Omnibus Sworn Statement 

 

REPUBLIC OF THE PHILIPPINES ) 
CITY/MUNICIPALITY OF ______ ) S.S. 
 

A F F I D A V I T  
 
 

I,   [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address 
of Affiant], after having been duly sworn in accordance with law, do hereby depose and state 
that: 
 

1. Select one, delete the other: 
 
If a sole proprietorship: I am the sole proprietor or authorized representative of 
[Name of Bidder] with office address at [address of Bidder]; 
 
If a partnership, corporation, cooperative, or joint venture: I am the duly authorized 
and designated representative of [Name of Bidder] with office address at [address of 
Bidder]; 
 

2. Select one, delete the other: 
 
If a sole proprietorship: As the owner and sole proprietor or authorized representative 
of [Name of Bidder], I have full power and authority to do, execute and perform any 
and all acts necessary to participate, submit the bid, and to sign and execute the 
ensuing contract for [Name of the Project] of the [Name of the Procuring Entity] 
[insert “as shown in the attached duly notarized Special Power of Attorney” for the 
authorized representative]; 
 
If a partnership, corporation, cooperative, or joint venture: I am granted full power 
and authority to do, execute and perform any and all acts necessary to participate, 
submit the bid, and to sign and execute the ensuing contract for [Name of the Project] 
of the [Name of the Procuring Entity], accompanied by the duly notarized Special 
Power of Attorney, Board/Partnership Resolution, or Secretary’s Certificate, 
whichever is applicable;  
 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of 
the Philippines or any of its agencies, offices, corporations, or Local Government 
Units, foreign government/foreign or international financing institution whose 
blacklisting rules have been recognized by the Government Procurement Policy 
Board; 
 

4. Each of the documents submitted in satisfaction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and information provided 
therein are true and correct; 
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5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly 
authorized representative(s) to verify all the documents submitted; 
 

6. Select one, delete the rest: 
 

If a sole proprietorship: The owner or sole proprietor is not related to the Head of the 
Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical 
Working Group, and the BAC Secretariat, the head of the Project Management Office 
or the end-user unit, and the project consultants by consanguinity or affinity up to the 
third civil degree; 
 

If a partnership or cooperative: None of the officers and members of [Name of 
Bidder] is related to the Head of the Procuring Entity, members of the Bids and 
Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat, 
the head of the Project Management Office or the end-user unit, and the project 
consultants by consanguinity or affinity up to the third civil degree; 
 

If a corporation or joint venture: None of the officers, directors, and controlling 
stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, 
members of the Bids and Awards Committee (BAC), the Technical Working Group, 
and the BAC Secretariat, the head of the Project Management Office or the end-user 
unit, and the project consultants by consanguinity or affinity up to the third civil 
degree; 
 

7. [Name of Bidder] complies with existing labor laws and standards; and 
 

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a 
Bidder: 
 
a) Carefully examine all of the Bidding Documents; 

 

b) Acknowledge all conditions, local or otherwise, affecting the implementation of 
the Contract; 
 

c) Made an estimate of the facilities available and needed for the contract to be bid, 
if any; and 
 

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the 
Project]. 

 

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any procurement project 
or activity. 
 

10.  [Name of Bidder] hereby assigns the following contact number/s and e-mail 
address/es as the official telephone/fax number and contact reference of the company 
where the PS BAC and PS notices may be transmitted. 
   
            Telephone No/s.:  ________________________________ 
   Fax No/s.:   ________________________________ 
   E-mail Add/s.:  ________________________________ 
             Mobile No.:                 ________________________________ 
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It is understood that notices/s transmitted in any of the above-stated telephone/fax 
numbers and/or e-mail address/es are deemed received as of its transmittal and the 
reckoning period for the reglementary periods stated in the bidding documents and the 
revised Implementing Rules and Regulations of Republic Act No. 9184 shall 
commence from  receipt thereof. 
 

 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 
____________, Philippines. 
      _____________________________________ 
      Bidder’s Representative/Authorized Signatory 
 
 
SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of 
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by 
me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice 
(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government 
identification card used], with his/her photograph and signature appearing thereon, with no. 
______.  
 
Witness my hand and seal this ___ day of [month] [year].  

 
                                               NAME OF NOTARY PUBLIC  
                                               Serial No. of Commission _______________ 
                                               Notary Public for ______ until ___________ 
                                               Roll of Attorney's No. ___________________ 
                                               PTR No. _______ [date issued], [place issued] 
                                               IBP No. _______ [date issued], [place issued] 

 

Doc. No. ______ 

Page No. ______ 

Book No. _____ 

Series of _____. 

 

*The identification card shall be at least one of those acceptable proofs of identity as identified 
under the provisions of the 2004 Rules on Notarial Practice, also required to submit/attached  
a photocopy of identification card used. 
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Note: 

“Sec. 12. Competent Evidence of Identity – The phrase     “competent evidence of 
identity” refers to the identification of an individual based on: 

 

At least one current identification document issued by an official agency bearing the 
photograph and signature of the individual, such as but not limited to, passport, 
driver’s      license, Professional Regulations Commission ID, National Bureau of 
Investigation clearance, police clearance, postal ID, voter’s ID, Barangay 
certification, Government Service and      Insurance System (GSIS) e-card, Social 
Security System (SSS) card, Philhealth card, senior citizen card, Overseas Workers 
Welfare Administration (OWWA) ID, OFW ID, seaman’s book, alien certificate of 
registration/immigrant certificate of registration, government office ID, certification 
from the National Council for the Welfare of Disabled Persons (NCWDP), 
Department of Social Welfare and Development (DSWD) certification; 
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                                                                                                                               “Annex D” 

 

Bid-Securing Declaration 

(REPUBLIC OF THE PHILIPPINES)  
CITY OF _______________________ ) S.S.  
x-------------------------------------------------------x  
 
 
Invitation to Bid:  Public Bidding No. 19-270-5:  
 

Design and Build of Radiology Extension Building for Hemodialysis Provision, MRI 
Provision, CT Scan Provision and Wellness Area for Senior Citizen 

 

To:  PROCUREMENT SERVICE 
Bids and Awards Committee V 
2nd Floor, PS Complex, RR Road 
Cristobal St., Paco, Manila 

I/We, the undersigned, declare that:  

1. I/We understand that, according to your conditions, bids must be supported by a Bid 
Security, which may be in the form of a Bid-Securing Declaration.  

 
2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract 

with any procuring entity for a period of two (2) years upon receipt of your Blacklisting 
Order; and, (b) I/we will pay the applicable fine provided under Section 6 of the 
Guidelines on the Use of Bid Securing Declaration, within fifteen (15) days from receipt 
of written demand by the procuring entity for the commission of acts resulting to the 
enforcement of the bid securing declaration under Sections 23.1(b), 34.2, 40.1 and 69.1, 
except 69.1 (f), of the IRR of RA 9184; without prejudice to other legal action the 
government may undertake.  

 
3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the 

following circumstances:  
 

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your 
request;  

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to 
such effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we 
filed a waiver to avail of said right;  
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c. I am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and 
I/we have furnished the performance security and signed the Contract.  

 

IN WITNESS WHERE OF, I/We have hereunto set my/our hand/s this ___ day of [month] 
[year] at [place of execution] 

 

[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE] 

[Insert signatory’s Legal capacity] 

 

Affiant 

 

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of 
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by 
me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice 
(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government 
identification card used], with his/her photograph and signature appearing thereon, with no. 
______.  
 
Witness my hand and seal this ___ day of [month] [year].  

 
                                               NAME OF NOTARY PUBLIC  
                                               Serial No. of Commission _______________ 
                                               Notary Public for ______ until ___________ 
                                               Roll of Attorney's No. ___________________ 
                                               PTR No. _______ [date issued], [place issued] 
                                               IBP No. _______ [date issued], [place issued] 

Doc. No. ______ 

Page No. ______ 

Book No. _____ 

Series of _____. 

 
*The identification card shall be at least one of those acceptable proofs of identity as identified 
under the provisions of the 2004 Rules on Notarial Practice, also required to submit/attached  
a photocopy of identification card used. 

 

“Sec. 12. Competent Evidence of Identity – The phrase     “competent evidence of 
identity” refers to the identification of an individual based on: 
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At least one current identification document issued by an official agency bearing the 
photograph and signature of the individual, such as but not limited to, passport, 
driver’s      license, Professional Regulations Commission ID, National Bureau of 
Investigation clearance, police clearance, postal ID, voter’s ID, Barangay 
certification, Government Service and      Insurance System (GSIS) e-card, Social 
Security System (SSS) card, Philhealth card, senior citizen card, Overseas Workers 
Welfare Administration (OWWA) ID, OFW ID, seaman’s book, alien certificate of 
registration/immigrant certificate of registration, government office ID, certification 
from the National Council for the Welfare of Disabled Persons (NCWDP), 
Department of Social Welfare and Development (DSWD) certification; 
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LIST OF KEY PERSONNEL PROPOSED TO BE ASSIGNED TO THE CONTRACT   (FOR DESIGN PHASE)             “Annex E-1” 
Business Name : __________________________________________________ 
Business Address : __________________________________________________  
 

 Project 
Manager 

(Architect or 
Engineer) 

Structural / Civil 
Engineer 

Architect 
Professional 

Electrical 
Engineer 

Professional 
Mechanical 

Engineer 
Sanitary Engineer 

Electronics and 
Communications 

Engineer 

1. Name        
2. Address        
3. Date of Birth        
4. Employed Since        
5. Relevant 

Experience 
 
(a) Description; 
(b) Number of 
Years 

 

      

6. Previous 
Employment 

 
      

7. Education        
8. PRC License        
9. Cost of Biggest 

Project Handled 
 

      

10. Years of 
Experience in 
Proposed 
Position 

 

      

Note: This List must be supported by individual resumes (attached as Annex “I”) the following documents; 
1. Individual resumes to show proof of the following: 

a. That the proposed personnel meets the required relative experience. 
b.  List of projects handled with the corresponding posting and its inclusive years of experience ( 

2. Photocopy of PRC Licenses/DOLE-OHSC/DPWH Accreditation. 
 
Submitted by : ______________________________________________ 
   (Printed Name & Signature of Authorized Representative) 

Designation : __________________________________       
Date  : ___________________ 
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LIST OF KEY PERSONNEL PROPOSED TO BE ASSIGNED TO THE CONTRACT   (FOR CONSTRUCTION)            “Annex E-2” 
Business Name : __________________________________________________ 
Business Address : __________________________________________________  
 

 Project Manager 
(Architect or 

Engineer) 

Project Engineer 
/ Architect 

Construction 
Safety Officer 

Materials 
Engineer I 

Electrical 
Engineer 

Sanitary 
Engineer 

Mechanical 
Engineer 

1. Name        
2. Address        
3. Date of Birth        
4. Employed Since        
5. Relevant 

Experience 
(a) Description; 
(b) Number of Years 

 

      

6. Previous 
Employment 

 
      

7. Education        
8. PRC License/ 

Accreditation 
from DOLE-OHSC 
(for the Health and 
Safety Officer) 

 

      

9. Cost of Biggest 
Project Handled 

 
      

10. Years of 
Experience in 
Proposed 
Position 

 

      

Note: This List must be supported by individual resumes (attached as Annex “I”) the following documents; 
1. Individual resumes to show proof of the following:  

a. That the proposed personnel meets the required relative experience. 
b.  List of projects handled with the corresponding posting and its inclusive years of experience (e.g. Construction of Building, Project Manager, 
2012-2017) 

2. Photocopy of PRC Licenses/DOLE-OHSC/DPWH Accreditation. 
 
Submitted by : ______________________________________________ 
   (Printed Name & Signature of Authorized Representative) 

Designation : __________________________________       
Date  : ___________________ 
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                                                                                                                                                                                                             “Annex F” 
LIST OF EQUIPMENT, OWNED OR LEASED AND/OR UNDER PURCHASE AGREEMENT, PLEDGED TO THE PROPOSED CONTRACT 
 

Business Name : __________________________________________________ 
Business Address : __________________________________________________ 
 

Description Model/Year Capacity/Performance/Size Plate No. 
Motor No./ 
Body No. 

Location Condition 
Proof of 

Ownership/ 
Lessor/Vendor 

A.  Owned        
i.        
ii.        
iii.        
iv.        
v.        
        
B. Leased        
i.        
ii.        
iii.        
iv.        
v.        
        
C. Under Purchase Agreement 
i.        
ii.        
iii.        
iv.        
v.        
Note: This List must be supported by proof of ownership, lease and/or purchase agreement. For lease and purchase agreement, proof of 
ownership from the lessor or certification of availability of equipment from the vendor for the duration of the project. 
 

 
Submitted by : ______________________________________________ 
   (Printed Name & Signature of Authorized Representative) 

 

Designation : __________________________________    Date  : ____________________ 
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   “Annex G” 
 
STATEMENT OF SINGLE LARGEST COMPLETED CONTRACT SIMILAR TO THE CONTRACT TO BE BID 
 
Business Name : __________________________________________________ 
Business Address : __________________________________________________ 
 

Name of Contract 
a. Owner Name 
b. Address 
c. Telephone Nos. 

Nature of Work 
Contractor’s Role a. Amount at Award 

b. Amount at Completion 
 

a. Date Awarded 
b. Date Completed Description % 

Government       
       
       
       
       
       
       
       
Private       
       
       
       
       
       
Note: This statement shall be supported by: 
 
1. Any of the following (Notice of Award/ Contract /Notice to Proceed); and  
2. Project Owner’s Certificate of Final Acceptance issued by the Owner other than the Contractor or  
    the Constructors Performance Evaluation System (CPES) Final Rating (minimum Satisfactory Rating). 
3. Similar contracts shall refer to any contract in both design and construction with a contract amount of Php 6,740,000.00 
 
 
 
Submitted by : ______________________________________________ 
   (Printed Name & Signature of Authorized Representative) 
Designation : __________________________________  
Date  : ____________________ 
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                                                                                                                                                                                                                    “Annex H” 
 
STATEMENT OF ALL ONGOING GOVERNMENT & PRIVATE CONSTRUCTION CONTRACTS INCLUDING CONTRACTS AWARDED BUT 
NOT YET STARTED 
 
Business Name : __________________________________________________ 
Business Address : __________________________________________________ 
 

Name of 
Contract/Location 

Project Cost 

a. Owner Name 
b. Address 
c. Telephone 
Nos. 

Nature of 
Work 

Contractor’s 
Role 

a. Date Awarded 
b. Date Started 
c. Date of 
Completion 

% of 
Accomplishment 

Value of 
Outstanding 

Works Description % Planned Actual 

Government         
         
         
         
         
Private         
         
         
         
         
      Total Cost:  
 
1.     State all ongoing contracts including those awarded but not yet started (government and private contracts which may be similar or not  
        similar to the project called for  bidding) as of:  

The day before the deadline of submission of bids. 
 

 2.    If there is no ongoing contract including awarded but not yet started as of the aforementioned period, state none or equivalent term. 
 

Submitted by : ______________________________________________ 
   (Printed Name & Signature of Authorized Representative) 
Designation : __________________________________  
Date  : ____________________ 
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“Annex I” 
 

 

 

 

Format of Curriculum Vitae (CV) for Proposed Professional Staff 

Give the detailed information of the following personnel who are scheduled to be assigned 
as full-time field staff for the project. Fill up a form for each person. 

1. Name :  

2. Nationality :  

3. Education and Degrees :  

4. Proposed Position :  
5. Length of Service with the 

Firm 
: _____year(s)  from ___(months) ___(years) 

   To ___(months) ___(years) 
6. Years of Related 

Experience for the 
proposed position 

: 

 
    
7. List of Projects Handled  

 
: (Use additional sheet/s if necessary) 

Name of Project :  
Name of Owner :  
Type of Project :  
Position :  
Period of 
Assignment 

:  

 
 

In the event that      (Name of the Bidder)      is awarded the contract for     (Name of the 
Project)   I, firmly commit to assume the post of      Designation)    . 

 
           _________________________________________ 
        Signature of Key Personnel 
 
 

One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project 

Manager, Architect, Structural / Civil Engineer, Architect, Professional Electrical Engineer, Professional Mechanical Engineer, 

Sanitary Engineer / Master Plumber, and Electronics and Communication Engineer for Design Phase and Project Manager, 

Project Engineer / Architect, Construction Safety Officer, Materials Engineer I, Electrical Engineer, Sanitary Engineer / Master 

Plumber, Mechanical Engineer for the Construction Phase), to be assigned to the contract to be bid, with their complete qualification 

and experience data (including the key personnel’s signed written commitment to work for the project once awarded the contract). 

Name of the Procuring Entity : PROCUREMENT SERVICE 
Project Reference Number : PB 19-270-5 
Name of the Project : Design and Build of Radiology Extension 

Building for Hemodialysis Provision, MRI 
Provision, CT Scan Provision and Wellness 
Area for Senior Citizen 
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“Annex J” 
 

STATEMENT OF AVAILABILITY OF KEY PERSONNEL AND EQUIPMENT 
(To be included in the Technical Envelope No. 1) 

 
 
 [Date of Issuance] 
 
 
 
To: The DBM-PS BAC V Chairperson 
       Procurement Service  
       PS Complex, Cristobal Street 
       Paco, Manila 
 
 
Dear Mr. Laureñana: 
 
 

In compliance with the requirements of the PS-DBM Bids and Awards Committee V for the 
bidding of the Design and Build of Radiology Extension Building for Hemodialysis 
Provision, MRI Provision, CT Scan Provision and Wellness Area for Senior Citizen 
PB 19-270-5 (“the Project”), we certify that [Name of the Bidder] has in its employ key 
personnel, such as Project Manager, Architect, Structural / Civil Engineer, Architect, 
Professional Electrical Engineer, Professional Mechanical Engineer, Sanitary 
Engineer, and Electronics and Communication Engineer, who will be engaged for the 
design phase and Project Manager, Project Engineer / Architect, Construction Safety 
Officer, Materials Engineer I, Electrical Engineer, Sanitary Engineer, Mechanical 
Engineer, who will be engaged for the construction phase  of the said Project. 

 
Further, we likewise certify the availability of equipment that [Name of the Bidder] owns, 
has under lease, and/or has under purchase agreement that may be used for the Project. 
 
 
Very truly yours, 
 
 
[Name of Authorized Representative] 
[Position] 
[Name of Bidder] 
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“Annex K” 
 

JOINT VENTURE AGREEMENT 
 

KNOW ALL MEN BY THESE PRESENTS: 
  

 This JOINT VENTURE AGREEMENT (hereinafter referred to as the “Agreement”), entered into this 

_______ day of _________ 20__ at __________ City, Philippines by and among: 

 
 __________________________. a domestic corporation duly organized, registered and existing 

under and by virtue of the laws of the Republic of the Philippines, with office address at 

__________________________, represented by its _____________, _______________, hereinafter 

referred to as “____________”; 

- and - 
 
 ________________________________.  a domestic corporation duly organized, registered and 

existing under and by virtue of the laws of the Republic of the Philippines, with office address at 

__________________________________________, represented by its ________________, 

____________________, hereinafter referred to as “_______________”; 

 
- and - 

 
 _____________________________________________________ a foreign corporation organized 

and existing under and by virtue of the laws of __________________,  represented by its 

________________, ____________________, hereinafter referred to as “_______________”; 

 
(Henceforth collectively referred to as the “Parties” 

 
 

WITNESSETH:  That 
 

 
 WHEREAS, the Procurement Service (PS) has recently published an Invitation to Apply for Eligibility 
and to Bid for the Supply and Delivery of ___________________ for the __________________ ; 
 

 WHEREAS, the parties have agreed to pool their resources together to form the 
“_________________ Joint Venture”, hereinafter referred to as the Joint Venture, under the laws of the 
Philippines, for the purpose of participating in the abovementioned procurement of PS-DBM; 
 
 NOW, THEREFORE, for and in consideration of the foregoing premises and the covenants hereto 
set forth, the Parties have agreed as follows: 
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ARTICLE I 
 

ORGANIZATION OF THE JOINT VENTURE 
 
SECTION 1.  Formation – The Parties do hereby agree and bind themselves to establish, form and organize 
a Joint Venture pursuant to the laws of the Republic of the Philippines, in order for the JV to carry on the 
purposes and objectives for which it is created; 
 
SECTION 2.     Name – The name and style under which the JV shall be conducted is 
“_________________”; 
 
SECTION 3.    Principal Place of Business – The JV shall maintain its principal place of business at 
___________________________________________________________ ; 
 
SECTION 4.     Preparation and Documentation – The Parties shall secure and/or execute such 
certifications, documents, deeds and instruments as may be required by the laws of the Republic of the 
Philippines for the realization of the JV and in compliance with the Project.  Further, they shall do all other 
acts and things requisite for the continuation of the JV pursuant to applicable laws; 
 
SECTION 5.    The Joint Venture shall be represented by the _______ in all biddings, related procurement 
transactions and other official dealings that it shall enter into with the PS-DBM and third parties, such 
transactions to include, among others, the submission of eligibility documents, bids, registration documents 
obtaining bonds, performing the principal contract in the event that the contract is awarded in favor of the 
Joint Venture, receipt of payment for goods delivered, and similar and related activities. 
 
SECTION 6.   The period of the Joint Venture shall begin upon execution of this Agreement and shall 
continue until the complete performance of its contractual obligations to PS-DBM, as described in Article II 
hereof, or upon its termination for material breach of any term or condition of this Agreement, by service of a 
written statement in English on the other Party, not less than 90 days prior to the intended date termination 

 
ARTICLE II 
PURPOSE 

 
      SECTION 1. The primary purpose of the Joint Venture is to participate in the public bidding to be 
conducted by the DBM-PS Bids and Awards Committee for the supply and delivery of 
________________________ for the _____________________ . 
 
       SECTION 2.  If the above-described contract/s is/are awarded to the Joint Venture, the Joint Venture 
shall undertake the performance thereof to PS-DBM, and such other incidental activities necessary for the 
completion of its contractual obligations. 

 
ARTICLE III 

SOLIDARY LIABILITY OF THE PARTIES 
 
SECTION 1. In the performance of the contract/s that may be awarded to the Joint Venture by the PS-DBM, 
and all other related activities/obligations, as described in Article II hereof, the Parties bind themselves jointly 
and solidarily, in the concept of solidarily debtors, subject to the right of reimbursement, as provided in the 
relevant provisions of the Civil Code of the Philippines. 
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ARTICLE IV 

CONTRIBUTION AND OTHER ARRANGEMENTS 
 
 
 

SECTION 1.  Contribution – The Parties shall contribute the amount of ____________________________ 
(Php      ) to support the financial requirements of the Joint Venture, in the following proportion: 
 
   A.             -    P        .00 
   B.      - P .00 
 
   TOTAL  P .00 
 
Additional contributions to the Joint Venture shall be made as may be required for contract implementation. 
In addition, ____ shall contribute any labor and contract management requirements. 
 
SECTION 2.  Profit Sharing – The share of the Parties to the JV from any profit derived or obtained from the 
implementation and execution of the Project shall be distributed pro rata to each, in accordance with the 
contribution and resources each has provided to the JV;  
 
SECTION 3.  Liquidation and Distributions – Any sum remaining after deducting from the total of all moneys 
or benefits received for the performance of the contract, all costs incurred by the JV after award of the 
contract for the Project pursuant to the accounting practices established for the JV, shall be distributed in 
accordance with the relative balances in the accounts of each Party pursuant to Sec.1 of this Article upon 
completion, final accounting, termination and liquidation of the JV.  In the event of liquidation and termination 
of JV, and after taking into account the shares of the Parties in all income, gain, deductions, expenses, and 
losses, should the account of a Party contain a negative balance, such Party shall contribute cash to the JV 
sufficient to restore the said balance to zero;  
 
SECTION 4.  Sharing of Burden of a Net Loss – In case a net loss is incurred, additional contributions shall 
be made by the Parties in accordance with their respective shares. 
 

ARTICLE V 
MISCELLANEOUS PROVISIONS 

  
SECTION 1.  The provisions of the Instructions to Bidders, Supplemental Bid Bulletin, and other bidding 
documents issued by the PS-DBM in relation to the contract described in Article II hereof, shall be deemed 
incorporated in this Agreement and made an integral part thereof. 
 
SECTION 2.  This Agreement shall be binding upon and inure to the benefit of the Parties and their 
respective successors and assigns. 
 
SECTION 3. The Parties herein are duly represented by their authorized officers. 
 
SECTION 4.  Governing Law - This Agreement shall be governed by and construed according to the laws of 
the Republic of the Philippines. Venue of any court action arising from this Agreement shall be exclusively 
laid before the proper court of the ____________, Philippines. 
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IN WITNESS WHEREOF, the parties have set their hands and affixed their signatures on the date and place 
first above-stated.  
______________________________  ______________________________ 
______________________________ ______________________________ 
  
    ________________________________ 
    ________________________________ 
 

 
Signed in the Presence of:  

 
________________________________ 

    ________________________________ 
 

ACKNOWLEDGMENT  
 
REPUBLIC OF THE PHILIPPINES      ) 
CITY/MUNICIPALITY OF ____________) S.S.  
PROVINCE OF (in the case of Municipality) 
 
 This instrument refers to a Joint Venture Agreement consisting of _______ pages, including the page 
on which this Acknowledgement is written, and signed by the parties and their instrumental witnesses. 
 
 SUBSCRIBED AND SWORN to before me this ___ day of  [month] [year] at [place of 
execution], Philippines. Affiant/s exhibited to me his/her [insert type of government identification 
card used*], with his/her photograph and signature appearing thereon, with no. ________ issued on 
_____ at ________. 
 
Witness my hand and seal this ___ day of [month] [year]. 
 
                                               NAME OF NOTARY PUBLIC  
                                               Serial No. of Commission _______________ 
                                               Notary Public for ______ until ___________ 
                                               Roll of Attorney's No. ___________________ 
                                              PTR No. _______ [date issued], [place issued] 
                                               IBP No. _______ [date issued], [place issued] 
 
Doc. No. ___  
Page No. ___  
Book No. ___  
Series of ____ 
. 

 
Note: 

“Sec. 12. Competent Evidence of Identity – The phrase     “competent evidence of identity” refers to the identification of an 
individual based on: 

 
At least one current identification document issued by an official agency bearing the photograph and signature of the 
individual, such as but not limited to, passport, driver’s      license, Professional Regulations Commission ID, National 
Bureau of Investigation clearance, police clearance, postal ID, voter’s ID, Barangay certification, Government Service and      
Insurance System (GSIS) e-card, Social Security System (SSS) card, Philhealth card, senior citizen card, Overseas 
Workers Welfare Administration (OWWA) ID, OFW ID, seaman’s book, alien certificate of registration/immigrant certificate 
of registration, government office ID, certification from the National Council for the Welfare of Disabled Persons (NCWDP), 
Department of Social Welfare and Development (DSWD) certification; 
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“Annex L” 

 
REPUBLIC OF THE PHILIPPINES ) 
CITY/MUNICIPALITY OF ______ ) S.S. 
 
AFFIDAVIT OF SITE INSPECTION 
(To be included in the Technical Envelope No. 1) 
 
I,   [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of Affiant], 
after having been duly sworn in accordance with law, do hereby depose and state that: 
 

1. That I am the [Position of the Authorized Representative] of the [Name of 
Bidder] with office at [Address of the Bidder] 

 
2. That I have inspected the site for [Name of Contract/Project]. Located at 

[Location of the Contract/Project] on [Date of Inspection].  
 

3. That I am making this statement as part of the requirement for the 
Technical Proposal of the [Name of Bidder] for the Design and Build of 
Radiology Extension Building for Hemodialysis Provision, MRI 
Provision, CT Scan Provision and Wellness Area for Senior Citizen 
for the Basilan General Hospital under PB 19-116-4 of the Procurement 
Service (PS).  

 
IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at ____________, 
Philippines. 
          

 _____________________________________ 
                      Affiant 
 
SUBSCRIBED AND SWORN to before me this ___ day of  [month] [year] at [place of execution], 
Philippines. Affiant/s exhibited to me his/her [insert type of government identification card used*], 
with his/her photograph and signature appearing thereon, with no. ________ issued on _____ at 
________.  
 

 _______________________ 
                 (Notary Public) 
 

Until          
PTR No.   
Date    
Place  
TIN   
IBP  

 
Doc. No. :  
Page No. :  
Book No. :  
Series of :  
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\ 
“Annex M” 

 
Form of Performance Security (Bank Guarantee) 

 
 
To : Procurement Service 

PS Complex, Cristobal St., 
Paco, Manila 

 
 
WHEREAS, _________(Name and Address of Supplier)_______ (hereinafter called “the 

Supplier”) has undertaken, in pursuance of Purchase Order No. ___________ dated 
____________ to execute (Name of Contract and Brief Description) (hereinafter called “the 
Contract”); 

 
AND WHEREAS, it has been stipulated by you in the said Contract that the Supplier shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security 
for compliance with his obligations in accordance with the Contract; 

 
AND WHEREAS, we have agreed to give the Supplier such a Bank Guarantee; 
 
NOW THEREFORE, we hereby affirm that we are the Guarantor and responsible to you, on 

behalf of the Supplier, up to a total of [Amount of Guarantee] proportions of currencies in which the 
Contract Price is payable, and we undertake to pay you, upon your first written demand and 
without cavil or argument, any sum or sums within the limits of [Amount of Guarantee] as aforesaid 
without your needing to prove or to show grounds or reasons for your demand for the sum 
specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the Supplier before 

presenting us with the demand. 
 
We further agree that no change or addition to or other modification of the terms of the 

Contract to be performed thereunder or of any of the Contract documents which may be made 
between you and the Supplier shall in any way release us from any liability under this guarantee, 
and we hereby waive notice of any such change, addition or modification. 

 
This guarantee shall be valid until the date of issue of the Final Acceptance [Inspection, & 

Certification of Acceptance Report (I.C.A.R.)].  
 

 
 
 

SIGNATURE AND SEAL OF THE 
GUARANTOR   
NAME OF BANK   
ADDRESS   
DATE   
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“Annex N” 
 

 
SUPPLIER’S LETTERHEAD 

 
 

(PROFORMA LETTER FOR WITHDRAWAL OF DOCUMENTS) 
 
 
___________________ 
               Date 
 
 
 
Chairperson 
Procurement Service  
Bids and Awards Committee V 
Paco, Manila 
 
 
Dear Sir: 
 
 
This has reference to Public Bidding No.                           for             (Name of Project)          
.               Name of Company)            respectfully requests for the following: 
 
 (   )  Withdraw of Bid Submissions 
 (   )  Refund of Bid Security 
        (Attached is a photocopy of the Procurement Service Official Receipt) 
 (   )  Cancellation of Credit Line Certificate 
 
It is understood that _____________________________waives its right to file any motion 
for reconsideration and/pr protest in connection with the above-cited Public Bidding 
Project. 
 
 
Thank you. 
 
 
Very truly yours, 
 
__________________________________ 
Authorized Signatory for the Company
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